
TENTATIVE:

SUBJECT TO

REVISION

TOWN OF PALM BEACH
Town Manager' s Office

TOWN COUNCIL MEETING

TOWN HALL

COUNCIL CHAMBERS - SECOND FLOOR

360 SOUTH COUNTY ROAD

AGENDA

AUGUST 14, 2019

9: 30 AM

Welcome

For information regarding this agenda and the procedures for public

participation at Town Council Meetings, please refer to the end of this agenda.

I. CALL TO ORDER AND ROLL CALL

Gail L. Coniglio, Mayor

Danielle H. Moore, President

Margaret A. Zeidman, President Pro Tem

Julie Araskog

Lew Crampton

Bobbie Lindsay

II. INVOCATION AND PLEDGE OF ALLEGIANCE

III. MODIFICATIONS TO THE AGENDA

IV. APPROVAL OF AGENDA
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V. PRESENTATIONS

A. Palm Beach County Gold Star Families Memorial Monument

Lauren Berkson, President, Palm Beach County Gold Star Families

VI. COMMENTS OF MAYOR GAIL L. CONIGLIO

VII. COMMENTS OF TOWN COUNCIL MEMBERS AND TOWN MANAGER

VIII. COMMUNICATIONS FROM CITIZENS - 3 MINUTE LIMIT PLEASE

IX. APPROVAL OF CONSENT AGENDA ( SEE NOTE 5)

A. MINUTES

1. Town Council Meeting Minutes

Kathleen Dominguez, Town Clerk

a. July 9, 2019, Town Council Meeting Minutes

b. July 10, 2019, Development Review Town Council Meeting

Minutes

c. July 11, 2019, Special Town Council Meeting Minutes

2. Approval of Major Matters Considered by the Architectural Review

Commission at its Meeting of July 24, 2019.

Josh Martin, Director of Planning, Zoning and Building

B. RESOLUTIONS

1. RESOLUTION NO. 62-2019 A Resolution of the Town Council of

the Town of Palm Beach, Palm Beach County, Florida, Approving a

Purchase Order to Gym Source USA LLC for Fitness Equipment To

Be Utilized in the Morton and Barbara Mandel Recreation

Center in the Amount of $ 132, 329 From the Capital Improvement

Fund ( 307) Which will be Split Between the Mandel Foundation,

Friends of Recreation and the Town, and Establishing a Budget of

140, 000.

Dean Mealy, Purchasing Manager

2. RESOLUTION NO. 65-2019 A Resolution of the Town Council of

the Town of Palm Beach, Palm Beach County, Florida, Authorizing

the Mayor to Execute an Agreement for Mutual Fire/ Rescue

Assistance Between the City of West Palm Beach and the Town of

Palm Beach.

Dean Mealy, Purchasing Manager

3. RESOLUTION NO. 66-2019 A Resolution of the Town Council of

the Town of Palm Beach, Palm Beach County, Florida, Approving an

Interlocal Agreement Between Palm Beach County and the Town of

Palm Beach for the Reimbursement of Emergency Medical Services

EMS) Grant Equipment and Authorizing the Application for Funds

from the Palm Beach County EMS Program in the Amount of

25,000 and Establishing a Budget of $ 25,000 in Fiscal Year 2019

to be Used for the Purchase of Fire Armor Ballistic Protective Gear
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and Authorizing the Town Manager to Execute this Purchase on

Behalf of the Town; Such Funds Shall Not Supplant Existing EMS

Budget.

Darrel Donatto, Fire Rescue Chief

4. RESOLUTION NO. 67-2019 A Resolution of the Town Council of

the Town of Palm Beach, Palm Beach County, Florida, Providing for

the Designation of the Following Trees as Historic or Specimen

Trees at 1 Whitehall Way, 386 Hibiscus Avenue, 100 Four Arts Plaza

and Phipps Plaza, Providing an Effective Date.

H. Paul Brazil, P.E., Director of Public Works

5. RESOLUTION NO. 69-2019 A Resolution Of The Town Council Of

The Town Of Palm Beach, Palm Beach County, Florida, Amending

The Town Of Palm Beach Master Fee Schedule By Including New

Vegetative Special Collection Fees, And Providing An Effective

Date.

H. Paul Brazil, P.E., Director of Public Works

X. COMMITTEE REPORTS

A. Report of the Ordinances, Rules and Standards Committee Meeting Held

on July 8, 2019

Julie Araskog, Chair

1. RESOLUTION NO. 68-2019 A Resolution of the Town Council of the

Town of Palm Beach, Palm Beach County, Florida, Approving a Purchase

Order for Engineering Services to Kimley- Horn and Associates, Inc.

KHA) for the Study and Development of a Truck Traffic Regulation Plan

in the Amount of $ 39,864 To Be Funded From the General Fund

Contingency.

H. Paul Brazil, P.E., Director of Public Works

XI. REGULAR AGENDA

A. Old Business

1. Town Marina Project Update

H. Paul Brazil, P.E., Director of Public Works

2. Town- wide Undergrounding Project:

a. Review of Project and Dashboard, Summary of Project Status

Steven Stern, Project Manager

b.  Phase 1 North Easement Abandonment

Patricia Strayer, P.E., Town Engineer

c. RESOLUTION NO. 61-2019 A Resolution of the Town Council of

the Town of Palm Beach, Palm Beach County, Florida, Approving A

Purchase Order to Kimley- Horn for Engineering Design Services for

the South Ocean Blvd Watermain Replacement in the Amount of
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78,566. 00.

Dean Mealy, Purchasing Manager

d. RESOLUTION NO. 63-2019 A Resolution of the Town Council of

the Town of Palm Beach, Palm Beach County, Florida, Awarding a

Construction Management at Risk ( CMAR) Contract to Burkhardt

Construction Inc., for the Town- wide Utility Undergrounding Phase 3

North in the Amount of $ 4,042, 171. 13, and Establishing a Project

Budget of $4,242, 171. 13.

Patricia Strayer, P.E., Town Engineer

The Town negotiated cost savings of $ 12,388.26 during GMP

negotiations. 

e. RESOLUTION NO. 64-2019 A Resolution of the Town Council of

the Town of Palm Beach, Palm Beach County, Florida, approving a

Purchase Order to Kimley- Horn  & Associates, Inc. for Construction

Phase Engineering Services for the Town-wide Overhead Utility

Undergrounding Phase 3 North in the amount of $ 236, 976.

Patricia Strayer, P.E., Town Engineer

3. Sargassum Discussion

Kirk W. Blouin, Town Manager

B. New Business

1. Letter from Florida Retail Federation and Florida Restaurant &

Lodging Association

Jay Boodheshwar, Deputy Town Manager

C. Matters Pulled From Consent Agenda: If needed

XII. ORDINANCES

A. Second Reading

1. ORDINANCE NO. 28-2019 An Ordinance of the Town Council of

the Town of Palm Beach, Palm Beach County, Florida, Providing for

an Amendment to the Town' s Budgets Adopted for the Fiscal Year

Commencing October 1, 2018; and Providing an Effective Date.

Jane Le Clainche, Director of Finance

2. ORDINANCE NO. 29-2019 An Ordinance Of The Town Council Of

The Town Of Palm Beach, Palm Beach County, Florida, Amending

Chapter 106, Article VII, Section 106-283, Of The Town Code Of

Ordinances Titled Standards For Issuance; Providing For Town

Council Approval Of Special Event Permit Applications For The Use

Of Phipps Plaza Park; Providing For Severability; Providing For

Repeal Of Ordinances In Conflict; Providing For Codification; And

Providing An Effective Date.

Jay Boodheshwar, Deputy Town Manager

3. ORDINANCE NO. 30-2019 An Ordinance Of The Town Council Of
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The Town Of Palm Beach, Palm Beach County, Florida, Amending

Chapter 106, Article VII, Section 106- 283, Of The Town Code Of

Ordinances Titled Standards For Issuance; Providing For Town

Council Approval Of Special Event Permit Applications Requiring

Use Of Public Sidewalks, Roads and/ or Bike Paths; Providing For

Severability; Providing For Repeal Of Ordinances In Conflict;

Providing For Codification; And Providing An Effective Date.

Jay Boodheshwar, Deputy Town Manager

B. First Reading

1. ORDINANCE NO. 27-2019 An Ordinance of the Town Council of

the Town of Palm Beach, Palm Beach County, Florida, Amending

Chapter 106, Streets Sidewalks and Other Places; at Section 106-

18 Application Fee/ Privilege Fee at Item ( a) to Make the Fee be in

Accordance with the Fee Schedule as Adopted by Town Council

Resolution, and at Section 106- 122, Adoption of Resolution, to

Delete the Need for Filing a Certified Copy of the Resolution in the

Public Records of the County; Providing for Conflicts; Providing for

Severability; Providing for Codification; and Providing an Effective

Date.

H. Paul Brazil, P.E., Director of Public Works

2. ORDINANCE NO. 31-2019 An Ordinance of the Town Council of

the Town of Palm Beach, Palm Beach County, Florida, Amending

the Town Charter at Section 5.01, General Elections, to Provide the

Municipal Election Date Concurrent with a Statewide or Countywide

Election, and Amending the Town Code of Ordinances at Chapter

34, Elections, to Provide a New Article IV, Municipal Election Date

And Election Qualifying Period for Years When the Town Holds its

Municipal Elections Concurrently With Presidential Preference

Primary Elections; Providing For A Run- Off Election if Necessary;

Providing For Severability; Providing for Repeal of Ordinances in

Conflict; Providing for Codification; Providing an Effective Date.

Kathleen Dominguez, Town Clerk

3. ORDINANCE NO. 32-2019 An Ordinance of the Town Council of

the Town of Palm Beach, Palm Beach County, Florida, Amending

the Town Charter at Section 3.01, Town Council: Composition,

Modifying the Date of the Election of the President and President

Pro Tem; Providing for Severability; Providing for Repeal of

Ordinances in Conflict; Providing for Codification; Providing an

Effective Date.

Kathleen Dominguez, Town Clerk

4. ORDINANCE NO. 35-2019 An Ordinance Of The Town Council Of

The Town Of Palm Beach, Palm Beach County, Florida, Amending

Chapter 82 Of The Town Code Of Ordinances Relating To

Personnel, At Article II, Employee Benefits, Division 2, Retirement

System; Amending Subdivision I, In General, By Amending Section

82-54, Credited Service; Loss Of Credited Service; Reinstatement
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Of Credited Service; Amending Section 82-57, Board Of Trustees;

Administrative Duties; Investment Of Retirement System Assets;

Amending Subdivision II, Reserve Accounts, By Amending Section

82-80, Member Contributions; Amending Subdivision III,

Firefighters, By Amending Section 82-94, Retirement Age And

Service Conditions For Firefighters; Section 82-96, Optional Forms

Of Payment Of A Pension For Firefighters; Section 82-99, Deferred

Retirement Option Program; Section 82-101, Duty Disability Special

Provisions; And Section 82-106, Duty Disability Special Provisions;

Amending Subdivision IV, Police Officers, By Amending Section 82-

114, Retirement Age And Service Conditions For Police Officers;

Section 82-116, Optional Forms Of Payment Of A Pension For

Police Officers; Section 82-121, Duty Disability Special Provisions;

And Section 82-126, Duty Death Special Provisions; Amending

Subdivision V, General Employees And Lifeguards; By Amending

Section 82-136, Optional Forms Of Payment Of A Pension For

Benefit Group General And Benefit Group Lifeguard; Providing For

Severability; Providing For Repeal Of Ordinances In Conflict;

Providing For Codification; Providing An Effective Date.

Danielle Olson, Director of Human Resources

5. ORDINANCE NO. 36-2019 An Ordinance of the Town Council of

the Town of Palm Beach, Palm Beach County, Florida, Amending

Chapter 6 of the Town Code of Ordinances, Alcoholic Beverages, At

Section 6-9, Relating to the Prohibition of Consumption of Alcoholic

Beverages in Public Places, So as to Provide An

Additional Exception for Facility Rentals in Seaview Park; Providing

for Repeal of Ordinances in Conflict; Providing for Codification;

Providing an Effective Date.

Carolyn Stone, Director of Business Development and Operations

XIII. ANY OTHER MATTERS

XIV. ADJOURNMENT

PLEASE TAKE NOTE:

Note 1: Please submit written comments/ materials to

council@townofpalmbeach. com or in person to the Town Clerk's Office,

located at Town Hall, 360 South County Road. No written materials received

after 12:00 p.m. on the Thursday immediately prior to a monthly Town

Council meeting will be included in the back-up binders distributed to the

Mayor and Town Council in preparation for that meeting. Written materials

received after 12:00 p.m. on Thursday will be separately distributed to the

Mayor and Town Council; however, depending upon the length of the

materials, the time of submittal, and other circumstances, the Mayor and

Town Council may not be able to read and consider such late submittals

prior to acting upon the policy matter(s) which they address.

Note 2: The progress of this meeting may be monitored by visiting the Town's

website ( townofpalmbeach. com) and clicking on "Meeting Audio" in the left

column. If you have questions regarding that feature, please contact the

Office of Information Technology ( 561) 227-6315. The audio recording of the

TC Meeting Back-up 8-14-19 6

S-1-5-21-179773509-894132869-59731238-1937
mailto:

S-1-5-21-179773509-894132869-59731238-1937
mailto:publiccomment@townofpalmbeach.com



meeting will appear within 24 hours after the conclusion of the meeting.

Note 3: If a person decides to appeal any decision made by this Council with respect

to any matter considered at this meeting or hearing, he/she will need a

record of the proceedings. For such purpose, he/she may need to ensure

that a verbatim record of the proceedings is made, which record includes the

testimony and evidence upon which the appeal is to be based.

Note 4: Disabled persons who need an accommodation in order to participate in the

Town Council Meeting are requested to contact the Town Manager' s Office

at 838-5410 or through the Florida Relay Service by dialing 1-800-955-8770

for voice callers or 1-800-955-8771 for TDD callers, at least two (2) working

days before this meeting.

Note 5: Items listed on the Consent Agenda will be approved by one motion of the

Town Council, unless the Mayor or an individual Council Member requests

that any item(s) be moved to the Regular Agenda and individually

considered.

Note 6: All back-up material for the items listed on the agenda are posted to the

Town's website and emailed to all Stay Informed subscribers on the Friday

before the Town Council meeting.  To access the back-up materials and/or

subscribe to the Stay Informed list, please visit the Town's website

townofpalmbeach. com).

PROCEDURES FOR PUBLIC PARTICIPATION

Citizens desiring to address the Town Council should proceed toward the public

microphones when the applicable agenda item is being considered to enable the Town

Council President to acknowledge you.

PUBLIC HEARINGS: Any citizen is entitled to be heard on an official agenda item

under the section entitled " Public Hearings," subject to the

three minute limitation.

COMMUNICATIONS

FROM CITIZENS:

Any citizen is entitled to be heard concerning any matter under

the section entitled "Communications from Citizens," subject to

the three minute limitation. The public also has the opportunity

to speak to any item listed on the agenda, including the

consent agenda, at the time the agenda item comes up for

discussion.

OTHER AGENDA

ITEMS:

Any citizen is entitled to be heard on any official agenda item

when the Town Council calls for public comments, subject to

the three minute limitation.

Town Council Meetings are public business meetings and, as such, the Town Council

retains the right to limit discussion on any issue.
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Presentations

Agenda Title

Palm Beach County Gold Star Families Memorial Monument

Presenter

Lauren Berkson, President, Palm Beach County Gold Star Families

ATTACHMENTS:

Description

No Attachments Available
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Minutes

Agenda Title

Town Council Meeting Minutes

Kathleen Dominguez, Town Clerk

a. July 9, 2019, Town Council Meeting Minutes

b. July 10, 2019, Development Review Town Council Meeting Minutes

c. July 11, 2019, Special Town Council Meeting Minutes

Presenter

ATTACHMENTS:

Description

July 9, 2019 Town Council Meeting Minutes

July 10, 2019 Town Council Development Review Meeting Minutes

July 11, 2019 Special Town Council Meeting Minutes
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TOWN OF PALM BEACH

Town Clerk' s Office

MINUTES OF THE TOWN COUNCIL MEETING

HELD ON TUESDAY, JULY 9, 2019

I. CALL TO ORDER AND ROLL CALL

The regular Town Council meeting was called to order on Tuesday, July 9, 2019, at 9:30

a.m. in the Town Council Chambers. On roll call, all elected officials were found to be

present.  

II. INVOCATION AND PLEDGE OF ALLEGIANCE

Town Clerk Dominguez gave the invocation. Council President Moore led the Pledge of

Allegiance. 

III. MODIFICATIONS TO THE AGENDA - None

IV. APPROVAL OF AGENDA

Motion was made by Council Member Araskog, and was seconded by Council

President Pro Tem Zeidman, to approve the Agenda. On roll call, the motion passed

unanimously.  

V. PRESENTATIONS

A. Legislative Session Update

Florida State Senator Bobby Powell provided an overview of the major issues from

the 2019 Legislative Session.  

Discussion ensued regarding the bills and funding for school safety, provisions

needed for the open- carry gun law, the proliferation of septic tanks and uncontrolled

development in the state. 
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TC Mtg Minutes 7-9-19 Page 2 of 9

MINUTES OF THE TOWN COUNCIL MEETING HELD ON JULY 9, 2019

B. Scholarship Provided by the Palm Beach Civic Association and Citizens' 

Association of Palm Beach

Mayor Coniglio announced Miss Kalia Martin as the scholarship award winner and

thanked the Palm Beach Civic Association and Palm Beach Citizens Association

for sponsoring the scholarship.  

VI. COMMENTS OF MAYOR GAIL L. CONIGLIO

Mayor Coniglio thanked the Town Manager and staff for their hard work in creating the

budget documents.  

She congratulated Ned Barnes, President of the Palm Beach Civic Association, on his

retirement and thanked him for his 26 years of outstanding service to the Town. She

welcomed his successor Mary Robosson as the new President.  

VII. COMMENTS OF TOWN COUNCIL MEMBERS AND TOWN MANAGER

Council President Moore expressed her appreciation to Mr. Barnes for his service and

leadership. She welcomed Ms. Robosson as the incoming President.   

Council Member Lindsay thanked Mr. Barnes for all of his work. She commented on the

rising consciousness in town with respect to landscaping with native plants and brought up

the natives recently planted in Council Member Araskog’ s home as an example.   

Council Member Araskog thanked Mr. Barnes for his leadership and service to the

community. She also thanked Council Member Lindsay and the Garden Club of Palm

Beach for educating the community on the benefits of native plants and the harmful effects

of fertilizer use.  

Council Member Crampton congratulated and thanked Ned Barnes. 

Council President Pro Tem Zeidman echoed the comments of her colleagues with respect

to Mr. Barnes. She commented on the recent Hepatitis A outbreak and informed the

citizens to take precautions.   

VIII. COMMUNICATIONS FROM CITIZENS

Diane Buhler, Friends of Palm Beach, thanked the Town Council for passing the ordinance

banning plastic bags.  

Leslie Evans, 135 Seminole Avenue, spoke regarding the metered parking program on N. 

County Road and suggested allocating monies from the meters to future beach clean- ups.  

He also suggested placing parking meters on Sunrise Avenue as a means to discourage

non- resident beach- goers from parking there and to prevent littering on the island.  
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MINUTES OF THE TOWN COUNCIL MEETING HELD ON JULY 9, 2019

Warren Belmar, 130 Sunrise Avenue, expressed concern with a fast track approach to

metered parking on Sunrise Avenue.  

Perry Colato, Red Line Iguana Removal, LLC, spoke regarding common problems caused

by iguanas to homes and the environment and removal solutions.  

IX. APPROVAL OF CONSENT AGENDA

Motion was made by Council Member Crampton, and was seconded by Council

President Pro Tem Zeidman, to approve the Consent Agenda, as amended. On roll

call, the motion passed unanimously.  

A. MINUTES

1. Town Council Meeting Minutes

Kathleen Dominguez, Town Clerk

a.   June 11, 2019, Town Council Meeting Minutes

b.  June 12, 2019, Development Review Town Council Meeting Minutes

2. Approval of Major Matters Considered by the Architectural Review

Commission at its Meeting of June 26, 2019. 

B. RESOLUTIONS

1. RESOLUTION NO. 58-2019 A Resolution of the Town Council of the

Town of Palm Beach, Palm Beach County, Florida, Approving a Purchase

Order for Annual Dissolved Sulfide Reduction and Odor Control Treatment

Services to Kemira Water Solutions, Inc., in the Amount of $126, 420, and

Establishing an Overall Budget of $140, 000, Contingent on Final Approval

of the FY20 Budget. 

Dean Mealy, Purchasing Manager

2. RESOLUTION NO. 59- 2019 A Resolution of the Town Council of the

Town of Palm Beach, Palm Beach County, Florida, Vacating and

Abandoning an Existing Public Utility Easement within the Property

Commonly Known as 239 Monterey Road, in the Town of Palm Beach, 

Florida. 

Dean Mealy, Purchasing Manager

X. REGULAR AGENDA

A. Old Business

1. Town Marina Project Update

TIME CERTAIN: 10:30 A.M. 

H. Paul Brazil, P.E., Director of Public Works
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TC Mtg Minutes 7-9-19 Page 4 of 9

MINUTES OF THE TOWN COUNCIL MEETING HELD ON JULY 9, 2019

Gordon Thomson, Baird and Associates, provided an update on the design

and permitting process for the Town Marina project.   

Discussion ensued regarding the timeframe of the construction period and

opening dates.  

In response to a question from Council Member Crampton, Public Works

Director Brazil, informed the Council that staff is currently working on a

mitigation plan for handling construction site traffic and transportation and

will present it to the Town Council for approval.  

2. Coastal Update: 

a.  Shore Line Condition Update

Rob Weber, Coastal Program Manager, provided a presentation on

the shoreline conditions and assessments for each reach.  

Discussion ensued regarding ways to address the large amounts of

sargassum seaweed that are washing up on the Town’ s beaches and

ways to get private beach property owners to participate.    

In response to question from the Mayor, Mr. Weber reported that

there is no update on the Midtown Beach Project from the United

States Army Corps of Engineers ( USACE).  

In response to a question from Council Member Crampton, Town

Attorney Randolph opined on the concept of using the Town’ s

public nuisance ordinance as justification for removing large piles

of sargassum seaweed from privately owned beaches.    

Town Manager Blouin and Council President Moore expressed legal

and environmental concerns with removing seaweed from private

beaches.  

Warren Belmar, 137 Sunrise Avenue, commented on the sargassum

seaweed problem as a health concern and a code enforcement issue.  

In response to a question from Council President Moore, Mr. Weber

explained the current process for cleaning and burying the seaweed

on the Town’ s public beaches and reported that the Town is the only

municipality that buries seaweed.  
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MINUTES OF THE TOWN COUNCIL MEETING HELD ON JULY 9, 2019

Council President Pro Tem Zeidman requested that staff research Sargasso seaweed

removal options under the public nuisance code and report back to the Town Council

with more information.  

Council Member Lindsay requested that staff provide the Town Council a map of the

public and private beach locations and a list of seaweed removal options to share with

the residents.   

b.  RESOLUTION NO. 60- 2019 A Resolution of the Town Council of

the Town of Palm Beach, Palm Beach County, Florida, Approving

the Fiscal Year 2020- 2021 Annual Funding Application to the

Florida Department of Environmental Protection Beach Erosion

Control Program. 

Mr. Weber provided an overview of Resolution No. 60- 2019. 

Motion was made by Council Member Araskog, and was seconded by Council

Member Lindsay, to approve Resolution No. 60-2019.  On roll call, the motion passed

unanimously.  

3. Town- wide Undergrounding Project: 

a.  Review of Project and Dashboard, Summary of Project Status

b.  Discuss AT& T Cell on Wheels Decom at Palmo Way and

Permanent Small Cell Towers

Steve Stern, Project Manager, presented the coffee with the crew

meeting schedule, reported the significant notifications that have

been mailed to the residents and a progress update on construction

progress and easement acquisitions in the North and South.  

In response to a question from Council Member Araskog, Town

Engineer Patricia Strayer, reported that landscaping and paving for

Phase 1 North will be completed before Labor Day ( September 2, 

2019).  

In response to a question from Council Member Crampton, Town

Engineer Strayer spoke regarding the process for combining phases

to cut costs while securing easements.  

Discussion ensued regarding making native landscape vegetation an

option for screening around utility boxes a requirement for all future

phases and the installation of vista switches for low lying areas that

are prone to flooding.    
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MINUTES OF THE TOWN COUNCIL MEETING HELD ON JULY 9, 2019

In response to a question from Council President Pro Tem Zeidman, 

Director Brazil spoke regarding the design standards used by FP& L

engineers and the contractors for properties in low- lying areas by

integrating FEMA maps into the design.   

Project Manager Stern provided an update on the six month “ cell on

wheels” program that was deployed in Palmo Park as a way to test

for improved cell phone coverage in the North end.   

Discussion ensued regarding the disappointment with the “ cell on

wheels” program and the lack of effective solutions from AT& T for

boosting cell phone coverage in the North end.   

It was the consensus of the Town Council to ask staff to facilitate a discussion with an

AT& T executive and the Town Council at a future meeting to discuss solutions for

improving cell service in the North end.   

Town Engineer Strayer presented an overview of the schedule and

process involved for replacing the streetlights.   

Discussion ensued regarding the size of the light poles, lumens and

location. 

It was the consensus of the Town Council to approve the replacement of streetlights

with the same type of light used at the pump station on Mediterranean Road.  

B. New Business

1. Report and Recommendation on Population Control of Invasive Green

Iguanas

Jay Boodheshwar, Deputy Town Manager

Deputy Town Manager Boodheshwar provided an overview of the report

and the Town’ s recommendations for trapping and removing iguanas from

public properties.  

It was the consensus of the Town Council to approve staff’ s engagement with Iguana

Management Removal Services for population control on public properties and

publish information about the adverse impact of iguanas and how they can be

removed from private properties on the Town’ s website. 

It was the consensus of the Town Council to reach out to the local golf courses, City

of West Palm Beach and the Palm Beach Zoo to determine if they can assist with the

Town’ s iguana removal efforts.   

2. Issues Forum Representative - Withdrawn

Josh Martin, Director of Planning, Zoning and Building
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MINUTES OF THE TOWN COUNCIL MEETING HELD ON JULY 9, 2019

Director Martin reported that there is no action to be taken regarding this item. 

C. Matters Pulled From Consent Agenda: None

XIV.   ORDINANCES

A. Second Reading

1. ORDINANCE NO. 23-2019 An Ordinance Of The Town Council Of The

Town Of Palm Beach, Palm Beach County, Florida, Amending The Town

Code Of Ordinances At Chapter 42, Environment,  To Include A New

Article XI, Titled Prohibition Of Plastic Straws Within The Corporate

Limits Of The Town; Providing For Definitions; Prohibiting The Sale, 

Distribution Or Use Of Single Use Plastic Straws And Stirrers; Providing

For Exemptions; Providing Penalties For Any Such Distribution; Amending

Section 2-439 Of The Town Code Relating To Citation Fine Schedule; 

Providing For Severability; Providing For Repeal Of Ordinances In

Conflict; Providing For Codification; And Providing An Effective Date. 

Jay Boodheshwar, Deputy Town Manager

Motion was made by Council Member Araskog, and was seconded by Council

Member Crampton, to approve Ordinance No. 23-2019, on second and final reading. 

On roll call, the motion passed unanimously.  

B. First Reading

1. ORDINANCE NO. 28- 2019 An Ordinance of the Town Council of the

Town of Palm Beach, Palm Beach County, Florida, Providing for an

Amendment to the Town' s Budgets Adopted for the Fiscal Year

Commencing October 1, 2018; and Providing an Effective Date. 

Jane Le Clainche, Director of Finance

Director of Finance Le Clainche provided an overview of the ordinance.   

Motion was made by Council Member Crampton, and was seconded by Council

President Pro Tem Zeidman, to approve Ordinance No. 28-2019, on first reading. On

roll call, the motion passed unanimously.  

2. ORDINANCE NO. 29-2019 An Ordinance Of The Town Council Of The

Town Of Palm Beach, Palm Beach County, Florida, Amending Chapter

106, Article VII, Section 106- 283, Of The Town Code Of Ordinances Titled

Standards For Issuance; Providing For Town Council Approval Of Special

Event Permit Applications For The Use Of Phipps Plaza Park; Providing

For Severability; Providing For Repeal Of Ordinances In Conflict; 

Providing For Codification; And Providing An Effective Date. 

Jay Boodheshwar, Deputy Town Manager
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MINUTES OF THE TOWN COUNCIL MEETING HELD ON JULY 9, 2019

Deputy Town Manager, Boodheshwar provided an overview of the

ordinance and its intent which requires all applicants who wish to hold a

special event at Phipps Plaza Park to seek Town Council approval. 

Discussion ensued regarding holding a moratorium, allowing for resident

input, legal criteria that will allow the Town Council to deny or approve an

event, sending the ordinance to the ORS Committee for further study.   

Motion was made by Council Member Araskog, and was seconded by Council

Member Crampton, to approve Ordinance No. 29-2019, on first reading.  On roll call, 

the motion passed 4 to 1, with Council President Moore dissenting.  

3. ORDINANCE NO. 30- 2019 An Ordinance Of The Town Council Of The

Town Of Palm Beach, Palm Beach County, Florida, Amending Chapter

106, Article VII, Section 106- 283, Of The Town Code Of Ordinances

Titled Standards For Issuance; Providing For Town Council Approval Of

Special Event Permit Applications Requiring Use Of Public Sidewalks, 

Roads and/ or Bike Paths; Providing For Severability; Providing For

Repeal Of Ordinances In Conflict; Providing For Codification; And

Providing An Effective Date

Jay Boodheshwar, Deputy Town Manager

Council President Moore declared ex- parte communications. She passed

along Mrs. Audrey Gruss' s request to be a part of the discussion next month

during second reading.   

Deputy Town Manager Jay Boodheshwar provided an overview of the

ordinance and its intent.  He also presented other options in lieu of the

language in the above ordinance such as imposing a moratorium on the

issuance of special event permits for all races and grandfathering in the

applicants who have been issued permits in the past.     

Discussion ensued regarding adverse impacts to the approval timeline for

special event applications requiring Town Council approval, imposing a

moratorium, grandfathering in the two pending 5k walk/ run applicants, 

discrimination concerns with grandfathering in applicants, special criteria

that can be used to limit issuance of event permits for walks, runs and other

types of races, the popularity of the annual Turkey Trot, protecting residents

rights to peace and quiet, qualifications for approving or denying a special

event permit application based on its community involvement and how it

serves the Town, and implementing definitive language that addresses

public safety rules with respect to interfering vehicular and pedestrian

traffic.   

Town Attorney Randolph opined on the process for approving the ordinance

today while grandfathering in the two pending applications.   
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MINUTES OF THE TOWN COUNCIL MEETING HELD ON JULY 9, 2019

It was the consensus of the Town Council to request staff and the ORS

Committee review the Special Events Ordinance and make

recommendations on criteria the Town Council can use for approving

walks, runs and other types of races on public property.     

Motion was made by Council President Pro Tem Zeidman, and was seconded by

Council President Moore, to approve Ordinance No. 30-2019, on first reading with

the caveat that the two pending applications for walk/run events are approved as long

as they meet the criteria under the code. On roll call, the motion passed unanimously.  

XV. ANY OTHER MATTERS - None

XVI.   ADJOURNMENT

There being no further business, the Town Council meeting of July 9, 2019 adjourned at

1:30 p.m.  

Danielle H. Moore, Town Council President

Kathleen Dominguez, Town Clerk

Date
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TOWN OF PALM BEACH
Minutes of the Development Review

Town Council Meeting

Held on July 10, 2019

I. CALL TO ORDER AND ROLL CALL

The Development Review Town Council Meeting was called to order July 10, 2019, at

9:30 a.m. in the Town Council Chambers.  On roll call, all of the elected officials were

found to be present.      

II.  INVOCATION AND PLEDGE OF ALLEGIANCE

Town Clerk Dominguez gave the invocation. 

Council President Moore led the Pledge of Allegiance.   

III. PRESENTATIONS

A. Annual Report – Planning and Zoning Commission

Martin I. Klein, Chair

Chair Klein provided the annual report of the Planning and Zoning Commission.  He

thanked the staff and the Council for allowing him to serve. 

It was the consensus of the Town Council to accept the Annual Report of the Planning

and Zoning Commission. 

IV. COMMENTS OF MAYOR GAIL L. CONIGLIO

Mayor Coniglio had no comments. 

V. COMMENTS OF TOWN COUNCIL MEMBERS AND DIRECTOR OF PLANNING, 

ZONING AND BUILDING

There were no comments from Town Council members or the Director of Planning, Zoning

and Building. 
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VI. COMMUNICATIONS FROM CITIZENS

Mr. Hernandez, resident of Belle Glade, spoke regarding the high amount of parking tickets

issued to the workers on the island and the challenges with parking on the island. 

VII. APPROVAL OF AGENDA

Motion was made by Council Member Araskog, and seconded by Council Member Lindsay, 

to approve the agenda as submitted.  On roll call, the motion carried unanimously. 

VIII. RESOLUTIONS

A. RESOLUTION NO. 57-2019 A Resolution Of The Town Council Of The Town Of

Palm Beach, Palm Beach County, Florida, Authorizing Ad Valorem Tax Exemptions

For The Property Hereinafter Described And Stating That The Subject Property

Meets The Criteria Set Forth In Chapter 54, Article V Of The Code Of Ordinances

Of The Town Of Palm Beach, Relating To Landmarks Preservation And Titled " Tax

Exemptions." 

Emily Stillings provided an overview of the resolution. 

Public comments – none

Motion was made by Council Member Araskog, and seconded by Council Member

Lindsay, to approve Resolution No. 57-2019.  On roll call, the motion carried

unanimously. 

Town Clerk Dominguez swore in all those who would be providing testimony, and again

throughout the meeting as necessary. 

IX. DEVELOPMENT REVIEWS

A.  Appeals

1. ARCOM Appeal – 1236 S. Ocean Boulevard

Director of Planning, Zoning and Building Josh Martin provided an

overview and background information on the appeal.  Town

Attorney Randolph went over administrative matters and procedure

with respect to the appeal. 

Ex-parte communications were declared.  There were no ex-parte

communications except by Council Member Araskog who had

spoken with staff members Zoning Manager Paul Castro, Assistant

Planning, Zoning & Building Director Wayne Bergman, and

Planning, Zoning, & Building Director Martin regarding 1236

South Ocean Boulevard and the signs. 

Town Attorney Randolph spoke regarding advice he had provided
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to Council Member Lindsay regarding her visit to Mr. And Mrs. 

Thornton’ s property.  Council Member Lindsay recused herself.   

Attorney Tim Hanlon spoke on behalf of Mr. and Mrs. Thornton

regarding the late communications that went out and the reason for

the timing of his response raised by Council Member Araskog.  He

objected to the recusal of Council Member Lindsay and requested

a deferral. 

Attorney Amanda Quirke Hand, 1111 Brickell Avenue, objected to

the deferral.   

Motion was made by Council Member Araskog, and seconded by Council President

Pro Tem Zeidman, to defer the ARCOM appeal to the August 14 meeting to allow

time to review the appeal and Mr. Hanlon’ s memo that addressed another issue.   On

roll call, the motion carried 3-1, with Council Member Lindsay recused and Council

Member Crampton dissenting.   

B. Variances, Special Exceptions, and Site Plan Reviews

1.      Old Business

a. Z-18-00138 SPECIAL EXCEPTION WITH SITE PLAN

REVIEW Zoning District: R-B Low Density Residential The

application of Palm Beach Day Academy, Inc., Applicant, relative

to property located at 241 SEAVIEW AVE SUITE: SITE, legal

description on file, is described below.   1.  Request for Special

Exception with Site Plan Review approval to create 30 paved

parking spaces on the west lawn to be used by Palm Beach Day

Academy faculty, families and guests to the school.  2.  Request to

modify the existing Declaration of Use Agreement ( a copy of the

Agreement is on file at the Town of Palm Beach Building

Department).  [ Applicant' s Representative: Maura Ziska Esq] [ The

Landmarks Preservation Commission

Recommendation:  Implementation of the proposed special

exception with site plan review and variance will not cause negative

architectural impact to the subject landmark property.  Carried 4-

1.  The Landmarks Preservation Commission deferred the project to

the April 17, 2019 meeting at the request of the attorney.  Carried 7-

0.] Request for Withdrawal per Letter Dated June 18, 2019 from

Maura Ziska. 

This item was withdrawn.    

b. Z-19-00194 SPECIAL EXCEPTION WITH SITE PLAN

REVIEWANDVARIANCE(S) Zoning District: C-TS Town- 

Serving Commercial The application of Bradley Park Owner

LLC ( Ned Manager LLC, Manager), Applicant, relative to

property located at 280 SUNSET AVE SUITE: SITE , legal
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description on file, is described below. The applicant is

requesting special exception approval for a proposed restaurant

of 2,998 square feet ( indoor area) and 184 seats at The Bradley

Park Hotel. The project will include 118 interior restaurant seats

of which 20 are bar seats) and 66 courtyard seats ( of which 8

are bar seats) for a total of 184 lunch and dinner seats. Eighteen

of the restaurant seats will come from the principle of

equivalency from the former C’ est Si Bon Gourmet Grocery

retail space. The applicant is also requesting approval for valet

parking at lunch and dinner.  Requested hours of operation are

7:00am to 11:00pm, seven days a week. In addition to a special

exception for a restaurant change of ownership, the following

associated approvals are requested: A variance from Code

Section 134-2176( 9), schedule of off-street parking for

restaurants. The new restaurant proposes 184 seats, which

would require 53 parking spaces ( after subtracting 18 seats

available from the principle of equivalency); 30 parking spaces

will continue to be provided pursuant to an existing off-site

parking agreement, which formerly served Trevini Ristorante. 

A variance is requested for 23 parking spaces. A variance from

Code Section 134- 2373( 10) to provide a sign on the pergola

awning at the new hotel entrance. A special exception for 66

outdoor seats in the courtyard, per Code Section 134- 1111( a). 

A special exception for 30 shared off-site required off- street

parking spaces, per code Section 134- 2177( 3). Site plan

review, including for a generator with an output capability of

250 kW, per Code Section 134- 1729( 2)( c). The proposed

generator will be internal to the hotel building. [ Applicant' s

Representative: James M. Crowley, Esq.] 

Mr. Crowley provided an update on the project and stated he had

mentioned last month that a 350 KW generator would be needed and

that had been incorporated into the motion for approval.   

Council Member Lindsay brought up the verbiage with respect to

seating for clarification.   

Town Attorney Randolph confirmed for Council Member Araskog

that it was okay to proceed although the notice had shown a 250 kW

generator.   

Motion was made by Council Member Araskog, and seconded by Council President

Pro Tem Zeidman, to grant Special Exception Z-19-00194 based upon the finding

that such grant will not adversely affect the public interest, and the applicable

criteria set forth in Section 134-229 of the Town Code have been met.  On roll call, 

the motion carried unanimously. 

Motion was made by Council Member Lindsay, and seconded by Council Member

Araskog, that Site Plan Z-19-00194 of the awning be approved based upon the
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finding that the approval of the site plan will not adversely affect the public interest, 

and that the Council certifies that the special zoning requirements governing the

individual use have been met and that satisfactory provision and arrangement has

been made concerning Section 134-329 items 1 through 11.    On roll call, the motion

carried unanimously. 

2. New Business

a. Z-19-00195 SITE PLAN REVIEW WITH VARIANCE( S)  Zoning

District:  R-C Medium Density Residential The application of

Mark and Heather Flaherty, Applicant, relative to property

located at145PERUVIAN AVE SUITE: 102, legal description on

file, is described below. The applicants, owners of Unit 102 in the

Regency Six Condominium, are proposing to modify the

outdoor space immediately adjacent to their ground floor unit to

make the space more usable and aesthetically pleasing by

replacing some sod and shrubs with sand- set travertine pavers and

new shrubs. The existing tree in front of the unit will also be

replaced. The following variances are requested: A variance

from Code Section 134-948(11)d., for overall landscaped open

space of 22.6% in lieu of the 26.1% existing and the minimum

of 35% landscaped open space required by the Code. A variance

from Code Section 134- 948( 11) e, for front yard landscaped

open space of 33.2% in lieu of the 46% existing and the

minimum of 35% front yard landscaped open space required. 

Applicant' s Representative: James M. Crowley, Esq] 

Attorney Crowley provided details of the project. 

No ex-parte communication was declared. 

Earl Hollis, 145 Peruvian Avenue, stated he was satisfied. 

Council Member Araskog requested a condition with ARCOM

approval; however, it was not needed.   

Motion was made by Council Member Araskog, and seconded by Council President

Pro Tem Zeidman, that Variance Z-19-00195 shall be granted and find in support

thereof that all the criteria applicable to this application is set forth in Section 134-

201(a)  items 1 through 7 have been met, and providing that the property owner did

voluntarily commit that prior to the issuance of a Building Permit to either provide

a recorded utility easement or an easement agreement satisfactory to the Town that

ensures a recorded easement will be granted if necessary to underground utilities in

this area. On roll call, the motion carried unanimously. 

Motion was made by Council Member Araskog, and seconded by Council Member

Lindsay, that Site Plan Z-19-00195 be approved based upon the finding that the

approval of the site plan will not adversely affect the public interest, and that the

Council certifies that the special zoning requirements governing the individual use

have been met and that satisfactory provision and arrangement has been made
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concerning Section 134-329 items 1 through 11, and providing that the property

owner did voluntarily commit that prior to the issuance of a Building Permit to

either provide a recorded utility easement or an easement agreement satisfactory to

the Town that ensures a recorded easement will be granted if necessary to

underground utilities in this area. On roll call, the motion carried unanimously. 

b.   Z-19- 00199 SPECIAL EXCEPTION Zoning District: C-TS Town-

Serving Commercial The application of The Breakers Palm Beach, 

Inc., Applicant, relative to property located at 212 SUNSET AVE, 

SUITE: SITE, legal description on file, is described below. Per Code

Section 134- 1109( a)( 11), the applicant is requesting approval for a

restaurant to occupy the restaurant space that was approved as part of

Site Plan Review # 13- 2014 with Special Exceptions and Variances.  

The applicant is a new owner.  The original approval was for a restaurant

of 4,110 square feet with 152 seats, of which 60 were outdoors.  The

proposed restaurant will have 4,193 square feet and 152 seats, all

indoors.  ARCOM has already approved the exterior change ( windows). 

The requested hours of operation for this restaurant are 11: 00am to

1:00am, seven days a week, with dinner until 10:00pm.  The restaurant

will offer valet service.  [ Applicant' s Representative: James M. Crowley

Esq] 

Ex-parte communications were declared.  Mayor Coniglio reported she

had received a voice mail from Attorney Crowley related to this

application in which he brought up valet operation.  Council Member

Araskog stated she spoke with Attorney Crowley that morning about the

nature of the restaurant, which he did not know. 

Attorney Crowley provided an overview of the project. 

Discussion ensued regarding hours of operation, activities and

atmosphere.  

Motion was made by Council Member Araskog, and seconded by Council Member

Lindsay, that Special Exception Z-19-00199 be granted with the modification that

the restaurant hours will be Sunday through Thursday 11:00 a.m. to midnight, 

serving until 11:00 p.m., and on Friday and Saturday to close at 1:00 a.m. and

serving food until midnight, and be allowed to stay open until 2:00 a.m. on New

Year’ s Eve;  based upon the finding that such grant will not adversely affect the

public interest, and the applicable criteria set forth in Section 134-229 of the Town

Code have been met, and providing that the property owner did voluntarily commit

that prior to the issuance of a Building Permit to either provide a recorded utility

easement or an easement agreement satisfactory to the Town that ensures a recorded

easement will be granted if necessary to underground utilities in this area.  On roll

call, the motion carried unanimously. 
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c. Z-19-00200 VARIANCE( S)  Zoning District:  R-A Estate

Residential The application of PB Pavilion Trust, Applicant, relative to

property located at 1600 S OCEAN BLVD, legal description on file, is

described below.  A variance request to add a 6,175 square foot second

story addition onto the existing residence to add 6 bedrooms to a 2

bedroom house that would have a point of measurement of 30.80 feet

North American Vertical Datum (" NAVD") for building height and

overall height in lieu of the 17.31 feet NAVD required for lots within

the coastal construction control line. [ Applicant' s Representative: 

Maura Ziska Esq] [ Architectural Review Commission

Recommendation:  Implementation of the proposed variance will not

cause negative architectural impact to the subject property.   The

Architectural Review Commission approved the project as presented

with a condition relating to the landscaping.  Carried 6-1] 

No ex parte communications were declared.   

Attorney Ziska provided an overview of the variance. 

Motion was made by Council Member Lindsay, and seconded by Council Member

Crampton, that Variance Z-19-00200 shall be granted and find in support thereof

that all the criteria applicable to this application as set forth in Section 134-201(a)  

items 1 through 7 have been met, and providing that the property owner did

voluntarily commit that prior to the issuance of a Building Permit to either provide

a recorded utility easement or an easement agreement satisfactory to the Town that

ensures a recorded easement will be granted if necessary to underground utilities in

this area. On roll call, the motion carried unanimously. 

d. Z-19-00201 SPECIAL EXCEPTION WITH SITE PLAN REVIEW

AND VARIANCE(S)  Zoning District:  B-A Beach Area The

application of Michael and Frances Kettenbach, applicant, relative to

property located at 801 S COUNTY RD, SUITE: BEACH CABANA, 

legal description on file, is described below. Request a special exception

with site plan review to add 973 square feet to the existing 488 square

foot beach cabana that would have an 18.56 foot setback from the west

property line in lieu of the 35 foot minimum setback required. 

Applicant' s Representative: Maura Ziska Esq] 

No ex-parte communications were declared. 

Attorney Ziska provided an overview of the variance. 

Zoning Manager Castro discussed the ocean vista and unity of title

requirements. 

Harold Smith commented this would go to the Landmarks Preservation

Commission. 
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Motion was made by Council President Pro Tem Zeidman, and seconded by Council

Member Lindsay, that Special Exception Z-19-00201 shall be granted based upon

the finding that such grant will not adversely affect the public interest and that the

applicable criteria set forth in Section 134-229 of the Town code have been met, and

providing that the property owner did voluntarily commit that prior to the issuance

of a Building Permit to either provide a recorded utility easement or an easement

agreement satisfactory to the Town that ensures a recorded easement will be granted

if necessary to underground utilities in this area, and also provided that the ocean

vista is maintained. On roll call, the motion carried unanimously. 

Motion was made by Council President Pro Tem Zeidman, and seconded by Council

Member Lindsay, that Site Plan Z-19-00201 be approved based upon the finding

that the approval of the site plan will not adversely affect the public interest, and that

the Council certifies that the special zoning requirements governing the individual use

have been met and that satisfactory provision and arrangement has been made

concerning Section 134-329 items 1 through 11, and providing that the property

owner did voluntarily commit that prior to the issuance of a Building Permit to either

provide a recorded utility easement or an easement agreement satisfactory to the

Town that ensures a recorded easement will be granted if necessary to underground

utilities in this area, and providing that the ocean vista is maintained. On roll call, the

motion carried unanimously

Town Attorney Randolph advised the language regarding utility easement only had to be

included in one motion. 

Motion was made by Council President Pro Tem Zeidman, and seconded by Council

Member Lindsay, that Variance Z-19-00201 shall be granted and find in support

thereof that all the criteria applicable to this application as set forth in Section 134-

201(a) items 1 through 7 have been met. On roll call, the motion carried

unanimously. 

e. Z-19-00202 VARIANCE( S)  Zoning District: R-C Medium Density

Residential The application of Justin and Meira Besikof, Applicant, 

relative to property located at 307 CHILEAN AVE, SUITE: SITE, 

legal description on file, is described below.  A request to construct a

new 3,937. 50 square foot, two- story residence on a lot with a width of

50 feet in lieu of the 75 foot minimum required and a lot area of 6,250

sq. ft. in lieu of the 10,000 sq. ft. minimum required in the R-C Zoning

District. [ Applicant' s Representative: Maura Ziska Esq]  [ Architectural

Review Commission Recommendation:  Implementation of the proposed

variance will not cause negative architectural impact to the subject

property.]     Request for Deferral per Letter Dated June 27, 2019 from

Maura Ziska. 

This item was deferred. 
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f. Z-19-00203 VARIANCE( S)  Zoning District:  R-B Low Density

Residential The application of Jeffrey Alderton, Applicant, relative

to property located at 2283 W IBIS ISLE RD, legal description on

file, is described below.  Section 134-1668 - Variance to allow the

installation of a driveway gate with a 12.2 foot setback from the edge

of the pavement in lieu of the 18-foot minimum required by the

Zoning Code. [ Applicant' s Representative: David E. Klein Esq] 

Architectural Review Commission Recommendation:  

Implementation of the proposed variance will not cause negative

architectural impact to the subject property.   The Architectural

Review Commission approved the project as presented.  Carried 7-

0] 

No ex-parte communications were declared.  

Attorney Klein provided an over view of the project. 

Zoning Manager Castro advised that the comments from the Public

Works Department stated the applicant was required to certify storm

drainage every five years.  Mr. Castro also stated that the applicant

would need to coordinate with the Fire Marshall regarding his Knox

box.  Staff had no issue with the gates being moved closer to the

street. 

Motion was made by Council President Pro Tem Zeidman, and seconded by Council

Member Araskog, that Variance Z-19-00203 shall be granted and find in support

thereof that all the criteria applicable to this application as set forth in Section 134-

201(a) items 1 through 7 have been met. On roll call, the motion carried

unanimously.  

g. Z-19-00204 SPECIAL EXCEPTION WITH SITE PLAN

REVIEW AND VARIANCE(S)  Zoning District:  C-TS Town-

Serving Commercial The application of Serena & Lily, Applicant, 

relative to property located at 101 N COUNTY RD, SUITE: SITE, 

legal description on file, is described below.  The applicant requests

approval to convert existing office space to retail use ( furniture and

home furnishings) in this existing one- story single use building.  The

building contains 3,943 square feet of gross leasable area, and the

site includes 6 parking spaces.  The following specific approvals are

requested: Per Section 134-1109( a)( 11), a special exception

approval is requested as the use is over 3,000 square feet gross

leasable area and has to demonstrate this said use is Town- serving. 

Per Code Section 134- 2175( a)( 3), a variance is requested for four

4) parking spaces. This number is calculated by comparing the

parking demand as found in Code Section 134- 2176 for 3,943

square feet of office use ( 3,943/250 = 15.77 = 16) to the parking

demand for the same amount of retail use ( 3,943/ 200 = 19.71 = 20).  
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There are 6 parking spaces on this site, with no ability to provide

any more. [ Applicant' s Representative: James M. Crowley Esq] 

No ex-parte communications were declared. 

Attorney Crowley provided an overview of the project. 

Zoning Manager Castro agreed that this project would re-activate

the property and staff had no issues.   

Motion was made by Council Member Araskog, and seconded by Council President

Pro Tem Zeidman, that Special Exception Z-19-00204 shall be granted based upon

the finding that such grant will not adversely affect the public interest and that the

applicable criteria set forth in Section 134-229 of the Town code have been met. On

roll call, the motion carried unanimously. 

Motion was made by Council Member Araskog, and seconded by Council President

Pro Tem Zeidman, that Site Plan Z-19-00204 be approved based upon the finding

that the approval of the site plan will not adversely affect the public interest, and that

the Council certifies that the special zoning requirements governing the individual use

have been met and that satisfactory provision and arrangement has been made

concerning Section 134-329 items 1 through 11. On roll call, the motion carried

unanimously. 

Motion was made by Council Member Araskog, and seconded by Council Member

Lindsay, that Variance Z-19-00204 shall be granted and find in support thereof that

all the criteria applicable to this application as set forth in Section 134-201(a) items

1 through 7 have been met. On roll call, the motion carried unanimously.  

h. Z-19-00205 VARIANCE( S)  Zoning District:  C-TS Town- Serving

Commercial The application of PBCOF Brazilian, LLC ( Alex

Griswold, Authorized Agent), Applicant, relative to property

located at 214 BRAZILIAN AVE, SUITE: SITE, legal description

on file, is described below.  1.  Section 134- 1107. Permitted uses. 

a)( 2):  Offices and professional services are only allowed above the

first floor in the C-TS zoning district.   A variance is being requested

to allow expansion of an existing 727 square foot architectural office

by 208 square feet on the first floor in the C-TS District.  The

original office was approved by variance in 2010 ( Variance No. 5-

2010).  The proposed addition converts an existing storage area and

portion of an entry lobby into the architectural office.  [ Applicant' s

Representative:      Jamie Torres- Cruz] 

No ex-parte communications were declared.  
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Jaime Torres, representing Fairfax and Sammons Architects, 

provided an overview of the project.  

Zoning Manager Paul Castro supported the application. 

Motion was made by Council President Pro Tem Zeidman, and seconded by Council

Member Araskog, that Variance Z-19-00205 shall be granted and find in support

thereof that all the criteria applicable to this application as set forth in Section 134-

201(a) items 1 through 7 have been met. On roll call, the motion carried

unanimously.  

3. Other

a.  ARCOM/ LPC Combination Project Discussion - Six month update

Planning, Zoning & Building Director Josh Martin provided an update

on the combo project.  

Council President Moore commented if not broken, don’ t fix it. 

Council Member Araskog asked about previous issues which had been

resolved and asked for a condition of ARCOM approval going forward.  

Council Member Crampton commented that Council Member

Araskog’ s suggestion was valid but he would like to continue in the

direction they had been going and work towards streamlining more

projects like these.  

Mayor Coniglio agreed with Council Member Crampton, and

commented she trusted the Planning, Zoning & Building Director and

did not want to regulate minutiae.  

Council Member Lindsay spoke in support of the project and Planning, 

Zoning & Building Director Martin’ s work.  

Council Member Araskog expressed concerns with variances, 

ARCOM approval, and negative impact. She would like ARCOM to

have the legal ability to bring concerns to the Town Council.  

Planning, Zoning & Building Director Martin expressed his opinion

that Landmarks and ARCOM needed to shape and adopt guiding

principles, and shared his experience with managing design review

boards.  
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X. ORDINANCES

A. First Reading

1. ORDINANCE NO. 26-2019 An Ordinance Of The Town Council Of The

Town Of Palm Beach, Palm Beach County, Florida, Amending Chapter 2, 

Administration, Town Code Of Ordinances, At Article V, Code

Enforcement, Division 3, Procedure, Section 2-439, Citation Fine Schedule

And Table, To Include New Sections 106- 49, 106- 50, 106- 161, And 106-

162; Providing For Severability; Providing For The Repeal Of Ordinances

In Conflict; Providing For Codification; And Providing An Effective Date. 

Town Attorney Randolph read the ordinance by title only.   

Zoning Manager Castro commented this was a follow up to the shared

bicycle and shared scooter ordinance to provide a fine schedule relative to

Town Code Chapter 120.  

Motion was made by Council President Pro Tem Zeidman, and seconded by Council

Member Lindsay, to adopt Ordinance No. 26-2019. On roll call, the motion carried

unanimously.  

XI. ANY OTHER MATTERS

Council President Pro Tem Zeidman congratulated Planning, Zoning and Building Director

Martin on the workshop hosted by the Planning, Zoning & Building Dept.   

Director Martin announced the next workshop date for July 18 at the Sailfish Club, another

in September at the Tide Line, and one in full season.  

Mayor Coniglio stated well done, and suggested her Council mates save the appeal

information from today’ s meeting.   Staff indicated there were four sets of information

related to that matter and updates would be provided as received. 

Council Member Lindsay congratulated Planning, Zoning & Building Director Martin on

the workshop attendance.  

Council Member Araskog thanked Planning, Zoning & Building Director Martin for his

good work. She asked Town Attorney Randolph for an update on the ordinance to amend

the word town sponsored, and was referred to staff.  
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XII. ADJOURNMENT

There being no further business, the Development Review Town Council meeting of July

10, 2019 was adjourned at 10:57 a.m. 

APPROVED: 

Danielle H. Moore, Town Council President

ATTEST: 

Kathleen Dominguez, Town Clerk
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TOWN OF PALM BEACH
Town Clerk's Office

MINUTES OF THE SPECIAL TOWN COUNCIL MEETING HELD ON

THURSDAY, JULY 11, 2019

I. CALL TO ORDER AND ROLL CALL

II. PLEDGE OF ALLEGIANCE

III.   APPROVAL OF AGENDA

Motion was made by Council Member Araskog, and was seconded by Council
Member Crampton, to approve the Agenda.  On roll call, the motion carried
unanimously. 

IV. COMMUNICATIONS FROM CITIZENS - 3 MINUTE LIMIT

V. TOWN MANAGER' S OVERVIEW OF THE PROPOSED FY20 BUDGET

Town Manager Kirk Blouin provided an overview of the budget preparation process. He
presented the budget highlights, philosophy and methodology used by staff for creating
the budget.  

A. General Fund

1. Review of General Fund Revenues for FY2020

Jane Le Clainche, Director of Finance, provided an overview of the
proposed General Fund revenues for FY2020.  She highlighted the decrease
of 2.13% in the Millage Rate which represents a $5 per million decrease for
the homesteaded taxpayer and a $ 115 increase per million for the non-
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homesteaded taxpayer.  She provided a breakdown of the Town's tax bills
and how the funds are disbursed throughout the county versus the Town. 
She provided an overview of the General Fund revenues and expenditures
for FY19 versus FY20 which also included how tax revenue is spent per
department for each $ 1K. She also presented an overview of the General
Fund balance for unassigned funds and an update on the Town’ s Long Term
Financial Plan.    

Discussion ensued regarding the rolled back millage rate for homesteaded
property owners; transfers from the Enterprise Funds; pension deficit; loss
in revenue from the marina; and the Town’ s surplus/reserves. 

Pat Cooper, Palm Beach Civic Association, commented on the Town
Marina noted in the executive summary and past depreciation assigned.  
He spoke regarding the strong financials, Unfunded Actuarial Accrued
Liability (UAAL) smoothing out process and the high benchmark not
going away as the market is not reliable.  

Discussion ensued regarding market reliability, loss concerns and
assumptions. 

Town Manager Blouin commented on the Town’ s reserves and forecast
projections prepared for potentially difficult years.  

In response to a question from Council Member Lindsay, Town Manager
Blouin informed the Council that staff will present a finalized
organizational chart at the next budget meeting. 

2. General Fund Expenditures - Department Review

a) Legislative
b) General Government
c) Town Manager
d) Advice and Litigation
e) Town Clerk
f) Information Technology
g) Human Resources
h) Finance
i) Planning, Zoning and Building
j) Recreation and Tennis
k) Fire- Rescue
l) Police
m) Public Works
n) Transfer and Other

B. Debt Service Funds
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1. Debt Service Funds

Director Le Clainche provided an overview of the debt service funds and
the funding sources for those debts associated with capital projects.   

In response to a question from Council Member Crampton, Director Le
Clainche reported that the annual debt service was about $7M. 

C. Capital Improvement Funds

Paul Brazil, Director of Public Works, reported that the Accumulated
Capital Improvement Program ( ACIP) was ending and the Town was
shifting to a pay-as- you-go program.   He outlined the various programs
that will be implemented under the pay-as-you-go program and reported
that in the last ten years over $100M was spent on infrastructure projects. 

3. Coastal Program Management

Public Works Director Brazil provided an overview of the Coastal Program
Management budget. 

Mayor Coniglio reminded the Town Council of the budget year when the
taxes were increased for the Coastal Management Fund’ s ten (10) year plan. 
She also stated that if the Town Council wishes to transfer money from this
program for other projects or funds, an explanation should be provided to
the community out of fairness.  

Discussion ensued about future policy decisions for the Coastal Program.  

It was the consensus of the Town Council to table future policy decisions to a
later date and only focus on the FY2020 Budget.   

D. Enterprise Fund Budgets

1. Town Docks Enterprise Fund
2.  Par 3 Golf Course Enterprise Fund

E. Internal Service Funds

1. Health Insurance
2.  Risk Management
3.  Equipment Replacement Fund

F. Trust and Agency Funds

1. Pension Funds
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2.  OPEB Trust

Director Le Clainche provided an overview of the Enterprise Fund, 
highlighted the revenues from the Marina, Par 3, Internal Service Funds and
Trust and Agency Funds.  

VI. RESOLUTION NO. 49-2019 A Resolution of the Town Council of the Town of
Palm Beach, Palm Beach County Florida, Approving a Proposed Operating Millage
Rate of 3.1350 for the Tentative Fiscal Year 2020 Budget; Approving the
Computed Rolled Back Millage Rate of 2.9720 to be Provided to the Property
Appraiser in Accordance with F.S. 200.065; Establishing the Date, Time and Place
of the First and the Final Budget Hearings to Consider the Proposed Millage Rates
and Tentative Fiscal Year 2020 Budget and Directing the Town Manager to
Transmit this Information to the Property Appraiser of Palm Beach County in
Accordance with the Requirements of F.S. 200.065. 

Director Le Clainche explained how the tentative millage rate of 3.1350 is set.  
She explained that this rate cannot be set any higher when the millage rate is
finalized.  She informed the Town Council that the first public budget hearing is
scheduled for September 10th and the second hearing is scheduled for September
17th. 

Motion was made by Council Member Araskog, and was seconded by Council
Member Crampton, to approve Resolution No. 49-2019.  On roll call, the motion
carried unanimously. 

VII.   RESOLUTION NO. 50-2019 A Resolution of the Town Council of the Town of
Palm Beach, Palm Beach County, Florida, Amending the Town of Palm Beach
Master Fee Schedule by Increasing the Parking Placard And Metered Parking
Fees, and Providing an Effective Date. 

Jay Boodheshwar, Deputy Town Manager, provided an overview of the resolution
for increasing the parking fees assigned to placards and meters.  

Discussion ensued regarding regulation, enforcement, and concerns with
unintended consequences and how they may impact citizens.  

Deputy Town Manager Boodheshwar provided an overview of the expansion of the
placard parking program, which included the five ( 5) locations identified for
implementing placard parking.  He presented an aerial view of the proposed areas
for imposing time-limited parking versus placard parking and the impacted areas.  

Discussion ensued regarding limiting the number of placards issued to commercial
districts and residents.  

Mayor Coniglio suggested expanding the placard parking on Atlantic, Everglades
and Dunbar beach access roads.  
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Motion was made by Council Member Lindsay, and was seconded by Council
Member Araskog, to approve Resolution No. 50-2019.  On roll call, the motion
carried unanimously. 

Motion was made by Council Member Lindsay, and was seconded by Council
Member Araskog, to apply metered parking on a 24/7 basis to the 100 block of Royal
Palm Way, Phipps Ocean Park North and South parking lots and the westside of S. 
Ocean Blvd. at Mid-Town beach.  On roll call, the motion carried unanimously. 

Motion was made by Council Member Araskog, and was seconded by Council
Member Crampton, to defer the discussion on expanding the placard parking
locations until the November 12, 2019, Town Council Meeting.  On roll call, the
motion carried unanimously. 

VIII.   RESOLUTION NO. 51-2019 A Resolution of the Town Council of the Town of
Palm Beach, Palm Beach County, Florida, Amending Recreation Department
Fees for Fiscal Year 2020 and Granting Authority to the Director of Business
Development and Operations to Modify Daily Recreation Center and Tennis Fees, 
when Necessary, to Maximize Revenue During Underused Periods. 

Director of Business Development and Operations, Carolyn Stone, provided an
overview of the resolution to authorize staff to modify the daily tennis fees during
underused periods.  

Mayor Coniglio expressed concerns about increasing the fees related to children's
programming and that she wished the Recreation Advisory Commission ( RAC) 
reviewed the fees and made recommendations.  

Council Member Araskog expressed her desire to hear from the RAC on the daily
fees and requested to defer this discussion to later in the year when more residents
are in Town.  

Town Manager Blouin informed the Town Council that he had directed staff to run
the Recreation Center like a business.  He noted that these services are a benefit to
the taxpayers,  the Town of Palm Beach is a brand and the need for cost recovery.  

Council President Moore provided historical background on the tennis center
program and the development of the fee structure.  

In response to a question from Council President Pro Tem Zeidman, Director Stone
spoke regarding the asset of the recreation center, building on the existing programs
with no daily fees to improve the recreation center as a unifier in the Town and cost
recovery.  
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Discussion ensued regarding the philosophy of the recreation center program, cost
recovery and implementing fees that meet the needs of the business plan.  

Motion was made by Council Member Crampton, and was seconded by Council
Member Lindsay, to approve Resolution No. 51-2019.  On roll call, the motion
carried unanimously. 

IX. RESOLUTION NO. 52-2019 A Resolution of the Town Council of the Town of
Palm Beach, Palm Beach County, Florida, Amending Town Docks Fees for Fiscal
Year 2020 and Granting Authority to the Director of Business Development and
Operations to Modify Fees, when Necessary, to Maximize Revenue During
Underused Periods. 

Motion was made by Council Member Crampton, and was seconded by Council
Member Araskog, to approve Resolution No. 52-2019.  On roll call, the motion
carried unanimously. 

X. RESOLUTION NO. 53-2019 A Resolution of the Town Council of the Town of
Palm Beach, Palm Beach County, Florida, Amending Golf Fees for Fiscal Year
2020 and Granting Authority to the Director of Business Development and
Operations to Modify Golf Fees, when Necessary, to Maximize Revenue During
Underused Periods. 

Motion was made by Council Member Araskog, and was seconded by Council
Member Lindsay, to approve Resolution No. 53-2019.  On roll call, the motion
carried unanimously. 

XI. RESOLUTION NO. 54-2019 A Resolution of the Town Council of the Town of
Palm Beach, Palm Beach County, Florida, Relating to the Worth Avenue
Improvement Project; Establishing the Estimated Assessed Cost Against the
Properties that will be Benefitted Thereby; Directing the Town Manager to Prepare
an Updated Assessment Roll; Establishing a Public Hearing to Consider Approval
of the Assessment Rolls and Reimposition of the Maintenance Assessments and
their Collection Pursuant to the Uniform Assessment Collection Act; Directing the
Provision of Notice; and Providing for an Effective Date. 

Director Le Clainche provided an overview of the resolution. 

Motion was made by Council Member Araskog, and was seconded by Council
Member Crampton, to approve Resolution No. 54-2019.  On roll call, the motion
carried unanimously. 

XII.   RESOLUTION NO. 55-2019 A Resolution of the Town Council of the Town of
Palm Beach, Palm Beach County, Florida, Relating to the Peruvian Avenue
Improvement Project; Establishing the Estimated Assessed Cost Against the
Properties that will be Benefitted Thereby; Directing the Town Manager to Prepare
an Updated Assessment Roll; Establishing a Public Hearing to Consider Approval
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of the Assessment Rolls and Reimposition of the Maintenance Assessments and
their Collection Pursuant to the Uniform Assessment Collection Act; Directing the
Provision of Notice; and Providing for an Effective Date. 

Director Le Clainche provided an overview of the resolution. 

Motion was made by Council Member Crampton, and was seconded by Council
President Pro Tem Zeidman, to approve Resolution No. 55-2019.  On roll call, the
motion carried unanimously. 

XIII.   RESOLUTION NO. 56-2019 A Resolution of the Town Council of the Town of
Palm Beach, Palm Beach County, Florida, Relating to the Collection and Disposal
of Commercial Solid Waste; Establishing the Estimated Assessed Cost Against the
Properties that Will Be Benefitted Thereby; Directing the Town Manager to Prepare
an Updated Solid Waste Assessment Roll; Establishing a Public Hearing to
Consider Approval of the Assessment Roll and Reimposition of the Service
Assessments and Their Collection Pursuant to the Uniform Assessment Collection
Act; Directing the Provision of Notice; and Providing for an Effective Date.   

Director Brazil provided an overview of the solid waste assessment. 

Motion was made by Council Member Araskog, and was seconded by Council
President Pro Tem Zeidman, to approve Resolution No. 56-2019.  On roll call, the
motion carried unanimously. 

XIV.  ANY OTHER MATTERS

Mayor Coniglio spoke regarding parking issues near the beach access area on Sunrise
Avenue and requested that the Town Council consider prohibiting unleashed dogs on the
beaches from Wells Road to Midtown.  

Discussion ensued regarding parking issues in the North end and on Peruvian Avenue. 

It was the consensus of the Town Council instruct staff to carry out the following
actions: 

Present information at the November 12, 2019, Town Council Meeting on
expanding the “ No Dogs” rule in the Midtown Beach area further north up to
Wells Road; 

Present information at the November 12, 2019, Town Council Meeting about
a “ shared parking” program using the Peruvian Avenue employee parking lot
on Mondays through Fridays after 5PM and on weekends to supply restaurant
employees and beachgoers with parking options ( for a fee); 
Contact Google Maps support team about correcting a mislabeled dog park
location in the Town of Palm Beach. 
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XV. ADJOURNMENT

There being no further business, the Special Town Council meeting of Thursday, July 11, 
2019, was adjourned at 11:30 a.m. 

APPROVED: 

Danielle H. Moore, Town Council President

ATTEST: 

Kathleen Dominguez, Town Clerk

Date
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Minutes

Agenda Title

Approval of Major Matters Considered by the Architectural Review Commission

at its Meeting of July 24, 2019.

Presenter

Josh Martin, Director of Planning, Zoning and Building

ATTACHMENTS:

Description

Memorandum Dated August 1, 2019 from Josh Martin, Director of
Planning, Zoning and Building

Minutes of the Architectural Review Commission Meeting of July 24,
2019
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TOWN OF PALM BEACH

Information for Town Council Meeting on: August 14, 2019

To: Mayor and Town Council

Via: Kirk Blouin, Town Manager

From: Josh Martin, Director of Planning, Zoning & Building

Re: Approval of the Architectural Commission Meeting Minutes of July 24, 2019

Date:   August 1, 2019

STAFF RECOMMENDATION

Staff recommends that the Town Council approve the major items that were approved by

ARCOM at the regularly scheduled meeting of July 24, 2019. 

BOARD OR COMMISSION RECOMMENDATION

The Architectural Commission recommends that the Town Council approve the major items that

were considered at the regularly scheduled meeting of July 24, 2019. 

GENERAL INFORMATION

These minutes are submitted to the Town Council for approval pursuant to Chapter 18-177 of the

Town of Palm Beach Code of Ordinances. 

Attachment

JM:kmc
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TOWN OF PALM BEACH
PLANNING, ZONING AND BUILDING

DEPARTMENT

MINUTES OF THE REGULAR ARCHITECTURAL REVIEW COMMISSION
MEETING HELD ON WEDNESDAY, JULY 24, 2019

Please be advised that in keeping with a recent directive from the Town Council, the minutes of all
Town Boards and Commissions will be " abbreviated" in style. Persons interested in listening
to the meeting, after the fact, may access the audio of that item via the Town’ s website at
www.townofpalmbeach.com. 

I. CALL TO ORDER
Vice Chair Small called the meeting to order at 9:00 a.m. 

II. ROLL CALL
Robert J. Vila, Chairman ABSENT (unexcused) 
Michael B. Small, Vice Chairman PRESENT
Robert N. Garrison, Member PRESENT
Alexander C. Ives, Member PRESENT
Maisie Grace, Member PRESENT
John David Corey, Member ABSENT ( unexcused) 
Nikita Zukov, Member PRESENT
Betsy Shiverick, Alternate Member PRESENT
Katherine Catlin, Alternate Member ABSENT (unexcused) 
Dan Floersheimer, Alternate Member PRESENT

Please note:  It was noted that Ms. Shiverick and Mr. Floersheimer would be voting in
the absence of Messrs. Vila and Corey.   

Staff Members present were: 
Josh Martin, Director of Planning, Zoning and Building
Kelly Churney, Secretary to the Architectural Review Commission

III. PLEDGE OF ALLEGIANCE
Vice Chair Small led the Pledge of Allegiance. 

IV. APPROVAL OF THE MINUTES FROM THE JUNE 26, 2019 MEETING
Motion made by Mr. Garrison and seconded by Mr. Ives to approve the minutes
from the June 26, 2019 meeting.  Motion carried unanimously. 
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V. APPROVAL OF THE AGENDA
Mr. Small asked the Commission to defer project B-038-2019, 445 N. Lake Way and B-
039-2019, 341 Eden Rd. to the August 28, 2019 meeting.   He also requested that A-022-
2019, 321 Brazilian Avenue be removed from the agenda, as it was staff approved by the
Director of Planning, Zoning and Building. 

Motion made by Mr. Garrison and seconded by Mr. Ives to approve the agenda as
amended.  Motion carried unanimously. 

VI. ADMINSTRATION OF THE OATH TO PERSONS WHO WISH TO TESTIFY
Ms. Churney administered the oath at this time and throughout the meeting as necessary. 

VII. COMMUNICATIONS FROM CITIZENS REGARDING NON-AGENDA ITEMS
3 MINUTE LIMIT PLEASE) 

There were no public comments heard at this time. 

VIII. COMMENTS FROM THE ARCHITECTURAL COMMISSION MEMBERS
Mr. Small thanked the Staff for ARCOM tour in which the Commission participated.  He
also thanked Mr. Martin for the Process Improvement Initiative Workshop at the Sailfish
Club.   

Mr. Garrison concurred and thought the tour was helpful.  He reflected on a project
where the side yard was reduced at the request of the Commission and as a result, the
garage space was now ineffective.  He also spoke on the issue of elevating homes to meet
the FEMA requirements.  Mr. Garrison also discussed how the raising of the structures
could have a negative effect on the street as well as the adjacent neighbors. 

Ms. Grace expressed a concern that some discussion details were being left out of the
minutes.  Mr. Martin addressed Ms. Grace’ s concern.  Ms. Churney stated that if she
were made aware of the missing details, she would be happy to add them before the
approval of the minutes. 

IX. PROJECT REVIEW
A. DEMOLITIONS AND TIME EXTENSIONS

B-047-2019 Demolition
Address:  133 Gulfstream Rd. 
Applicant:  Anero LLC
Professional:  Jeffrey Silberstein/ Silberstein Architecture
Project Description:  Demolition of existing dwelling and swimming pool/spa. 

Call for disclosure of ex parte communication: Disclosure by several members. 

Mr. Silberstein presented the demolition report for the existing home and
requested the demolition of the existing dwelling, landscape and hardscape. 
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Ms. Shiverick stated that the street was beginning to change in a positive way.  
She requested that the new architecture be in keeping with the new homes on the
street. 

Motion made by Mr. Zukov and seconded by Mr. Ives that the proposed
demolition of 133 Gulfstream Road has met the conditions listed in Sec. 18-
206 of the Town’ s Code of Ordinances, and to approve the project as
presented with the caveat to sod and irrigate the property within 30 days and
all elements on the property are to be maintained prior to demolition, with
the items remaining after demolition to be maintained until new construction
commences.   Motion carried 6-1 with Mr. Garrison opposed.   

Mr. Small asked if the owner would dedicate and record a utility easement or
enter into an agreement ensuring said easement, if necessary, to facilitate utility
undergrounding in the area.   Mr. Silberstein agreed to the easement.   

This application was approved with the condition that prior to the issuance
of a building permit, the applicant shall either dedicate and record a utility
easement, or enter into an agreement ensuring said easement, if necessary to
facilitate utility undergrounding in the area. 

B-046-2019 Demolition
Address:  1473 N. Lake Way
Applicant:  Nicholas Coleman
Professional:  MHK Architecture & Planning
Project Description:  Demolition of existing one story house and existing
hardscape. 

Call for disclosure of ex parte communication: Disclosure by several members. 

Caroline Forrest, MHK Architecture & Planning, presented the proposed
demolition of the existing residence and reviewed the demolition report for the
property.   

Don Skowron, Don Skowron Incorporated, reviewed the plans for the landscape
and hardscape relating to the proposed demolition. 

Mr. Floersheimer inquired about the proposed perimeter planting.  Mr. Skowron
responded. 

Ms. Shiverick inquired about the plan for the proposed lot.  Ms. Forrest responded
and discussed the potential outcomes for the property. 

Mr. Floersheimer asked if the owner would be obtaining a unity of title.  Ms. 
Forrest explained the owner’ s intent for the properties. 
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Mr. Small asked the professionals if they were aware of the construction-
screening requirement during demolition as well as inquired if the property had
their utilities undergrounded.  Ms. Forrest stated there was an existing easement
for FPL. 

Allison Brown, 1465 Laurie Lane, requested an eradication of rodents prior to
demolition, expressed concern for the maintenance of the lot after the demolition
and was glad to hear about the use of the lot after demolition.   

Motion made by Mr. Garrison and seconded by Mr. Zukov that the
proposed demolition of 1473 N. Lake Way has met the conditions listed in
Sec. 18-206 of the Town’ s Code of Ordinances, and to approve the project as
presented with the following caveats: sod and irrigate the property within 30
days and all elements on the property are to be maintained prior to
demolition, with the items remaining after demolition to be maintained until
new construction commences.   Motion carried unanimously. 

Mr. Garrison raised the concern about lots that Ms. Brown referenced.  Mr. 
Martin stated he would investigate the concerns. 

B-053-2019 Demolition
Address:  220 Brazilian Ave. 
Applicant:  PBROC Limited Partnership
Professional:  Andres Paradelo/ Paradelo Burgess Design Studio
Project Description:  Seeking approval to demolish the existing structure, any
existing hardscape surfaces, and all existing vegetation. 

Call for disclosure of ex parte communication: Disclosure by several members. 

Mr. Paradelo reviewed the plans for the landscape and hardscape relating to the
proposed demolition as well as the construction-screening plan. 

Mr. Small asked if the owner would dedicate and record a utility easement or
enter into an agreement ensuring said easement, if necessary, to facilitate utility
undergrounding in the area.   Mr. Paradelo agreed to the easement.    

Ms. Grace asked about the proposed fencing during the demolition.  Mr. Paradelo
further explained the plan. 

Mr. Ives expressed a concern for the proposed demolition. 

Robert Andrew Roddy, owner of adjacent landmarked property at 332 S. County
Rd., asked for a substantial debris fence on the east side of the property for
protection during demolition.  
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Mr. Small asked the professional if he would be willing to install a 10-foot black
fence on the east side of his property as well maintain the vegetation on the east
side during demolition.   Mr. Paradelo agreed to the conditions. 

Motion made by Mr. Garrison that the proposed demolition of 220 Brazilian
Avenue has met the conditions listed in Sec. 18-206 of the Town’ s Code of
Ordinances, and to approve the project as presented with the following
caveats: a 10-foot fabric screen is installed on the entire east side of the
property, the landscaping to be removed, sod and irrigate the property
within 30 days and all elements on the property are to be maintained prior to
demolition, with the items remaining after demolition to be maintained until
new construction commences.   

Ms. Grace inquired if other screening would be installed on the other side of the
property.  Mr. Paradelo stated that there would be other screening on the property
boarders. 

Dragana Connaughton, 226 Brazilian Avenue, expressed concern for the west side
of the property.  She requested that screening be installed and expressed concern
for the landscaping on the west side of the property. 

Motion amended by Mr. Garrison and seconded by Mr. Zukov that the
proposed demolition of 220 Brazilian Avenue has met the conditions listed in
Sec. 18-206 of the Town’ s Code of Ordinances, and to approve the project as
presented with the following caveats: a 10-foot fabric screen is installed on
the entire east and west sides of the property, the landscaping is to be
removed on the east side, the landscaping will remain on the west side, sod
and irrigate the property within 30 days and all elements on the property are
to be maintained prior to demolition, with the items remaining after
demolition to be maintained until new construction commences.  Motion
carried 6-1 with Mr. Ives opposed.  This application was approved with the
condition that prior to the issuance of a building permit, the applicant shall
either dedicate and record a utility easement, or enter into an agreement
ensuring said easement, if necessary to facilitate utility undergrounding in
the area. 

B-054-2019 Time Extension
Address:  261 Nightingale Trail
Applicant:  Jeffrey A. Cole Trust
Professional:  Ralph Cantin Architect, Inc. 
Project Description:  Time extension for B-061-2019, 261 Nightingale Trail – 
new one-story home, landscape and hardscape. 

Call for disclosure of ex parte communication: Disclosure by several members. 
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Mr. Small stated he thought that the plans he reviewed seemed to have changed
since the prior approval.  He asked the professional if anything had changed since
the prior approval.  Mr. Cantin stated the plans presented was what had been
approved by the Commission. 

Motion made by Mr. Garrison and seconded by Mr. Ives that the proposed
project at 261 Nightingale Trail has met the conditions listed in Sec. 18-205 of
the Town’ s Code of Ordinances, and to approve the project as presented.  
Motion carried unanimously. 

B. MAJOR PROJECTS – OLD BUSINESS
B-036-2019 New Construction
ARCOM TO MAKE RECOMMENDATIONS RELATIVE TO SPECIAL

EXCEPTION WITH SITE PLAN REVIEW AND VARIANCE( S)* - Done
5/29/19
Address:  205 Via Tortuga
Applicant: Dan and Karen Swanson
Professional:  Jonathan C. Moore/Smith and Moore Architects, Inc. 
Project Description: New two-story French Style home with four car garage, pool
cabana and pool.   

A motion carried at the May meeting to approve the architectural portion of the
project with the following conditions:  the changes shown for the main entrance
and windows, using natural stone rather than cast stone, using a lighter shade
color for the roof, to readdress the number of lanterns proposed for the new
residence.  The motion also included a deferral of the landscape and hardscape
plans with the conditions that the professionals readdress the number of lanterns, 
to return with details for the gate design and with the stone material.  A motion
carried at the June meeting to approve the landscape and hardscape as presented
with the caveat that the applicant would return to the next meeting with a sample
of the stone proposed for the trim on the residence as well as the material for the
sundeck. 

Call for disclosure of ex parte communication: Disclosure by several members. 

Mr. Swanson spoke about his investigation into stone material for the new
proposed residence. 

Mr. Small asked Mr. Swanson to review the locations of the stone on the
proposed residence.  Mr. Swanson reviewed the home and pointed out the
locations of where stone would be used. 

Mr. Swanson reviewed several samples of the stone material and presented them
to the Commission.  Mr. Swanson advocated for the use of cast stone or to be
allowed to paint the cast stone versus using the natural stone. 
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Mr. Small inquired about the material for the sundeck.  Mr. Swanson presented
the natural material proposed for the pool deck. 

Ms. Grace stated that natural stone was a quality material and thought it would be
more appropriate for the proposed home.  She discussed the reasons she preferred
the natural stone. 

Ms. Shiverick stated she agreed with Ms. Grace.  Ms. Shiverick thought the
natural stone looked better and was more befitting of the proposed home. 

Mr. Garrison stated he would support using a cast stone with more character or a
natural stone but would oppose painting of any stone.   

Mr. Zukov agreed with Mr. Garrison and stated the cast stone on the new
recreation building as well as the new Testa’ s site would be acceptable.  However, 
he added that painting the stone would not be acceptable.   

Mr. Small agreed with Messrs. Zukov and Garrison.  Mr. Small stated he would
also support a cast stone similar to the material on the new commercial project on
Royal Poinciana Way. 

Motion made by Ms. Grace and Ms. Shiverick that the proposed project at
205 Via Tortuga has met the conditions listed in Sec. 18-205 of the Town’ s
Code of Ordinances, and to approve the project with the use of a natural
stone for the home and the sundeck material presented.  Motion carried 4-3
with Messrs. Zukov, Garrison and Small opposed. 

Mr. Garrison asked if the applicant would be returning to the Commission to
present the natural stone.   

A discussion ensued about whether the applicant should return to the
Commission. 

A second motion made by Ms. Grace to allow the natural stone material to be
staff approved.  Motion failed for a lack of the second. 

A second motion made by Mr. Ives and seconded by Ms. Shiverick that the
owner will return to the August 28, 2019 meeting with a sample of the
natural stone to be used on the residence.  Motion carried unanimously. 

Mr. Swanson asked about the future use of cast stone in Palm Beach.  Ms. Grace
stated it would depend on the project. 

A discussion continued about the natural stone. 
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B-038-2019 New Construction
Address:  445 N. Lake Way
Applicant: Green Buttonwood, LLC (Julie McDermott) 
Professional:  Harold Smith/Smith and Moore Architects, Inc. 
Project Description:  Construction of a new two-story Georgian style residence
with pool.  Final hardscape and landscape.  

A motion carried at the June meeting to approve the project as presented with the
caveat that the professional return in one month after restudying the second floor
of the carriage house, the gates and the lanterns. 

Please note:  The item was deferred to the August 28, 2019 meeting with the
approval of the agenda, Item V. 

B-039-2019 New Construction
Address:  341 Eden Rd. 
Applicant: Mike Belisle
Professional:  Patrick Segraves/SKA Architect + Planner
Project Description:  New construction of two-story Prairie style home to be
approximately 6,200 sq. ft.  Final landscaping/hardscaping to be included. 

A motion carried at the June meeting to defer the project to the July 24, 2019
meeting to allow the professionals to restudy the design. 

Please note:  The item was deferred to the August 28, 2019 meeting with the
approval of the agenda, Item V. 

B-040-2019 Demolition/New Construction
ARCOM TO MAKE RECOMMENDATIONS RELATIVE TO

VARIANCE(S)* - Done 6/26/19
Address:  307 Chilean Ave. 
Applicant: Justin Besikof
Professional:  Patrick Segraves/ SKA Architect + Planner
Project Description:  Demolition of existing two-story building.  New two-story
Contemporary Classic style home to be approximately 3,800 square feet.  Home
will consist of four bedrooms, five and one half bathrooms, living room, tv
lounge, dining room, kitchen, family room, laundry, loggia(s) and one car garage.  
Final landscape/hardscape will be provided. 

A motion carried at the June meeting that implementation of the proposed
variance will not cause negative architectural impact to the subject property.  A
second motion carried to defer the project to the July 24, 2019 meeting to allow
the professionals to restudy the design. 

Call for disclosure of ex parte communication: Disclosure by several members. 
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Mr. Segraves read the demolition report for the existing two-story building in the
record.  He then presented the proposed demolition for the existing two-story
building. 

Matt Jackman, Nievera Williams Design, presented the proposed demolition for
the landscape and hardscape material. 

Mr. Martin stated that with the approval of the proposed demolition, the four-unit
residential building would become a single-family residence. 

Mr. Small asked if the owner would dedicate and record a utility easement or
enter into an agreement ensuring said easement, if necessary, to facilitate utility
undergrounding in the area.   Mr. Segraves agreed to the easement.    

Motion made by Mr. Floersheimer and seconded by Mr. Garrison that the
proposed demolition of 307 Chilean Avenue has met the conditions listed in
Sec. 18-206 of the Town’ s Code of Ordinances, and to approve the demolition
as presented with the caveat to sod and irrigate the property within 30 days
and all elements on the property are to be maintained prior to demolition, 
with the items remaining after demolition to be maintained until new
construction commences.   Motion carried 4-3 with Mses. Shiverick, Grace
and Mr. Ives opposed.  This application was approved with the condition
that prior to the issuance of a building permit, the applicant shall either
dedicate and record a utility easement, or enter into an agreement ensuring
said easement, if necessary to facilitate utility undergrounding in the area. 

Mr. Segraves presented the proposed architectural modifications for the new
residence. 

Daniel Clavijo, SKA Architect + Planner, presented the proposed colors for the
new residence. 

Mr. Zukov asked why the surrounds on the windows had become thinner.  Mr. 
Clavijo explained the design of the surround and the reason for the reduction. 

Ms. Grace thought the style of the home needed to be funkier.  She also thought
the new design should mimic the existing residence in a more cottage style.  She
suggested making changes to allow the proposed home to have an individualistic
style. 

Mr. Garrison expressed concern for fill needed for the lot.   He asked about the
elevations of the homes on the adjacent lots. 

Mr. Segraves discussed the elevation of the neighboring lots and stated that he
spoke to the neighbor on the east that would have a lower lot.  Mr. Jackman
explained the landscape and hardscape plan for the east side of the lot. 
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Ms. Shiverick expressed concern for the multi-family home that would be
demolished, especially since the existing home had a lot of character.  She agreed
with Ms. Grace that the house needed a more individualistic style. 

Mr. Ives stated he was not in favor of the demolition but respected the new
owner’ s wishes.  He thought the proposed home was respectable. 

Ms. Grace wished that the professional would change the design so that it
appeared more charming. 

Mr. Jackman presented the proposed modifications for the landscape and
hardscape plans. 

Motion made by Mr. Ives and seconded by Mr. Zukov that the proposed
project at 307 Chilean Avenue has met the conditions listed in Sec. 18-205 of
the Town’ s Code of Ordinances, and to approve the project as presented.  
Motion carried 5-2 with Mr. Garrison and Ms. Grace opposed. 

Mr. Segraves expressed concern for the lack of materials submitted in the
previously approved demolition applications.  Mr. Martin stated he would follow
up with Mr. Segraves on his concern. 

Mr. Martin commented on the streetscape shown during the 307 Chilean Avenue
presentation.  He stated that, in his opinion, the Town’ s current zoning code does
not aim to preserve Palm Beach. 

B-042-2019 Modifications
Address:  430 N. Lake Way
Applicant: Frances Levy
Professional:  Mario Nievera/Nievera Williams Design
Project Description:  Addition of driveway gate. 

A motion carried at the June meeting to defer the project to the July 24, 2019
meeting to allow the professionals to restudy the design. 

Call for disclosure of ex parte communication: Disclosure by several members. 

Jedidiah Hall, Nievera Williams Design, presented the modifications to the
proposed vehicular gate. 

Mr. Floersheimer was not in favor of the new gate design. 

Ms. Grace stated she preferred the open gate design. 

Motion made by Ms. Grace and seconded by Mr. Zukov that the proposed
project at 430 N. Lake Way has met the conditions listed in Sec. 18-205 of the
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Town’ s Code of Ordinances, and to approve the project as presented.  
Motion carried 5-2, with Ms. Shiverick and Mr. Floersheimer opposed. 

Please note:  A short break was taken at 10:31 a.m.  The meeting resumed at
10:43 a.m. 

C. MAJOR PROJECTS – NEW BUSINESS
B-027-2019 Demolition/ New Construction
Address: 1485 Via Manana
Applicant:  Jason and Josephine Kalisman
Professional:  Daniel Kahan/Smith and Moore Architects
Project Description:  Demolition of existing residence.  New two-story residence, 
which will serve as a guesthouse and pavilion for the main house at 1480 North
Ocean Boulevard.  Final landscape and hardscape. 

Call for disclosure of ex parte communication: Disclosure by several members. 

Mr. Small stated that an additional presentation was received from Daniel Kahan.  
He raised the question to Mr. Martin whether the Commission should consider the
project with the new information.  A short discussion ensued about whether the
project should be deferred or considered. 

Julie Araskog, 1490 Via Manana, felt the east façade changes were not minor and
that the project should be deferred.  She also stated she had reached out to the
neighbors to try to work with the neighbors did not get a return phone call. 

Mr. Ives thought the changes were minor and that they should be considered
during the presentation. 

Mr. Floersheimer agreed with Mr. Ives and thought the changes were minor. 

Mr. Garrison agreed but thought the Commission should proceed on the side of
caution.  He thought the demolition should be heard and the architecture should
be deferred.  Mr. Zukov agreed with Mr. Garrison. 

Ms. Grace stated she would proceed to hear the demolition and provide feedback
on the architecture but questioned the general process of hearing last minute
changes at the meeting. 

Mr. Floersheimer thought it would be helpful for the Commission to see the
architectural plans and to obtain feedback from the affected neighbor. 

Ms. Araskog reiterated her objections. 

A short discussion ensued about how much of the project should be presented and
considered. 

TC Meeting Back-up 8-14-19 52



12

Mr. Kahan presented the demolition report for the existing residence and the
request to demolish the existing residence.   

Mr. Small asked if the owner would dedicate and record a utility easement or
enter into an agreement ensuring said easement, if necessary, to facilitate utility
undergrounding in the area.   Mr. Kahan agreed to the easement.    

Mr. Kahan then presented the landscape and hardscape plans for the proposed
demolition. 

Ms. Grace asked about the landscaping to remain after the demolition, particularly
on the west side.  Mr. Kahan responded and stated the landscaping on the west
side would not be able to be saved. 

Mr. Small inquired about the access for the demolition.  Mr. Kahan stated he
believed the access would be on Manana Lane. 

Mr. Floersheimer stated that the undergrounding had been completed in the area
and the easement request was unnecessary. 

Ms. Araskog expressed concern for the trees on the cul-de-sac and requested that
the trucks enter the lot from Manana Lane.  She also requested that tall landscape
screening, 10-feet, to be installed prior to demolition.  She requested a condition
to state that trucks would not be allowed on the on the cul-de-sac. 

Mr. Ives asked Mr. Kahan if he accepted all of the requests by Ms. Araskog.  Mr. 
Kahan agreed to all conditions. 

Motion made by Mr. Ives and seconded by Mr. Zukov that the proposed
demolition of 1485 Via Manana has met the conditions listed in Sec. 18-206 of
the Town’ s Code of Ordinances, and to approve the demolition request as
presented with the following caveats: a 10-foot fabric screen is installed on
the entire sides of the property, there will be no trucks on the cul-de-sac, to
protect the trees on the cul-de-sac, sod and irrigate the property within 30
days and all elements on the property are to be maintained prior to
demolition, with the items remaining after demolition to be maintained until
new construction commences.  Motion carries unanimously. 

Mr. Kahan inquired if he could present his project without any of the changes that
he handed to the Commissioners.  Mr. Small stated he could do that and the
Commission would be able to vote on the project.  Mr. Kahan stated he would
like to proceed with the presentation, disregarding any new changes. 

Mr. Kahan presented the architectural plans proposed for the new residence. 
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Ms. Grace thought the house was attractive and liked the way it interacted from
the interior courtyard.  She questioned its appearance from the cul-de-sac.  Ms. 
Grace inquired if there was a unity of title for the two lots.  Mr. Kahan stated that
there was not a unity of title.  Ms. Grace expressed concern for the look of the
home as a stand-alone home, especially for the view on the cul-de-sac.  Mr. 
Kahan responded.  Ms. Grace requested more windows and design on the façade
that faces the cul-de-sac.  Mr. Kahan responded. 

Mr. Ives stated he was not concern that the lots were not combined.  Mr. Ives
thought the design was nice and well executed. 

Mr. Garrison thought the interior lot line should be addressed with landscaping as
separate properties.  He expressed concern that there was no sense of entry from
the courtyard.  Mr. Garrison asked the professional to address the interior lot
separation.  Mr. Kahan replied and discussed the items that would need to be
addressed should be property be sold. 

Ms. Shiverick thought the design was complimentary and looked like a fun home
for a family.  She asked if the materials were the same or similar to the primary
home.  Mr. Kahan responded and confirmed the materials were similar.  Ms. 
Shiverick was in favor of the details of the home.  Ms. Shiverick added that she
did not have a problem with the proposed door on the cul-de-sac.   

Ms. Grace asked the Commission to consider if the two properties were too
similar in their design.  She related the lots to a previous project that the
Commission considered on Seabreeze Avenue.   

Mr. Small stated if he looked at this home as a stand- alone home, he did not feel
the west façade was acceptable.   

Ms. Araskog entered three items into the record.  She expressed her concerns for
the proposed project.  She requested that the Commission defer the project to
allow the neighbors to work with the professional. 

Mr. Ives questioned how the proposed home could be too similar and dissimilar at
the same time.  He thought the home was nicely sited on the lot. 

Mr. Garrison agreed with Mr. Small’ s comment regarding the single- family house
versus two homes with a unity of title. 

Ms. Grace thought the home needed a nicer entry on the west façade. 

Mr. Floersheimer thought the architecture as a single family home was a
successful.   He stated he did not have a problem with the proposed front entry. 
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Ms. Shiverick thought that with some slight modifications to appease some
neighbors, the home would be successful. 

Motion made by Ms. Grace and seconded by Ms. Shiverick to defer the
project for one month, to the August 28, 2019 meeting, to address some of the
concerns raised by the Commissioners.  Motion carried unanimously. 

B-048-2019 Demolition/ New Construction
Address: 208 El Pueblo Way
Applicant:  Mr. & Mrs. Lawrie
Professional:  MP Design & Architecture
Project Description:  Demolition of existing residence.  Proposed new two-story
residence and guesthouse.  New pool, hardscape & landscape.   

Call for disclosure of ex parte communication: Disclosure by several members. 

Michael Perry, MP Design & Architecture, presented the demolition report and
plans for the existing residence. 

Mr. Small asked if the owner would dedicate and record a utility easement or
enter into an agreement ensuring said easement, if necessary, to facilitate utility
undergrounding in the area.   Mr. Perry agreed to the easement.    

Matt Jackman, Nievera Williams Design, presented the proposed demolition for
the landscape and hardscape material. 

Mr. Floersheimer inquired about the existing masonry wall.  Mr. Jackman
responded and stated the wall was not on the applicant’ s property. 

Motion made by Mr. Garrison and seconded by Mr. Ives that the proposed
demolition of 208 El Pueblo Way has met the conditions listed in Sec. 18-206
of the Town’ s Code of Ordinances, and to approve the demolition request as
presented with the caveat to sod and irrigate the property within 30 days and
all elements on the property are to be maintained prior to demolition, with
the items remaining after demolition to be maintained until new construction
commences.   Motion carried unanimously.  This application was approved
with the condition that prior to the issuance of a building permit, the
applicant shall either dedicate and record a utility easement, or enter into an
agreement ensuring said easement, if necessary to facilitate utility
undergrounding in the area. 

Mr. Perry presented the architectural plans proposed for the new residence. 

Mr. Garrison thought the house was stately and presented well on the site.  He
expressed a concern for the door that faces the driveway.  Mr. Perry presented an
alternate drawing on the overhead projector. 
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Mr. Perry stated he would work with the neighbor who expressed concerns in a
letter received by the Town. 

Ms. Grace expressed a concern for the long mass of the home.  She asked the
professional if he could make changes to ameliorate the mass of the home.  She
expressed concern for the dark shutters proposed and stated they looked stark.  
She also thought the home should be reconfigured to appear smaller and to fit into
the area.  Mr. Perry responded. 

Ms. Shiverick thought the house was stately.  Ms. Shiverick recommended using
single outlookers versus the double proposed.  She also recommended removing
the cross pickets in the railings and reconsidering the color choices for the home. 

Mr. Floersheimer asked about the request to increase the number of curb cuts.  
Mr. Martin stated that Public Works would make sure the curb cuts were
compliant; however, the Commission would be responsible for the aesthetic
design.  Mr. Perry spoke about the design of the driveways proposed.  Mr. 
Floersheimer thought the design dominated the streetscape and asked the
professional if there was anything that could be changed to mitigate the height of
the proposed home.  Mr. Perry responded. 

Ms. Grace stated she thought the height should be reduced.   

Mr. Jackman presented the landscape and hardscape plans proposed for the new
residence.  Mr. Jackman presented an alternate design on the overhead projector. 

Mr. Garrison was in favor of the landscape plan.  He inquired if the professional
was meeting the 25% native requirement.  Mr. Jackman responded. 

Mr. Floersheimer inquired if the professional would consider changing the
Seagrape on the northwest corner to a Gumbo Limbo tree.  Mr. Jackman agreed to
the change. 

Second motion made by Mr. Garrison and seconded by Mr. Zukov that the
proposed project at 208 El Pueblo Way has met the conditions listed in Sec. 
18-205 of the Town’ s Code of Ordinances, and to approve the project with
the following caveats: the professional returns to the August 28, 2019 meeting
with a different color palate, the revised elevations to reflect the changes to
the door and windows, the revised elevations with the single outlookers, and
the removal of the cross pickets in the railings.  Motion carried unanimously. 

Please note:  A short break was taken at 12:21 p.m.  The meeting was resumed at
12:27 p.m. 

B-049-2019 Demolition/New Construction
Address:  214 Plantation Rd. 
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Applicant: GW Purucker JV – Contract Purchaser
Professional:  MP Design & Architecture
Project Description:  Demolition of existing residence.  Proposed new two-story
residence.  New pool, hardscape & landscape.   

Call for disclosure of ex parte communication: Disclosure by several members. 

Michael Perry, MP Design & Architecture, presented the demolition report and
plans for the existing residence. 

Daniel Sugg, Sugg Design Studio, presented the proposed demolition for the
landscape and hardscape material. 

Mr. Small asked if the owner would dedicate and record a utility easement or
enter into an agreement ensuring said easement, if necessary, to facilitate utility
undergrounding in the area.   Mr. Perry agreed to the easement.    

Mr. Garrison asked the professional if he would agree to install a 10-foot
screening fence to help with the dust and debris during the demolition.  Mr. Perry
agreed to the condition.   

Motion made by Mr. Garrison and seconded by Mr. Zukov that the
proposed demolition of 214 Plantation Way has met the conditions listed in
Sec. 18-206 of the Town’ s Code of Ordinances, and to approve the demolition
request as presented with the caveat to sod and irrigate the property within
30 days and all elements on the property are to be maintained prior to
demolition, with the items remaining after demolition to be maintained until
new construction commences and that a 10 foot construction screening fence
is installed during the demolition.   Motion carried unanimously.  This
application was approved with the condition that prior to the issuance of a
building permit, the applicant shall either dedicate and record a utility
easement, or enter into an agreement ensuring said easement, if necessary to
facilitate utility undergrounding in the area. 

Mr. Perry presented the architectural plans proposed for the new residence. 

Ms. Grace was in favor of the color and the garage design.  She expressed
concern for the color proposed for the front door.  Mr. Perry discussed the
material to be used for the front door.  Ms. Grace questioned the front entrance
arch and columns as well as the different window designs and requested more
uniformity in the fenestration. 

Mr. Ives was generally in favor of the design.  Mr. Ives questioned the roof design
in one of the sections.  Mr. Perry stated he spoke with Mr. Garrison about the
design as well as the roofing professionals to make sure the design would work.   
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Mr. Garrison presented a suggestion for the driveway, which would possibly
eliminate a curb cut on the curve.  Mr. Perry stated he would agree to restudy the
suggestion.  Mr. Garrison was in favor of the design. 

Ms. Shiverick thought the house was charming.  She was in favor of Mr. 
Garrison’ s suggestion to eliminate the curb cut.  Ms. Shiverick suggested a
different column at the front entrance.  Mr. Perry agreed.  Ms. Shiverick made a
suggestion for the two square windows on the front façade.  Mr. Perry stated he
could make the windows longer and add the Bahama shutters to the windows.   

Mr. Floersheimer questioned the proportions of the first and second floors.  Mr. 
Perry responded.  Mr. Floersheimer questioned the overall height of the home
compared to the neighbor’ s home.  Mr. Perry responded and provided the roof
height. 

Ms. Grace inquired about the small, circular window on the front façade.  Mr. 
Perry responded and stated he could delete the window.   

Ms. Shiverick suggested using a white door on the front entrance.  Mr. Perry
agreed to the white door.   

Mr. Sugg presented the landscape and hardscape plans proposed for the new
residence. 

Ms. Grace inquired if the 25% native requirement was being met in the
landscaping.  Mr. Sugg presented an alternative plan on the overhead projector of
to show the native plant material. 

Mr. Floersheimer was in favor of the landscape and lighting plan presented. 

Motion made by Ms. Grace and seconded by Mr. Garrison that the proposed
project at 214 Plantation Road has met the conditions listed in Sec. 18-205 of
the Town’ s Code of Ordinances and to approve the project with the following
items returning to the August 28, 2019 meeting for approval: change the
front door color to white, delete the circular window on the front façade, 
change the front entry columns, and change the second floor, square
windows to elongated windows with Bahama shutters, and to reexamine the
driveway configuration. Motion carried unanimously.  

D. MINOR PROJECTS – OLD BUSINESS
A-022-2019 Modifications
Address:  321 Brazilian Ave. 
Applicant:  Yelvington Susan TR (Susan Yelvington) 
Professional: Stephen Roy/Roy and Posey
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Project Description:  Exterior modifications to include:  change in roof material, 
paint colors, window and door colors, soffit and outlookers, door and window
surround modifications & light fixture replacement. 

Please note:  The item was removed from the agenda with the approval of the
agenda, Item V. 

E. MINOR PROJECTS – NEW BUSINESS
A-021-2019 Additions/Modifications
Address:  217 Bahama Lane
Applicant:  Sara McCann
Professional: Roger Janssen/ Dailey Janssen Architects, P.A. 
Project Description:  A 5-foot addition off the east wall, adding approximately
200 s.f. providing more storage in master bedroom and 2nd bedroom and enlarging
master bathroom.  New landscaping including a new driveway, hardscape, 
landscape and pool.   

Call for disclosure of ex parte communication: Disclosure by several members. 

Mr. Janssen presented the architectural plans for a proposed addition to the
existing residence. 

Mr. Jackman presented the proposed modifications to the existing landscape and
hardscape.  Mr. Jackman presented the planting plan that was omitted from the
presentation.  He placed the plan on the overhead projector.   

Mr. Small asked if the owner would dedicate and record a utility easement or
enter into an agreement ensuring said easement, if necessary, to facilitate utility
undergrounding in the area.   Mr. Janssen agreed to the easement.    

Ms. Grace inquired about the change in the fenestration.  Mr. Janssen stated the
fenestration changes were staff approved.  Ms. Grace questioned why the changes
were not considered as a whole.  A short discussion ensued about the changes. 

Ms. Grace requested to see all of the proposed changes in one presentation. 

Mr. Small questioned the change to the front door.  Mr. Janssen stated that the
door change was staff approved. 

Motion by Ms. Grace and seconded by Ms. Shiverick to defer the proposed
changes to the August 28, 2019 meeting.  Motion carried 5-2, with Messrs. 
Garrison and Ives opposed. 

A-024-2019 Modifications
Address:  251 Worth Ave. 
Applicant:  Jane Holzer
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Professional:  Jeffrey Peterson
Project Description:  Non-illuminated letters and wall plaques.  

Call for disclosure of ex parte communication: Disclosure by several members. 

Emily Lopez presented the modification to the existing store signs. 

Mr. Small thought the existing sign was nice but the proposed was too brash. 

Mr. Floersheimer questioned the need for three signs. 

Mr. Ives asked for the size of the two signs on the side.  Ms. Lopez responded
with the size.  Mr. Ives thought the sign on the top was fine but the signs on the
side were too aggressive in size. 

Ms. Grace thought the proposal was too strong. 

Ms. Shiverick asked if the sign on the top was illuminated.  Ms. Lopez said the
sign was not illuminated.  Ms. Shiverick thought the top sign was sufficient. 

Mr. Garrison thought the two side plaques were too much. 

Ms. Lopez asked the Commission how they felt if the plaques proposed for the
sides were removed but the lettering remained. 

The consensus of the Commission was that the side plaques was too much
signage. 

Motion made by Ms. Grace and seconded by Mr. Ives that the proposed
project at 251 Worth Avenue has met the conditions listed in Sec. 18-205 of
the Town’ s Code of Ordinances and to approve the single sign proposed over
the front entrance with the elimination of the two side plaques.   Motion
carried 6-1, with Mr. Small opposed. 

A-025-2019 Modifications
Address:  266 Atlantic Ave. 
Applicant:  Shari Wilson
Professional: Hollyce Hoover/Goldin Solar
Project Description:  Installation of a roof mounted PV solar system. 

Call for disclosure of ex parte communication: Disclosure by several members. 

Raphael Saladrigas, Studio SR, stated that he had realigned the solar panels after
they submitted the plans, in the hopes that he could mitigate any views of the
panels from the street.   
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Mr. Small asked the Commission if they wanted to defer the project to the next
meeting due to the confusion.  The Commission decided to hear the project. 

Mr. Saladrigas presented the new location for the proposed solar panels. 

Mr. Ives complimented the project and thought the reorganization of the solar
panels was successful.  He stated he would support project. 

Mr. Floersheimer did not believe the solar panels would change the look to the
roof.  He expressed concern for the west facing panels and questioned if they
would be efficient.   

Melissa Bolton, Goldin Solar, stated they preferred a southern facing location but
thought the west facing would work. 

Mr. Garrison asked about the maintenance program for the solar panels near the
ocean.  Ms. Bolton responded.  Mr. Garrison stated he thought the motion should
include a requirement of the owner to obtain the maintenance program.   

Mr. Small thought the home stood out in its surroundings.  He thought the
proposed project would exacerbate the dissimilarity of the home and added that he
could not support the project. 

Ms. Grace asked about the late submittal of the proposed locations for the solar
panels.  Mr. Saladrigas responded.  Ms. Grace inquired about the panels that
would be seen from the street.  Mr. Saladrigas responded. 

Ms. Shiverick asked about the color of the proposed panels.  Mr. Saladrigas
responded. 

Motion made by Mr. Ives and seconded by Ms. Shiverick that the proposed
project at 266 Atlantic Avenue has met the conditions listed in Sec. 18-205 of
the Town’ s Code of Ordinances and to approve the project as presented.  
Motion carried 4-3, with Messrs. Small, Garrison and Zukov opposed. 

X. ADDITION COMMUNICATION FROM CITIZENS ( 3 MINUTE LIMIT
PLEASE) 
There were no comments heard at this time. 

XI. COMMENTS OF THE ARCHITECTURAL COMMISSION AND DIRECTOR OF
PLANNING, ZONING AND BUILDING DEPARTMENT
A discussion ensued about the late submittals. 

Ms. Grace questioned the checklist and whether staff reviewed it after it was submitted.  
Mr. Martin stated he would look into this issue. 
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XII. ADJOURNMENT
Motion made by Ms. Grace and seconded by Mr. Floersheimer to adjourn the
meeting at 1:34 p.m.  Motion carried unanimously.   

The next meeting will be held on Wednesday, August 28, 2019 at 9:00 a.m. in the Town
Council Chambers, 2nd floor, Town Hall, 360 S County Rd. 

Respectfully Submitted, 

Michael B. Small, Vice Chairman
ARCHITECTURAL COMMISSION

kmc
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Resolutions

Agenda Title

RESOLUTION NO. 62-2019 A Resolution of the Town Council of the Town of

Palm Beach, Palm Beach County, Florida, Approving a Purchase Order to Gym

Source USA LLC for Fitness Equipment To Be Utilized in the Morton and Barbara

Mandel Recreation Center in the Amount of $ 132,329 From the Capital

Improvement Fund ( 307) Which will be Split Between the Mandel Foundation,

Friends of Recreation and the Town, and Establishing a Budget of $140,000.

Presenter

Dean Mealy, Purchasing Manager

ATTACHMENTS:

Description

Memorandum Dated July 24, 2019, from Dean Mealy, Purchasing
Manager

Resolution No. 62- 2019

Quote

Layout
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TOWN OF PALM BEACH
Information for Town Council Meeting on August 14, 2019

TO: Mayor and Town Council

VIA: Kirk W. Blouin, Town Manager

VIA: Jane Le Clainche, CPA, Director of Finance

FROM: Dean Mealy, II CPPO Town Purchasing Manager

RE: Resolution Approving a Purchase Order to Gym Source USA LLC for Fitness

Equipment to be Utilized in the New Recreation Center in the Amount of $132, 329

Resolution No. 62-2019

DATE: July 24, 2019

STAFF RECOMMENDATION

Staff recommends Town Council approval of Resolution No. 62- 2019 and the issuance of a

Purchase Order to Gym Source USA LLC for Fitness Equipment to be utilized in the new

Recreation Center in the amount of $132, 329, and establishing a budget of $140, 000. 

SUMMARY EXPLANATION/ BACKGROUND

The new Recreation Center was designed to include a state of the art fitness room. Purchasing and

the Director of Business Development and Operations reviewed available sources for supply of

equipment that would satisfy the expectations for the fitness room. In the review of equipment

options, it was decided to move forward with Gym Source USA LLC.  

Purchasing identified an active Governmental Contract that Gym Source USA LLC had been

awarded to by the Broward County School District.  

A site visit was made to the Beach Club by the Director of Business Development and Operations

to review their equipment which happens to be supplied by Gym Source USA LLC.  

In discussion with Gym Source, the concern about warranty, timeliness of repairs from the initial

call made by the Town and the ability to switch out a piece of equipment within the first ninety

days if it did not meet the Town’ s expectations were all addressed with positive responses.  

The budget for this purchase was $ 186, 000. The total for the equipment to be provided by Gym

Source is $132, 329 and staff expects to expend approximately $ 10,000 on miscellaneous items for

the fitness room, which will result in approximately $ 43,671 of savings from the original budget. 

By utilization of the Broward County School District Contract, the Town was able to secure best
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pricing, best value and best warranty.  

FISCAL IMPACT/ FUNDING SOURCE

The fiscal impact of Resolution 62- 2019 will be up to $ 140, 000. The funding will be from the

Capital Improvement Fund ( 307). The funding for this project will be split between the Mandel

Foundation, Friends of Recreation and the Town, and is fully contained in the Recreation Center

project budget.  

USER DEPARTMENT CONCURRENCE

The Recreation Department is in full concurrence with this recommendation.  

DUE DILIGENCE

Due Diligence was conducted to determine vendor responsibility, including corporate status and

that there are no performance and compliance issues. The review included conducting market

research.  

TOWN ATTORNEY REVIEW

This format has been utilized by the Town in previous recommendations and was approved by the

Town Attorney.  

CC: Jay Boodheshwar, Deputy Town Manager

Carolyn Stone, Director of Business Development and Operations

Duke Basha, Assistant Purchasing Manager
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RESOLUTION NO. 62-2019

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF

PALM BEACH, PALM BEACH COUNTY, FLORIDA, 

APPROVING A PURCHASE ORDER TO GYM SOURCE USA

LLC FOR FITNESS EQUIPMENT TO BE UTILIZED IN THE

MORTON AND BARBARA MANDEL RECREATION CENTER

IN THE AMOUNT OF $ 132,329 FROM THE CAPITAL

IMPROVEMENT FUND ( 307) WHICH WILL BE SPLIT

BETWEEN THE MANDEL FOUNDATION, FRIENDS OF

RECREATION AND THE TOWN, AND ESTABLISHING A

BUDGET OF $140,000. 

WHEREAS; the Morton and Barbara Mandel Recreation Center was programmed for a

state of the art fitness room, and; 

WHEREAS; Purchasing obtained authorization to utilize the Broward County School

District Contract with Gym Source USA LLC; and

WHEREAS; Town Council approval is sought to approve a Purchase Order in the

amount of $132, 329 to Gym Source USA LLC to be funded from the Capital Improvement Fund

307) and the project funding will be split between the Mandel Foundation, Friends of

Recreation and the Town.   

NOW, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF PALM

BEACH, PALM BEACH COUNTY, FLORIDA, as follows: 

Section 1.  The award of a Purchase Order to Gym Source USA LLC in the amount of

132, 329, is hereby approved.  

Section 2.  The Town Council approves funding from the Capital Improvement Fund ( 307). 

The funding will be split between the Mandel Foundation, Friends of Recreation and the Town.  

Section 3.  The Town Manager, or his designee, is hereby authorized to take such further

action as may be necessary.     

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the Town of

Palm Beach assembled this 14th day of August, 2019. 

Gail L. Coniglio, Mayor

ATTEST: 

Kathleen Dominguez, Town Clerk
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www.gymsource. com] 

QUOTE:    2166133 07/11/2019
Page 1 of 3

Salesperson Store Quote Dt ACCOUNT ID CUSTOMER NAME

BOB LAWRENCE 020 07/ 09/ 2019 20- 408543 TOWN OF PALM BEACH

Bill To Ship To

TOWN OF PALM BEACH TOWN OF PALM BEACH

951 OLD OKEECHOBEE RD STE D 951 OLD OKEECHOBEE RD STE D

WEST PALM BEACH FL 33401

WEST PALM BEACH FL 33401

LN Product Description List Price Qty Total

1 CYBEX- R70T R70 TREAD BASE 10599. 00 7,949.25 3 23,847.75

2 CYBEX- R70T/ EMB- IPT R70 TRD EMB CON W/ IPTV UPGRADE  . 00 3 . 00

3 CYBEX- R70A/ DA R70 TOTAL BODY ARC BASE 11608. 00 8,706.00 1 8,706.00

4 CYBEX- R70B/ EMB- IPT R70 ARC/ BK EMB CON W/ IPTV UPG  . 00 1 . 00

5 CYBEX- R70B- R R70 RECUMBENT BIKE BASE 6308.00 . 00 1 . 00

6 CYBEX- R70B/ EMB- IPT R70 ARC/ BK EMB CON W/ IPTV UPG  . 00 1 . 00

7 STAIR- G8/ BASE GAUNTLET BASE ( MUST INCLUDE CONSOLE) 7695.00 6,156.00 1 6,156.00

8 STAIR- G8/ CON- EMB EMBEDDED TV FOR GAUNTLET ( NEED BASE) 2400.00 1,920.00 1 1,920.00

9 STG- LM LES MILLS V- BK W/ SUBSCR REQD/ 1ST YR INCL 3999.00 . 00 1 . 00

10 NS- SP/ HAUSMANN HAUSMANN 1412- 47 4X7X16 STRETCH TABLE  . 00 1 . 00

11 COLORS TABLE FRAME: OAK / TABLE UPH: BLACK  . 00 1 . 00

12 OCTANE- 4700XT/ B19 XT- 4700 BASE ONLY 8019092 CHARCOAL 5199.00 3,899.25 2 7,798.50

13 OCTANE- OPT/ IPVS. 19 PVS TV COMM KIT 8019435 CHARCOAL 1299.00 974.25 2 1,948.50

14 OCTANE- OPT/ CTS. 19 OCTANE SMART TS CON 8019437 CHARCOAL 2699.00 2,024.25 2 4,048.50

15 OCTANE- XR6000S/ B XR6000 SWIVEL SEAT BASE 112250- 001 CHRCL 4999.00 3,749.25 1 3,749.25

16 OCTANE- OPT/ IPVS. 19 PVS TV COMM KIT 8019435 CHARCOAL 1299.00 974.25 1 974.25

17 OCTANE- OPT/ CTS. 19 OCTANE SMART TS CON 8019437 CHARCOAL 2699.00 2,024.25 1 2,024.25

18 W-ROWER/ M1- HIRISE ROWER 1795.00 . 00 1 . 00

19 CYB- EAGLE/ CPS 20000- CHEST PRESS 6583.00 5,924.70 1 5,924.70

20 CYB- EAGLE/ PULLDOWN 20130- PULLDOWN 6583.00 5,924.70 1 5,924.70

21 CYB/ PRST- FLY/ REAR 21110- FLY/ REAR DELT STD 5427.00 4,884.30 1 4,884.30

22 CYB/ VR1- AB/ BACK 13200- DUAL AB/ BACK 4617.00 4,155.30 1 4,155.30

23 CYB- EAGLE/ LP 20040- LEG PRESS 8635.00 7,771.50 1 7,771.50

24 CYB- EAGLE/ LES- SRL 20055- LEG EXTENSION W/ START RANGE LIMIT 5827.00 5,244.30 1 5,244.30

Page 1 of 3 Gym Source USA LLC Quote #   2166133

GYM SOURCE MIAMI Phone: 954 818- 5502 FAX: ( 407) 210- 2407

REMIT PAYMENT TO: GYM SOURCE USA LLC, PO BOX 843443, BOSTON, MA 02284- 3443
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www.gymsource.com] 

QUOTE:    2166133 07/11/2019
Page 2 of 3

Salesperson Store Quote Dt ACCOUNT ID CUSTOMER NAME

BOB LAWRENCE 020 07/ 09/ 2019 20- 408543 TOWN OF PALM BEACH

Bill To Ship To

TOWN OF PALM BEACH TOWN OF PALM BEACH

951 OLD OKEECHOBEE RD STE D 951 OLD OKEECHOBEE RD STE D

WEST PALM BEACH FL 33401

WEST PALM BEACH FL 33401

LN Product Description List Price Qty Total

25 CYB- EAGLE/ SELC- SRL 20063- SEATED LEG CURL W/ START RANGE LIMT 5827.00 5,244.30 1 5,244.30

26 NS- SP/ TORQUE TORQUE QT16330/ XCREATE 2MOD w/ACCESSORI 7680.00 7,680.00 1 7,680.00

27 MISCELLANEOUS TORQUE XCREATE MOUNTING CHARGE 250.00 250.00 1 250.00

28 CYB/ BRV- MED/ 325- XT 8840- 4:1 325LB DUAL ADJ. PULLEY TALL 7609.00 6,848.10 1 6,848.10

29 CYB/ PL- SMI 16121- SMITH PRESS 4747.00 4,272.30 1 4,272.30

30 CYB/ FW- ADB 16161- ADJ. DECLINE BENCH 967.00 870.30 1 870.30

31 CYB/ FW- AFD 16001- FLAT/ INCLINE/ DECLINE BENCH 967.00 870.30 2 1,740.60

32 CYB/ FW- 3DRS 16255- THREE TIER DUMBBELL RACK 1561.00 1,404.90 1 1,404.90

33 CYB/ FW- BR 16260- BARBELL RACK 967.00 870.30 1 870.30

34 DB@HAM/ JH- 5-50 JELHANDLE 10PR. SET 3400.00 2,720.00 1 2,720.00

kits comprised of *--         

DB- HAM/ JH- 005 5LB SATELLITE JEL HANDLE DBELL/ EA.     2

DB- HAM/ JH- 010 10LB SATELLITE JEL HANDLE DBELL/ EA.     2

DB- HAM/ JH- 015 15LB SATELLITE JEL HANDLE DBELL/ EA.     2

DB- HAM/ JH- 020 20LB SATELLITE JEL HANDLE DBELL/ EA.     2

DB- HAM/ JH- 025 25LB SATELLITE JEL HANDLE DBELL/ EA.     2

DB- HAM/ JH- 030 30LB SATELLITE JEL HANDLE DBELL/ EA.     2

DB- HAM/ JH- 035 35LB SATELLITE JEL HANDLE DBELL/ EA.     2

DB- HAM/ JH- 040 40LB SATELLITE JEL HANDLE DBELL/ EA.     2

DB- HAM/ JH- 045 45LB SATELLITE JEL HANDLE DBELL/ EA.     2

DB- HAM/ JH- 050 50LB SATELLITE JEL HANDLE DBELL/ EA.     2

35 DB@HAM/ JH- 55-75 JEL HANDLE 55-75 KIT 3200.00 2,560.00 1 2,560.00

kits comprised of *--         

DB- HAM/ JH- 055 55LB SATELLITE JEL HANDLE DBELL/ EA.     2

Page 2 of 3 Gym Source USA LLC Quote #   2166133

GYM SOURCE MIAMI Phone: 954 818- 5502 FAX: ( 407) 210- 2407
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www.gymsource.com] 

QUOTE:    2166133 07/11/2019
Page 3 of 3

Salesperson Store Quote Dt ACCOUNT ID CUSTOMER NAME

BOB LAWRENCE 020 07/ 09/ 2019 20- 408543 TOWN OF PALM BEACH

Bill To Ship To

TOWN OF PALM BEACH TOWN OF PALM BEACH

951 OLD OKEECHOBEE RD STE D 951 OLD OKEECHOBEE RD STE D

WEST PALM BEACH FL 33401

WEST PALM BEACH FL 33401

LN Product Description List Price Qty Total

DB- HAM/ JH-060 60LB SATELLITE JEL HANDLE DBELL/ EA.     2

DB- HAM/ JH-065 65LB SATELLITE JEL HANDLE DBELL/ EA.     2

DB- HAM/ JH-070 70LB SATELLITE JEL HANDLE DBELL/ EA.     2

DB- HAM/ JH-075 75LB SATELLITE JEL HANDLE DBELL/ EA.     2

36 HAM- SET/ UB- C/ S-LIT 20-60LBX10 CURL/ 25-65LBX10 STR URETHANE 2395.50 1,916.00 1 1,916.00

37 PL- OLY- HOG- R45 45LB HAMPTON RUBBER GRIP PLATE 117.00 93.60 4 374.40

38 PL- OLY- HOG- R35 35LB HAMPTON RUBBER GRIP PLATE 91.00 72.80 2 145.60

39 PL- OLY- HOG- R25 25LB HAMPTON RUBBER GRIP PLATE 65.00 52.00 4 208.00

40 PL- OLY- HOG- R10 10LB HAMPTON RUBBER GRIP PLATE 26.00 20.80 4 83.20

41 PL- OLY- HOG- R05 5LB HAMPTON RUBBER GRIP PLATE 13.00 10.40 4 41.60

42 PL- OLY- HOG- R02. 5 2.5LB HAMPTON RUBBER GRIP PLATE 6.50 5.20 4 20.80

43 DEL- N/ C DEL.CHGE. HAS BEEN BACKED OUT FROM PRICE  . 00 1 . 00

44 PRICES ARE PER BROWARD CTY SCHOOL BOARD

45 AWARD BID # 16-097N

46 CYBEX- ACC/ IPTV- TXK STB SYNC TRANSMITTER KIT FOR EMB/ IPT CON 366.00 . 00 5 . 00

47 BVE- CAB/ OCT- NEAR CAB FOR OCTANE XT MODELS CAB- OCTANE 225.00 . 00 3 . 00

48 BVE- UNI/ CABLE CABLING FOR UNIV CNTRLR AXS- AUXNAOIR 60.00 . 00 1 . 00

49 BVE- UNI/ CONTROLLER CONTROLLER AXSPVSC- OS ( NEED CABLING) 149.00 . 00 1 . 00

QUOTE IS VALID FOR 30 DAYS Subtotal 175, 008. 50 132, 328. 20

TOTAL SAVINGS = $42680.30 !! TOTAL 175, 008. 50 132, 328. 20

GYM SOURCE RESERVES THE RIGHT TO ASSESS A 3% PROCESSING FEE FOR PAYMENTS MADE BY CREDIT CARD IN EXCESS OF $ 15, 000

Page 3 of 3 Gym Source USA LLC Quote #   2166133

GYM SOURCE MIAMI Phone: 954 818- 5502 FAX: ( 407) 210- 2407
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Resolutions

Agenda Title

RESOLUTION NO. 65-2019 A Resolution of the Town Council of the Town of

Palm Beach, Palm Beach County, Florida, Authorizing the Mayor to Execute an

Agreement for Mutual Fire/Rescue Assistance Between the City of West Palm

Beach and the Town of Palm Beach.

Presenter

Dean Mealy, Purchasing Manager

ATTACHMENTS:

Description

Memorandum Dated August 5, 2019, from Dean Mealy, Purchasing
Manager

Resolution No. 65- 2019

Interlocal Agreement
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Information for Town Council Meeting on August 14, 2019

TO: Mayor and Town Council

VIA: Kirk W. Blouin, Town Manager

VIA: Jane Le Clainche, CPA, Director of Finance

FROM: Dean Mealy, II CPPO Town Purchasing Manager

RE: Resolution Authorizing the Mayor to Execute an Agreement for Mutual

Fire/ Rescue Assistance between the City of West Palm Beach and the Town of

Palm Beach, Resolution No. 65-2019

DATE: 5 August 2019

STAFF RECOMMENDATION

Staff recommends the authorizing the Mayor to Execute an Agreement for Mutual Fire/Rescue

Assistance between the City of West Palm Beach and the Town of Palm Beach.  

SUMMARY EXPLANATION/ BACKGROUND

The City of West Palm Beach and the Town of Palm Beach has an agreement for Mutual

Fire/Rescue Assistance which had been previously executed in 2009. This agreement expires

August 31, 2019.  

The City of West Palm Beach approached the Town to renew the Mutual Aid Agreement in late

June of this year.  

The Mutual Aid Agreement benefits the Town for Fire and Rescue.  

USER DEPARTMENT CONCURRENCE

Fire Rescue is in full concurrence with this recommendation.  

TOWN ATTORNEY REVIEW

This format has been utilized by the Town in previous recommendations and was approved by the

Town Attorney.  

CC: Jay Boodheshwar, Deputy Town Manager

Darrel Donatto, Fire-Rescue Chief and Director of Emergency Management
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RESOLUTION NO. 65-2019

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF

PALM BEACH, PALM BEACH COUNTY, FLORIDA, 

AUTHORIZING THE MAYOR TO EXECUTE AN AGREEMENT

FOR MUTUAL FIRE/RESCUE ASSISTANCE BETWEEN THE

CITY OF WEST PALM BEACH AND THE TOWN OF PALM

BEACH. 

NOW, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, 

PALM BEACH COUNTY, FLORIDA, as follows: 

Section 1.  The Town of Palm Beach hereby adopts the Agreement for Mutual Fire/Rescue

Assistance between the City of West Palm Beach and the Town of Palm Beach.  

Section 2.  The Town Council of the Town of Palm Beach hereby authorizes the Mayor to

execute the Mutual Aid Agreement for Fire/Rescue Services with the City of West Palm Beach, 

Florida. 

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the Town of

Palm Beach assembled this 14th day of August, 2019. 

Gail L. Coniglio, Mayor

ATTEST: 

Kathleen Dominguez, Town Clerk
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1

Fire Mutual Aid – Town PB / WPB

061819

MUTUAL AID INTERLOCAL AGREEMENT

FOR FIRE/RESCUE ASSISTANCE

BETWEEN

THE TOWN OF PALM BEACH AND

THE CITY OF WEST PALM BEACH

Contract No. 23580

Res. No. 226-19

THIS AGREEMENT is made and entered into this _____ day of

20_____, by and between the TOWN OF PALM BEACH, a

Florida municipal corporation ( hereinafter “ Town”), and the CITY OF WEST PALM

BEACH, a Florida municipal corporation ( hereinafter “ City”).  

WHEREAS, Section 163. 01, Florida Statutes, known as the " Florida Interlocal

Cooperation Act of 1969," authorizes local governments to make the most efficient use of their

power by enabling them to cooperate with other localities on a basis of mutual advantage and

thereby to provide services and facilities in a manner and pursuant to forms of governmental

organization that will accord best with geographic, economic, population, and other factors

influencing the needs and development of local communities ; and

WHEREAS, each of the parties to this Agreement presently maintains a fire- rescue

department with fire rescue equipment, fire fighting personnel, emergency medical equipment, 

emergency medical personnel, and other emergency capabilities; and

WHEREAS, it is deemed mutually advantageous to enter into this Agreement providing

for mutual assistance/ automatic aid in times of emergency where the need created may be too

great for either party to deal with unassisted and is agreeable and in the public interest; and

NOW, THEREFORE, in consideration of the terms and conditions set forth herein and

the benefits following from each to the other, the Town and City do hereby agree as follows: 

1. MUTUAL ASSISTANCE; OPERATIONS

1.1. Mutual Assistance; Areas:   The Town and City agree to provide assistance to

each other for fire suppression, emergency medical services, and technical rescue, within the

terms and conditions set forth by this Agreement.  The assistance/ automatic aid provided for by

this Agreement shall extend to areas served by the parties through service agreements.   

1.2. Request for Aid/Assistance:    Emergency mutual assistance/ automatic aid will

be given when properly requested unless the party from whom assistance is requested determines

in accordance with Section 1.5 of this Agreement that it is unable to respond.  The part y

requesting aid and/ or assistance shall provide the following information at the time the request is

made: 

a. The general nature, type and location of the emergency;  

b. The type and quantity of equipment and/ or personnel needed; and

c.         The name and rank of the person making the request. 
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All requests shall be directed through Palm Beach County’ s emergency dispatch

communications center.  The following officials of the participating parties are authorized to

request aid and assistance under this Agreement: the respective Fire Chiefs, Assistant or Deputy

Fire Chiefs, Incident Commanders, the Town Manager or Mayor, or the City’ s Mayor or City

Administrator. 

1.3. Command Authority: In the event of an emergency which requires

additional assistance, the Fire Chief of the jurisdiction in which the incident is located, or in his

absence, the Assistant or Deputy Fire Chief or the Incident Commander, will direct the activities

at the scene where the emergency exists, but personnel responding to the call will remain under

the command of their own officers at all times.  Each party shall retain control over its personnel

and the rendition of services, standards of performance, discipline of officers and employees, and

other matters incidental to the performance of services.  Each party authorizes its Fire Chief, or

his designee, to meet with the other party’ s Fire Chief, or his designee, and develop automatic

aid/ mutual assistance plans and procedures, including but not limited to details regarding areas to

be serviced and type and/ or level of response.  The Fire Chiefs are also authorized to promulgate

necessary administrative regulations and orders to implement and administer these plans and

procedures. 

1.4. Remuneration:  All costs associated with providing mutual

assistance/ automatic aid services under this Agreement shall be the responsibility of the city

rendering aid/ assistance.   

The parties further agree that the city rendering aid/ assistance may request

reimbursement for any expenditure of goods or services directly from the persons, parties, or

company involved in, causing, or responsible for, the incident at the sole discretion of the city

rendering aid or assistance.  The city rendering aid/ assistance for emergency medical services

that requires transport service may request reimbursement for the transport service from the

patient.  The city rendering service will handle insurance claims and collection in accordance

with their policies and procedures and shall be in accordance with the latest Federal Medicare

guidelines, if applicable.   

If the rendering city invoices the party responsible for the incident for reimbursement of

the goods and services provided, a copy of such invoice shall be forwarded to the requesting city

as a matter of courtesy; provided, however, that the parties will not be required to provide copies

of transport fee invoices to the other party and shall not otherwise use or disclose Protected

Health Information (“ PHI”) or Electronic Protected Health Information (“ e-PHI”) except as

permitted by the Health Insurance Portability and Accountability Act (“ HIPAA”), the regulations

promulgated thereunder, and any other applicable laws and regulations, all as may be amended

from time to time.  

1.5. Ability to Respond: Each party may refuse to respond to a request for

aid/ assistance in the event it does not have the required equipment or staffing available or if, in

its sole judgment, compliance with the request would jeopardize the protection of its own

jurisdiction or personnel.  Notwithstanding anything herein that may be construed to the

contrary, the parties understand and agree that it is not the intention of the parties to subsidize the
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normal day- to -day operations or shortages in staffing or equipment of the other party and that the

mutual assistance/ automatic aid provided hereunder is intended to be mutual in nature.  

1.6. HIPAA Compliance: Both parties acknowledge and agree that their respective

fire- rescue departments are covered entities under the Health Insurance Portability and

Accountability Act (“ HIPAA”) and therefore are bound by the provisions of HIPAA and the

regulations promulgated thereunder ( including the privacy and security rules), all as may be

amended from time to time.  Should any provision of this Agreement be determined to be

inconsistent with the requirements of HIPAA and/ or the regulations promulgated thereunder, 

then the parties shall promptly amend such provision as necessary to comply with HIPAA and its

regulations.  

2. EMPLOYEES; REPRESENTATIVES

2.1. Representative and Contract Monitors:   The Town’ s representative and

Contract Monitor during the performance of this Agreement shall be the Fire Rescue Chief, 

whose telephone number is ( 561) 227- 6492.  The City’ s representative and contract monitor

during the performance of this Agreement shall be the Fire Chief, whose telephone number is

561) 804- 4705. 

2.2. Employee Functions: No employee of either party to this Agreement shall

perform any function, or service which is not within the employee' s sco pe of duties as defined or

determined by the employee’ s employer. 

2.3. Employee Claims, Benefits, etc.:    No employee, officer, or agent of either party

shall, in connection with this Agreement or the performance of services and functions hereunder, 

have a right to or claim any pension, workers' compensation, unemployment compensation, civil

service, or other employee rights, privileges, or benefits granted by operation of law or otherwise

except through and against the entity by whom they are employed.  No employee of either party

shall be deemed the employee of the other, for any purpose, during the performance of services

hereunder. 

3. EFFECTIVE DATE; TERMINATION. 

3.1. Effective Date and Term:    This Agreement shall take effect upon approval by

both parties and continue for a term of ten ( 10) years, unless sooner terminated as provided

herein.  

3.2.  Notice of Termination:   Either party to this Agreement may, upon ninety ( 90) 

days prior written notice to the other, terminate this Agreement for any reason or for no reason at

all. 

4. LIABILITY; INDEMNIFICATION

4.1. No Assumption of Liability: Neither party to this Agreement, nor their

respective officers or employees, shall be deemed to have assumed any liability for the negligent

or wrongful acts or omissions of the other.  Nothing in this Agreement shall be construed as a
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waiver of sovereign immunity by either party. 

4.2. Liability for Injury:   All the privileges and immunities from liability, 

exemptions from law, ordinance and rules, and all pensions and relief, disability, workers' 

compensation and other benefits which apply to the activity of the officers or employees of either

party when performing their respective functions, within the territorial limits for their respective

agencies, shall apply to the same degree and extent to the performance of such functions and

duties extraterritorially.  Liability for injury to personnel, and for loss or damage of equipment, 

shall be borne by the party employing such personnel, and owning or possessing such equipment. 

4.3. Indemnification: Each party shall be liable for its own actions and

negligence and, to the extent permitted by law, the Town shall indemnify, defend and hold

harmless City against any actions, claims or damages arising out of Town’ s negligence in

connection with this Agreement and City shall indemnify, defend and hold harmless Town

against any actions, claims or damages arising out of City’ s negligence in connection with this

Agreement.  The foregoing indemnification shall not constitute a waiver of sovereign immunity

beyond the limits set forth in Florida Statutes, Section 768. 28, nor shall the same be construed to

constitute agreement by either party to indemnify the other party for such other party’ s negligent, 

willful or intentional acts or omissions. 

5. CONFLICT RESOLUTION; CLAIMS.  

5.1.  Conflict Resolution.    Any dispute or conflict between the parties that arises

from the provision of services under this Agreement shall be presented in writing to the

respective Contract Monitors.  The Contract Monitors shall then meet to discuss the disputed

issues and attempt in good faith to resolve the dispute or conflict prior to either party initiating

the intergovernmental conflict resolution process provided for by Chapter 164, Florida Statutes.  

5.2. Remedies:      This Agreement shall be construed by and governed by the laws of

the State of Florida.  Any and all legal action necessary to enforce the Agreement will be held in

Palm Beach County.  No remedy herein conferred upon any party is intended to be exclusive of

any other remedy and each and every remedy shall be cumulative and shall be in addition to

every other remedy given hereunder or now or hereafter existing at law or in equity or by statute

or otherwise.  No single or partial exercise by any party of any right, power, or remedy hereunder

shall preclude any other or further exercise thereof.   

5.3. Notice of Suits:  Each party agrees to notify the other of any claim, or the

initiation of any legal proceeding against it, which relates in any manner to the services provided

by the other party.  Each party will cooperate with the other in the defense of any suit or action

arising out of, or related to, the services rendered under this Agreement. 

6. GENERAL CONTRACT TERMS. 

6.1. Equal Opportunity: Each party represents and warrants that it will not

discriminate in the performance of services hereunder and that its employees and members of the

general public benefiting from services hereunder will be treated equally and without regard

race, color, sex, sexual orientation, pregnancy, religion, disability, age, marital status, national
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origin or ancestry. 

6.2.  Annual Appropriations:   Each party’ s performance and obligation under this

Agreement is contingent upon an annual budgetary appropriation by its respective governing

body for the purposes hereunder. 

6.3. Notices: All written notices required under this Agreement shall be sent by

certified mail, return receipt requested, and shall be mailed to: 

Town:  Town of Palm Beach Fire Rescue Department

Attn: Fire Rescue Chief

355 So. County Road

Palm Beach, FL 33480

City:  City of West Palm Beach Fire Department

Attn: Fire Chief

500 North Dixie Highway

West Palm Beach, FL 33402

Each party may change its address upon notice to the other. 

6.4. Records: Each party shall maintain all records pertaining to the services

delivered under this Agreement for a period of at least three ( 3) years.  Each party shall maintain

records associated with this Agreement, including, but not limited to, all accounts, financial and

technical records, research or reports, in accordance with Florida law. 

6.5. Assignment of Rights: Neither party shall assign, transfer or convey, in

whole or in part, its rights, duties, or obligatio ns under this Agreement without the prior written

consent of the other. 

6.6. Modification and Amendment:     No modification, amendment, or alteration in

the terms or conditions of this Agreement shall be effective unless contained in a written

document executed with the same formality and equality of dignity herewith. 

6.7. Captions: The captions and section designations herein set forth are for

convenience only and shall have no substantive meaning. 

6.8. No Transfer of Power. Nothing contained in this Agreement shall be construed

to constitute a transfer of powers in any way whatsoever. This Agreement is solely an interlocal

agreement to provide services as authorized by Chapter 163, Florida Statutes.  PBG and WPB

City commissions or councils shall each retain all legislative authority with regard to their

respective governing body. 

6.9. Severability: In the event that any section, paragraph, sentence, clause, or

provision hereof is held invalid by a court of competent jurisdiction, such holding shal l not affect

the remaining portions of this Agreement and the same shall remain in full force and effect. 

TC Meeting Back-up 8-14-19 78



6

Fire Mutual Aid – Town PB / WPB

061819

6.10. Survivability: Any provision of this Agreement that is of a continuing nature, or

which by its language or nature imposes an obligation or right that extends beyond the term of

this Agreement, shall survive the expiration or earlier termination of this Agreement.  

6.11. Joint Preparation: The preparation of this Agreement has been a joint effort of

the parties, and the resulting document shall not, solely or as a matter of judicial constraint, be

construed more severely against one of the parties than the other. 

6.12. None of the provisions of this Agreement shall be construed to create any third-

party beneficiary or to otherwise give any enforceable rights or benefits to any one other than the

parties to this Agreement. 

6.13. Triplicate Execution; File with Clerk.  This Agreement shall be signed in

triplicate by both parties and filed for record by the City with the Clerk of the Circuit Court of

Palm Beach County pursuant to Section 163. 01 of Florida Statues. 

6.14. Entirety of Agreement.   This Agreement represents the entire understanding of

the parties and supersedes all other negotiations, representations, or agreements, either written or

oral, relating to this Agreement.  

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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IN WITNESS WHEREOF, the undersigned parties have caused these presents to be

signed by their duly authorized officers on the day and year first written above. 

ATTEST:       TOWN OF PALM BEACH

By:___________________________  By:______________________________ 

City Clerk Gail L. Coniglio, Mayor

APPROVED AS TO FORM AND

LEGAL SUFFICIENCY

By:_____________________________   

City Attorney

ATTEST:       CITY OF WEST PALM BEACH, FLORIDA

By:___________________________  By:______________________________ 

City Clerk Keith A. James, Mayor

City Attorney’ s Office

Approved as to form and legal sufficiency

By:_______________  

Date: _____________ 
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Resolutions

Agenda Title

RESOLUTION NO. 66-2019 A Resolution of the Town Council of the Town of

Palm Beach, Palm Beach County, Florida, Approving an Interlocal Agreement

Between Palm Beach County and the Town of Palm Beach for the Reimbursement

of Emergency Medical Services ( EMS) Grant Equipment and Authorizing the

Application for Funds from the Palm Beach County EMS Program in the Amount

of $25,000 and Establishing a Budget of $25,000 in Fiscal Year 2019 to be Used for

the Purchase of Fire Armor Ballistic Protective Gear and Authorizing the Town

Manager to Execute this Purchase on Behalf of the Town; Such Funds Shall Not

Supplant Existing EMS Budget.

Presenter

Darrel Donatto, Fire Rescue Chief

ATTACHMENTS:

Description

Memorandum Dated July 31, 2019, From Darrel Donatto, Fire Rescue
Chief

Resolution No. 66- 2019

Interlocal Agreement 2019

Fire Armor Quote

Sole Source Documentation
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TOWN OF PALM BEACH
Information for Town Council Meeting on: August 14, 2019

To: Mayor and Town Council

Via: Kirk Blouin, Town Manager

From: Darrel Donatto, Fire Rescue Chief

Re: Palm Beach County Emergency Medical service grant reimbursement

Resolution No: 66-2019

Date: July 31, 2019

STAFF RECOMMENDATION

Staff recommends that the Town Council approve the Palm Beach County Emergency Medical

Service grant request. 

GENERAL INFORMATION

This grant program is administered under section 163.01, Florida Statutes. The Department of

Health, Bureau of Emergency Medical Services ( DOHEMS) is authorized by chapter 401, part

II, Florida Statutes, to dispense grant funds. Forty five percent ( 45%) of these funds are made

available to the 67 Boards of County Commissioners throughout the State to improve and expand

pre- hospital Emergency Medical Services in their county.  

The prehospital EMS projects may include, but not be limited to, increasing existing levels of

EMS, evaluation, community education, injury- prevention programs, training in

cardiopulmonary resuscitation and other lifesaving and first aid techniques. 

Palm Beach Fire Rescue is requesting sixteen ( 16) sets of ballistic armor that include vests, 

helmets, and rifle plates to be used for our personnel during emergencies and to be placed on

board the department’ s frontline emergency vehicles. The new ballistic armor will allow fire

rescue personnel to team up with law enforcement agencies and mitigate emergencies that

involve active shooters or other acts of violence. The department currently has nine ( 9) ballistic

sets that are on board our suppression apparatus and can provide protection for 50% of our on

duty personnel. The gear we are requesting is compliant with the National Fire Protection

Association ( NFPA) 3000, the National Standard for an Active Shooter/ Hostile Event Response

ASHER).  This purchase will allow ALL on duty personnel to don protective equipment in

response to an ASHER event that could occur on the island. The County agrees to reimburse the

Town from its 2018- 2019 EMS state grant funds for the purchase, and the Town agrees to accept

the said reimbursement under the terms and conditions of the EMS State grant.  
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FUNDING/FISCAL IMPACT

Fire- Rescue will use the Grant Equipment account ( 001. 40.417. 526.60.64.09) to fund the project

cost of the grant request. The Town of Palm Beach portion of the grant is $0.00 with up to

25,000.00 (100%) funding received from approved Palm Beach County Emergency Medical

service grant reimbursement program.  

PURCHASING REVIEW

This item has been reviewed by the Purchasing Division and approved as recommended. 

TOWN ATTORNEY REVIEW

The resolution has been approved by the Town Attorney as to form and legal sufficiency. 

SB

Attachment: Palm Beach County Emergency Medical Service grants reimbursement

agreement. 

cc: Jane LeClainche, Director of Finance

Dean Mealy, Purchasing Manager

John Randolph, Town Attorney
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Resolution No. 66-2019 Page 1 of 2

RESOLUTION NO. 66- 2019

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF PALM

BEACH, PALM BEACH COUNTY, FLORIDA, APPROVING AN

INTERLOCAL AGREEMENT BETWEEN PALM BEACH COUNTY AND

THE TOWN OF PALM BEACH FOR THE REIMBURSEMENT OF

EMERGENCY MEDICAL SERVICES ( EMS) GRANT EQUIPMENT AND

AUTHORIZING THE APPLICATION FOR FUNDS FROM THE PALM

BEACH COUNTY EMS PROGRAM IN THE AMOUNT OF $25,000 AND

ESTABLISHING A BUDGET OF $25,000 IN FISCAL YEAR 2019 TO BE

USED FOR THE PURCHASE OF FIRE ARMOR BALLISTIC

PROTECTIVE GEAR AND AUTHORIZING THE TOWN MANAGER TO

EXECUTE THIS PURCHASE ON BEHALF OF THE TOWN; SUCH

FUNDS SHALL NOT SUPPLANT EXISTING EMS BUDGET. 

WHEREAS, Section 163. 01, Florida Statutes, known as the " Florida Interlocal

Cooperation Act of 1969" authorizes local governments to make the most efficient use of their

powers by enabling them to cooperate with other localities on a basis of mutual advantage and

thereby to provide services and facilities that will harmonize geographic, economic, population

and other factors influencing the needs and development of local communities; and

WHEREAS, Part I of Chapter 163, Florida Statutes, permits public agencies as defined

therein to enter into interlocal agreements with each other to jointly exercise any power, 

privilege, or authority which such agencies share in common and which each might exercise

separately; and

WHEREAS, The Department of Health, Bureau of Emergency Medical Services

DOHEMS) is authorized by Chapter 40l, Part II, Florida Statutes, to dispense grant funds. 

Forty- five percent ( 45%) of these funds are made available to the 67 Boards of County

Commissioners ( BCCs) throughout the State to improve and expand pre- hospital Emergency

Medical Services ( EMS) in their county; and

WHEREAS, DOHEMS County grants are only awarded to Boards of County

Commissioners ( BCC), however, each BCC is encouraged to assess its countywide EMS needs

and establish priorities before submitting a grant application; and

WHEREAS, the COUNTY may reimburse and disburse the State trust funds to licensed

emergency medical providers; and

WHEREAS, the COUNTY agrees to reimburse the TOWN from its FY2018- 2019 EMS

State grant funds for the purchase of Fire Armor ballistic protective gear, and the Town agrees to

accept said reimbursement under the terms and conditions of the EMS State grant and this

Agreement.  

WHEREAS, the total amount to be paid by the COUNTY from its FY2018- 2019 EMS

grant funds for the purchased EMS Equipment as reimbursement to the TOWN under this

Agreement shall not exceed a total amount of twenty- five thousand dollars ($ 25,000.00). 
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Resolution No. 66-2019 Page 2 of 2

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN

OF PALM BEACH, PALM BEACH COUNTY, FLORIDA, AS FOLLOWS:  

Section 1. The Town Council of the Town of Palm Beach hereby approves the

Interlocal Agreement between Palm Beach County and the Town of Palm Beach for the

reimbursement of Emergency Medical Services grant equipment and authorizes the acceptance

of the Palm Beach County Emergency Medical Service grant request for the purchase of Fire

Armor ballistic protective gear not to exceed a total amount of Twenty- five thousand dollars

25,000. 00).  

Section 2. The Town Manager, or his designee, is hereby authorized to take such

further actions as may be necessary.  

PASSED AND ADOPTED in a regular, adjourned session of the Town Council

of the Town of Palm Beach assembled this 14th day of August 2019. 

Gail L. Coniglio, Mayor

ATTEST:            

Kathleen Dominguez, Town Clerk
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Quote Number:

Quote Date:

Point of Contact:

Fire Armor LLC Phone #:

4521 PGA Blvd., Suite 475 Fax #:

Palm Beach Gardens, Fl. 33418 E-mail address:

Account Representative: Dave Murry - 561-876-1139

Contact Information: Firearmorballistics@gmail. com

Bill to: Ship to:

Town of Palm Beach Fire Rescue Town of Palm Beach Fire Rescue
300 North County Road 300 North County Road
Palm Beach, Florida 33480 Palm Beach, Florida 33480

ATTN: Chief Baker ATTN: Chief Baker

Item number Description Color Size QTY Price Each Amount

FIRSTR- COY

The First Responder - Kit includes - First Responder Carrier with
CRMIIIA Level IIIA NIJ 0101.6 Certified Ballistic Armor Panels
Front & Back) - 5 year ballistic warranty. Front and Rear Rifle

Plate Pockets, Premium 3M Triple Trim Reflective Striping, 
Custom Bunker Gear Front Pocket. Two (2) custom ID Panels
with 3M Reflective Lettering - Choice of Color & Lettering

COY N/ A 16 $ 690. 00 $ 11,040.00

HC-AR500- 10X12SH
HighCom Rifle Plate, NIJ 0101. 06 Level III+ Stand Alone w/ 
Special Threats, Shooters Cut, Single Curve, 10" x 12", 7.3 Lbs, 
10 year ballistic warranty.

N/ A 10x12 32 $ 120. 00 $ 3,840.00

BTLSKIN- A3-MSS
Batlskin Viper A3, NIJ Level IIIA ballistic rated ACH helmet with
Modular Suspension System, Full Cut, 7 year ballistic warranty.  
Choice of Helmet Color

COY LRG 16 $ 400. 00 $ 6,400.00

NOTE that lead times, pricing,& avaialbility is subject to change without notice Subtotal $ 21,280.00

This quote is valid for 30 days, after expiration prices are subject to change. Shipping and Handling N/A

Sales Tax N/ A

Total $ 21,280.00

Sbaker@townofpalmbeach. com

2019-04-0006

16-Apr-19

Chief Baker

561-838-5420TC
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Resolutions

Agenda Title

RESOLUTION NO. 67-2019 A Resolution of the Town Council of the Town of

Palm Beach, Palm Beach County, Florida, Providing for the Designation of the

Following Trees as Historic or Specimen Trees at 1 Whitehall Way, 386 Hibiscus

Avenue, 100 Four Arts Plaza and Phipps Plaza, Providing an Effective Date.

Presenter

H. Paul Brazil, P.E., Director of Public Works

ATTACHMENTS:

Description

Memorandum dated July 22, 2019, from H. Paul Brazil, P.E., Director of
Public Works

Resolution No. 67- 2019
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TOWN OF PALM BEACH

Information for Town Council Meeting on: August 14, 2019

TO:   Mayor and Town Council

VIA:   Kirk Blouin, Town Manager

FROM:   H. Paul Brazil, P.E., Director of Public Works

RE:    Historic or Specimen Tree Designations

Resolution No. 67- 2019

DATE:   July 22, 2019

STAFF RECOMMENDATION

Town staff requests that Town Council approve Resolution No. 67-2019 and the following historic and

specimen tree designations as described below. 

GENERAL INFORMATION

The Town of Palm Beach Public Works Department administers the historic/specimen tree program

for the Garden Club of Palm Beach. There are currently one hundred and one (101) trees on the island

that have been designated as historic or specimen trees. These trees are inspected annually by the Town

arborist and are registered to the property by the Palm Beach County Clerk of Courts. During the

annual inspection by the Town arborist, the trees are evaluated to determine if they are of suitable

quality and condition to remain as a historic or specimen tree and an inspection report is provided to

the owner. The Town Ordinance allows for adding trees that are deemed to be of a historical or

specimen type.      

The Town arborist has identified the following trees as worthy of designation as historic or specimen. 

The owners of the trees have been consulted and agree with the designation request. Town staff

requests permission from Council to add the following trees: 

Flagler Museum – 1 Whitehall Way

Two (2) - All Spice Trees

Pan’ s Garden – 386 Hibiscus Ave

Live Oak

Four Arts Garden – 100 Four Arts Plaza

Dwarf Sugar Palm

Phipps Plaza – Town Owned Property

Shaving Brush Tree

This will raise the number of designated historic or specimen trees from 101 to 106.    
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FUNDING/ FISCAL IMPACT: 

There would be no impact to the budget unless the property owners request the additional maintenance

as described in the Town Ordinance. 

TOWN ATTORNEY REVIEW

This format has been utilized by the Town in previous recommendations and was approved by the

Town Attorney.  

cc: Eric B. Brown, P.E., Assistant Director of Public Works/Operations

Paul Colby, Facilities Maintenance Division Manager

Mary Presley, President, Garden Club of Palm Beach

Richard Maxwell, Town Arborist
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RESOLUTION NO. 67- 2019

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, 

PALM BEACH COUNTY, FLORIDA, PROVIDING FOR THE DESIGNATION OF THE

FOLLOWING TREES AS HISTORIC OR SPECIMEN TREES AT 1 WHITEHALL

WAY, 386 HIBISCUS AVENUE, 100 FOUR ARTS PLAZA AND PHIPPS PLAZA, 

PROVIDING AN EFFECTIVE DATE.  

BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, PALM BEACH

COUNTY, FLORIDA, as follows:  

Section 1. The two ( 2) Allspice trees ( botanical name: Pimenta Dioica) shall be designated as historic

or specimen trees with the Palm Beach County Clerk: 

Common

PCN/ Legal Location Count Name Botanical Name

50- 43- 43- 22- 00- 002- 0080 1 Whitehall Way 2 Allspice Pimenta Dioica

Flagler Museum

Section 2. The Live Oak ( botanical name: Quercus Virginiana) shall be designated as a historic or

specimen tree with the Palm Beach County Clerk: 

Common

PCN/ Legal Location Count Name Botanical Name

50- 43- 43- 23- 05- 011- 0250 386 Hibiscus Ave 1 Live Oak Quercus Virginiana

Pan’ s Garden

Section 3. The Dwarf Sugar Palm ( botanical name: Arenga Engleri) shall be designated as a historic or

specimen tree with the Palm Beach County Clerk:  

Common

PCN/ Legal Location Count Name Botanical Name

50- 43- 43- 23- 05- 021- 0031 100 Four Arts Plaza 1 Dwarf Sugar Palm Arenga Engleri

Section 4. The Shaving Brush tree ( botanical name: Pseudobombax Ellipticum) shall be designated as

a historic or specimen tree with the Palm Beach County Clerk: 

Common

PCN/ Legal Location Count Name Botanical Name

N/A Phipps Plaza 1 Shaving Brush Pseudobombax

Ellipticum

Section 5. This Resolution shall become effective upon its adoption as provided by law. 

PASSED AND ADOPTED in a regular adjourned session of Town Council of the Town of Palm Beach

this 14th day of August 2019. 

Gail L. Coniglio, Mayor

ATTEST:            

Kathleen Dominguez, Town Clerk
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Resolutions

Agenda Title

RESOLUTION NO. 69-2019 A Resolution Of The Town Council Of The Town

Of Palm Beach, Palm Beach County, Florida, Amending The Town Of Palm

Beach Master Fee Schedule By Including New Vegetative Special Collection Fees,

And Providing An Effective Date.

Presenter

H. Paul Brazil, P.E., Director of Public Works

ATTACHMENTS:

Description

Memorandum Dated August 13, 2019, from H. Paul Brazil, P.E.,
Director of Public Works

Resolution No. 69- 2019
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TOWN OF PALM BEACH

Information for Town Council Meeting on: August 14, 2019

TO: Mayor and Town Council

VIA: Kirk W. Blouin, Town Manager

FROM: H. Paul Brazil, P. E., Director of Public Works

RE: Vegetative Special Collection Fees

Resolution No. 69-2019

DATE: August 13, 2019

STAFF RECOMMENDATION

Town staff recommends that Resolution No. 69-2019 be considered for adoption to facilitate the

collection and disposal of ficus hedge material from private properties.   

GENERAL INFORMATION

Town staff has prepared a Resolution to include a fee for special collection of vegetative material.  

Specific assumptions and conditions relative to this service are provided below:  

Fee basis – The minimum fee would be $ 700 and include the first 100 linear foot ( LF) of

ficus hedge collected and disposed of ( based on a 3-hour minimum). Additional hourly

rates beyond that initial fee would be charged at a rate of $300/ hour, if required.   

Schedule – The special collection of ficus material would only occur on Saturdays during

the summer growing season ( May to October). Depending upon location, the seasonal 3-

day set- out schedule restriction would be waived for any special collection scheduled and

approved by Public Works. 

Governing Ordinances – The existing ordinances allow for a special collection charge

Section 102- 46 and Section 102- 102), and the use of the Master Fee Schedule to establish

or revise fees as needed. 

Workload Considerations – Due to crew and equipment constraints, the special collection

of vegetation as noted above would be subject to advanced scheduling and approval by the

Public Works Department on a first- come first- served and “ space available” basis.     

It should be noted that this special collection fee is only for the collection and disposal of the

vegetative debris, and that the removal of the ficus hedge would be the responsibility of the

property owner.  Town staff recommends that the Town Council adopt Resolution No. 69- 2019 to

allow for special collection of vegetative material subject to the conditions outlined above, and to

charge the fees identified for this service. 
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FUNDING/ FISCAL IMPACT

There is no fiscal impact to the Town. 

TOWN ATTORNEY REVIEW

This resolution is in a format previously approved by the Town Attorney. 

Attachment

cc: Jay Boodheshwar, Deputy Town Manager

Jane LaClainche, Finance Director

Eric Brown, P.E., Assistant Director of Public Works

Chester Purves, Services Division Manager

TC Meeting Back-up 8-14-19 103



RESOLUTION NO. 69- 2019

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF PALM

BEACH, PALM BEACH COUNTY, FLORIDA, AMENDING THE TOWN OF

PALM BEACH MASTER FEE SCHEDULE BY INCLUDING NEW

VEGETATIVE SPECIAL COLLECTION FEES, AND PROVIDING AN

EFFECTIVE DATE.  

WHEREAS; the Town Council has adopted the Town of Palm Beach Master Fee Schedule, 

and; 

WHEREAS; Town staff has proposed revisions to the Master Fee Schedule for fees relating to

special collection of vegetative material ( specifically ficus hedges removed from private property) and;  

WHEREAS; the Town Council has authorized this special collection and disposal on Saturdays

during the summer season ( May to October) to facilitate ficus hedge removal, and; 

WHEREAS; this special collection and disposal would be scheduled in advance with the Public

Works Department, subject to available resources, and; 

WHEREAS; the seasonal set- out schedule restrictions would be waived ( if required), and; 

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF

PALM BEACH, PALM BEACH COUNTY, FLORIDA, as follows: 

Section 1.  The Master Fee Schedule for special collection of vegetative material shall be

revised to read as follows: 

Vegetative Special Collection Fee:  $ 700 for first 100 feet of hedge ( 3 hour minimum) 

300 for each additional hour

Section 2.  The adopted fees shall become effective immediately.   

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the Town of

Palm Beach assembled this 14th day of August, 2019. 

Gail L. Coniglio, Mayor

ATTEST: 

Kathleen Dominguez, Town Clerk

TC Meeting Back-up 8-14-19 104



TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Committee Reports

Agenda Title

Report of the Ordinances, Rules and Standards Committee Meeting Held on July

8, 2019

Julie Araskog, Chair

1. RESOLUTION NO. 68-2019 A Resolution of the Town Council of the Town of

Palm Beach, Palm Beach County, Florida, Approving a Purchase Order

for Engineering Services to Kimley-Horn and Associates, Inc. (KHA) for the Study

and Development of a Truck Traffic Regulation Plan in the Amount of $39,864 To

Be Funded From the General Fund Contingency.

H. Paul Brazil, P.E., Director of Public Works

Presenter

ATTACHMENTS:

Description

Report of the Ordinance, Rules & Standards Committee Meeting on July
8, 2019

Memorandum Dated July 23, 2019, from H. Paul Brazil, P.E., Director of
Public Works

Resolution No. 68-2019

Truck Regulation Study
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TOWN OF PALM BEACH

REPORT OF THE ORDINANCE, RULES AND STANDARDS MEETING
HELD ON MONDAY, JULY 8, 2019

I. CALL TO ORDER AND ROLL CALL1
2

The Ordinances, Rules and Standards Committee (ORS) meeting was called to order on Monday, 3
July 8, 2019 at 2:00 p.m. in the Town Council Chambers. On roll call, all committee members4
were found to be present.  5

6
II. PLEDGE OF ALLEGIANCE7

8
Chair Araskog led the Pledge of Allegiance.  9

10
III. APPROVAL OF AGENDA11

12
Motion was made by Committee Member Crampton, and seconded by Chair Araskog, to approve13
the Agenda. On roll call, the motion passed unanimously.  14

15
IV. COMMUNICATIONS FROM CITIZENS – None. 16

17
V. REGULAR AGENDA18

19
A. Old Business20

21
1. Further Discussion Regarding Truck Traffic Solutions for Local Streets in22

the North End23
Jay Boodheshwar, Deputy Town Manager24

25
Jay Boodheshwar, Deputy Town Manager, provided a brief overview of the proposed solutions26
regarding truck traffic related concerns including draft ordinances, research of peer27
municipality practices and a proposal from Kimley- Horn to complete a truck traffic study. He28
then allowed further explanation on the proposed solutions from staff and Kimley-Horn. 29

30
Craig Hauschild, Civil Engineer, Planning, Zoning and Building Department, provided an31
overview of the changes suggested in Chapter 18 draft Ordinance and Chapter 54 draft32
Ordinance that was prepared by Wayne Bergman the Assistant Director of the Planning, Zoning33
and Building Department. These Ordinances require a logistics plan for truck traffic to be34
submitted by applicants and to be approved by the Architectural Commission or Landmarks35
Preservation Commission. 36

37
Discussion ensued regarding the language in the draft ordinances and confirmation criteria38
being met prior to the approving committee’ s review.  39

40
It was the consensus of the ORS Committee that the Building Department be responsible for making41
a recommendation to the respective committees regarding such logistics plan and that the respective42
committees are not responsible for coming up with or commenting on such plans. 43

44
Ben Alma, Police Department Support Service Manager, provided more detail to his45
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2

memorandum regarding truck traffic regulations in three communities, Sanibel Island, Ocean1
Ridge and St. Augustine, specifically stating that currently only State regulations are used in2
these communities. 3

4
Discussion ensued briefly on which communities the information was collected from and the5
differences between Palm Beach and those communities. 6

7
Paul Brazil, Director of Public Works, provided an overview of the study proposed by Kimley-8
Horn for truck regulations. He explained that the Public Works Department has done everything9
it can and pinpointed the study is able to offer the Town insight on where to regulate, what can10
be regulated and what enforcement challenges will be faced.  11

12
Discussion ensued regarding previous studies done, what components of the Kimley- Horn13
study to keep or discard due to cost and the geographical scope of the study.  14

15
Adam Kerr, P.E., Kimley- Horn, provided detail on the geographic scope of the study and16
recommended looking only at the North end of the island to cut costs.  17

18
Discussion continued on issues in other areas of Town, options to narrow the scope of the study19
by limiting or not limiting it just to the North End, and the best month in which to do the truck20
monitoring portion of the study.  21

22
It was the consensus of the ORS Committee to direct Public Works Director, Paul Brazil, to work23
with Kimley-Horn on a revised proposal for the truck traffic study with the revisions to lower the24
scope and reduce the cost before presenting it to Town Council. 25

26
B. New Business27

28
1. None29

30
VI. ANY OTHER MATTERS – None31

32
VII. ADJOURNMENT33

34
With no further business to discuss, the Ordinance, Rules and Standards Committee Meeting of35
Monday, July 8, 2019, adjourned at 2:48 p.m.  36

37
APPROVED:     38

39
40

Julie Araskog, Chair41
Prepared By: 42

43
44

Antonette Fabrizi, Board Secretary45
46

ATTEST: 47
48
49

Kathleen Dominguez, Town Clerk50
51

Date52
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TOWN OF PALM BEACH

Information for Town Council Meeting on: August 14, 2019

TO:   Mayor and Town Council

VIA:   Kirk Blouin, Town Manager

FROM:   H. Paul Brazil, P.E., Director of Public Works

RE:    Approve a Purchase Order for a Truck Traffic and Impact Study

Resolution No. 68- 2019

DATE:   July 23, 2019

STAFF RECOMMENDATION

Town staff recommends that Town Council approve Resolution No. 68-2019, approving a purchase

order for Engineering Services to Kimley-Horn and Associates, Inc. ( KHA) for the study and

development of a truck traffic regulation plan in the amount of $ 39,864 and authorizing this

expenditure from the General Fund Contingency.  

GENERAL INFORMATION

At the May 14, 2019 Town Council meeting, staff was directed to present the topic of large trucks

causing traffic impacts within the Town to the Ordinances, Rules, and Standards ( ORS) Committee for

their review and Consideration. This discussion has been ongoing at different committees for over two

2) years.  

During Public Works Committee meetings in 2017, the challenges of large trucks trying to navigate

safely and without causing property damage or traffic impacts was discussed and a proposal from

American Consulting Engineers was considered at that time. Instead of pursuing the study, Public

Works installed signs south of Wells Road informing northbound traffic on both North County Road

and Bradley Place of the narrow roads on the northend of the Town. These signs have done little to

deter large trucks from accessing the area north of Wells Road.  

In preparation for the ORS meeting on July 8, 2019, staff requested a proposal for a traffic study from

KHA. Staff selected KHA from the list of three ( 3) continuing services consultants for the Town

primarily due to the extensive review of travel corridors when KHA developed as part of the Town-

Wide Undergrounding Master Plan. One chapter of the Master Plan specifically addressed how the

Maintenance of Traffic would be managed during each phase of construction, therefore, staff believes

this background reduces the overall cost of the Truck Traffic and Impact Study.   

Per the concerns raised over the past two (2) years, the KHA proposal has the following elements: 

Research and review of existing practices addressing truck traffic impacts in municipalities

throughout Florida

Review of truck routes and constraints resulting in recommendations for regulations

Review of existing Town Ordinances to determine how best to implement new regulations

Development of a recommended truck regulation plan
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The total cost of this proposal is time and materials, not to exceed amount of $39,864. Staff agrees that

this approach will provide the needed analysis and information to effectively address the truck access

issues. 

FUNDING/ FISCAL IMPACT: 

Staff request the Town Council authorize this expenditure from the General Fund Contingency. 

PURCHASING REVIEW

This item has been reviewed by the Purchasing Division Manager and approved as recommended.  

TOWN ATTORNEY REVIEW

This format has been utilized by the Town in previous recommendations and was approved by the

Town Attorney. 

cc: Jane Le Clainche, Finance Director

Patricia Strayer, P.E., Town Engineer

Dean Mealy, Purchasing Manager
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RESOLUTION NO. 68-2019

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, 

PALM BEACH COUNTY, FLORIDA, APPROVING A PURCHASE ORDER FOR

ENGINEERING SERVICES TO KIMLEY- HORN AND ASSOCIATES, INC. ( KHA) 

FOR THE STUDY AND DEVELOPMENT OF A TRUCK TRAFFIC REGULATION

PLAN IN THE AMOUNT OF $ 39,864 TO BE FUNDED FROM THE GENERAL

FUND CONTINGENCY. 

BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, PALM

BEACH COUNTY, FLORIDA, as follows: 

Section 1. The Town Council of the Town of Palm Beach hereby approves an allocation

from the General Fund Contingency for a purchase order in an amount of $39,864 for engineering

services to Kimley- Horn and Associates, Inc. ( KHA) for the study and development of a truck

traffic regulation plan. 

Section 2. The Town Manager is hereby authorized to execute this purchase order on behalf

of the Town of Palm Beach for this improvement. 

Section 3. The Town Manager, or his designee, is hereby authorized to take such further

actions, as may be necessary, to effectuate the completion of the said project work, including any

necessary change order work as recommended by the Public Works Director. 

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the Town of

Palm Beach assembled this 14th day of August 2019. 

Gail L. Coniglio, Mayor

ATTEST: 

Kathleen Dominguez, Town Clerk
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kimley- horn.com 1920 Wekiva Way, Suite 200, West Palm Beach, FL 33411 561 845 0665

July 18, 2019

Mr. Dean Mealy

Town of Palm Beach

951 Old Okeechobee Boulevard, Suite D

West Palm Beach, Florida 33401

Re: Truck Regulation Study

Town of Palm Beach, Florida

Dear Mr. Mealy: 

Kimley-Horn and Associates, Inc. (“Kimley-Horn”) is pleased to submit this agreement to the Town of

Palm Beach (“the Client”, “Town” or “You”) for providing professional engineering services associated

the study of truck regulations on certain roads in the Town of Palm Beach, Florida. 

PROJECT UNDERSTANDING

It is our understanding that the Town desires to study the impacts of regulating trucks on certain

roads within the Town of Palm Beach.  We have prepared this agreement to investigate methods of

regulating trucks, as well as methods of implementing regulations.   

SCOPE OF SERVICES

REVIEW OF PEER MUNICIPALITY PRACTICES
Kimley-Horn will review truck regulations in other municipalities within Florida.  For municipalities with

truck regulations, Kimley-Horn will review ordinances, signage, and enforcement policies.  Kimley-

Horn will contact applicable municipal agencies (parking enforcement, police, planning, etc.) to

discuss the challenges and effectiveness of implementing and enforcing the regulations.  Kimley-Horn

will review communication plans ( for affected parties) as prepared by the municipalities.   

CONCEPTUAL REVIEW OF TRUCK CIRCULATION

Kimley-Horn will analyze truck turning movements at various locations throughout town to determine

the feasibility of allowing trucks on certain roadways without regulation.  This review will be limited to

up to 5 locations in the Town.  The purpose of this task is to determine generally where trucks can

circulate without the need for regulations.  The study area will be primarily focused on the north end.  
Truck turning paths will be overlaid onto scaled aerials using AutoTurn software.   

Kimley-Horn will also review detour plans being developed as part of the undergrounding project to

determine alternate truck routing scenarios.   
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kimley- horn.com 1920 Wekiva Way, Suite 200, West Palm Beach, FL 33411 561 845 0665

Kimley-Horn will collect truck classification counts at each bridge location.  24-hour counts will be

collected for one week and will provide total traffic counts as well as traffic counts classified by

number of axels.   

The result of this task will be a summary report with graphics providing general recommendations for

types of streets and neighborhoods that may require truck regulations.   

REVIEW OF TOWN ORDINANCES

Kimley-Horn will review Town Ordinances to determine how to implement truck regulations.  Kimley-

Horn will recommend Ordinance language or language within another Town governing document that

outlines the regulations ( including times, locations, and affected trucks).    

DEVELOPMENT OF TRUCK REGULATION PLAN

Kimley-Horn will summarize the findings of the review of other municipalities’ regulation plans, potential

regulation locations and recommended Ordinance language in a summary report.  The report will

include conceptual signage, graphics of restricted streets, recommended communication plan ( for

affected parties), and recommended governing language. 

ADDITIONAL SERVICES

Services not included in the scope of services can be provided as additional services if authorized by

the Client.  Compensation for additional services will be agreed to prior to their performance. 

SCHEDULE

We will provide our services as expeditiously as practical to meet a mutually agreed upon schedule. 

FEE AND BILLING

Kimley-Horn will perform the services described in this Scope of Services for the above tasks on an

hourly basis in accordance with our Contract with the Town.  We recommend that a budget of

39,864.98 be established for the project.   

CLOSURE

In addition to the matters set forth herein, our Agreement shall include and be subject to, and only to, 

the terms and conditions in the Professional Services Agreement between the Town of Palm Beach

and Kimley-Horn and Associates, Inc., which are incorporated by reference.  As used in the

Agreement, the term "CONSULTANT" shall refer to Kimley-Horn and Associates, Inc., and the term

TOWN" or “CLIENT” shall refer to The Town of Palm Beach.   

If you concur in all the foregoing and wish to direct us to proceed with the services, please notify us

by providing a purchase order for the scope and fees described above.   
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We appreciate the opportunity to propose these services to you.   

Sincerely, 

KIMLEY-HORN AND ASSOCIATES, INC. 

By:      Kevin Schanen, P.E.    Adam B. Kerr, P.E. 

Senior Vice President Project Manager
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Regular Agenda - Old Business

Agenda Title

Town Marina Project Update

Presenter

H. Paul Brazil, P.E., Director of Public Works

ATTACHMENTS:

Description

Memorandum dated August 2, 2019, from H. Paul Brazil, P.E., Director
of Public Works

Weekly Update
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TOWN OF PALM BEACH

Information for Town Council Meeting on: August 14, 2019

TO: Mayor and Town Council

VIA: Kirk W. Blouin, Town Manager

FROM: H. Paul Brazil, P. E., Director of Public Works

RE: Town Marina Project Update

DATE: August 2, 2019

STAFF RECOMMENDATION

Gordon Thomson with Baird and Associates will be presenting a status report regarding

engineering and design for the Town Marina Project at the August 2019 Town Council Meeting. 

GENERAL INFORMATION

Town staff and the project consultant for this project ( Baird and Associates) will continue to

present updates to the Mayor and Town Council on a monthly basis. The project is still in the

permitting and design phase, and no specific approvals are required at this time. The presentation

is for informational purposes only.  

Permits - Staff and our consultants continue to coordinate with the State and Federal

regulatory agencies in order for the permitting processes to meet our required schedule for

the project to be included within the next grant cycle for cost- sharing with the Florida

Inland Navigation District ( FIND). Specific to State permitting, the project was included

on the agenda for the Board of Trustees of the Internal Improvement Trust Fund meeting

in July and the expanded Sovereign Submerged Land Lease was approved. Specific to

Federal permitting, the USACE’ s public comment period expired with no comments

received from the public. The National Marine Fisheries Service has requested a time

extension for them to review and comment on the project. At this point, both the FDEP and

the USACE have expressed that the respective review processes are expected to be

completed for permits to be issued prior to the FIND deadline of September 15, 2019.   

Schedule – The project timeline is being developed for the remainder of the project.  Near-

term milestones include the public workshop scheduled for August 15th, and completion of

bid documents no later than September 15th to coincide with anticipated permit issuance

and FIND grant consideration. A more formal schedule will be presented at the September

Town Council meeting. 

Solicitation ( RFP) for General/ Marine Contractors – As discussed previously, in order to

obtain the most interest, the Purchasing staff had recommended a public workshop be held

for all interested suppliers and contractors so they are aware of the proposed project and to
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have the broadest base of potential proposers/ bidders. The public workshop is scheduled

for Thursday, August 15th and Purchasing staff will be reaching out to suppliers and

contractors known to the staff or the consultant. The advertisement of the solicitation for

the project itself is anticipated to occur in September, and is dependent upon receipt of the

permits and conclusion of the design and final bid documents. 

90% Design Review – The design consultant submitted the 90% design to staff, and review

comments will be provided along with peer review comments ( when those are received) to

the consultant for preparation of the 100% design and bid documents.   

Dock Leases – The current patrons with leases at the docks have been informed of the

renewal schedule and leases will be allowed to be renewed for the upcoming season with

occupancy until May 1, 2020 as previously presented to the Town Council.  

Parking Issues – Based upon available parking spaces in the vicinity of the Marina, staff is

reviewing concerns about parking demand and impacts on the adjacent area. Staff will

present an overview of the possible alternatives to accommodate the various competing

parking demands at a future Town Council meeting.   

Any recommendations for approval will be presented at subsequent Town Council meetings. The

recent weekly updates are attached to this memo for your information.   

Attachment

cc: Jay Boodheshwar, Deputy Town Manager

Carolyn Stone, Director of Business Development & Operations

Eric Brown, P.E., Assistant Director of Public Works

Patricia Strayer, P.E., Town Engineer

Jason Debrincat, P.E. Senior Project Engineer

Dean Mealy, Purchasing Manager

Mike Horn, Town Dockmaster

Rob Weber, Coastal Program Manager
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Summary of Weekly Work Completed for the Town Marina Project
Prepared and submitted via email weekly to the Town by

Gordon Thompson at Baird and Associates

Week of Jun 24 28

Drafted two options in response to FDEP SSLL e mail not a preferred route).

Extracted demolition and dredging plans and specs for Palm Beach County’ s review.

Week of Jul 1 5

Held staff meeting discussing schedule and potential building layout revisions in case FDEP

required they stay in the same location.

Updated schedule.

Drafted Town Council presentation.

Responded to Market Rate Requirement question.

Obtained proposals from appraisers prior to FDEP undertaking the work internally.

Week of Jul 8 12

Town Council meeting

Responded to questions to support UMAM.

Provided additional information to support peer review.

Provided Word documents for PBC ERM review.

Week of Jul 15 19

Provided additional information to support peer review.
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Regular Agenda - Old Business

Agenda Title

Town-wide Undergrounding Project:

a. Review of Project and Dashboard, Summary of Project Status

Steven Stern, Project Manager

b.  Phase 1 North Easement Abandonment

Patricia Strayer, P.E., Town Engineer

c. RESOLUTION NO. 61-2019 A Resolution of the Town Council of the Town of

Palm Beach, Palm Beach County, Florida, Approving A Purchase Order to

Kimley- Horn for Engineering Design Services for the South Ocean Blvd

Watermain Replacement in the Amount of $78,566.00.

Dean Mealy, Purchasing Manager

d. RESOLUTION NO. 63-2019 A Resolution of the Town Council of the Town of

Palm Beach, Palm Beach County, Florida, Awarding a Construction Management

at Risk ( CMAR) Contract to Burkhardt Construction Inc., for the Town- wide

Utility Undergrounding Phase 3 North in the Amount of $ 4,042,171.13, and

Establishing a Project Budget of $4,242,171.13.

Patricia Strayer, P.E., Town Engineer

The Town negotiated cost savings of $12,388.26 during GMP negotiations. 

e. RESOLUTION NO. 64-2019 A Resolution of the Town Council of the Town of

Palm Beach, Palm Beach County, Florida, approving a Purchase Order to Kimley-

Horn  & Associates, Inc. for Construction Phase Engineering Services for the

Town-wide Overhead Utility Undergrounding Phase 3 North in the amount of

236,976.

Patricia Strayer, P.E., Town Engineer
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Presenter

ATTACHMENTS:

Description

a. Review of Project and Dashboard, Summary of Project Status

b. Memorandum dated July 29, 2019, from H. Paul Brazil, P.E., Director
of Public Works

c. Memorandum dated July 19, 2019, from Dean Mealy, Purchasing
Manager

c. Resolution No. 61- 2019

c. Kimley- Horn Watermain Proposal

d. Memorandum Dated August 5, 2019, from Dean Mealy, Purchasing
Manager

d. Resolution No. 63-2019

d. Phase 3 North GMP

e. Memorandum Dated July 26, 2019, from Dean Mealy, Purchasing
Manager

e. Resolution No. 64- 2019

e. Town- wide Undergrounding of Utilities Program; Phase 3 North
Construction Phase Services
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TOWN OF PALM BEACH
Information for Town Council Meeting on:  August 14, 2019

To: Mayor & Town Council

Via: Kirk W. Blouin, Town Manager

From: Steven Stern, Underground Utilities Project Manager

Re: Utility Undergrounding Project Status Report

Date: August 1, 2019

I. Communications

Community Meetings: 
South Phases: Cup of Joe with Bo & Town Staff

Friday August 2nd at the South Fire Station

North Phases: Coffee with the Crew & Town Staff
Monday August 5th at Palmo Way Park

Significant Correspondence:  
Phase 3 North - Right of Way Notification letters sent last week of July.   

II. Progress Summary: 

Construction progress: 

Phase 1 North Construction:  
100% Complete
Vacating Rear Yard Easements. Presentation is on the August Town Council agenda
for consideration and approval.  

Phase 1 South Construction:  
FPL condominium conversions are progressing with ~27 of 60 or 45% complete as of
July 31, 2019.  
Ibis Isle FPL conversions scheduled to begin no later than August 5.  
ATT conversions are complete. 
Comcast conversions are in progress. 
Final pole removal and landscape expected to begin in September.     
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Phase 2 North Construction:   
All drilling and conduits are complete.  
Transformer placements complete.  
Vista switch cabinets will be installed in August. 
FPL wire pull activities will continue through the month of August.  
Comcast installation in progress. 
ATT has not started installation activities, Staff escalating.  

Phase 2 South Construction:  
Negotiations for the Phase 2 South GMP, Town-wide Overhead Undergrounding between
the Town and Kaufman Lynn failed to produce a GMP agreement.  The GMP presented
was significantly over the Engineer’ s Opinion of Probable Cost and sequencing of work
was not supportive of the project scope as discussed by the Town and Kimley-Horn at the
onset of the project.  

Town will proceed by engaging the runner up CMAR, Burkhardt Construction, Inc, to
produce an alternative GMP.  

Phase 3 North Construction:  
Staff’ s recommendation and GMP are on the August Town Council agenda for
consideration and approval.  

Phase 3 South Construction:  
Bid package availability remains incomplete due to outstanding easements.  
We are making progress but not ready to begin the bid process at this time.  

Design & Easement Progress:  

Phase 2: 
Phase 2 South Design is 99% complete

Easement Status: 
Phase 2 South: 86% of easements approved

Five (5) easements outstanding, progressing to conclusion.  

Phase 3: 
Phase 3 North Design is 94% complete
Phase 3 South Design is 71% complete
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Easement Status: 
Phase 3 North: 68% of easements approved

Eight (8) easements outstanding, progressing to conclusion.  

In addition to the eight easements remaining, four (4) Chicanes are planned
in Phase 3 North.  Staff continues to work with the applicable property
owners seeking private property alternatives.  

1. Merrain Road
2. Kenlyn Road
3. La Puerta Way
4. Mockingbird Trail

Phase 3 South: 63% of easements approved
Thirty-three ( 33) easements outstanding with minimal alternatives
available. Most easements are located on S. County Road or near the
Worth Ave alley way.  

Phase 4: 
Phase 4 North Design is 49% complete
Phase 4 South Design is 36% complete

Easement Status: 
Phase 4 North: 0% of easements approved
Phase 4 South: 1% of easements approved
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Underground Utility Project
Monthly Progress Report

August 2019

Prepared by the TMO & Finance Departments
August 1, 2019

Table of Contents

Dashboard – Phase 1, 2 Construction and Phase 2, 3, 4, 5 Design

1. Kimley-Horn - Design Progress Reports - Phase 2 - 5
2. Kimley-Horn - Design Phase 2 - 5 Gantt Charts
3. Burkhardt - Executive Summary & Schedule – Phase 1N & 2N
4. Whiting Turner - Executive Summary & Schedule – Phase 1S
5. Project Financial Report
6. Interest Rate Forecast

Dashboard Notes: 
Overall Budget represents the percentage encumbered to date versus the total
project budget of $102 million.
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PHASE III DESIGN BUDGET

PHASE III DESIGN SCHEDULE

PHASE IV DESIGN BUDGET

PHASE IV DESIGN SCHEDULE

PHASE V DESIGN BUDGET

PHASE V DESIGN SCHEDULE

PHASE I NORTH CONSTRUCTION BUDGET

PHASE I NORTH CONSTRUCTION SCHEDULE

PHASE I SOUTH CONSTRUCTION BUDGET

PHASE I SOUTH CONSTRUCTION SCHEDULE

PHASE II NORTH CONSTRUCTION BUDGET

PHASE II NORTH CONSTRUCTION SCHEDULE

PHASE II SOUTH CONSTRUCTION BUDGET

PHASE II SOUTH CONSTRUCTION SCHEDULE

PHASE III NORTH CONSTRUCTION BUDGET

PHASE III NORTH CONSTRUCTION SCHEDULE

PHASE III SOUTH CONSTRUCTION BUDGET

PHASE III SOUTH CONSTRUCTION SCHEDULE

PHASE I EASEMENT ACQUISITION

PHASE II NORTH EASEMENT ACQUISITION

PHASE II SOUTH EASEMENT ACQUISITION

PHASE III NORTH EASEMENT ACQUISITION

PHASE III SOUTH EASEMENT ACQUISITION

PHASE IV NORTH EASEMENT ACQUISITION

PHASE IV SOUTH EASEMENT ACQUISITION

BUDGET % / ENCUMBERED TO DATE

SAVES AND RAVES

ISSUES AND CHALLENGES

Phase 1N - Complete!  Phase 1 S - Condo service FPL cutovers continue to progress. 
Phase 3N - GMP ready for presentation.   P2S - Town has engaged the alternative CMAR.  
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Town-Wide Undergrounding - Phase 2 Design
KHA Project #044063202
July 2019 Progress Report
Period: June 25, 2018 to July 18, 2019

I. Scope Update

A. General
Schedule: Project schedule progress is shown below.

Phase 2 North Design is 100% complete
Phase 2 South Design is 99% complete

Budget:  Project is on budget as of June 15, 2018
Phase 2 North Design is at 98% of total task budget
Phase 2 South Design at 98% of total task budget

Easement Status
Phase 2 North: 100% of easements approved
Phase 2 South: 86% of easements approved

B. Detailed Design Phase

Continued coordination with Comcast, AT& T and FPL to finalize
Network Design Plans for Phase 2 South.

Continued resident coordination for easement acquisition in Phase
2 South.

Coordination with the CMAR to answer RFIs for the Phase 2 South
bidding process

Phase 2 South GMP review

GMP Negotiation Meeting with CMAR for Phase 2 South

Attendance at Progress Meeting with Town and Utility Owners

Attendance at Subconsultant Coordination Meetings

II. Upcoming Activities ( June 25, 2018 – July 24, 2019)

A. Detailed Design Phase

Continue resident meetings/ conference calls to discuss easements
in Phase 2 South.

Continued coordination with Comcast, AT& T and FPL to finalize
Network Design Plans for Phase 2 South.

Progress Meeting Attendance.

Finalize GMP negotiation with CMAR for Phase 2 South.
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Town-Wide Undergrounding - Phase 3 Undergrounding
KHA Project #044063215
July 2019 Progress Report
Period: June 26, 2019 to July 18, 2019

I. Scope Update

A. General
Schedule: Project schedule progress is shown below.

Phase 3 North Design is 94% complete *
Phase 3 South Design is 71% complete *

Budget:  Project is on budget as of July 15, 2019
Phase 3 North Design is at 81% of total task budget
Phase 3 South Design at 70% of total task budget

Easement Status
Phase 3 North: 68% of easements approved
Phase 3 South: 63% of easements approved

Phase 3 is currently behind schedule.  Due to hurricane impacts drawing
resources to the panhandle, Comcast was unable to meet the schedule for
their design.

B. Detailed Design Phase
o Continued Subconsultant/utility owner coordination
o Continued Progress on development of Bid Plans for Phase 3 South.
o Continued review and comment on FPL, ATT and Comcast Design Plans
o Attend Design coordination meetings with FPL and Comcast
o Review and Respond to RFIs from BCI during GMP development for

Phase 3 North.
o Continued Coordination with Comcast related to advancing the Golfview

Alley design.
o Progress Meeting Attendance.
o Continued development of Phase 3 North and South easement exhibits

and submittal to Town.
o Site meetings with property owners to discuss easement requests in

Phase 3 North and South.
o Development of legal sketches and descriptions for Phases 3 North and

South.
o Attendance at GMP negotiation meeting with Town and Kaufman Lynn

II. Upcoming Activities (July 19, 2019 – August 19, 2019)

A. Detailed Design Phase
o Submittal of easement exhibits based on new equipment locations

received from FPL – Phase 3 North and South
o Continued Easement meetings with property owners – Phases 3 North

and South
o Continued coordination with FPL, AT&T and Comcast to complete the

design
o Review and negotiation of the Phase 3 North GMP
o Submittal of the Golfview Alley communications design to CMAR for

pricing.
o Progress Meeting Attendance
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Town-Wide Undergrounding - Phase 4 Undergrounding
KHA Project #044063219
July 2019 Progress Report
Period:  June 26, 2018 to July 18, 2019

I. Scope Update

A. General
Schedule: Project schedule progress is shown below.

Phase 4 North Design is 49% complete
Phase 4 South Design is 36% complete

Budget:  Project is on budget as of July 15, 2019
Phase 4 North Design is at 46% of total task budget
Phase 4 South Design at 32% of total task budget

Easement Status
Phase 4 North: 0% of easements approved
Phase 4 South: 1% of easements approved.

B. Detailed Design Phase
o Subconsultant coordination related to Phase 4 Undergrounding
o Continued coordination with utility owners to receive design

information.
o Development of soft dig exhibit for field utility investigation.
o Continued development of Equipment Location and Conduit

Plans for Phases 4 North and South.
o Development and delivery of easement exhibits and easement

matrix to the Town for Phases 4 North and South.
o Development of Technical Specifications for Phase 4 North
o Progress Meeting Attendance
o Attendance at Design Meeting with Comcast
o For site visits and meetings with property owners to discuss

easement requests

II. Upcoming Activities ( July 19, 2019 – August 19, 2019)

A. Detailed Design Phase
o Continued coordination with utility owners to refine the design.
o Receive and review AT& T and Comcast designs for Phase 4

North and South.
o Continued development and submittal of easement exhibits for

Phases 4 North and South.
o Meetings with property owners to discuss easement requests.
o Progress Meeting attendance.
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Town-Wide Undergrounding - Phase 5 Undergrounding
KHA Project #044063229
July 2019 Progress Report
Period:  June 26, 2019 to July 25, 2019

I. Scope Update

A. General
Schedule: Project schedule progress is shown below

Phase 5 North Design is 23% complete
Phase 5 South Design is 23% complete

Budget:  Project is on budget as of July 15, 2019
Phase 5 North Design is at 17% of total task budget
Phase 5 South Design is at 18% of total task budget

Easement Status
Phase 5: N/A, will provide status when this work begins

B. Detailed Design Phase
o Submitted utility base maps to FPL
o Coordinated with utility companies, sub-consultants, and Town
o Led coordination meetings with sub-consultants

II. Upcoming Activities (July 26, 2019 – August 25, 2019) 

A. Detailed Design Phase
o Await preliminary equipment locations from FPL
o Coordinate with utility companies, sub-consultants, and Town
o Lead coordination meetings with sub-consultants
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ID Task Name Start Finish

1 Detailed Design North End ( Phase 2 North) Mon 6/ 19/ 17 Wed 8/ 15/ 18

2 Data Collection Mon 6/ 19/ 17 Wed 11/ 22/ 17

3 Sunshine One- Call Utility coordination and letter request
for record data

Mon 6/19/17 Fri 8/4/17

4 Collect/ Analyze record information Mon 6/ 19/ 17 Fri 8/ 18/ 17

5 Site Survey Wed 6/21/17 Thu 8/17/ 17

6 Geotechnical Investigation Mon 7/10/17 Fri 9/29/17

7 Soft Dig Utility Locates Mon 9/11/17 Wed 11/ 22/17

8 Site Visit / Determine meter locations Mon 7/17/17 Fri 7/28/17

9 Utility Preliminary Design Tue 9/ 12/ 17 Fri 1/ 5/ 18

10 FPL Provision of Preliminary Equipment Locations Tue 9/ 12/17 Fri 1/5/18

11 Easement Coordination Mon 1/ 8/ 18 Wed 8/ 15/ 18

12 Determine Easement Needs and Locations Mon 1/8/18 Fri 2/2/18

13 Send Easement Request Letters to Property Owners Mon 2/5/18 Fri 2/9/18

14 Procure Easements and Follow up Mon 2/12/18 Wed 8/ 15/18

15

16 Construction Documents Fri 8/ 18/ 17 Fri 6/ 1/ 18

17 Utility Base Mapping Fri 8/ 18/ 17 Tue 9/ 26/ 17

18 Utility Base Map Development Fri 8/18/ 17 Fri 9/1/17

19 Utility Base Map Internal QC Mon 9/4/17 Fri 9/8/17

20 Utility Base Map Town/ Utility Owner Submittal Mon 9/11/17 Mon 9/11/17

21 Utility Base Map Town Review and Comment Tue 9/ 12/17 Tue 9/ 26/17

22 Equipment Location Plan Development Mon 1/ 8/ 18 Tue 3/ 6/ 18

23 Equipment Location Plan Development Mon 1/8/18 Fri 2/2/18

24 Equipment Location Plan Internal QC Mon 2/5/18 Fri 2/16/18

25 Equipment Location Plan Town Submittal Mon 2/19/18 Mon 2/19/18

26 Equipment Location Plan Town Review and
Comment

Tue 2/ 20/18 Tue 3/ 6/18

27 Conduit Routing Plan Development Tue 2/ 20/ 18 Fri 6/ 1/ 18

28 Conduit Routing Plan Development Tue 2/ 20/18 Fri 5/18/18

29 Commercial/ Customer Owned Services Design Fri 3/2/ 18 Fri 5/4/18

30 Landscaping Plans Mon 4/2/18 Fri 5/18/18

31 Technical Specifications Mon 4/2/18 Fri 5/18/18

32 Conduit Routing Plan Internal QC Tue 5/ 22/18 Thu 5/31/ 18

33 Conduit Routing Plan Town Submittal Fri 6/1/ 18 Fri 6/1/18

34

35 Bid Phase - Phase 2 North Mon 1/ 8/ 18 Tue 8/ 7/ 18

36 Advertisement for CMAR Procurement Mon 1/8/18 Wed 2/ 7/18

37 CMAR Recommendation and Award Thu 2/ 8/18 Tue 3/ 13/18

FPL

FPL

18 25 2 9 16 23 30 6 132027 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 1724 31 7 14 2128 4 11 18 25 4 1118 25 1 8 152229 6 13 20 27 3 10 17 24 1 8 1522 29 5 12 1926 2 9 16 23 30 7 14 21 28 4 111825 2 9 16 2330 6 13 20 27 3 1017 24 3 10 1724 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 142128 4 11 18
Jun ' 17 Jul ' 17 Aug ' 17 Sep ' 17 Oct ' 17 Nov ' 17 Dec ' 17 Jan ' 18 Feb ' 18 Mar '18 Apr ' 18 May ' 18 Jun ' 18 Jul ' 18 Aug ' 18 Sep ' 18 Oct '18 Nov ' 18 Dec ' 18 Jan ' 19 Feb ' 19 Mar ' 19 Apr ' 19 May ' 19 Jun ' 19 Jul ' 19 Aug ' 19

Task Milestone Summary Project Summary Manual Task Manual Summary Deadline Progress Manual Progress

Page 1

Project: TOPB UG Ph 2 Designr
Date: Thu 7/ 18/19TC



ID Task Name Start Finish

38 Pre- Construction Services Wed 3/14/18 Mon 7/16/18

39 Bidding/ GMP Development Mon 6/4/18 Mon 7/16/18

40 GMP review and Negotiation Tue 7/ 17/18 Tue 8/ 7/18

41

42 Town Council Award ( Phase 2 North) Tue 8/ 14/18 Tue 8/ 14/18

43

44 Start Construction ( Phase 2 North) Wed 8/15/18 Wed 8/ 15/18

45 < New Task>

46 Utility Design and BCE Development - Phase 2 North Tue 9/ 12/ 17 Fri 7/ 20/ 18

47 FPL Design and Preliminary Conduit Routing Tue 9/ 12/17 Fri 2/16/18

48 AT&T and Comcast Design Tue 2/ 20/18 Mon 4/30/18

49 Utility Agreement and BCE Development Fri 4/13/ 18 Fri 7/20/18

50

51 Detailed Design South End ( Phase 2 South) Mon 6/ 19/ 17 Thu 1/ 31/ 19

52 Data Collection Mon 6/ 19/ 17 Wed 11/ 22/ 17

53 Sunshine One- Call Utility coordination and letter request
for record data

Mon 6/19/17 Fri 8/4/17

54 Collect/ Analyze record information Mon 6/19/17 Thu 8/31/ 17

55 Site Survey Wed 6/21/17 Thu 8/31/ 17

56 Geotechnical Investigation Mon 7/10/17 Fri 9/29/17

57 Soft Dig Utility Locates Mon 9/11/17 Wed 11/ 22/17

58 Site Visit / Determine meter locations Mon 7/17/17 Fri 7/28/17

59 Utility Preliminary Design Tue 9/ 26/ 17 Fri 1/ 19/ 18

60 FPL Provision of Preliminary Equipment Locations Tue 9/ 26/17 Fri 1/19/18

61 Easement Coordination Mon 1/ 22/ 18 Thu 8/ 16/ 18

62 Determine Easement Needs and Locations Mon 1/22/18 Fri 2/16/18

63 Send Easement Request Letters to Property Owners Mon 2/19/18 Fri 2/23/18

64 Procure Easements and Follow up Mon 2/26/18 Thu 8/16/ 18

65

66 Construction Documents Fri 9/ 1/ 17 Fri 6/ 1/ 18

67 Utility Base Mapping Fri 9/ 1/ 17 Tue 10/ 10/ 17

68 Utility Base Map Development Fri 9/1/ 17 Fri 9/15/17

69 Utility Base Map Internal QC Mon 9/18/17 Fri 9/22/17

70 Utility Base Map Town/ Utility Owner Submittal Mon 9/25/17 Mon 9/25/17

71 Utility Base Map Town Review and Comment Tue 9/ 26/17 Tue 10/ 10/17

72 Equipment Location Plan Development Mon 1/ 22/ 18 Tue 3/ 20/ 18

73 Equipment Location Plan Development Mon 1/22/18 Fri 2/16/18

74 Equipment Location Plan Internal QC Mon 2/19/18 Fri 3/2/18

FPL

FPL
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ID Task Name Start Finish

75 Equipment Location Plan Town Submittal Mon 3/5/18 Mon 3/5/18

76 Equipment Location Plan Town Review and
Comment

Tue 3/ 6/18 Tue 3/ 20/18

77 Conduit Routing Plan Development Tue 3/ 6/ 18 Fri 6/ 1/ 18

78 Conduit Routing Plan Development Tue 3/ 6/ 18 Fri 5/ 18/ 18

79 Commercial/ Customer Owned Services Design Tue 3/ 6/18 Fri 5/4/18

80 Landscaping Plans Mon 4/2/18 Fri 5/18/18

81 Technical Specifications Mon 4/2/18 Fri 5/18/18

82 Conduit Routing Plan Internal QC Tue 5/ 22/18 Thu 5/31/ 18

83 Conduit Routing Plan Town Submittal Fri 6/1/ 18 Fri 6/1/18

84

85 Permitting Assistance - Phase 2 South Tue 5/ 1/ 18 Thu 1/ 31/ 19

86 FDOT Utility Permit application Tue 5/ 1/18 Tue 5/ 15/18

87 FDOT Permit Application Review Process Wed 5/16/18 Tue 7/ 17/18

88 FDOT Landscape Permit and Construction
Agreement/ MMOA

Mon 10/1/18 Mon 10/22/18

89 FDOT Landscape Permit and Construction
Agreement/ MMOA Review Process

Thu 11/ 1/18 Thu 1/31/ 19

90

91 Bid Phase - Phase 2 South Mon 1/ 8/ 18 Fri 8/ 31/ 18

92 Advertisement for CMAR Procurement Mon 1/8/18 Wed 2/ 7/18

93 CMAR Recommendation and Award Thu 2/ 8/18 Tue 3/ 13/18

94 Pre- Construction Services Wed 3/14/18 Mon 7/16/18

95 Bidding/ GMP Development Mon 6/4/18 Mon 8/20/18

96 GMP review and Negotiation Tue 8/ 21/18 Fri 8/31/18

97 < New Task>

98 Utility Design and BCE Development - Phase 2 South Tue 9/ 26/ 17 Fri 7/ 20/ 18

99 FPL Design and Preliminary Conduit Routing Tue 9/ 26/17 Fri 2/16/18

100 AT&T and Comcast Design Tue 3/ 6/18 Mon 5/7/18

101 Utility Agreement and BCE Development Fri 4/13/ 18 Fri 7/20/18

102

103 UUTF Bid Award Review ( Phase 2 South) Tue 7/ 2/19 Tue 7/ 2/19

104

105 Town Council Award ( Phase 2 South) Tue 8/ 13/19 Tue 8/ 13/19

106

107 Start Construction ( Phase 2 South) Wed 8/14/19 Wed 8/ 14/19
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ID Task Name Start Finish

1 Detailed Design - Phase 3 North Thu 2/ 8/ 18 Wed 7/ 10/ 19

2

3 Design Activities - Outside Resources Tue 5/ 8/ 18 Thu 5/ 30/ 19

4 Utility Preliminary Design Tue 5/ 8/ 18 Fri 8/ 10/ 18

5 FPL Provision of Preliminary Equipment Locations Tue 5/8/18 Fri 8/10/ 18

6 Utility Design and BCE Development Mon 8/ 13/ 18 Wed 5/ 15/ 19

7 FPL Design and Preliminary Conduit Routing Mon 8/ 13/ 18 Mon 11/ 19/ 18

8 AT&T and Comcast Design Tue 9/ 18/ 18 Mon 11/ 19/ 18

9 Utility Agreement, BCE Development and Final FPL Design Wed 12/ 19/ 18 Wed 5/ 15/ 19

10 Easement Coordination Mon 8/ 13/ 18 Thu 5/ 30/ 19

11 Determine Easement Needs and Locations Mon 8/ 13/ 18 Fri 9/14/ 18

12 Send Easement Request Letters to Property Owners Mon 9/ 17/ 18 Fri 9/28/ 18

13 Procure Easements and Follow up Mon 10/1/ 18 Thu 5/ 30/ 19

14

15 Design Activities - Kimley-Horn Resources Thu 2/ 8/ 18 Wed 7/ 10/ 19

16 Data Collection Thu 2/ 8/ 18 Thu 11/ 1/ 18

17 Sunshine One-Call, Utility Coordination and Letter Request Thu 2/8/18 Fri 3/16/ 18

18 Collect/ Analyze Record Information Thu 2/8/18 Fri 4/6/ 18

19 Site Survey Thu 2/8/18 Fri 4/6/ 18

20 Geotechnical Investigation Tue 5/1/18 Wed 8/1/18

21 Soft Dig Utility Locates Fri 6/1/18 Thu 11/ 1/ 18

22 Site Visit / Determine Meter Locations Fri 3/ 16/ 18 Fri 4/27/ 18

23 Existing Easement Research Mon 2/ 19/ 18 Fri 3/16/ 18

24 Construction Documents Mon 4/ 9/ 18 Wed 5/ 1/ 19

25 Utility Base Mapping Mon 4/ 9/ 18 Fri 5/ 18/ 18

26 Utility Base Map Development Mon 4/ 9/18 Mon 4/ 30/ 18

27 Utility Base Map Internal QC Tue 5/1/18 Fri 5/4/ 18

28 Utility Base Map Town/ Utility Owner Submittal Mon 5/ 7/18 Mon 5/7/18

29 Utility Base Map Town Review and Comment Tue 5/8/18 Fri 5/18/18

30 Equipment Location Plan Development Mon 8/ 13/ 18 Fri 9/ 28/ 18

31 Equipment Location Plan Development Mon 8/ 13/ 18 Mon 9/ 10/ 18

32 Equipment Location Plan Plan Internal QC Tue 9/ 11/ 18 Fri 9/14/ 18

33 Equipment Location Plan Town Submittal Mon 9/ 17/ 18 Mon 9/ 17/ 18

34 Equipment Location Plan Town Review and Comment Tue 9/ 18/ 18 Fri 9/28/ 18

35 Conduit Routing Plan Development Mon 10/ 1/ 18 Wed 5/ 1/ 19

36 Conduit Routing Plan Development Tue 11/ 20/ 18 Mon 4/ 15/ 19

37 Commercial/ Customer Owned Service Design Mon 10/1/ 18 Mon 4/ 15/ 19

38 Landscaping Plans Mon 10/1/ 18 Mon 4/ 15/ 19

39 Technical Specifications Mon 10/1/ 18 Mon 4/ 15/ 19

40 Conduit Routing Plan Internal QC Thu 4/ 18/ 19 Tue 4/30/ 19
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ID Task Name Start Finish

41 Conduit Routing Plan Town/ CMAR Submittal Wed 5/ 1/ 19 Wed 5/1/19

42

43 Bid Phase - Phase 3 North Mon 9/ 3/ 18 Wed 7/ 10/ 19

44 CMAR Procurement Mon 9/ 3/18 Fri 11/2/18

45 CMAR Recommendation and Award Tue 11/ 13/ 18 Tue 11/ 13/ 18

46 Pre-Construction Services Wed 11/ 14/ 18 Fri 5/31/ 19

47 Bidding/ GMP Development Thu 5/2/19 Tue 6/4/ 19

48 GMP Review/ Negotiation Wed 6/ 5/ 19 Tue 6/18/ 19

49

50 UUTF GMP Review ( Phases 3 North and South) Tue 7/2/19 Tue 7/2/ 19

51

52 Town Council GMP Review and Award (Phases 3
North and South)

Tue 7/9/19 Tue 7/9/ 19

53

54 Start Construction ( Phases 3 North and South) Wed 7/ 10/ 19 Wed 7/ 10/ 19

55

56 Detailed Design - Phase 3 South Thu 2/ 8/ 18 Wed 1/ 15/ 20

57

58 Design Activities - Outside Resources Mon 6/ 25/ 18 Tue 7/ 30/ 19

59 Utility Preliminary Design Mon 6/ 25/ 18 Tue 9/ 25/ 18

60 FPL Provision of Preliminary Equipment Locations Mon 6/ 25/ 18 Tue 9/25/ 18

61 Utility Design and BCE Development Wed 9/ 26/ 18 Mon 7/ 15/ 19

62 FPL Design and Preliminary Conduit Routing Wed 9/ 26/ 18 Tue 12/ 4/18

63 AT&T and Comcast Design Wed 10/ 17/ 18 Mon 12/ 17/ 18

64 Utility Agreement, BCE Development and Final FPL Design Wed 12/ 19/ 18 Mon 7/ 15/ 19

65 Easement Coordination Wed 9/ 26/ 18 Tue 7/ 30/ 19

66 Determine Easement Needs and Locations Wed 9/26/18 Tue 10/ 30/ 18

67 Send Easement Request Letters to Property Owners Wed 10/ 31/ 18 Mon 11/ 12/ 18

68 Procure Easements and Follow up Tue 11/ 13/ 18 Tue 7/30/ 19

69

70 Design Activities - Kimley-Horn Resources Thu 2/ 8/ 18 Wed 1/ 15/ 20

71 Data Collection Thu 2/ 8/ 18 Thu 11/ 1/ 18

72 Sunshine One-Call, Utility Coordination and Letter Request Thu 2/8/18 Fri 3/16/ 18

73 Collect/ Analyze Record Information Thu 2/8/18 Fri 4/6/ 18

74 Site Survey Thu 2/8/18 Mon 5/7/18

75 Geotechnical Investigation Tue 5/1/18 Wed 8/1/18

76 Soft Dig Utility Locates Fri 6/1/18 Thu 11/ 1/ 18

77 Site Visit / Determine Meter Locations Fri 3/ 16/ 18 Fri 4/27/ 18

78 Existing Easement Research Mon 2/ 19/ 18 Fri 3/16/ 18

79 Construction Documents Tue 5/ 8/ 18 Mon 7/ 1/ 19
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ID Task Name Start Finish

80 Utility Base Mapping Tue 5/ 8/ 18 Mon 6/ 18/ 18

81 Utility Base Map Development Tue 5/8/18 Tue 5/29/ 18

82 Utility Base Map Internal QC Wed 5/ 30/ 18 Mon 6/4/18

83 Utility Base Map Town/ Utility Owner Submittal Tue 6/5/18 Tue 6/5/ 18

84 Utility Base Map Town Review and Comment Wed 6/ 6/ 18 Mon 6/ 18/ 18

85 Equipment Location Plan Development Wed 9/ 26/ 18 Tue 11/ 13/ 18

86 Equipment Location Plan Development Wed 9/ 26/ 18 Wed 10/ 24/ 18

87 Equipment Location Plan Plan Internal QC Thu 10/ 25/ 18 Tue 10/ 30/ 18

88 Equipment Location Plan Town Submittal Wed 10/ 31/ 18 Wed 10/ 31/ 18

89 Equipment Location Plan Town Review and Comment Thu 11/ 1/ 18 Tue 11/ 13/ 18

90 Conduit Routing Plan Development Thu 11/ 1/ 18 Mon 7/ 1/ 19

91 Conduit Routing Plan Development Wed 12/ 5/18 Mon 4/ 15/ 19

92 Commercial/ Customer Owned Service Design Thu 11/ 1/ 18 Mon 4/ 15/ 19

93 Landscaping Plans Thu 11/ 29/ 18 Mon 4/ 15/ 19

94 Technical Specifications Thu 11/ 29/ 18 Mon 4/ 15/ 19

95 Conduit Routing Plan Internal QC Tue 4/ 16/ 19 Fri 6/28/ 19

96 Conduit Routing Plan Town Submittal Mon 7/ 1/19 Mon 7/1/19

97

98 Permitting Activities - Phase 3 South Wed 5/ 15/ 19 Wed 1/ 15/ 20

99 FDOT Utility permit Application Wed 5/ 15/ 19 Mon 7/1/19

100 FDOT Utility permit Application Review Process Tue 7/2/19 Mon 9/2/19

101 FDOT Landscaping Permit Application Tue 7/2/19 Fri 7/12/ 19

102 FDOT Landscaping Permit Application Review and MMOA Execution
Process

Mon 7/ 15/ 19 Wed 1/ 15/ 20

103

104 Bid Phase - Phase 3 South Mon 9/ 3/ 18 Thu 8/ 29/ 19

105 CMAR Procurement Mon 9/ 3/18 Fri 1/18/ 19

106 CMAR Recommendation and Award Mon 1/ 21/ 19 Tue 2/12/ 19

107 Pre-Construction Services Wed 2/13/19 Mon 7/1/19

108 Bidding/ GMP Development Tue 7/2/19 Thu 8/ 15/ 19

109 GMP Review/ Negotiation Fri 8/ 16/ 19 Thu 8/ 29/ 19

110

111 UUTF GMP Review ( Phases 3 North and South) Tue 9/3/19 Tue 9/3/ 19

112

113 Town Council GMP Review and Award (Phases 3 North and
South)

Tue 9/ 10/ 19 Tue 9/10/ 19

114

115 Start Construction ( Phases 3 North and South) Wed 9/ 11/ 19 Wed 9/ 11/ 19

9/ 3

9/ 10

9/ 11
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ID Task Name Start Finish

1 Detailed Design - Phase 4 North Wed 5/ 9/ 18 Thu 4/ 30/ 20

2

3 Design Activities - Outside Resources Tue 8/ 21/ 18 Thu 4/ 30/ 20

4 Utility Preliminary Design Tue 8/ 21/ 18 Mon 1/ 14/ 19

5 FPL Provision of Preliminary Equipment Locations Tue 8/ 21/ 18 Mon 1/ 14/ 19

6 Utility Design and BCE Development Tue 12/ 25/ 18 Fri 11/ 22/ 19

7 FPL Design and Preliminary Conduit Routing Tue 12/ 25/ 18 Tue 4/ 2/ 19

8 AT& T and Comcast Design Wed 2/ 27/ 19 Tue 4/ 23/ 19

9 Utility Agreement, BCE Development and Final FPL Design Fri 7/ 19/ 19 Fri 11/ 22/ 19

10 Easement Coordination Tue 1/ 15/ 19 Thu 4/ 30/ 20

11 Determine Easement Needs and Locations Tue 1/ 15/ 19 Fri 2/ 15/ 19

12 Send Easement Request Letters to Property Owners Mon 2/ 18/ 19 Fri 3/ 1/ 19

13 Procure Easements and Follow up Mon 3/ 4/ 19 Thu 4/ 30/ 20

14

15 Design Activities - Kimley- Horn Resources Wed 5/ 9/ 18 Wed 4/ 1/ 20

16 Data Collection Wed 5/ 9/ 18 Tue 10/ 1/ 19

17 Sunshine One-Call, Utility Coordination and Letter Request Wed 5/ 9/ 18 Thu 6/ 14/ 18

18 Collect/ Analyze Record Information Wed 5/ 9/ 18 Fri 7/ 6/ 18

19 Site Survey Wed 5/ 9/ 18 Fri 7/ 6/ 18

20 Geotechnical Investigation Wed 5/ 9/ 18 Wed 8/ 1/ 18

21 Soft Dig Utility Locates Wed 5/ 1/ 19 Tue 10/ 1/ 19

22 Site Visit / Determine Meter Locations Mon 6/ 18/ 18 Mon 7/ 30/ 18

23 Existing Easement Research Fri 6/ 1/ 18 Thu 6/ 21/ 18

24 Construction Documents Mon 7/ 9/ 18 Mon 2/ 3/ 20

25 Utility Base Mapping Mon 7/ 9/ 18 Fri 8/ 31/ 18

26 Utility Base Map Development Mon 7/ 9/ 18 Fri 8/ 10/ 18

27 Utility Base Map Internal QC Mon 8/ 13/ 18 Fri 8/ 17/ 18

28 Utility Base Map Town/ Utility Owner Submittal Mon 8/ 20/ 18 Mon 8/ 20/ 18

29 Utility Base Map Town Review and Comment Tue 8/ 21/ 18 Fri 8/ 31/ 18

30 Equipment Location Plan Development Tue 1/ 15/ 19 Mon 3/ 11/ 19

31 Equipment Location Plan Development Tue 1/ 15/ 19 Tue 2/ 19/ 19

32 Equipment Location Plan Plan Internal QC Wed 2/ 20/ 19 Mon 2/ 25/ 19

33 Equipment Location Plan Town Submittal Tue 2/ 26/ 19 Tue 2/ 26/ 19

34 Equipment Location Plan Town Review and Comment Wed 2/ 27/ 19 Mon 3/ 11/ 19

35 Conduit Routing Plan Development Wed 4/ 24/ 19 Mon 2/ 3/ 20

36 Conduit Routing Plan Development Wed 4/ 24/ 19 Mon 1/ 13/ 20

37 Commercial/ Customer Owned Service Design Fri 11/ 1/ 19 Fri 1/ 10/ 20

38 Landscaping Plans Fri 11/ 1/ 19 Fri 1/ 10/ 20
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ID Task Name Start Finish

39 Technical Specifications Mon 9/ 2/ 19 Fri 1/ 10/ 20

40 Conduit Routing Plan Internal QC Tue 1/ 14/ 20 Fri 1/ 31/ 20

41 Conduit Routing Plan Town/ CMAR Submittal Mon 2/ 3/ 20 Mon 2/ 3/ 20

42

43 Bid Phase - Phase 4 North Tue 6/ 11/ 19 Wed 4/ 1/ 20

44 CMAR Procurement Tue 6/ 11/ 19 Mon 8/ 12/ 19

45 CMAR Recommendation and Award Tue 8/ 13/ 19 Tue 8/ 13/ 19

46 Pre-Construction Services Wed 8/ 14/ 19 Thu 1/ 30/ 20

47 Bidding/ GMP Development Tue 2/ 4/ 20 Wed 3/ 18/ 20

48 GMP Review/ Negotiation Thu 3/ 19/ 20 Wed 4/ 1/ 20

49

50 Detailed Design - Phase 4 South Wed 5/ 9/ 18 Wed 8/ 5/ 20

51

52 Design Activities - Outside Resources Tue 9/ 11/ 18 Fri 5/ 1/ 20

53 Utility Preliminary Design Tue 9/ 11/ 18 Mon 1/ 14/ 19

54 FPL Provision of Preliminary Equipment Locations Tue 9/ 11/ 18 Mon 1/ 14/ 19

55 Utility Design and BCE Development Wed 1/ 16/ 19 Fri 11/ 22/ 19

56 FPL Design and Preliminary Conduit Routing Wed 1/ 16/ 19 Fri 5/ 3/ 19

57 AT& T and Comcast Design Mon 3/ 11/ 19 Fri 5/ 3/ 19

58 Utility Agreement, BCE Development and Final FPL Design Fri 7/ 19/ 19 Fri 11/ 22/ 19

59 Easement Coordination Tue 1/ 15/ 19 Fri 5/ 1/ 20

60 Determine Easement Needs and Locations Tue 1/ 15/ 19 Fri 3/ 8/ 19

61 Send Easement Request Letters to Property Owners Mon 3/ 11/ 19 Thu 3/ 21/ 19

62 Procure Easements and Follow up Fri 3/ 22/ 19 Fri 5/ 1/ 20

63

64 Design Activities - Kimley- Horn Resources Wed 5/ 9/ 18 Wed 8/ 5/ 20

65 Data Collection Wed 5/ 9/ 18 Tue 10/ 1/ 19

66 Sunshine One-Call, Utility Coordination and Letter Request Wed 5/ 9/ 18 Thu 6/ 14/ 18

67 Collect/ Analyze Record Information Wed 5/ 9/ 18 Thu 7/ 5/ 18

68 Site Survey Wed 5/ 9/ 18 Thu 7/ 26/ 18

69 Geotechnical Investigation Wed 5/ 9/ 18 Wed 8/ 1/ 18

70 Soft Dig Utility Locates Wed 5/ 1/ 19 Tue 10/ 1/ 19

71 Site Visit / Determine Meter Locations Mon 6/ 18/ 18 Mon 7/ 30/ 18

72 Existing Easement Research Mon 6/ 18/ 18 Fri 7/ 6/ 18

73 Construction Documents Mon 7/ 30/ 18 Mon 2/ 3/ 20

74 Utility Base Mapping Mon 7/ 30/ 18 Fri 9/ 21/ 18

75 Utility Base Map Development Mon 7/ 30/ 18 Fri 8/ 31/ 18

76 Utility Base Map Internal QC Mon 9/ 3/ 18 Fri 9/ 7/ 18
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ID Task Name Start Finish

77 Utility Base Map Town/ Utility Owner Submittal Mon 9/ 10/ 18 Mon 9/ 10/ 18

78 Utility Base Map Town Review and Comment Tue 9/ 11/ 18 Fri 9/ 21/ 18

79 Equipment Location Plan Development Tue 1/ 15/ 19 Thu 3/ 21/ 19

80 Equipment Location Plan Development Tue 1/ 15/ 19 Fri 3/ 1/ 19

81 Equipment Location Plan Plan Internal QC Mon 3/ 4/ 19 Thu 3/ 7/ 19

82 Equipment Location Plan Town Submittal Fri 3/ 8/ 19 Fri 3/ 8/ 19

83 Equipment Location Plan Town Review and Comment Mon 3/ 11/ 19 Thu 3/ 21/ 19

84 Conduit Routing Plan Development Mon 5/ 6/ 19 Mon 2/ 3/ 20

85 Conduit Routing Plan Development Mon 5/ 6/ 19 Fri 1/ 10/ 20

86 Commercial/ Customer Owned Service Design Fri 11/ 1/ 19 Fri 1/ 10/ 20

87 Landscaping Plans Fri 11/ 1/ 19 Fri 1/ 10/ 20

88 Technical Specifications Mon 9/ 2/ 19 Fri 1/ 10/ 20

89 Conduit Routing Plan Internal QC Mon 1/ 13/ 20 Fri 1/ 31/ 20

90 Conduit Routing Plan Town Submittal Mon 2/ 3/ 20 Mon 2/ 3/ 20

91

92 Permitting Activities - Phase 4 South Mon 1/ 20/ 20 Wed 8/ 5/ 20

93 FDOT Utility permit Application Mon 1/ 20/ 20 Fri 1/ 31/ 20

94 FDOT Utility permit Application Review Process Mon 2/ 3/ 20 Fri 4/ 3/ 20

95 FDOT Landscaping Permit Application Mon 1/ 20/ 20 Fri 1/ 31/ 20

96 FDOT Landscaping Permit Application Review and MMOA Execution
Process

Mon 2/ 3/ 20 Wed 8/ 5/ 20

97

98 Bid Phase - Phase 4 South Tue 6/ 11/ 19 Wed 4/ 1/ 20

99 CMAR Procurement Tue 6/ 11/ 19 Mon 8/ 12/ 19

100 CMAR Recommendation and Award Tue 8/ 13/ 19 Tue 8/ 13/ 19

101 Pre-Construction Services Wed 8/ 14/ 19 Thu 1/ 30/ 20

102 Bidding/ GMP Development Tue 2/ 4/ 20 Wed 3/ 18/ 20

103 GMP Review/ Negotiation Thu 3/ 19/ 20 Wed 4/ 1/ 20

104

105 UUTF GMP Review ( Phases 4 North and South) Tue 4/ 7/ 20 Tue 4/ 7/ 20

106

107 Town Council GMP Review and Award (Phases 4 North and
South)

Tue 4/ 14/ 20 Tue 4/ 14/ 20

108

109 Start Construction ( Phases 4 North and South) Fri 5/ 1/ 20 Fri 5/ 1/ 20

4/7

4/ 14
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ID Task NameStart Finish1Detailed Design Phase 5 NorthThu



ID Task NameStart Finish38Landscaping PlanFri 8/7/ 20Fri



ID Task NameStart Finish75Utility Base Map DevelopmentTue 5/



1400 Alabama Avenue West Palm Beach, Florida 33401( 561) 659-1400 Fax (561) 659-1402

Executive Summary

Vincent G. Burkhardt
President

TC Meeting Back-up 8-14-19 141



ID Task Name % Complete Duration Start Finish

1 Phase I - NORTH 100% 548 days Mon 6/ 12/ 17 Wed 7/ 17/ 19

2 Fully Executed Non-GAF Agreement 100% 23 days Mon 6/ 12/ 17 Wed 7/ 12/ 17
3 Copy Of Executed Easements 100% 23 days Mon 6/ 12/ 17 Wed 7/ 12/ 17
4 Fully Executed Applicant Installed Agreement

With FPL
100% 23 days Mon 6/ 12/ 17 Wed 7/ 12/ 17

5 Fully Executed R/ O/ W Agreement With FPL 100% 23 days Mon 6/ 12/ 17 Wed 7/ 12/ 17
6 Fully Executed Agreement With COMCAST / 

AT & T
100% 23 days Mon 6/ 12/ 17 Wed 7/ 12/ 17

7 Town Council Approval 100% 1 day Tue 6/ 13/ 17 Tue 6/ 13/ 17
8 Award Prime Contract 100% 13 days Wed 6/ 14/ 17 Fri 6/ 30/ 17
9 Permitting 100% 15 days Mon 6/ 26/ 17 Fri 7/ 14/ 17

10 Customer Owned Service Connection
Permitting

100% 15 days Mon 6/ 26/ 17 Fri 7/ 14/ 17

11 Sub Contract Agreements 100% 23 days Wed 6/ 14/ 17 Fri 7/ 14/ 17
12 Material Procurement 100% 11 days Fri 6/ 30/ 17 Fri 7/ 14/ 17
13 Underground Conduit Installation, 

Primary/ Secondary ( FPL, ATT, Comcast)
100% 225 days Mon 7/ 17/ 17 Fri 5/ 25/ 18

14 Feeder Splice Box Installation 100% 15 days Thu 10/ 12/ 17 Wed 11/ 1/ 17
15 Set Transformers / Switch Cabinets ( FPL) 100% 75 days Sun 2/ 4/ 18 Thu 5/ 17/ 18
16 Secondary Services / Wire 100% 138 days Tue 2/ 20/ 18 Thu 8/ 30/ 18
17 As-Built Submission / Review ( FPL) 100% 47 days Tue 2/ 20/ 18 Wed 4/ 25/ 18
18 Pull Wire / Terminations Primary ( FPL) 100% 81 days Tue 2/ 20/ 18 Tue 6/ 12/ 18
19 * ATT Rod Conduit, Pull Wire, Set Pedestals 100% 133 days Tue 2/ 27/ 18 Thu 8/ 30/ 18
20 * Comcast Pull Wire, Set Pedestals 100% 133 days Tue 2/ 27/ 18 Thu 8/ 30/ 18
21 Cut over / Overhead Removal ( ATT/ Comcast) 100% 45 days Mon 9/ 3/ 18 Fri 11/ 2/ 18

22 Energize Underground ( FPL) 100% 30 days Mon 9/ 17/ 18 Fri 10/ 26/ 18
23 Secondary Service Switch Over (FPL) 100% 113 days Mon 6/ 11/ 18 Wed 11/ 14/ 18
24 ** Demo Overhead / Remove Poles ( FPL) / 

Final Restoration
100% 90 days Mon 9/ 17/ 18 Fri 1/ 18/ 19

25 * This Work Will Be Performed By
ATT/ COMCAST Crews, All Other Work Is
Anticipated To Be Performed By A
Subcontractor Under The Direction Of
Burkhardt Construction, Inc.

100% 1 day Mon 6/ 12/ 17 Mon 6/ 12/ 17

26 ** This Work Must Be Performed By FPL
Crews, All Other Work Is Anticipated To Be
Performed By A Subcontractor Under The
Direction Of Burkhardt Construction, Inc.

100% 1 day Mon 6/ 12/ 17 Mon 6/ 12/ 17

27 Storm Drainage 100% 45 days Mon 7/ 17/ 17 Fri 9/ 15/ 17
28 Water Main 100% 79 days Sun 10/ 15/ 17 Wed 1/ 31/ 18

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2018 2019

TOWN- WIDE OVERHEAD UTILITY UNDERGROUNDING
PHASE 1 NORTH

SCHEDULE
RFQ No. 2017- 14

DATED 07/25/19
CURRENT PERCENT COMPLETED 100% 
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1400 Alabama AvenuehWest Palm Beach, Florida 33401h( 561) 659- 1400hFax ( 561) 659- 1402

Executive Summary

For

June 2019

Project Description

Townwide Overhead Utility Undergrounding

Phase 2 North

P.O. # 181400

Project Status: 

The mainline crew continued south with horizontal drilling along the roads that run

east/ west between North Lake Way and North Ocean Blvd. They majority of the mainline

work took place on Angler, Ocean Terrace, N. Ocean Way, and Osceola Way. The

second drilling crew continued drilling the private side services along Dolphin, Seagate, 

Angler and Ocean Terrace. We are hoping by mid to the end of next month to have all of

the directional drilling completed.  

Installation of transformer pads, transformers, and AT& T splice boxes continued at

various locations within the project limits. 

The project remains on schedule and continues to stay within budget. 

Vincent G. Burkhardt

President
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ID Task Name % 
Complete

Duration Start Finish

1 Phase 2 NORTH 42% 399 days Tue 8/ 14/ 18 Fri 2/ 21/ 20

2 Town Council Approval 100% 1 day Tue 8/ 14/ 18 Tue 8/ 14/ 18
3 Award Prime Contract 100% 13 days Wed 8/ 15/ 18 Fri 8/ 31/ 18
4 Permitting 100% 14 days Wed 8/ 15/ 18 Mon 9/ 3/ 18
5 Customer Owned Service Connection

Permitting
85% 14 days Wed 8/ 15/ 18 Mon 9/ 3/ 18

6 Sub Contract Agreements 100% 14 days Wed 8/ 15/ 18 Mon 9/ 3/ 18
7 Material Procurement 99% 11 days Mon 8/ 20/ 18 Mon 9/ 3/ 18
8 Underground Conduit Installation, 

Primary/ Secondary ( FPL, ATT, Comcast)
100% 240 days Mon 9/ 3/ 18 Fri 8/ 2/ 19

9 Feeder Splice Box Installation 90% 140 days Sun 12/ 30/ 18 Thu 7/ 11/ 19
10 Set Transformers / Switch Cabinets ( FPL) 95% 155 days Sun 1/ 13/ 19 Thu 8/ 15/ 19
11 Secondary Services / Wire 75% 235 days Mon 11/ 5/ 18 Fri 9/ 27/ 19
12 As-Built Submission / Review ( FPL) 90% 220 days Mon 2/ 11/ 19 Fri 12/ 13/ 19
13 Pull Wire / Terminations Primary ( FPL) 0% 145 days Mon 2/ 18/ 19 Fri 9/ 6/ 19
14 * ATT Rod Conduit, Pull Wire, Set Pedestals 0% 180 days Mon 3/ 11/ 19 Fri 11/ 15/ 19
15 * Comcast Pull Wire, Set Pedestals 0% 180 days Mon 3/ 11/ 19 Fri 11/ 15/ 19
16 Cut over / Overhead Removal ( ATT/ Comcast) 0% 150 days Mon 6/ 3/ 19 Fri 12/ 27/ 19
17 Energize Underground ( FPL) 0% 140 days Mon 4/ 8/ 19 Fri 10/ 18/ 19
18 Secondary Service Switch Over ( FPL) 0% 180 days Fri 4/ 19/ 19 Thu 12/ 26/ 19
19 ** Demo Overhead / Remove Poles ( FPL) / 

Final Restoration
0% 180 days Mon 6/ 17/ 19 Fri 2/ 21/ 20

20 * This Work Will Be Performed By
ATT/ COMCAST Crews, All Other Work Is
Anticipated To Be Performed By A
Subcontractor Under The Direction Of
Burkhardt Construction, Inc.

0%

21 ** This Work Must Be Performed By FPL
Crews, All Other Work Is Anticipated To Be
Performed By A Subcontractor Under The
Direction Of Burkhardt Construction, Inc.

0%

22 Storm Drainage 0% 30 days Mon 8/ 5/ 19 Fri 9/ 13/ 19

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter

TOWN-WIDE OVERHEAD UTILITY UNDERGROUNDING
PHASE 2 NORTH

PRELIMINARY SCHEDULE
RFQ No. 2018-03

UPDATED 7/30/19
CURRENT PERCENT COMPLETED 42% 
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DOCUMENTATION: 

RFIs: 
A. 37 RFIs issued to date
B. 0 Outstanding RFI

SUBMITTALS: 
A. 276+ Individual Submittals Processed
B. 0 Submittal Package Currently Under Review
C. 0 Submittal Packages Pending Submission to A/ E

DRAWINGS: Added Scopes of Work
A. Post GMP Phipps Ocean Park Restroom Building. 
B. Post GMP Phipps Ocean Park Lighting. 
C. Post GMP A-41 Wastewater Pump Station. 
D. Post GMP Ibis Bridge Watermain Crossing. 

RELEVANT POTENTIAL CHANGES: 
A. Time Extension Requested based on delayed receipt of Switching Orders from FPL. 

FINANCIALS— BUDGET VS. COSTS

July 2019 MONTHLY REPORT

SAFETY

Monthly safety inspections are conducted by WT Regional Safety Director. Daily safety

inspections conducted by onsite staff. 

0 lost time incidents to date

1 recordable incident to date

CONSTRUCTION

Some switching orders for the south end of South Ocean Blvd. ( south of Lake Ave.) re-
ceived from FPL. Conversions currently in progress. Approx. 17 conversions completed to
date. 

S. Ocean Blvd ( Electrical Undergrounding Crew) - Undergrounding Crews are 100% 
scope of work completed. Street Lighting install completed. FPL Punchlist related items
completed. Some switching orders received from FPL. Electrical conversions 10% 
completed. 

Phipps Ocean North Parking Lot Lighting conduit, handholes and pole installation
completed. Switching orders for completing this area pending from FPL. 

Ibis Isle AT& T/ Comcast conduit installation along with drainage improvements and strip-
ing complete. Currently waiting on switching orders from FPL to energize Ibis Isle. 

A-41 electrical/ mechanical installations complete. Roof install 90% completed. 

TOWN UNDERGROUNDING PHASE 1—SOUTH— Whiting-Turner Project Updates

SCHEDULE SUMMARY

SCHEDULE NOTES / IMPACTS: 

Street Lighting conduit and handhole installations by Whiting -Turner 100% complete. Completion of the FPL Street Lighting installation punch-

list (by FPL contractor) is still pending. This is preventing Whiting- Turner from completing the restoration scope. 

Additional AT&T/Comcast Service Conduit by Whiting- Turner at Ibis Isle completed. AT&T direct installations pending and Comcast direct in-

stallation approx. 95% completed. Service swaps are still pending from both AT&T and Comcast. 

A-41 Pump Station pump back online. Roof installation substantially complete. 

FPL switching orders slowly being received. Remaining switching orders pending. 

Current GMP Amount   —   $ 7,151, 217. 89

Approved Owner            —   $ 146, 924. 29

Initiated Scope Changes

Gross Billings to Date ($)   —   $ 6,495, 821. 28

Gross Billings to Date (%)  —    91.5% 

Schedule % Completed   —    94% 

7,298,152.18

146,924.29$
7,151, 217.89

Original Budget

ScopeChangesTC



ActIDDescriptionOrigDurRemDurEarlyStartEarlyFinishMAR2017APR2018MAY2019JUNJULAUGSEPOCTNOVDECJANFEBMARAPRMAYJUNJULAUGSEPOCTNOVDECJANFEBMARAPRMAYPreconstruction Phase1037Town/W-T agree on Contract Language10020JAN17



ActIDDescriptionOrigDurRemDurEarlyStartEarlyFinishMAR2017APR2018MAY2019JUNJULAUGSEPOCTNOVDECJANFEBMARAPRMAYJUNJULAUGSEPOCTNOVDECJANFEBMARAPRMAY1200Setup Advanced Warning (VMS Boards etc)2002AUG17 A



ActIDDescriptionOrigDurRemDurEarlyStartEarlyFinishMAR2017APR2018MAY2019JUNJULAUGSEPOCTNOVDECJANFEBMARAPRMAYJUNJULAUGSEPOCTNOVDECJANFEBMARAPRMAY3008FPL Primary/ATT & Comcast Conduits ( Open Cut) 30004SEP17



ActIDDescriptionOrigDurRemDurEarlyStartEarlyFinishMAR2017APR2018MAY2019JUNJULAUGSEPOCTNOVDECJANFEBMARAPRMAYJUNJULAUGSEPOCTNOVDECJANFEBMARAPRMAY4125WT Issues Contracts to Subs10012JUN18 A 18JUL18 ASubmittal4210Submittals



ActIDDescriptionOrigDurRemDurEarlyStartEarlyFinishMAR2017APR2018MAY2019JUNJULAUGSEPOCTNOVDECJANFEBMARAPRMAYJUNJULAUGSEPOCTNOVDECJANFEBMARAPRMAYPreconstruction5030Invitation to Bidders5001MAR18 A 06MAR18 A5040Proposals from Bidders10006MAR18



ActIDDescriptionOrigDurRemDurEarlyStartEarlyFinishMAR2017APR2018MAY2019JUNJULAUGSEPOCTNOVDECJANFEBMARAPRMAYJUNJULAUGSEPOCTNOVDECJANFEBMARAPRMAY5322Potholing2030JUL18A30JUL18 A5325Conduit Installation5031JUL18 A 03AUG18 A5328Handhole
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Expenditures Original OPC Updated OPC Budget Actual % Expended

Phase 1 12,620,000$ 12,900,000$ 12,642,040$ 12,105,604$ 95.8%

Phase 2 9,170,000$ 9,710,000$ 5,401,525$ 4,082,242$ 75.6%

Phase 3 10,910,000$ 11,360,000$ 1,222,094$ 1,197,727$ 98.0%

Phase 4 10,370,000$ 10,910,000$ 1,306,043$ 448,861$ 34.4%

Phase 5 14,090,000$ 14,850,000$ 1,529,447$ 271,373$ 17.7%

Phase 6 16,820,000$ 17,690,000$

Phase 7 11,730,000$ 12,220,000$

Phase 8 12,300,000$ 12,890,000$

Other 570,000$ 3,680,414$ 3,680,414$ 4,345,427$ 118.1%

Total Project Costs To Date 98,580,000$ 106,210,414$ 25,781,563$ 22,451,234$ 87.1%

Total Other Costs Outside Underground Budget 929,169$ 1,756,905$ 189.1%

Total Underground Project Costs 26,710,732$ 24,208,138$ 90.6%

Opinion of Cost Master Plan 98,600,000

AT& T and Comcast Additional Project Costs 6,700,000

FPL Credit 3,300,000)

Total Project Budget 102,000,000$

Budgeted/ Encumbered To Date Project Costs 25.28%

Spent to Date Project Costs 22.01%

Revenues Budget Actual % of Budget

Revenues

Prepaid Assessments 11,591,500$ 0.0%

Assessment Revenue 9,380,000$ 8,326,498$ 88.8%

Commercial Paper $ Paid off w/GO bond 0.0%

Town Owned Property Prepaid Assessments 2,797,291$ 2,797,291$ 100.0%

Interest on Assessment Escrow $ 396,389$

Interest 12,000$ 1,223,181$ 10193.2%

GO Bond Proceeds 60,500,000$ 60,499,897$ 100.0%

1 Cent Sales Tax 2,500,000$ 1,375,000$ 55.0%

FPL 450,246$

Other

Kevin McGann CO 9 34,900$

Donations Civic Association 49,250$ 49,250$ 100.0%

Transfer from 307) Fund CIP 760,200$ 760,200$ 100.0%

Transfer from 001) General Fund PM Salary 265,000$ 231,250$

Total Project Revenues 76,263,741$ 87,735,602$ 115.0%

Underground Utility Project Budget

Project Financial Summary

July 31, 2019

Project Revenues Received
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Original OPC Updated OPC Budget Actual % Expended

Project Engineering

Task 2.1 Detailed Design North End 590,000 472,063 472,063 100.0%

Task 2.2 Detailed Design South End 740,000 619,411 619,411 100.0%

Task 2.3 Permitting Assistance 17,790 17,790 100.0%

Task 2.4 Bid Phase Assistance 42,166 42,166 100.0%

Task 2.5 Meetings Design Phase 125,399 125,383 100.0%

Legal Sketch and Description Easements 34,000 28,546 84.0%

Subtotal Design Phase 1,330,000 1,400,000 1,310,829 1,305,359$ 99.6%

Construction Costs

Phase 1 North Construction

Preconstruction 19,720$ 19,720 100.0%

Burkhardt Construction 3,598,144$ 3,571,840 99.3%

Street Light Conversion 26,273$ 40,934 155.8%

Change Order for AT& T and Comcast Conduit 371,201$ 371,201 100.0%

Utlity Design Costs 15,595$ 15,595 100.0%

Utility Construction Costs FPL, Comcast, AT& T) 476,776$ 416,138 87.3%

Construction Engineering KH) 230,532$ 196,291 85.1%

4,210,000$ 4,390,000$ 4,738,241$ 4,631,719$ 97.8%

Phase 1 South Construction

Preconstruction 22,200$ 22,200 100.0%

Whiting Turner Construction 4,450,977$ 4,122,005 92.6%

Change Order for AT& T and Comcast Conduit 125,147$ 125,147 100.0%

Other Approved Change Orders Additional soil borings at Ibis Isle 2,200$ 2,200 100.0%

Utlity Design Costs 33,013$ 33,013 100.0%

Utility Construction Costs FPL, Comcast, AT& T) 1,374,193$ 1,294,618 94.2%

Construction Engineering KH) 283,880$ 261,881 92.3%

6,800,000$ 6,830,000$ 6,291,610$ 5,861,064$ 93.2%

Easement Recording Fees 347$ 740$

Legal Costs/ Easement Acquisition Jones Foster 280,000$ 280,000$ 301,359$ 306,723$ 101.8%

Total Phase 1 Costs 12, 620, 000$ 12, 900, 000$ 12, 642, 040$ 12, 105, 604$ 95. 8%

Underground Utility Project Budget

Phase 1 Project Costs

July 31, 2019
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Original OPC Updated OPC Budget Actual % Expended

Phase 2 Design

Kimley Horn

Task 1.1 Phase 2 North Design 335,000 360,000 281,304$ 281,304$ 100.0%

Task 1.2 Phase 2 South Design 400,000 420,000 335,353$ 335,353$ 100.0%

Task 1.3 Permitting Assistance North and South 12,674$ 12,674$ 100.0%

Task 1.4 Bid Phase Assistance North and South 40,565$ 35,048$ 86.4%

Task 1.6 Meetings North and South 136, 617$ 116, 888$ 85.6%

Total Phase 2 Design 735, 000$ 780, 000$ 806, 513$ 781, 267$ 96. 9%

Construction Costs

Phase 2 North Construction

Preconstruction 35,000$ 31,970 91.3%

Burkhardt Construction 4,015,865$ 2,606,503 64.9%

Approved Change Orders $

FPL Design Cost 11,759$ 1,350 11.5%

ATT Design Cost 5,000$ 5,000$ 100. 0%

Comcast Design Cost 4,582$

Utility Costs FPL, Comcast, AT& T) 131,881$

FPL Additional Vista Switches 54,938$

Street Light Conversion 19,186$ 19,186$

Construction Engineering KH) 248, 121$ 149, 333$ 60.2%

Total Phase 2 North Construction 3,800, 000 4,000, 000 4,334, 931$ 3,004, 743$ 0.0%

Phase 2 South Construction 

Preconstruction 35,000$

Kaufman Lynn Construction

Approved Change Orders $

FPL Design Cost 13,330$ 14,200 106. 5%

ATT Design Cost 5,000$ 5,000$

Comcast Design Cost 4,582$

Utility Costs FPL, Comcast, AT& T) 67,409$

Street Light Conversion 19,268$

Construction Engineering KH)

Total Phase 2 South Construction 4,435, 000 4,730, 000 53,330$ 110, 459$ 207. 1%

Easement Acquisition 200, 000 200, 000

Kimley Horn Easement Assistance

Task 1.5 Easement Assistance North 64,936$ 64,715$ 99.7%

Task 1.5 Easement Assistance South 77,466$ 76,456$ 98.7%

Surveys

Task 1.7 Legal Sketch North 14,020$ 14,020$ 100. 0%

Task 1.7 Legal Sketch South 16,725$ 16,084$ 96.2%

Advertising 1,101$

Jones Foster Legal 25,000$ 8,920$ 35.7%

Postage $ 491$

Temp Services 5,000$ 1,452$ 29.0%

Recording Costs 3,605$ 2,535$ 70.3%

Total Easement Acquisition Costs 200, 000 200, 000 206, 752$ 185, 772$ 89. 9%

Total Phase 2 Costs 9,170,000$ 9,710,000$ 5,401,525$ 4,082,242$ 75.6%

Underground Utility Project Budget

Phase 2 Project Costs

July 31, 2019
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Original OPC Updated OPC Budget Actual % Expended

Phase 3 Design

Kimley Horn

Task 1.1 Phase 3 North Design 325, 000$ 350, 000$ 288, 851$ 266, 179$ 92.2%

Task 1.2 Phase 3 South Design 535, 000$ 580, 000$ 503, 260$ 350, 152$ 69.6%

Task 1.3 Permitting Assistance 13,739$ 0.0%

Task 1.4 Bid Phase Assistance 36,834$ 3,683$ 10.0%

Task 1.5 Meetings 101, 652$ 25,200$ 24.8%

Deductive Change Order Scope Change)( 49,840)$ 0.0%

Total Phase 3 Design 860, 000$ 930, 000$ 894, 496$ 645, 215$ 72.1%

Construction Costs

Phase 3 North Construction 3,700, 000$ 3,850, 000$

Preconstruction

Construction

Approved Change Orders

FPL Design Cost 12,850$

ATT Design Cost 5,000

Comcast Design Cost 3,128

Construction Engineering KH)

Daniella Construction Nightingale/ LaPuerta Townwide portion 243, 470$

FPL Nightingale/ LaPuerta Townwide Portion 74,900$

Comcast Nightingale/ LaPuerta Townwide Portion 8,885$

AT& T Nightingale/ LaPuerta Townwide Portion 30,555$

Total Phase 3 North Construction 3,700, 000$ 3,850, 000$ 12,850$ 365, 938$ 0.0%

Phase 3 South Construction 6,090, 000$ 6,320, 000$

Preconstruction

Construction

Approved Change Orders

FPL Design Cost 11,359$

ATT Design Cost 5,000

Comcast Design Cost 3,128

Construction Engineering KH)

Total Phase 3 South Construction 6,090, 000$ 6,320, 000$ 11,359$ 8,128$ 0.0%

Easement Acquisition 260, 000$ 260, 000$

Kimley Horn Easement Assistance

Task 1 Easement Assistance North and South 235, 953$ 177, 168$ 75.1%

Surveys

Task Legal Sketch South 37,436$

Jones Foster Legal 25,000$

American Acquisition Group

Temp Services 5,000$

Recording Costs 1,279$

Total Easement Acquisition Costs 260, 000$ 260, 000$ 303, 389$ 178, 447$ 58. 8%

Total Phase 3 Costs 10,910,000$ 11,360,000$ 1,222,094$ 1,197,727$ 98.0%

Underground Utility Project Budget

Phase 3 Project Costs

July 31, 2019
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Original OPC Updated OPC Budget Actual % Expended

Phase 4 Design
Kimley Horn

Task 1.1 Phase 4 North Design 402,000$ 435,000$ 312,317$ 203,006 65.0%

Task 1.2 Phase 4 South Design 413,000$ 435,000$ 451,284$ 180,514 40.0%

Task 1.3 Permitting Assistance 14,468$ 0.0%

Task 1.4 Bid Phase Assistance 37,899$ 0.0%

Task 1.6 Meetings 77,911$ 7,541 9.7%

Total Phase 4 Design 815,000$ 870,000$ 893,879$ 391,061 43.7%

Construction Costs

Phase 4 North Construction 4,605,000 4,820,000

Preconstruction

Construction

Approved Change Orders

FPL Design Cost 12,757$

ATT Design Cost 5,000

Comcast Design Cost 3,128

Utility Costs FPL, Comcast, AT& T)

Construction Engineering KH)

Total Phase 4 North Construction 4,605,000$ 4,820,000$ 12,757$ 8,128 0.0%

Phase 4 South Construction 4,710,000 4,980,000

Preconstruction

Construction

Approved Change Orders

FPL Design Cost 13, 160$

ATT Design Cost 5,000

Comcast Design Cost 3,128

Utility Costs FPL, Comcast, AT& T)

Construction Engineering KH)

Total Phase 4 South Construction 4,710,000$ 4,980,000$ 13,160$ 8,128 0.0%

Easement Acquisition 240,000$ 240,000$

Kimley Horn Easement Assistance

Easement Assistance KH) 280,270$ 41,495 14.8%

Easement Assistance KH) Switches 62,780$ 0.0%

Surveys

Legal Sketch 38,230$

Legal Sketch Switches 4,967$

Jones Foster Legal

American Acquisition Group

Temp Services

Recording Costs 49

Total Easement Acquisition Costs 240,000$ 240,000$ 386,247$ 41,545 10.8%

Total Phase 4 Costs 10,370, 000$ 10,910, 000$ 1,306, 043$ 448, 861 34.4%

Underground Utility Project Budget

Phase 4 Project Costs

July 31, 2019
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Original OPC Updated OPC Budget Actual % Expended

Phase 5

Kimley Horn

Task 1.1 Phase 5 North Design 520, 000$ 560, 000$ 454, 210$ 99, 926$ 22.0%

Task 1.2 Phase 5 South Design 600,000$ 640, 000$ 606, 951$ 133, 529$ 22.0%

Task 1.3 Permitting Assistance North 0.0%

Task 1.3 Permitting Assistance South 17,100$ 0.0%

Task 1.4 Bid Phase Assistance North 37,899$ 0.0%

Task 1.4 Bid Phase Assistance South 0.0%

Task 1.6 Meetings North 77,911$ 2,084$ 2.7%

Task 1.6 Meetings South 0.0%

Total Phase 5 Design 1,120, 000$ 1,200, 000$ 1,194, 071$ 235, 540$ 19. 7%

Construction Costs

Phase 5 North Construction 5,890, 000$ 6,200, 000$

Preconstruction

Construction

Utility Costs FPL, Comcast, AT& T)

FPL Design Costs 16, 223

Construction Engineering KH)

Total Phase 5 North Construction 5,890,000$ 6,200,000$ 16,223$ 0.0%

Phase 5 South Construction 6,750, 000$ 7,120, 000$

Preconstruction

Construction

Utility Costs FPL, Comcast, AT& T)

FPL Design Costs 19, 283

Construction Engineering KH)

Total Phase 5 South Construction 6,750,000$ 7,120,000$ 19,283$ 0.0%

Easement Acquisition 330,000$ 330, 000$

Kimley Horn Easement Assistance

Easement Assistance 218,600$ 1,356$

Easement Assistance 75,696$ 250$ 0.3%

Surveys

Legal Sketch 41,080$

Jones Foster Legal

American Acquisition Group

Temp Services

Recording Costs 77$

Total Easement Acquisition Costs 330,000$ 330, 000$ 335,376$ 327$ 0.1%

Total Phase 5 Costs 14,090,000$ 14,850,000$ 1,529,447$ 271,373$ 17.7%

Underground Utility Project Budget

Phase 5 Project Costs

July 31, 2019
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Master Plan Budget Actual % Expended

Task 1.1 Data Collection GIS Base Mapping 88,021$ 88,021$ 100.0%

Tash 1.1a Data Collection for Future Communications 23,511$ 23,511$ 100. 0%

Task 1.2 Conceptual Design and Master Plan 161,756$ 161,756$ 100.0%

Task 1.3 Project Sequencing and Phasing 31,244$ 31,244$ 100. 0%

Task 1.4 Assessment of Traffic Impacts 77,660$ 77,660$ 100.0%

Task 1.5 Project Delivery Methods 17,448$ 17,448$ 100. 0%

Task 1.6 Master Plan Document 45,053$ 45,053$ 100.0%

Task 1.7 Meetings Master Planning Phase 113, 135$ 113, 123$ 100. 0%

Task 1.8 Master Plan Second Half 40,067$ 40,067$ 100.0%

Subtotal Master Planning 597, 895$ 597, 883$ 100. 0%

Comcast Preplanning Master Plan 12,015$

Community Outreach 282,519$ 201,608$ 71.4%

Peer Review Study Patterson Dewar 50,000 Offsetting Revenue) 100,000$ 100,000$ 100.0%

Commercial Paper Issuance Cost 200, 675$

Commercial Paper Fees 52,252$

Commercial Paper Interest 243, 096$

GO Bond Closing Costs 483,618$

GO Bond Debt Service 2,700,000$ 2,454,281$

Total Other Project Costs 3,680, 414$ 4,345, 427$ 118. 1%

Budget Actual % Expended

Costs paid from 307) Fund CIP

Underground City of Lake Worth Section

Project Design 25,231$ 24,430$ 96.8%

Project Construction 351, 081$ 336, 687$ 95.9%

Project Construction Engineering 11,607$ 12,800$ 110.3%

Utility Cost FPL, Comcast, AT& T) 134, 333$ 127, 531$ 94.9%

Project Meeting Attendance 3,334$ 2,914$ 87.4%

Total Lake Worth Section 525, 586$ 504, 361$ 96.0%

Ibis Way PGD Improvements 14,583$ 14,583$ 100.0%

General Fund Costs

Goldmacher v TPB Legal and Other Costs 183, 701$

Kosberg v TPB Legal and Other Costs 497,211$

PBT Real Estate v TPB 143, 611$

Gardner, Bist Bowden, Bush Shef Wright) 24,799$

Project Manager Pay and benefits 265, 000$ 281, 694$ 106. 3%

Telecommunications Consultant 89,000$ 83,210$ 93.5%

Peter Brandt Contract Negotiations) 35,000$ 23,735$ 67.8%

Total Related Costs Outside of the Budget 929,169$ 1,756,905$ 189.1%

Underground Utility Project Budget

Other Project Costs

July 31, 2019

Related Costs Outside of the Underground Project Budget
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The market is currently pricing in a July rate cut given recent Fed rhetoric and
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TOWN OF PALM BEACH

Information for Town Council Meeting on: August 14, 2019

TO:   Mayor and Town Council

VIA:   Kirk Blouin, Town Manager

FROM:   H. Paul Brazil, P.E., Director of Public Works

RE:    Phase 1 North Easement Abandonment

DATE:   July 29, 2019

STAFF RECOMMENDATION

Town staff recommends that Town Council approve vacating the rear yard easements, where possible, for

properties that provided easements for the Town- wide Undergrounding for Phase 1 North. Therefore, all

others will be responsible for pursuing the easement abandonment through their own resources. 

GENERAL INFORMATION

Most of the overhead utilities, which includes Florida Power and Light ( FPL), ATT and Comcast, are being

removed from rear yard easements into either road right-of-way or front yard easements. As a result a

majority of the rear yard easements will no longer have utilities located within them. It is important to note

that there will continue to be utilities such as water, sewer, gas, or drainage in some instances in the rear

yards. Also, in some cases, the underground program will utilize these easements where savings can be

achieved. With the majority of the rear yard easements becoming vacant, there is an opportunity to abandon

these easements, which allows the property owner to fully utilize this property. Staff has done an assessment

of the cost and time associated with abandoning these easements. Staff’ s recommendation is to focus solely

on the properties that have provided easements for the location of undergrounding equipment on their

properties. If Town Council supports this recommendation, all other properties will have the opportunity to

request the abandonment of the rear yard easements as long as no other utilities occupy the easement, but

will have to utilize their own resources to complete the process. 

Town Code of Ordinances, Chapter 106, Article IV, requires an application to abandon the public utility

easement to be made in writing on an application form provided by the Town and include the following

information: 

1)  The name and address of the applicant.  

2)  A general description of the street, alley, special purpose easement or other non-fee interest of

the Town the applicant seeks to have abandoned, and the location of same. A legal description

shall be provided, which description shall be accompanied by a plat, map, or drawing, that also

shows the general area involved and the location of the specific property interest to be

abandoned.  

3)  The reason for the request of abandonment.  

4)  The names and addresses of the owners and occupants of real property bounding and abutting

the street, alley, special purpose easement or other non-fee interest of the Town the applicant

seeks to have abandoned, and all owners of property within 300 feet in all directions from any

point of a street or alley proposed to be abandoned. The owners of property shall be deemed to

be those shown on the then current tax assessment role of the Town.  
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5)  Letters of consent from affected utilities in the event of a utility abandonment, including but not

limited to, FPL, Southern Bell Telephone Company, Florida Public Utilities, West Palm Beach

Water Department, Comcast Cable Television, American Telephone and Telegraph, Town of

Palm Beach Water Pollution Control Division, Operations Division, and the Town of Palm

Beach Electrical Bureau.  

6)  Existing utilities or improvements, if any, in the area involved. If utilities and improvements

need to be relocated, all details regarding same should be identified, including dedication of new

easements including legal descriptions.  

7)  At least 45 days prior to the Town Council meeting at which the application is to be considered, 

20 complete copies of the application should be submitted to the Public Works Department.  

8)  Such other relevant information as the Town may require. The application shall be signed by the

party requesting same, who shall verify same under oath that the information contained therein

is true and correct.  

These steps are required for each and every property that has an easement that is being abandoned. In Phase

1 North, if the easement abandonment process was initiated for each easement that is eligible for

abandonment, this would be 141 individual applications. Town staff has requested a proposal for the

development of the required legal descriptions and exhibits for all 141 parcel. This cost is approximately, 

30,000, but this does not include the seven (7) others steps described above. To complete the entire process

for all 141 parcels, the Town would need to dedicate a full time employee for the next 2 months. This

process would repeat with each future phase of undergrounding. 

As an alternative to performing the easement abandonment for each parcel, staff recommends that the

abandonment process be provided solely to property owners that provided an easement for undergrounding.  

This reduces the number of parcels to approximately thirty (30) parcels. The cost for developing the legal

descriptions and documents would be significantly reduced and the staff time could be handled by existing

staff within the normal daily workload. 

FUNDING/ FISCAL IMPACT: 

The funding will be from the Underground Utility Fund for the Town- wide undergrounding work.  

PURCHASING REVIEW

Not required at this time. 

TOWN ATTORNEY REVIEW

Not required at this time. 

cc: Jane Le Clainche, Finance Director

Steven Stern, Project Manager Town Wide Undergrounding Program

Patricia Strayer, P.E., Town Engineer
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Information for Town Council Meeting on August 14, 2019

TO: Mayor and Town Council

VIA: Kirk W. Blouin, Town Manager

VIA: Jane Le Clainche, CPA, Director of Finance

FROM: Dean Mealy, II CPPO Town Purchasing Manager

RE: Resolution Approving the Purchase Order to Kimley- Horn for Engineering Design

Services for the South Ocean Blvd Watermain Replacement in the Amount of

78,566.00, Resolution No. 61-2019

DATE: 19 July 2019

STAFF RECOMMENDATION

Staff recommends the approval of a purchase order to Kimley- Horn for Engineering Design

Services for the South Ocean Blvd. Watermain Replacement in the amount of $78,566. 

SUMMARY EXPLANATION/ BACKGROUND

The City of West Palm Beach has prioritized the need to replace the existing 8 inch watermain on

South Ocean Blvd. from Gulfstream Road to Royal Palm Way.  The main was installed in 1929

and is considered to have exceeded its useful life expectancy.  While the watermain is not failing

at this time this is a busy part of the Town of Palm Beach and a planned replacement would be

much better than an emergency replacement.  Therefore, the City of West Palm Beach has

requested the Town to include this replacement in the Phase 4 South Undergrounding

construction.  The City of West Palm Beach will use the repair and replacement fund for the cost

of the design and construction. 

Kimley- Horn was utilized to provide this engineering service as part of the undergrounding

project.  

FISCAL IMPACT/ FUNDING SOURCE

The fiscal impact for the purchase will be $ 78,566. This will be paid for from the Capital

Improvement Fund ( 307) and reimbursed by the City of West Palm Beach for both the design and

construction.  

USER DEPARTMENT CONCURRENCE

Public Works is in full concurrence with this recommendation.  
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DUE DILIGENCE

Due Diligence was conducted to determine vendor responsibility, including corporate status and

that there are no performance and compliance issues. The review included conducting market

research.  

TOWN ATTORNEY REVIEW

This format has been utilized by the Town in previous recommendations and was approved by the

Town Attorney.  

CC: Jay Boodheshwar, Deputy Town Manager

Paul Brazil, Director of Public Works

Patricia Strayer, Town Engineer

Duke Basha, Assistant Purchasing Manager
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RESOLUTION NO. 61-2019

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF

PALM BEACH, PALM BEACH COUNTY, FLORIDA, 

APPROVING A PURCHASE ORDER TO KIMLEY-HORN FOR

ENGINEERING DESIGN SERVICES FOR THE SOUTH OCEAN

BLVD WATERMAIN REPLACEMENT IN THE AMOUNT OF

78,566. 

WHEREAS; The City of West Palm Beach has prioritized the need to replace the existing

eight inch watermain on South Ocean Blvd from Gulfstream Road to Royal Palm Way, and; 

WHEREAS; Kimley- Horn provided a proposal of $78,566 for design engineering

services; and

WHEREAS; These services will be paid for from the Capital Improvement Fund ( 307) 

and reimbursed by the City of West Palm Beach for both the design and construction.   

NOW, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, 

PALM BEACH COUNTY, FLORIDA, as follows: 

Section 1.  The award of a Purchase Order to Kimley- Horn in the amount of $78,566, is

hereby approved.  

Section 2.  The Town Council approves payment from the Capital Improvement Fund ( 307) 

and both the design and construction services will be reimbursed from the City of West Palm

Beach.  

Section 3.  The Town Manager, or his designee, is hereby authorized to take such further

action as may be necessary.     

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the Town of

Palm Beach assembled this _____ day of ___________ 20__. 

Gail L. Coniglio, Mayor

ATTEST: 

Kathleen Dominguez, Town Clerk
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kimley-horn.com 1920 Wekiva Way, Suite 200, West Palm Beach, FL 33411 561 845 0665

July 11, 2019

Mr. Dean Mealy
Town of Palm Beach

951 Old Okeechobee Road

West Palm Beach, FL 33401

RE:  S. Ocean Blvd Watermain Replacement – Engineering Design Services

Dear Dean, 

Kimley-Horn and Associates, Inc. is pleased to submit this proposal to the Town of Palm Beach
Town) for providing engineering services related to the replacement of a watermain on South

Ocean Blvd. in the Midtown area. 

Project Understanding

The City of West Palm Beach (City) has identified a need to replace approximately 2,500 linear feet

of the existing 8-in ductile iron pipe (DIP) watermain along South Ocean Blvd from Gulfstream Rd. 
to Royal Palm Way in the Town of Palm Beach.  We understand that this watermain was installed in

1929 and is included in the City’s replacement program.  The City desires to remove the existing 8-
in watermain and replace it with an 8-in to 12-in watermain.  An Interlocal Agreement exists

between the Town of Palm Beach and the City of West Palm Beach to fund the design and

construction of these improvements.  The Town has asked Kimley-Horn to provide design, 
permitting, and bidding services for the project.  It is understood that the Town will administer the

design and construction of these watermain improvements for the City. 

Based on this understanding, the following tasks will be performed by the Consultant: 

Scope of Services

Task 1 – Data Collection, Construction Documents, and Permitting

Data Collection

The Consultant has performed data collection, survey, and geotechnical investigation on South

Ocean Blvd. from Gulfstream Rd. to Royal Palm Way during the Town-wide undergrounding

project.  We assume that the Town will allow this information to be reused for the purposes of the
watermain design.  We will coordinate with the City, Town, and franchise utility owners to verify

collected information regarding the existing underground infrastructure.  There is existing private fire
line services (PFL) that will need to be considered in the design.  We will review the corridor in the

field to identify opportunities and constraints that may affect the design of the improvements.   

TC Meeting Back-up 8-14-19 165



Page 2

kimley-horn.com 1920 Wekiva Way, Suite 200, West Palm Beach, FL 33411 561 845 0665

The Consultant will attend up to one meeting with the City to kick off the project and discuss the

design criteria. 

It is understood that the route of line survey that was prepared for the Town of Palm Beach’s

undergrounding project can be used to develop a base map for use in the design. This survey
contains right-of-way and boundary lines along with aboveground improvements, topographic

information, a stationed baseline, benchmarks, and marked subsurface utilities.   

The Consultant will employ the services of a sub-consultant to obtain up to 25 soft dig utility

locations for known underground utilities along S. Ocean Blvd. between Gulfstream Rd. and Royal
Palm Way.  This information will be used to develop the project base map of existing utilities to

assist in the horizontal and vertical design of the proposed watermain.  

It is understood that the geotechnical reports that were prepared for the Town’s undergrounding

project can be incorporated into the project construction documents and additional geotechnical
information is not needed for this project.  

Watermain Construction Documents

During this task, the Consultant will perform the following services: 

Coordinate and conduct one (1) utility coordination meeting with affected utility owners along
the project corridor. 

The Consultant will create a base map for S Ocean Blvd that combines the survey

information, soft dig, and record drawing information that was obtained as part of this task. 
This map will serve as the base for the construction drawings for the project. 

The Consultant will prepare construction plans for the watermain at a scale of 1” = 20’ (full
size) for the project.  The plans and specifications will be suitable for permitting, public

bidding, and construction and will contain the following information: 

Cover Sheet

General Notes (1 sheet) 

Overall Site Plan (1 sheet) 

Watermain Plan and Profile (4 sheets) 

Watermain Connection Details (1 sheet) 

Watermain Construction Details (4 sheets) 

Submittal of plans and specifications for review at the 30%, 90% and final completion stages

Meet with the City to review comments and accommodate reasonable requests for revisions
after the 30% and 90% completion submittals. Plans will also be provided to the Town of

Palm Beach and franchise utilities at these stages for coordination purposes.  Final plans

will be prepared after receipt of the comments from the 90% completion stage. 
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Prepare Technical Specifications for the 90% and final construction plan submittal.  An index

of specifications will be provided at the 30% completion stage. 

Prepare an Opinion of Probable Construction Cost (OPC) at the 90% completion stage.  A

final OPC will be submitted with the final construction plan submittal. 

Coordinate and conduct one ( 1) meeting with the Town of Palm Beach to discuss
construction schedule, milling and paving limits, maintenance of traffic (MOT) requirements, 

and other design requirements. 

Watermain Permit Application

It is anticipated that a new Florida Department of Environment Protection General Permit for
Construction of Watermain Extensions for PWSs will be required for the watermain improvements.   

The Consultant will submit the applicable permit application for the work to the Palm Beach County
Health Department. The City will be listed on the application as the permittee and owner upon the

completion of the project. The Consultant will respond to a maximum of one ( 1) request for

additional information from the Health Department for the permit application.  Additional revisions or
changes in response to subsequent review comments requested by the City shall be provided as an

Additional Service.  The $650 permit application fee is included in this task. 

Any significant plan revisions caused by changing agency criteria after our initial design is reviewed

with each appropriate agency and similar factors outside of the Consultant’ s control, additional

meetings, or additional coordination will be considered Additional Services.  

Task 2 – Bid Phase Assistance

The Town will require limited bid phase services.  The Consultant will: 

Attend the pre-bid meeting. 

Assist the Town in answering bidder questions. 

Review of the apparent low bidder’s bid proposal and submittal of a summary of our findings

to the Town. 

Incorporate addenda into the plans and specifications so conformed documents can be

issued for construction. 

It is our understanding that the Town will administer the bid process and distribute addenda to

bidders. The Bidding or Negotiation Phase will be considered complete upon contract award or
upon cessation of negotiations with prospective contractors. 

Additional Services

The following services are not included in the Scope of Services for this project but may be required

depending on circumstances that may arise during the execution of this project.  Other items that
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may be considered additional services are mentioned herein.  Additional services include, but may

not be limited to the following:   

The design and permitting of any utility improvements beyond what is described in the

Scope of Services

Construction phase services

Information and Services Provided by the Town

The Town shall provide the following information related to the design of this construction project: 

Access to the Site

Record drawings for project corridor and adjacent streets as needed

Meeting facilities

Deliverables

The following deliverables for the proposed water main route will be provided as a result of the
efforts described in the Scope of Services: 

Route Survey

Soft Dig Locate Reports

PBCHD Permit Application

30%, 90%, and Final Design/Construction Documents

90%, and Final Opinions of Probable Cost

Schedule

Kimley-Horn will perform the scope of services above as expeditiously as practical to meet a

mutually agreed upon schedule.   

Fee and Billing

Kimley-Horn will perform the Scope of Services described above on a labor fee plus expense basis

for the maximum labor and expense fee of $ 78,565.96.  Kimley-Horn will not exceed the total
maximum labor and expense fee shown without authorization from the Client.  

Closure

In addition to the matters set forth herein, our Agreement shall include and be subject to, and only

to, the terms and conditions in the Professional Services Agreement between the Town of Palm
Beach and Kimley-Horn and Associates, Inc., which are incorporated by reference.  As used in the

Agreement, the term "CONSULTANT" shall refer to Kimley-Horn and Associates, Inc., and the term
TOWN" shall refer to The Town of Palm Beach.   
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If you concur with all the foregoing and wish to direct us to proceed with the services, please notify

us by providing a purchase order for the scope and fee described above. 

We appreciate the opportunity to provide these services to you.  Please contact me at ( 561) 840-

0820 or kevin.schanen@kimley- horn.com should you have any questions. 

Sincerely, 

By: Kevin Schanen, P.E. 
Sr. Vice President

K:\WPB_ Civil\ General\ Dombrowski\ MidTown\ Midtown Watermain Proposal. doc
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Information for Town Council Meeting on August 14, 2019

TO: Mayor and Town Council

VIA: Kirk W. Blouin, Town Manager

VIA: Jane Le Clainche, CPA, Director of Finance

FROM: Dean Mealy, II CPPO Town Purchasing Manager

RE: Resolution Awarding a Construction Manager at Risk ( CMAR) Contract to

Burkhardt Construction, Inc. for the Town- Wide Utility Undergrounding Phase 3

North, Resolution No. 63-2019

DATE: 5 August 2019

STAFF RECOMMENDATION

Town staff recommends that Town Council approve Resolution No. 63- 2019 and award a

Construction Manager at Risk ( CMAR) contract to Burkhardt Construction, Inc., for Town- Wide

Utility Undergrounding Phase 3 North for a Guaranteed Maximum Price ( GMP) amount not- to-

exceed $ 4,042, 171. 13 and establishing a Construction Phase Budget of $ 4,242, 171. 13, and

authorizes the Town Manager to execute a contract with Burkhardt Construction, Inc. 

In addition, staff recommends that Town Council grant a waiver to Sections 42- 196 through 199

of the Town of Palm Beach Code of Ordinances to allow for work past December 1, 2019, 

extending work hours and night- time work, as necessary, and approved by Public Works. Staff

also recommends a waiver of the Town Code of Ordinances Section 42- 226 through 229 - 

Regulation of Noise. 

SUMMARY EXPLANATION/ BACKGROUND

Town Council approved the selection of Burkhardt Construction, Inc. ( BCI) as the CMAR for the

Town- Wide Utility Undergrounding Phase 2 North ( Phase 2 North) at the February 13, 2018

meeting. Included in the award was the options to continue with Phase 3 North.  Phase 3 North

extends from Merrain Road south to La Puerta Way.  Due to BCI performance on Phase 2 North

the staff moved forward with BCI to prepare the GMP for Phase 3 North.  BCI was able to

negotiate with C R Dunn to extend the awarded rates for Phase 2 North to Phase 3 North.  The

scope entails undergrounding of all overhead utilities, Comcast, AT& T, and Florida Power and

Light ( FPL). Phase 3 is scheduled to begin construction in September 2019. 

The revised GMP from Burkhardt Construction, Inc. dated July 24, 2019 is included as an

attachment.  
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A summary of the major components is provided as follows: 

Direct Construction Costs   $ 2,966,990. 84

General Conditions    $   345, 780. 29

Project Management    $   510,900. 00

Profit     $   227, 500. 00

Owner Direct Purchases   $     ( 9,000.00) 

Guaranteed Maximum Price:  $ 4,042,171.13

The revised GMP was negotiated to reflect a cost savings of $12,388. 36 from the original GMP

submitted by Burkhardt Construction, Inc.  

Kimley- Horn and Associates provided the following review of the revised GMP as follows: 

The revised GMP amount of $4,072,171submitted by BCI ( inclusive of a $ 30k allowance

for drilling through rock) is less than the $ 4,220, 000 updated opinion of cost by Kimley-

Horn and Associates.  

The revised GMP amount of $4,042, 171.13 submitted by BCI is approximately 21% higher

than the $ 3,360, 000 master plan opinion of cost. The difference is the result of

unanticipated impacts to the project cost including market conditions that have yielded

construction costs that have outpaced inflation estimates, agreed- upon easement locations

not being in the most cost- efficient locations, elimination of AT& T cable subsidies that

were included in the updated master plan OPC, and the need for work elements like

chicanes, watermain deflections, drainage modifications, and other improvements that are

necessary to place equipment in the right- of-way. 

SPECIAL CONSIDERATIONS

Due to a late construction season start, the project schedule is sequenced to complete as much of

the conduit installation on North Ocean Boulevard and North Lake Way, without simultaneously

affecting both thorough fares, prior to Thanksgiving. After Thanksgiving, construction will be

limited to east/ west roads until May 1, 2020. At that time, any unfinished construction on North

Ocean Boulevard and North Lake Way will be finalized.   

Staff is requesting that Town Council grant a waiver of the Town Code of Ordinances Sections

42- 196 through 42- 199 to allow for work past December 1, 2019, extending work hours and night-

time work hours, as necessary, and approved by Public Works. Due to the complexity of this

project and the relatively short schedule, it may be necessary to allow work hours from 7:00 a.m. 

to 7:00 p.m. Monday through Saturday during the summer months. The waiver is to include

Saturday work as necessary and approved by Public Works. Staff also recommends a waiver to

the Noise Ordinance for those same activities from Section 42-226 through Section 42-229 of the

Town Code of Ordinances.   
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FISCAL IMPACT/ FUNDING SOURCE

The funding will be from the Underground Utility Fund and is financed with assessment revenue

and bond proceeds. 

USER DEPARTMENT CONCURRENCE

Public Works is in full concurrence with this recommendation.  

DUE DILIGENCE

Due Diligence was conducted to determine vendor responsibility, including corporate status and

that there are no performance and compliance issues. The review included conducting market

research as to current subcontractor rates.  

The Ratification of RFQ No. 2018- 03 authorized award of Phase 3 and Phase 4 contingent upon

satisfactory performance of Phase 2.  

TOWN ATTORNEY REVIEW

This format has been utilized by the Town in previous recommendations and was approved by the

Town Attorney. The Town Attorney will review the Construction Manager at Risk Contract for

legal form and sufficiency prior to execution by the Town Manager.  

CC: Jay Boodheshwar, Deputy Town Manager

Paul Brazil, Director of Public Works

Jane Le Clainche, Director of Finance

Patricia Strayer, Town Engineer

Steven Stern, Underground Utilities Project Manager

Duke Basha, Assistant Purchasing Manager
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RESOLUTION NO. 63- 2019

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, PALM

BEACH COUNTY, FLORIDA, AWARDING A CONSTRUCTION MANAGEMENT AT

RISK ( CMAR) CONTRACT TO BURKHARDT CONSTRUCTION, INC., FOR THE

TOWN- WIDE UTILITY UNDERGROUNDING PHASE 3 NORTH IN THE AMOUNT

OF $4,042,171. 13, AND ESTABLISHING A PROJECT BUDGET OF $4,242, 171.13. 

BE IT RESOLVED BY THE TOWN COUNCIL of the Town of Palm Beach, Palm Beach County, 

Florida as follows: 

Section 1.  The Town Council of the Town of Palm Beach hereby awards a Construction

Management at Risk ( CMAR) contract to Burkhardt Construction, Inc., for the Town- wide Utility

Undergrounding Phase 3 North in the amount of $4,042, 171. 13 and establishing a project budget

of $4,242,171. 13.          

Section 2.  The Town Manager is hereby authorized to execute a purchase order on behalf

of the Town of Palm Beach for these improvements, and is authorized to approve additional tasks, 

as necessary, within budget. 

Section 3.  The Town Manager, or his designee, is hereby authorized to take such further

actions as may be necessary to effectuate the completion of the said project work, including any

necessary change order work as recommended by the Public Works Director. 

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the

Town of Palm Beach assembled this 14th day of August 2019. 

Gail L. Coniglio, Mayor

ATTEST:            

Kathleen Dominguez, Town Clerk
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1400 Alabama AvenuehWest Palm Beach, Florida 33401h(561) 659-1400hFax (561) 659-1402

July 24, 2019

Re: GMP Negotiation Meeting Re- Cap

The following is a re-cap of the discussions that took place at today’ s GMP negotiation

meeting for the Town of Palm Beach Phase 3 North Overhead Utility Undergrounding

project. 

MEETING ATTENDANCE: 

Kirk Blouin – Town of Palm Beach ( TOPB) 

Patricia Strayer – Town of Palm Beach ( TOPB) 

Dean Mealy – Town of Palm Beach ( TOPB) 

Duke Basha – Town of Palm Beach ( TOPB) 

Steve Stern – Town of Palm Beach ( TOPB) 

Brett Johnson – Kimley- Horn ( KH) 

Scott Rosslow – Mock, Roos & Assoc., Inc. ( MRI) 

Marc Kleisley – Burkhardt Construction, Inc. ( BCI) 

ITEMS DISCUSSED: 

Profit

1. Town noted that BCI’ s profit increased from 7.45% in Phase 2 to 7.74% in Phase

3.  It was requested that we match Phase 2. 

General Conditions

1. Bond Premium and Insurance Premiums shown in the GMP will be paid based

on the actual invoice provided.  BCI must include a copy of the invoices in the

pay application. BCI acknowledged task responsibility. 

2. Correct typo ($ 10,000 – should be $ 6,500) in the survey allowance line item and

move the allowance to direct costs. Typo was corrected and an allowance of

6500 was added to the direct costs. 

Construction Phase Management fee

1. Town stated they were “ ok” with the management fees and hours allotted.  They

questioned where BCI reflected the overlap from Phase 2.  BCI explained that

there was no overlap because the management was based on 12 months not 18

months.  Phase 2 is currently at 12 months. 

Exceptions and Clarifications

1. Confirm that # 8 under Franchise Utilities and # 1 under Alternates are correctly

stated.  BCI confirmed that both items were repeated from Phase 2 and are

properly stated.  For # 1, there is a value of $15,000 ( Alternate # 1) that is shown

on the last page of the Total Direct Construction Costs detailed breakdown sheet

Vincent G. Burkhardt

President
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1400 Alabama AvenuehWest Palm Beach, Florida 33401h(561) 659-1400hFax (561) 659-1402

and should be carried in the Town’ s Contingency.  For # 8, BCI did not carry any

rear easement restoration for FPL pole and wire removal because as the

Construction Manager we felt it was FPL’s responsibility to remedy any damage

caused by their removal.  We have reduced the Site Cleaning, Debris Removal, 

Tree protection and Specialty Signage by $ 6500. 

2. # 9 under Franchise Utilities the Town requested that BCI add language to this

item so that a protocol will be established prior to construction in order to establish

tracking of hours should a rock delay be incurred. Additionally, they requested a

breakdown of the $ 600/ hr. rate. BCI added the requested language to this item.  

BCI also suggested that the Town place a value of 10% in their contingency

based on the value of the work being performed along North Lake Way and

adjacent resident services.  

Crew Breakdown: 

5 men @ $ 175/ hr

Mini Excavator @ $ 50/hr

Vactor @ $50/hr

Drilling Machine @ $250/hr

Truck, Trailer and Drilling mud tank with pump @ $75/hr

3. # 17 under General the Town was concerned that BCI excluded demucking

because the soils report shows muck in some areas.  BCI explained that we are

replacing the material in the bore pits by restoring it with flowable fill and asphalt.  

We will construct per the standard trench restoration detail. 

4. # 3 under Water / Sewer / Storm Drainage states that the GMP does not include

any water main work, however, the Town pointed out that there is a water main

deflection designed at the Merrain Rd. chicane.  BCI corrected that statement. 

5. Confirm RFI # 1 was accounted for in the GMP.  BCI has accounted for the

answers to RFI # 1.  BCI modified statement # 1 under General in the Exclusions

and Clarifications. 

CR Dunn’ s Proposal

1. The Town felt that the following two line items ( located on page 5 and 6 of CR

Dunn’ s cost proposal) were priced extremely high and asked that a reason for the

cost be provided. 

a. Page 5; Field locate spare FPL Conduit at r.o.w. and make necessary

connections ( 10 ea @ $ 1500/ ea); There are 10 locations that are

identified on the plans with no additional information.  The rate

established for the work needed to locate and make those connections is

fair. 

b. Page 6; Field locate phase 2 north stub out conduits and make

connection with feeder and primary ( 2 ea @ $ 3000/ ea); This item has

been reduced to the same unit price as above and the direct costs have

been reduced by $ 3000.  

Revisions need to take place and the revised GMP needs to be provided to the Town by

noon on 7/25/19.  
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From:  Burkhardt Construction, Inc. 

Attn: Marc Kleisley, Vice President

1400 Alabama Ave. 

West Palm Beach, FL 33401

Ph: (561) 659-1400

Fax: (561) 659-1402

Owner: Town Of Palm Beach

Public Works & Engineering Dept

951 Old Okeechobee Road

West Palm Beach, FL 33401

Tel: (561) 838-5440

Fax: (561) 835-4691

Engineer: Kimley- Horn & Associates, Inc.

Attn: Kevin Schanen, P.E.

1920 Wekiva Way, Suite 200

West Palm Beach, FL.  33411

Ph: (561) 845-0665

Fax: (561) 863-8175

Project: Townwide Overhead Utility Undergrounding - Phase 3 - North

Plans: Based on bid set of plans/specifications BCI dated June 3, 2019

Location: Town of Palm Beach

Proposal Date: 7/18/2019; Revised 7/25/19

Direct Construction Costs: 2,966, 990. 84$                   

General Conditions 345, 780. 29$                      

Project Management 510, 900. 00$                      

Profit 227, 500. 00$                      

Owner Direct Purchase Material Tax Savings ( estimated)( 9,000. 00)$                         

4,042,171.13$            

Town of Palm Beach

Townwide Overhead Utility Undergrounding

Guaranteed Maximum Price

Complete Plan Log Attached

Total Guaranteed Maximum Price

Phase 3 - North
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From:  Burkhardt Construction, Inc. 

Attn: Marc Kleisley, Vice President

1400 Alabama Ave. 

West Palm Beach, FL 33401

Ph: (561) 659-1400

Fax: (561) 659-1402

Owner: Town Of Palm Beach

Public Works & Engineering Dept

951 Old Okeechobee Road

West Palm Beach, FL 33401

Tel: (561) 838-5440

Fax: ( 561) 835-4691

Engineer: Kimley- Horn & Associates, Inc.

Attn: Kevin Schanen, P.E.

1920 Wekiva Way, Suite 200

West Palm Beach, FL.  33411

Ph: (561) 845-0665

Fax: (561) 863-8175

Project: Townwide Overhead Utility Undergrounding - Phase 3 - North

Plans:

Location: Town of Palm Beach

Proposal Date: 7/18/2019; Revised 7/25/19

MOBILIZATION (move-in, move-out)

TRANSPORT $ 65.00 / Hr x 0

EQUIPMENT $ 35.00 / Hr. x 0

BASED ON A 12 MONTH DURATION

0.00

0.00

0.00

Town of Palm Beach

Townwide Overhead Utility Undergrounding

GENERAL CONDITIONS

Item Description Amount

Phase 3 - North

Based on bid set of plans/specifications BCI dated June 3, 2019

Complete Plan Log Attached
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PROJECT FIELD OFFICE

OFFICE $ 3,500.00 / mo. x 12

YARD $ 0.00 / mo. x 0

EMPLOYEE PARKING FEES $ 500.00 / mo. x 0

WORK PLATFORM FOR YARD $ 200.00 / mo. x 0

TEMPORARY FENCING FOR YARD $ 500.00 / mo. x 0

CONSTRUCTION YARD LIGHTING $ 0.00 / mo. x 0

OFFICE FURNISHINGS $ 500.00 / mo. x 0

COMPUTERS $ 300.00 / mo. x 12

PROCORE SOFTWARE $ 500.00 / mo. x 12

SUBMITTAL SOFTWARE $ 2,000.00 / ls x 0

COPY MACHINE $ 350.00 / mo. x 12

FAX MACHINE $ 100.00 / mo. x 0

INTERNET SERVICE $ 150.00 / mo. x 12

CELLULAR TELEPHONE $ 500.00 / mo. x 12

TELEPHONE $ 150.00 / mo. x 0

FEDERAL EXPRESS MAILINGS $ 100.00 / mo. x 0

POSTAGE $ 50.00 / mo. x 0

PHOTOGRAPHS

AERIAL PHOTOS $ 110.00 / mo. x 0

JOB PHOTOS $ 50.00 / wk x 0

PRE-CONSTRUCTION VIDEO $ 15,284.60 / ls x 1

PLAN REPRODUCTION COST/ PRINTING $ 200.00 / set x 12

OFFICE SUPPLIES $ 50.00 / mo. x 12

FIRST AID SUPPLIES $ 50.00 / mo. x 12

WATER SERVICE $ 35.00 / mo. x 12

SANITARY SERVICE $ 50.00 / mo. x 12

ELECTRIC SERVICE $ 200.00 / mo. x 12

GARBAGE SERVICE $ 25.00 / mo. x 12

CONSTRUCTION WATER $ 500.00 / mo. x 12

JOHN DEERE GATOR ( 1)$ 500.00 / mo. x 0

ICE $ 275.00 / mo. x 12

BONDS

GENERAL BOND $ 4,042,171.00 x 1.25%

SUBCONTRACTORS BONDS

PARTNERING INITIATIVES

NOTICES, LETTERS, INFORMATION MEETINGS

INSURANCE

GENERAL INSURANCE $ 3,967,292.00 x 1.90%

Commercial General Liability

Comprehensive Automobile Liability

Owner Indemnification

Professional ( Errors/Omissions) Liability

Excess/ Umbrella Liability

ADD' L INSUREDS  $ 100.00 / ea. x 0

ADDED INSURANCES

Railroad protective Liability Ins.

Builders Risk Insurance

Installation Floater

Flood Insurance

SUBCONTRACTORS' INSURANCE

SANITARY SERVICES

JOB TOILET (2ea.)$ 350.00 / mo. x 12

0.00

NOT INCLUDED

NOT INCLUDED

NOT INCLUDED

NOT INCLUDED

NOT INCLUDED

INCLUDED IN THEIR DIRECT COSTS

4,200.00

4,200.00

75,378.55

2,400.00

300.00

6,000.00

0.00

3,300.00

50,527.14

50,527.14

2,500.00

2,500.00

75,378.55

600.00

0.00

0.00

0.00

0.00

0.00

15,284.60

2,400.00

600.00

600.00

420.00

6,000.00

0.00

0.00

0.00

0.00

0.00

3,600.00

6,000.00

0.00

4,200.00

0.00

1,800.00

0.00

95,504.60

42,000.00
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TESTING COSTS

DENSITIES

PRESSURE

PROCTORS

BACTERIOLOGICAL

CONCRETE CYLINDERS

ENGINEERING & REPORTING

TV'ING OF INSTALLED LINES NOT INCLUDED

FEES

TOPB BUILDING DEPT. PERMIT FEES/ REVISION FEES

PERMIT SUBMISSION AND EXPEDITING

FDOT GENERAL USE PERMITS

DEWATERING PERMITS

RAILROAD PERMITS

PALM BEACH COUNTY PERMITS

CITY OF WEST PALM BEACH PERMITS

SURVEYING

LAYOUT & ASBUILTS Engenuity Group

ALLOWANCE FOR RESTAKING

DRAFTING

SMALL HAND TOOLS/EQUIPMENT RENTAL

ALLOWANCE ( GENERAL)

HANDLING, STORAGE, UN-LOADING OF OWNER DIRECT PURCHASE MATERIALS

GENERAL CONDITIONS TOTAL

0.00

0.00

N/A

345,780.29

NONE ANTICIPATED

BY OTHERS

NO FEE PERMIT

81,175.00

81,175.00

SEE DIRECT COSTS

NIC

NIC

NIC

NIC

0.00

36,495.00
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From:  Burkhardt Construction, Inc. 

Attn: Marc Kleisley, Vice President

1400 Alabama Ave. 

West Palm Beach, FL 33401

Ph: ( 561) 659- 1400

Fax: ( 561) 659- 1402

Owner: Town Of Palm Beach

Public Works & Engineering Dept

951 Old Okeechobee Road

West Palm Beach, FL 33401

Tel: ( 561) 838- 5440

Fax: ( 561) 835- 4691

Engineer: Kimley- Horn & Associates, Inc.

Attn: Kevin Schanen, P.E.

1920 Wekiva Way, Suite 200

West Palm Beach, FL.  33411

Ph: ( 561) 845- 0665

Fax: ( 561) 863- 8175

Project: Townwide Overhead Utility Undergrounding - Phase 3 - North

Plans: Based on bid set of plans/ specifications BCI dated June 3, 2019

Complete Plan Log Attached

Location: Town of Palm Beach

Proposal Date: 7/18/ 2019; Revised 7/25/ 19

Hrs./ Week ( Weeks) Rate/ Hr. Amount

52 weeks

Project Principal 5 52 175.00$  45,500.00$           

Senior Project Manager 16 52 150.00$  124, 800.00$         

Project Manager 0 52 100.00$  -$                      

Assistant Project Manager 0 52 75.00$    -$                      

Superintendent/Construction Field Manager 32 52 100.00$  166, 400.00$         

Resident Liaison 32 52 75.00$    124,800.00$         

Project Accountant 5 52 90.00$    23,400.00$           

Administrative Assistant 10 52 50.00$    26,000.00$           

Field Office Clerk 0 52 50.00$    -$                      

510,900.00$            

Town of Palm Beach

Townwide Overhead Utility Undergrounding

CONSTRUCTION PHASE MANAGEMENT FEE

Item Description

Phase 3 - North
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1

2

3

4

5

6

7

8

9

10

G.M.P. includes all sales tax on materials.  The Town has elected to direct Owner purchase the ATT & 

COMCAST materials, the estimated tax savings is reflected on the front page of the GMP.

Utility easements shall be obtained prior to work being performed in that area. If a construction easement

has not been obtained it may impact the installation schedule, additional costs may be incurred. 

Reimbursement of costs may be requested and deemed appropriate, if and only if it is mutually agreed

upon by the Town of Palm Beach and Burkhardt Construction.  If these costs are deemed appropriate

they will be paid from the contingency.

G.M.P. cost estimate does not include additional insurance premiums for naming individual property

owners as additional insureds.

Scope of work and quantities are based on Bid Set Plans received 6/3/19 and RFI #1 response received

7/11/19 for the Townwide Overhead Utility Undergrounding - Phase 3 - North . Complete plan log is

included with this submittal.

Guaranteed Maximum Price (G.M.P.) was compiled using the same unit prices from Phase 2 - North. 

GMP pricing is based on a project start date of September 3, 2019.

G.M.P. does not include a construction contingency for the overhead utility undergrounding.  Burkhardt

Construction, Inc. recommends that the Town carry a construction contingency.

G.M.P. does not include any capital improvement fees, connection fees or impact fees.

It is understood that the Direct Construction Cost (Exhibit "A") is unit prices for the work shown in the

plans and as modified by these exceptions and clarifications.

Project master schedule and schedule updates shall be a bar chart schedule acceptable to the Owner

prepared by CMAR in house personnel.

Project Manual as described in the contract shall mean the closeout project manual which shall be

updated periodically and presented to the Owner upon completion of the project.  The information

contained in this manual shall be as requested by the Owner.

GENERAL

Town of Palm Beach

Townwide Overhead Utility Undergrounding

Phase 3 - North

Exceptions & Clarifications - 7/25/2019
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11

12

13

14

15

a.

b.

c.

d.

e.

16

17

18

19

G.M.P. does not include costs for removal / remediation of asbestos cement pipe or any other hazardous

materials. 

G.M.P. does not include removal or replacement of any unsuitable subsoils.  Demucking is specifically

excluded.

G.M.P. is based upon the use of the Town's property as a construction staging yard located at 6th Street

and Dixie Highway, West Palm Beach.

Prices are based on re-using excavated material for backfill.  No unsuitable subsoil excavation, removal or

replacement.  Unsuitable soil, if encountered shall be removed, disposed of, replaced as directed by the

Owner and billed to the Owner at the actual direct cost.

The construction contract shall be authorized by the Town Council in the August 2018 Town Council

meeting.

Burkhardt Construction, Inc. ( BCI) is not liable for failure to perform such work or any damages that occur

if such failure is as a result of Acts of God (including fire, flood, earthquake, storm, hurricane or other

natural disaster). If BCI asserts Force Majeure as the reason for failure to perform such work or such

damages occur as a result of any Act of God, then BCI must prove that they took reasonable steps to

minimize delay or damages caused by unforeseeable events, that BCI substantially fulfilled all obligations, 

and that the owner was timely notified of the likelihood or actual occurrence of the event described as an

Act of God ( Force Majeure).  Any construction related damages that took place as a result, shall be

repaired or removed and replaced at the same contract unit prices and shall be paid out of the

contingency. 

In the event that the terms and provisions of all attached Exhibits conflict with or are omitted from the

terms and provisions of this Contract, the terms and provisions of the attached Exhibits shall govern with

respect to the performance of the work.

TOPB Building Permits; All permits shall be in hand prior to start of construction.

The following are part of the G.M.P. in order to facilitate the aggressive work schedule.

Regularly scheduled crew work hours shall be from 8:00 AM to 6:00 PM Monday through Friday until

November 30, 2019.  December 1, 2019 through April 30, 2020 crew work hours shall be 9:00 AM to 5:00

PM Monday through Friday.  From May 1, 2020 through November 30, 2020 Regularly scheduled crew

work hours shall be from 8:00 AM to 6:00 PM Monday through Friday.  December 1, 2020 through April

30, 2021 crew work hours shall be 9:00 AM to 5:00 PM Monday through Friday. 

Night, weekend or holiday work beyond the regularly scheduled work hours stated in item a., which may

be necessary due to emergency, delay or makeup time, shall be requested on a case by case basis and

reviewed/ approved by the Public Works Staff.

The project will require free and unlimited jobsite access for workmen and deliveries during all authorized

work hours.

The schedule makes no provision for delays caused by named storms.

If the proposed design locations of transformers, vaults and handholes change after conduit installation, 

then additional costs may be incurred for the relocation. Reimbursement of costs may be requested and

deemed appropriate, if and only if it is mutually agreed upon by the Town of Palm Beach and Burkhardt

Construction.  If these costs are deemed appropriate they will be paid from the contingency.
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G.M.P. cost estimate does not include City of West Palm Beach meter installation and hook- up fees.

G.M.P. cost estimate does not include any sanitary sewer work.

FRANCHISE UTILITIES

G.M.P. cost estimate does not include any design, engineering or installation fees which may be charged

to the Owner by franchise utility companies. ( electric, telephone, cable tv, gas)

The Construction Manager at Risk shall not assume liability or warranty any work performed by FPL, 

COMCAST, ATT, FPU and/or their subcontractors.

The schedule represents the work controlled by the Construction Manager.  Should the project exceed the

scheduled duration due to the involvement of entities beyond our control ( including but not limited to FPL, 

ATT and Comcast), a "No Fee" time extension for that work shall be issued.  "No Fee" specifically refers

to the construction phase fee and profit. Should a "Fee" be requested and deemed appropriate, if and only

if it is mutually agreed upon by the Town of Palm Beach and Burkhardt Construction prior to the granted

time extension.  

The energizing of the new system is dependent on receiving switching orders from FPL.  Services cannot

be converted until the transformers are "hot".

G.M.P. does not include FPL's binding cost estimate, Comcast or ATT.  These invoices shall be paid

directly by the owner.  Once FPL' s binding cost estimate is fully executed and FPL materials are released

to the subcontractor the Town will issue the Notice to Proceed.

G.M.P. cost estimate does not include any ATT wire. Comcast wire and private side service conduits

outside the right of way are also excluded from the cost estimate.

G.M.P. does not include any water main work except for the water main deflection at the Merrian Rd. 

chicane.

G.M.P. is based on the assumption that portions of roadways will be closed to vehicular traffic during

some phases of construction. Closures shall be coordinated with the Town and in accordance with the

Town' s Maintenance of Traffic permit conditions.

G.M.P. cost estimate does not include any new street signage, posts or line striping other than what has

been disturbed due to construction.

G.M.P. does not include any cost to mill and pave.  All areas will be restored with a permanent patch.

WATER / SEWER / STORM DRAINAGE

G.M.P. does not include any cost for disposal/treatment of contaminated ground water if encountered

during dewatering operations.  It is assumed that clean groundwater generated by dewatering operations

will be discharged into the existing storm drainage system.

Cleaning of the existing storm drainage system within the project limits is not included except to the extent

caused by contractor negligence that is under the direct supervision of the construction manager.
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ELECTRICAL

G.M.P. cost estimate does not include street lighting. 

ALTERNATES

All related restoration in connection with FPL street lighting installation shall be paid from contingency.

The TOPB has elected to forgo add alternate #2.  FPL will install all conduits and handholes for proposed

street lighting.  Installation of FPL poles, fixtures and foundations will be performed by FPL.  FPL will pull

all wire and make all connections for a complete working street light system.

G.M.P. cost estimate does not include any meter can or service disconnect removal and replacements

except for an allowance at 1220 North Ocean Blvd.

G.M.P. cost estimate does not include any rear easement restoration for FPL pole and wire removal.

The unit prices from Phase 2 - North have been carried over into Phase 3 - North. It was determined in

Phase 2 - North that the rock encountered was harder than expected. In lieu of increasing unit prices in all

areas when rock is encountered, during the drilling operation, an hourly rate for the directional drilling crew

will be added at a rate of $ 600/ hr. This is on a case by case basis. Should this hourly rate be requested

and deemed appropriate, it must be mutually agreed upon by the Town of Palm Beach and Burkhardt

Construction.  The Town, Kimley- Horn and Burkhardt will establish a protocol prior to the start of

construction that clearly establishes a fair way to track any additional drilling efforts.

G.M.P. cost estimate does not include any demolition and removal of any unknown structures during the

installation of the proposed conduit.  If encountered the additional work shall be paid from contingency.
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Current Drawings

Drawing No. Drawing Title Revision No. Drawing Date Received Date Set

Civil

C1.00 COVER 2 05/23/2019 06/20/2019 BID SET ( 05/ 23/ 19)

C1. 01 C1. 01 GENERAL NOTES 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C1. 02 C1. 02 GENERAL NOTES 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C1. 03 C1. 03 GENERAL NOTES 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C1.04 C1.04 GENERAL NOTES 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C2. 00 C2. 00 KEY MAP 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3. 01 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3. 02 FPL CONDUIT PLAN 1 05/ 23/ 2019 06/ 18/ 2019 BID SET ( 05/ 23/ 19)

C3. 03 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET (05/23/19)

C3. 04 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3. 05 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3.06 FPL CONDUIT PLAN 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C3. 07 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3. 08 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 18/ 2019 BID SET ( 05/ 23/ 19)

C3. 08 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3.09 FPL CONDUIT PLAN 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C3. 10 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3. 11 FPL CONDUIT PLAN 1 05/ 23/ 2019 06/ 18/ 2019 BID SET ( 05/ 23/ 19)

C3. 12 FPL CONDUIT PLAN 1 05/ 23/ 2019 06/ 18/ 2019 BID SET ( 05/ 23/ 19)

C3. 13 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3. 14 FPL CONDUIT PLAN 1 05/ 23/ 2019 06/ 18/ 2019 BID SET ( 05/ 23/ 19)

C3. 15 FPL CONDUIT PLAN 1 05/ 23/ 2019 06/ 18/ 2019 BID SET ( 05/ 23/ 19)

C3.16 FPL CONDUIT PLAN 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C3. 17 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3. 18 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3. 19 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3.20 FPL CONDUIT PLAN 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C3. 21 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C4. 01 ATT CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C4.02 ATT CONDUIT PLAN 0 05/23/2019 06/03/2019 BID SET ( 05/ 23/ 19)

C4. 03 ATT CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C4. 04 ATT CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C4. 05 ATT CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C4.06 ATT CONDUIT PLAN 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C4. 07 ATT CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)
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Job #: 1817 PRECON - Phase 3 - North - Townwide Overhead Utility Undergrounding
230 Palmo Way

Palm Beach, Florida 33480
561-659-1400
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C4.08 ATT CONDUIT PLAN 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C4. 09 ATT CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C4. 10 ATT CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C4. 11 ATT CONDUIT PLAN 1 05/ 23/ 2019 06/ 20/ 2019 BID SET ( 05/ 23/ 19)

C4.12 ATT CONDUIT PLAN 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C4. 13 ATT CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C4. 14 ATT CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C4.15 ATT CONDUIT PLAN 1 05/23/2019 06/20/2019 BID SET ( 05/ 23/ 19)

C4. 16 ATT CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C4. 17 ATT CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C4. 18 FPL CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C4.19 ATT CONDUIT PLAN 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C4. 20 ATT CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C4. 21 ATT CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5. 01 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5. 02 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET (05/23/19)

C5. 03 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5. 04 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5.05 COMCAST CONDUIT PLAN 0 05/23/2019 06/03/2019 BID SET ( 05/ 23/ 19)

C5. 06 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5. 07 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5. 08 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5.09 COMCAST CONDUIT PLAN 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C5. 10 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5. 11 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5. 12 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5. 13 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET (05/23/19)

C5. 14 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5. 15 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5.16 COMCAST CONDUIT PLAN 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C5. 17 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5. 18 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5. 19 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C5.20 COMCAST CONDUIT PLAN 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C5. 21 COMCAST CONDUIT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C6. 00 FPL CONSTRUCTION DETAILS 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C6. 01 FPL CONSTRUCTION DETAILS 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C6. 02 FPL CONSTRUCTION DETAILS 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C7. 00 AT& T CONSTRUCTION DETAILS 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)
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Drawing No. Drawing Title Revision No. Drawing Date Received Date Set

C8.00 COMCAST CONSTRUCTION DETAILS 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C9. 00 ROADWAY DETAILS 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C9. 01 STANDARD EASEMENT DETAILS 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C9. 02 CONSTRUCTION DETAILS 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C10.00 CHICANE DETAIL 0 05/23/2019 06/03/2019 BID SET (05/23/19)

C10. 01 CHICANE DETAIL C10. 01 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C10. 02 CHICANE DETAIL 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C10.03 CHICANE DETAIL 0 05/23/2019 06/03/2019 BID SET ( 05/ 23/ 19)

FPL

SL1. 00 STREET LIGHT PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

Soft Dig Location

C3- 08 PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET (05/23/19)

C3- 10 PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3- 13 PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3-14 PLAN 0 05/23/2019 06/03/2019 BID SET ( 05/ 23/ 19)

C3- 15 PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3- 16 PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C3- 19 PLAN 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

C-17 PLAN 0 05/23/2019 06/03/2019 BID SET (05/23/19)

Topographic Survey

1 OF 8 TOPOGRAPHIC SURVEY AREA 2 UNDERGROUNDING PROJECT 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

2 OF 8 TOPOGRAPHIC SURVEY AREA 2 UNDERGROUNDING PROJECT 0 05/23/2019 06/03/2019 BID SET (05/23/19)

3 OF 8 TOPOGRAPHIC SURVEY AREA 2 UNDERGROUNDING PROJECT 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

4 OF 8 TOPOGRAPHIC SURVEY AREA 2 UNDERGROUNDING PROJECT 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

5 OF 8 TOPOGRAPHIC SURVEY AREA 2 UNDERGROUNDING PROJECT 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

6OF 8 TOPOGRAPHIC SURVEY AREA 2 UNDERGROUNDING PROJECT 0 05/23/2019 06/03/2019 BID SET (05/23/19)

7 OF 8 TOPOGRAPHIC SURVEY AREA 2 UNDERGROUNDING PROJECT 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

8 OF 8 TOPOGRAPHIC SURVEY AREA 2 UNDERGROUNDING PROJECT 0 05/ 23/ 2019 06/ 03/ 2019 BID SET ( 05/ 23/ 19)

Burkhardt Construction, Inc.

Printed on Thu Jul 25, 2019 at 07:53 am EDT

Job #: 1817 PRECON - Phase 3 - North - Townwide Overhead Utility Undergrounding
230 Palmo Way

Palm Beach, Florida 33480
561-659-1400
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Information for Town Council Meeting on August 14, 2019

TO: Mayor and Town Council

VIA: Kirk W. Blouin, Town Manager

VIA: Jane Le Clainche, CPA, Director of Finance

FROM: Dean Mealy, II CPPO Town Purchasing Manager

RE: Resolution Approving a Purchase Order for Construction Phase Engineering

Services for the Town- wide Utility Undergrounding Phase 3 North to Kimley- Horn

Associates, Inc. in the Amount of $236,976, Resolution No. 64-2019

DATE: 26 July 2019

STAFF RECOMMENDATION

Staff recommends Town Council approve Resolution No. 64-2019, approving a purchase order for

Construction Phase Engineering Services to Kimley- Horn & Associates, Inc., for the Town- wide

Overhead Utility Undergrounding Phase 3 North in the amount of $236,976. 

SUMMARY EXPLANATION/BACKGROUND

At the February 13, 2018 Town Council Meeting, Town Council ratified the recommendation of

the Selection Committee and awarded Burkhardt Construction, Inc. ( BCI) via RFQ No. 2018- 04, 

the Construction Manager at Risk Contract, for the Town- wide Overhead Utility Undergrounding

Phase 2-North with the option of Phase 3-North contingent upon satisfactory performance. BCI

has presented a GMP to be considered for award in an accompanying Town Council item.  

Phase 3-North Phase 3 North extends from Merrain Road south to La Puerta Way. The scope

includes installing conduit and materials for undergrounding of Comcast, AT& T, and Florida

Power and Light ( FPL, although not all materials for AT& T and Comcast will be installed until

negotiations are finalized.  

Purchasing and Town Engineering Staff have negotiated a Construction Phase Engineering Service

Contract with Kimley- Horn & Associates, Inc. in the amount of $236,796. 

The Construction Phase Engineering Services will include meeting attendance, plan updates, shop

drawing reviews, site visits, maintaining daily reports, progress photos, construction invoice

oversite, and certification on final project construction according to design.  

FISCAL IMPACT/FUNDING SOURCE

The funding will be from the Underground Utility Fund for the Town- wide undergrounding work.  
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USER DEPARTMENT CONCURRENCE

Public Works is in full concurrence with this recommendation.  

DUE DILIGENCE

Due Diligence was conducted to determine vendor responsibility, including corporate status and

that there are no performance and compliance issues. The review included conducting market

research.  

TOWN ATTORNEY REVIEW

This format has been utilized by the Town in previous recommendations and was approved by the

Town Attorney.  

CC: Jay Boodheshwar, Deputy Town Manager

Paul Brazil, Director of Public Works

Patricia Strayer, Town Engineer

Steve Stern, Project Manager

Duke Basha, Assistant Purchasing Manager
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RESOLUTION NO. 64-2019

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF
PALM BEACH, PALM BEACH COUNTY, FLORIDA, 
APPROVING A PURCHASE ORDER TO KIMLEY- HORN & 
ASSOCIATES, INC., FOR CONSTRUCTION PHASE
ENGINEERING SERVICES FOR THE TOWN- WIDE
OVERHEAD UTILITY UNDERGROUNDING PHASE 3 NORTH
PROJECT IN THE AMOUNT OF $236,976. 

NOW, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, 
PALM BEACH COUNTY, FLORIDA, as follows: 

Section 1. The Town Council of the Town of Palm Beach hereby approves a purchase
order for Kimley-Horn & Associates, Inc., in an amount of $236,976 for Construction Phase
Engineering Services for the Town-wide Overhead Utility Undergrounding Phase 3 North
project. 

Section 2. The Town Manager is hereby authorized to execute this purchase order on
behalf of the Town of Palm Beach for these improvements. . 

Section 3. The Town Manager, or his designee, is hereby authorized to take such further
action as may be necessary to effectuate the completion of the said project, including any
necessary change order work as recommended by the Public Works Director. 

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the Town of
Palm Beach assembled this 14th day of August, 2019. 

Gail L. Coniglio, Mayor

ATTEST: 

Kathleen Dominguez, Town Clerk
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kimley-horn.com 1920 Wekiva Way, Suite 200, West Palm Beach, FL 33411 561 845 0665

July 19, 2019

Dean Mealy, II CPPO

Town of Palm Beach – Purchasing Division

951 Okeechobee Road, Suite ‘D’ 

West Palm Beach, FL 33401

RE:  Town-Wide Undergrounding of Utilities Program: Phase 3 North Construction Phase

Services

Dear Dean, 

The Kimley-Horn and Associates, Inc. team (Kimley-Horn) is pleased to submit this proposal to the

Town of Palm Beach (“ TOWN”) for providing engineering services related to the Phase 3 North

construction phase for the Town-Wide Undergrounding of Utilities Program.  Our project understanding, 

scope of services, schedule, and fee follow. 

Project Understanding

The design phase of Phase 3 North is nearing completion and the Town’s Construction Manager is

currently preparing the Guaranteed Maximum Price. The Town has requested that Kimley-Horn perform

construction phase engineering services to support the Town during the construction of the

undergrounding.  

It is understood that work is anticipated to begin in September 2019. This sub-phase is located between

La Puerta Way and Osceola Way.   

It is understood that FPL, AT&T, and Comcast all have facilities on utility poles to varying degrees. 

These poles are generally located in rear-lot easements or in the public right-of-way.  New underground

infrastructure will be installed within the road rights-of-way and in new front-lot easements.  Once the

new facilities have been installed, activated, and the services cut over, the rear-lot poles and wires will

be removed.   

Based on this understanding, our detailed scope of services is provided below.   

Scope of Services

Kimley-Horn will perform the following services during construction. A more detailed description of each

of the bulleted services follows later in this proposal.  

Pre-Construction Meeting attendance

Bi-weekly progress meeting attendance for the 18-month construction duration (up to 39

meetings) 

Utility coordination meeting attendance ( FPL, AT&T, Comcast, FPU) during the construction

duration ( up to 4 meetings) 
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Visits to the site including field reports and photographs ( approximately 2-3 times per week during
conduit/equipment installation and 1-2 times per week during demolition, up to 169 visits) 

Clarifications and interpretations

Recommendations with respect to defective work

Shop drawing review

Payment application and change order review

Review of proposed substitutions

Review of testing lab reports

Record drawing review

Substantial completion walk-through and punch list development

Final acceptance walk-through and applicable permit certifications

The following is a more detailed description of the services that will be performed.  

Pre-Construction Conference.  Kimley-Horn will attend a Pre-Construction Conference prior to

commencement of Work at the Site. 

Visits to Site and Observation of Construction.  Kimley-Horn will make the limited number of visits as

described above in order to observe the progress of the Work.  Such visits and observations by Kimley-

Horn are not intended to be exhaustive or to extend to every aspect of Contractor' s work.  Observations

are to be limited to spot checking, selective measurement, and similar methods of general observation.  

Based on information obtained during such visits, Kimley-Horn will evaluate whether Contractor's work

is generally proceeding in accordance with the Contract Documents, and Kimley-Horn will keep the

Town informed of the general progress of the Work. 

Kimley-Horn shall not, during such visits or as a result of such observations, supervise, direct, or have

control over Contractor' s work, nor shall Kimley-Horn have authority over or responsibility for the

means, methods, techniques, equipment choice and usage, sequences, schedules, or procedures of

construction selected by Contractor, for safety precautions and programs incident to Contractor' s work, 

nor for any failure of Contractor to comply with applicable laws and regulations.  Kimley-Horn neither

guarantees the performance of any Contractor nor assumes responsibility for any Contractor' s failure

to furnish and perform its work in accordance with the Contract Documents. 

Recommendations with Respect to Defective Work.  Kimley-Horn will recommend to the Town that

Contractor' s work be disapproved and rejected while it is in progress if, on the basis of such

observations, Kimley-Horn believes that such work will not produce a completed Project that conforms

generally to Contract Documents. 

Clarifications and Interpretations.  Kimley-Horn will respond to reasonable and appropriate Contractor

requests for information and issue necessary clarifications and interpretations of the Contract

Documents to the Town as appropriate to the orderly completion of Contractor' s work.  Any orders

authorizing variations from the Contract Documents will be made by the Town. 
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Change Orders.  Kimley-Horn may recommend Change Orders to the Town, and will review and make
recommendations related to Change Orders submitted or proposed by the Contractor. 

Shop Drawings and Samples.  Kimley-Horn will review and approve or take other appropriate action in

respect to Shop Drawings and Samples and other data which Contractor is required to submit, but only

for conformance with the information given in the Contract Documents.  Such review and approvals or

other action will not extend to means, methods, techniques, equipment choice and usage, sequences, 

schedules, or procedures of construction or to related safety precautions and programs. 

Inspections and Tests.  Kimley-Horn may require special inspections or tests of Contractor's work as

Kimley-Horn deems appropriate, and may receive and review certificates of inspections within Kimley-

Horn’s area of responsibility or of tests and approvals required by laws and regulations or the Contract

Documents.  Kimley-Horn’s review of such certificates will be for the purpose of determining that the

results certified indicate compliance with the Contract Documents and will not constitute an

independent evaluation that the content or procedures of such inspections, tests, or approvals comply

with the requirements of the Contract Documents.  Kimley-Horn shall be entitled to rely on the results

of such tests and the facts being certified. 

Disagreements between Town and Contractor.  Kimley-Horn will, if requested by the Town, render

written decision on all claims of the Town and Contractor relating to the acceptability of Contractor' s

work or the interpretation of the requirements of the Contract Documents pertaining to the progress of

Contractor' s work.  In rendering such decisions, Kimley-Horn shall be fair and not show partiality to the

Town or Contractor and shall not be liable in connection with any decision rendered in good faith in

such capacity. 

Applications for Payment.  Based on its observations and on review of applications for payment and

accompanying supporting documentation, Kimley-Horn will determine the amounts that Kimley-Horn

recommends Contractor be paid.  Such recommendations will be based on Kimley-Horn’s knowledge, 

information and belief, and will state whether in Kimley-Horn’s opinion Contractor’ s work has

progressed to the point indicated, subject to any qualifications stated in the recommendation.  In the

case of unit price work, Kimley-Horn’s recommendations of payment will include determinations of

quantities and classifications of Contractor' s work, based on observations and measurements of

quantities provided with pay requests. Kimley-Horn’s recommendations will not be a representation that

its observations to check Contractor' s work have been exhaustive, extended to every aspect of

Contractor's work, or involved detailed inspections. 

Substantial Completion.  Kimley-Horn will, promptly after notice from Contractor that it considers the

entire Work ready for its intended use, in company with the Town and Contractor, conduct a site visit

to determine if the Work is substantially complete.  Work will be considered substantially complete

following satisfactory completion of all items with the exception of those identified on a final punch list.  

If after considering any objections of the Town, Kimley-Horn considers the Work substantially complete, 

Kimley-Horn will notify the Town and Contractor. 
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Final Notice of Acceptability of the Work.  Kimley-Horn will conduct a final site visit with the Town to
determine if the completed Work of Contractor is generally in accordance with the Contract Documents

and the final punch list so that Kimley-Horn may recommend, in writing, final payment to Contractor.  

Accompanying the recommendation for final payment, Kimley-Horn shall also provide a notice that the

Work is generally in accordance with the Contract Documents to the best of Kimley-Horn’s knowledge, 

information, and belief based on the extent of its services and based upon information provided to

Kimley-Horn upon which it is entitled to rely.  If the work is found to be in general accordance with the

Contract Documents, Kimley-Horn will also prepare and submit applicable permit certifications for those

permits that were issued for the project.  

Additional Services

Any services not specifically provided for in the above scope, as well as any changes in the scope

requested by the Town or extensions to the project schedule noted below, will be considered additional

services and will be performed based on proposals approved prior to performance of the additional

services.  

Information and Services Provided by the Town

The following information and services shall be provided to Kimley-Horn by the Town: 

Access to the project areas

Schedule

Kimley-Horn will perform the scope of services above as expeditiously as practical to meet a mutually

agreed upon schedule.  It is anticipated that services will begin in September 2019.  Construction is

expected to be complete in February 2021 per the Construction Manager’ s proposed schedule. Fees

for engineering services are based on these durations.  Services performed beyond these durations

will be considered additional services.    

Fee and Billing

Kimley-Horn will perform the scope of services, excluding meetings, for the total lump sum fee listed

below. All permitting, application, and similar project fees will be paid directly by the Client. Lump sum

fee will be invoiced monthly based upon the overall percentage of services performed.   

ConstructionPhaseServices       $ 190,759

Kimley-Horn will attend meetings on a labor fee plus expense basis with the estimated labor and

expense fee shown below.  Kimley-Horn will not exceed the total maximum labor and expense fee

shown without authorization from the Client.   

Meetings [ConstructionPhase]       $ 46,217
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Closure

In addition to the matters set forth herein, our Agreement shall include and be subject to, and only to, 

the terms and conditions in the Master Professional Services Agreement between the Town of Palm

Beach and Kimley-Horn and Associates, Inc., Professional Engineering Services for the Town-Wide

Undergrounding of Utilities Program RFQ No. 2016-07, which are incorporated by reference.  As used

in the Agreement, the term "CONSULTANT" shall refer to Kimley-Horn and Associates, Inc., and the

term "TOWN" shall refer to The Town of Palm Beach.   

If you concur in all the foregoing and wish to direct us to proceed with the services, please notify us by

providing a purchase order for the scope and fee described above.   

We appreciate the opportunity to provide these services to you.  Please contact me at (561) 840-0820

or kevin.schanen@kimley- horn.com should you have any questions. 

Sincerely, 

KIMLEY-HORN AND ASSOCIATES, INC. 

By:  Kevin Schanen, P.E. 

Senior Vice President
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PROJECT: Town of Palm Beach Underground Utilities Program:  



TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Regular Agenda - Old Business

Agenda Title

Sargassum Discussion

Presenter

Kirk W. Blouin, Town Manager

ATTACHMENTS:

Description

E-mail Dated August 8, 2019, from Robert Weber, Coastal Program
Manager
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From: Nina Toscano

To: Pat Gayle-Gordon
Subject: Fwd: Seaweed
Date: Friday, August 09, 2019 8: 35: 15 AM

Good morning, Pat. Please see below. I am @ the dr’s and should be there around 9. Thanks.
See you then.

Sent from my iPhone

Begin forwarded message:

From: Kirk Blouin <KBlouin@TownofPalmBeach. com>
Date: August 9, 2019 at 8:31:12 AM EDT
To: Nina Toscano <NToscano@TownofPalmBeach. com>
Subject: FW: Seaweed

Nina,

Please add these email thread to the TC books if they have yet to pick up or place in
purple folder for next weeks meeting. Thank you.

From: Robert Weber RWeber@TownofPalmBeach.com>
Sent: Thursday, August 08, 2019 4:18 PM
To: Kirk Blouin KBlouin@TownofPalmBeach.com>
Cc: Jay Boodheshwar JBoodheshwar@TownofPalmBeach.com>; Paul Brazil

PBrazil@TownofPalmBeach.com>; Patricia Strayer

PStrayer@TownofPalmBeach.com>
Subject: Re: Seaweed

Kirk,

Removing seaweed from the beach is currently being permitted by FDEP as a one-time
event and is not available year-round. Only raking with burial can be permitted long-
term.

Assuming the unit rates from the existing contract with the same raking frequency, and
that access for the tractor can be provided to the contractor, the cost to rake and bury

seaweed for the entire Town would be an estimated 309,120 annually 5,945 per
week, or 25,760 per month).

These values are based on a conversation I just had with Clayton Peart of Universal

Beach Services our current contractor). For the purposes of this inquiry, he suggested
that the current unit rate for the public beaches be extrapolated for the entire Town.

Although there might be some economy of scale savings, access would be limited and
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require some back- tracking.

The current contract is 42,000 to twice a week Mondays and Fridays) clean Mid-Town

4,300 feet) and Phipps 4,300 feet). This scope is 13%of the entire shoreline and
equates to about 4.80 per foot per year to cover these public beaches. The entire

Town is 12.2 miles 64,400 feet). To take on such a large scope increase, some beaches
would need to be cleaned on other days of the week.

A scope increase of more than 750% would certainly require that we re-bid the beach

raking work which would result in an actual cost that would be different from the
estimate provided above.

Rob

Robert Weber
Coastal Program Manager
Town of Palm Beach

On Aug 8, 2019, at 3:08 PM, Kirk Blouin KBlouin@townofpalmbeach.com> wrote:

Rob,

Good job putting this together. What is the annual cost to continually
remove the seaweed from the entire Town Weekly, Monthly).

Thank you, Kirk.

From: Robert Weber RWeber@TownofPalmBeach.com>
Sent: Thursday, August 08, 2019 1:30 PM

To: Kirk Blouin KBlouin@TownofPalmBeach.com>
Cc: Jay Boodheshwar JBoodheshwar@TownofPalmBeach. com>; Paul

Brazil PBrazil@TownofPalmBeach.com>; Patricia Strayer
PStrayer@TownofPalmBeach. com>

Subject: Seaweed

Kirk,

In anticipation for questions regarding seaweed that may arise at the
upcoming Town Council meeting, I have visited several locations within

the Town and throughout the County. In addition, I been in touch with the
County, other municipalities within the County, two field representatives

from FDEP, and two prospective contractors.

Beach Observations
if supportLists]-->·         <!--[endif]-->A large amount of seaweed
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has accumulated at the north end of the Town along

approximately 1,000 linear feet between the inlet and
approximately Arabian Road). It is at least 40 feet wide and at

least 3 feet thick. These dimensions roughly equate to more than
4,000 cubic yards of seaweed.

if supportLists]-->·         <!--[endif]-->The amount of seaweed on
the beach at the north end is significantly more than the rest of

the Town.
if supportLists]-->·         <!--[ endif]-->Observations were made at
Jupiter Inlet Park, Juno Beach, and Singer Island. The density and
volume of seaweed in these areas are consistent with the majority

of the Town of Palm Beach shoreline.

Actions by Others
if supportLists]-->·         <!--[endif]-->Palm Beach County is not
raking or removing seaweed from its managed beaches.
if supportLists]-->·         <!--[endif]-->The City of Boca Raton rakes
their public beaches and buries seaweed much like the Town)

and has not performed anything additional this summer.
if supportLists]-->·         <!--[ endif]--> FDEP has confirmed that the

only government entity in South Florida that has requested
removal of seaweed from the beaches is Miami- Dade County.

Options

if supportLists]-->1.       <!--[endif]-->Do nothing and wait for the
U.S. Army Corps of Engineers to bury the sand with dry beach

placement of the inlet maintenance dredging project tentative
start in November 2019);

if supportLists]-->2.       <!--[endif]-->Assist the seven homeowners
that are directly impacted with obtaining a permit, identifying a

contractor, and assisting with project management to remove the
seaweed from their respective private properties at their

expense; or
if supportLists]--> 3.       <!--[endif]--> Obtain a permit, identify a

contractor, and assist with project management to remove
seaweed from private property using Town funds cost below).

Estimated Cost

if supportLists]-->·         <!--[endif]-->Public Works staff has
reached out to two 2) firms to identify an estimated cost for

removal.
if supportLists]-->·         <!--[endif]-->The first firm, Eastman
Aggregates, would use a bulldozer to push the seaweed to Angler
Avenue. They would then have a loader on the beach pick up the
seaweed and load into their trucks. The proposal received is for
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20,800 using the rates from a continuing services contract with

Palm Beach County. The work would be completed in about one
week. The seaweed would be hauled to the Solid Waste Authority.

The SWA accepts vegetation at a rate of 42 per ton. Using a
factor of 0.20 400 pounds per cubic yard), a volume of 4,000

cubic yards of wet seaweed could equate to 800 tons. 800 tons x
42 per ton is 32,800. With a 15% contingency, a budget would

likely need to be established for 61,640.
if supportLists]-->·         <!--[ endif]--> The second firm, Universal

Beach Services, currently has a contract to rake seaweed along
the Town’ s public beaches. The hourly rate of 175 for a tractor

with operator would be available. This tractor has a front bucket
size of 2 cubic yards. The tractor would need to made

approximately 2,000 trips to the nearest access point Angler
Avenue) to load into dump trucks. This process would likely take

more than a month and would have a cost that exceeds 50,000
before the costs of the dump trucks or disposal at the SWA are

included. With time and cost, this method is not recommended.
if supportLists]-->·         <!--[ endif]-->The use of Angler Avenue for
either option would impact the existing sea oats. The estimated
cost to replant sea oats in this area following a seaweed removal

process would be approximately 3,000 and would need to be
added to the overall cost of the project.

The Town’ s annual budget for beach raking on the public beaches is

50,000 per year.

Please let me know if you need any additional information.

Thank you,

Robert Weber
Coastal Program Manager

Town of Palm Beach
Public Works Department
951 Old Okeechobee Road
West Palm Beach, FL 33401
Phone: 561-838-5440
www.townofpalmbeach. com
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Regular Agenda - New Business

Agenda Title

Letter from Florida Retail Federation and Florida Restaurant & Lodging

Association

Presenter

Jay Boodheshwar, Deputy Town Manager

ATTACHMENTS:

Description

Memorandum Dated August 5, 2019, from Jay Boodheshwar, Deputy
Town Manager

Resolution No. 03- 2017

Florida State Statute 403. 7033

Coral Gables Ordinance No. 2017- 13

Ordinance No. 24- 2019

Letter Dated July 15, 2019, from Florida Retail Federation and Florida
Restaurant & Lodging Assoc.

Florida State Statute 57.112
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TOWN OF PALM BEACH
Information for Town Council Meeting on: August 14, 2019

To: Mayor and Town Council

Via: Kirk W. Blouin, Town Manager

From: Jay Boodheshwar, Deputy Town Manager

Re: Letter from Florida Retail Federation and Florida Restaurant & Lodging Association, 

Objecting to Ordinance No. 24-2019

Date: August 5, 2019

STAFF RECOMMENDATION

Staff recommends Town Council review the letter dated July 15, 2019, from the Florida Retail

Federation and Florida Restaurant & Lodging Association, objecting to the adoption of Ordinance

No. 24-2019, and provide direction to staff. 

GENERAL INFORMATION

The bullet points below summarize actions Town Council has taken to address environmental

concerns related to single- use plastic bags and expanded polystyrene containers in our coastal

community. 

Resolution No. 03-2017 was approved at the January 10, 2017, Town Council meeting, 

strongly encouraging the Florida State Legislature to repeal section 403. 7033 of the Florida

Statutes so that local governments are no longer preempted from enacting appropriate

legislation relating to the regulation of plastic bags and expanded polystyrene containers.  

A copy of the resolution was subsequently forwarded to the State but no action has been

taken by the Legislature.   

On June 12, 2017, the ORS committee continued its discussion regarding a potential

ordinance to ban single use plastic bags within the Town of Palm Beach and reviewed

regulations that were approved by the City of Coral Gables.  See attached Ordinance No. 

2017- 13, which was approved by Coral Gables and provided for a 1-year phase in period

for retail establishments.  ORS decided that the Town should monitor legal action against

the City of Coral Gables and give consideration to a ban within the Town at a later date. 

On March 20, 2018, an update was provided to the Mayor and Town Council regarding a

pending lawsuit from the Florida Retail Association against the City of Coral Gables.  

Council was advised to await the decision of the Third District Court of Appeal.  It was the
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consensus of Town Council to take no further action until the legal matter with Coral

Gables was resolved.  

On May 14, 2019, Ordinance No. 24-2019, regulating single- use plastic bags and expanded

polystyrene containers was presented for first reading as requested by Town Council at its

previous meeting on April 9, 2019, meeting.   

At said meeting, staff reported that section 403.7033 of the Florida State Statutes required

the Florida Department of Environmental Protection ( DEP) to perform an analysis and

submit a report to the Legislature by February 1, 2010, regarding the necessity and efficacy

of both statewide and local regulation of bags used by consumers to carry products from

retail establishments.  The statute also provided that until such time that the Legislature

adopts the recommendations of DEP, no local or state government may enact any

regulation or tax on the use of such retail bags.   

Staff reported that although the recommendations of DEP have not been officially adopted, 

the DEP did in fact determine a need for new or different regulations of bags used by

customers to carry products from retail establishments, recommends the implementation

of new standards requiring the prohibition of plastic carryout bags and encourages the use

of reusable bags to the benefit of the State' s environment.  Adoption of said regulations are

still pending. 

After some discussion Ordinance No. 24-2019 was deferred to May 15, 2019, when first

reading was subsequently approved. 

On June 11, 2019, Ordinance No. 24-2019 was adopted on second reading and the required

public education campaign commenced shortly thereafter to ensure a smooth phase- in

period for the community. 

On July 15, 2019, the Town received a letter via email from the Florida Retail Federation

and the Florida Restaurant & Lodging Association advising us of their intent to challenge

the adoption of Ordinance 24-2019, and seek reimbursement of attorney fees and other

expenses as provided for in section 57.112 of the Florida State Statutes.  

Subsequent to receiving said letter, staff reached out to the City of Coral Gables to ascertain

the status of their lawsuit with the Florida Retail Federation and learned that it was still

awaiting a decision from the Third District Court of Appeal.  Staff also contacted the City of

Gainesville and St. Augustine Beach, who has recently adopted similar ordinances as the

Town’ s and also received a similar letter from the Retail Federation and Restaurant and

Lodging Association.  Gainesville advised that they intended to recommend rescinding of their

ordinance in an abundance of caution and St. Augustine Beach had not reached a conclusion

as to how they intend on responding.  Staff is seeking direction from Town Council, relative

to what actions we should take in response to the letter, if any. 

Attachments

cc: John C. Randolph, Town Attorney
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RESOLUTION NO. 03-2017

A RESOLUTION OF THE MAYOR AND TOWN COUNCIL OF THE TOWN

OF PALM BEACH,  PALM BEACH COUNTY,  FLORIDA,  STRONGLY

ENCOURAGING THE STATE LEGISLATURE TO REPEAL SECTION

403. 7033, FLORIDA STATUTES, SO THAT LOCAL GOVERNMENTS ARE

NO LONGER PREEMPTED FROM ENACTING APPROPRIATE

LEGISLATION RELATING TO THE REGULATION OF PLASTIC BAGS.

WHEREAS, the Town Council of the Town of Palm Beach is diligent in its efforts

to preserve the beautiful environment that supports the tourism industry which is so vital
to the economy of the Town of Palm Beach and the State of Florida; and

WHEREAS, plastic bags are detrimental because they do not fully degrade in our

oceans or land environment and they introduce unsafe chemicals into our environment;
and

WHEREAS,  plastic bags create the potential for death of ( land)  and marine

animals through entanglement and ingestion; and

WHEREAS, the expansive usage of single- use shopping bags and their typical

disposal rates creates an impediment to the Town' s waste reduction and recycling goals
while creating unsightly litter; and

WHEREAS,  single- use plastic bags are difficult to recycle and frequently

contaminate material that is processed through the Town' s curbside recycling and
composting programs; and

WHEREAS, reusable bags are considered to be the best option to reduce waste

and litter, protect wildlife and conserve resources; and

WHEREAS, Council acknowledges that some businesses have taken affirmative

steps to accomplish this goal and recognizes their proactive efforts; and

WHEREAS, it is in the public interest for the Council to encourage and enable the

location of a viable reusable bag manufacturing operation in the State of Florida; and

WHEREAS,  it is in the public interest for the Florida Legislature to provide

statewide deregulation of the proliferation of single- use shopping bags; and

WHEREAS,  the Florida Legislature under " The Energy,  Climate Change,  and
Economic Security Act of 2008", enacted House Bill 7135, creating Section 403. 7033,
Florida Statutes; and

WHEREAS, Section 403.7033 requires the Florida Department of Environmental
Protection  ( DEP) to perform an analysis and submit a report to the Legislature by
February 1,  2010 regarding the necessity and efficacy of both statewide and local
regulation of bags used by consumers to carry products from retail establishments; and
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WHEREAS, the statute also provides that until such time that the Legislature

adopts the recommendations of DEP,  no local or state government may enact any
regulation or tax on the use of such retail bags; and

WHEREAS, the DEP analysis determined a need for new or different regulations

of bags used by customers to carry products from retail establishments and recommends

the implementation of new standards requiring the prohibition of plastic carryout bags
encourages the use of reusable bags to the benefit of the State' s environment; and

WHEREAS, the Town Council supports the efforts to repeal Section 403. 7033,

Florida Statutes, so that local government can enact appropriate legislation relating to the
regulation of plastic bags.

NOW, THEREFORE, BE IT DULY RESOLVED BY THE MAYOR AND TOWN

COUNCIL OF THE TOWN OF PALM BEACH, PALM BEACH COUNTY, FLORIDA:

Section 1.     The Mayor and Town Council support efforts to repeal Section

403. 7033,  Florida Statutes,  so that local governments are no longer preempted from

enacting appropriate legislation relating to the regulation of plastic bags.

Section 2.     This Resolution shall become effective immediately upon passage.

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of

the Town of Palm Beach assembled this 10th day of January, 2017.
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ORDINANCE NO. 24- 2019

AN ORDINANCE OF THE TOWN COUNCIL OF THE TOWN OF

PALM BEACH, PALM BEACH COUNTY, FLORIDA, 

AMENDING THE TOWN CODE OF ORDINANCES AT

CHAPTER 42, ENVIRONMENT, TO INCLUDE A NEW

ARTICLE X, TITLED PROHIBITION OF POLYSTYRENE

CONTAINERS AND SINGLE USE CARRY OUT PLASTIC

BAGS; PROVIDING FOR DEFINITIONS; PROHIBITING THE

USE OF EXPANDED POLYSTYRENE CONTAINERS AND

SINGLE USE CARRY OUT PLASTIC BAGS WITHIN THE

CORPORATE LIMITS OF THE TOWN; PROVIDING FOR

EXEMPTIONS; PROVIDING FOR PENALTIES AND

AMENDING SECTION 2- 439 OF THE TOWN CODE

RELATING TO CITATION FINE SCHEDULE; PROVIDING FOR

REPEAL OF ORDINANCES IN CONFLICT; PROVIDING FOR
SEVERABILITY; PROVIDING FOR CODIFICATION; 

PROVIDING AN EFFECTIVE DATE. 

WHEREAS, the Town Council of the Town of Palm Beach declares that it is in the best

interest of the public health, safety and welfare of its residents and visitors to reduce litter and

pollutants on the land and in the waters in and surrounding the Town; and

WHEREAS, 
expanded polystyrene is a petroleum based plastic most commonly

incorrectly referred to by the name of "Styrofoam" which is actually the proprietary trade name

of a polystyrene foam product; and

WHEREAS, expanded polystyrene containers and single -use carry out plastic bags

are detrimental to the environment because they do not fully degrade, they overburden

landfills, introduce unsafe chemicals into the environment, become litter and create hazards

for land and aquatic animals due to ingestion, and create impediments to waste reduction

and recycling goals, while creating unsightly litter; and

WHEREAS, use and distribution of expanded polystyrene containers and single - use

carry out plastic bags by retailers to consumers for use in carrying purchased goods has a

detrimental effect on the public health, safety and welfare of the Town, County and State; and
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WHEREAS, expanded polystyrene and plastic bags constitute a portion of the litter in

the Town' s streets, parks, public places and waterways; and

WHEREAS, the Town considers itself an environmental leader among local

governments in the State of Florida, the goal of the Town being to replace expanded

polystyrene and single -use carry out plastic bags with reusable, recyclable, or compostable

alternatives whenever possible; and

WHEREAS, this Ordinance provides for an implementation period to December 12, 

2019 allowing for an extensive education campaign and for retail establishments to expend

their current stock of single -use carry out plastic bags and transition to reusable, recyclable, 

or compostable alternatives; and

WHEREAS, the Town Council finds that this Ordinance is necessary for the

preservation of our environment and the public health, safety and welfare of Town residents

and visitors and future generations. 

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN

OF PALM BEACH, PALM BEACH COUNTY FLORIDA AS FOLLOWS: 

Section 1. Chapter 42 of the Town Code of Ordinances is hereby amended to

include a new Article X titled Expanded Polystyrene Containers and Single -Use Carry Out

Plastic Bags, to read as follows: 

Article X — Expanded Polystyrene and Single -Use Carry Out Plastic Bags; 

Section 42- 392 — Definitions. 

The following words, terms and phrases, when used in this article, shall have the

meanings ascribed to them in this section, except where the context clearly indicates a

different meaning: 

Ordinance No. 24-2019 Page 2 of 7
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Food service provider means a person or entity that provides food directly to the

consumer, regardless of whether such food is provided free of charge or sold, or whether

consumption occurs on or off premises, or whether the food is provided from a building, 

pushcart, stand or vehicle. Food service providers include, but are not limited to, restaurants, 

cafes, sidewalk cafes, delicatessens, coffee shops, grocery stores, markets, supermarkets, 

drug stores, pharmacies, bakeries, caterers, gas stations, vending or food trucks or carts and

cafeterias. 

Retail establishment means any person or entity engaged in the retail sale of goods. 

Retail establishment includes any supermarket, grocery store, convenience store, shop, 

service station, restaurant, farmers' market vendor, and any other sales outlet where a

customer can directly purchase goods, materials and products. 

Expanded polystyrene containers means plates, bowls, cups, containers, lids, trays, 

coolers, ice chests, food containers and all similar articles that consist of blown polystyrene

and expanded and extruded foams that are thermoplastic petrochemical materials utilizing a

styrene monomer and processed by any number of techniques, including, but not limited to, 

fusion of polymer spheres ( expandable bead foam), injection molding, foam molding and

extrusion -blown molding ( extruded foam polystyrene). 

Single - use carry out plastic bag means a bag provided to a customer, typically at the

point of sale or distribution, for the purpose of transporting items, which is made

predominantly of plastic derived from petroleum or a biologically - based source. 

Special event permittee means any entity or person, and their subcontractors, agents

or affiliates, who has been issued a special event permit by the Town for a special event on

Town property, in a Town facility of in the Town' s right- of-way, for the promotion or sale of

their products and/ or business. 

Ordinance No. 24- 2019 Page 3 of 7
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Sec. 42- 393. 
Prohibition on use of expanded polystyrene and single - use carry out plastic

bags. 

a) Food service providers and retail establishments shall not sell, use, offer for

sale or use, or provide food or beverage in expanded polystyrene containers. Food service

providers and retail establishments shall not sell, use, offer for sale or use, or provide to any

person a single -use carry out plastic bag. 

1) Exceptions: Although the discontinuation of the use of expanded polystyrene

containers and single -use carry out plastic bags is strongly encouraged, this article shall not

apply to: 

a. Expanded polystyrene containers used for prepackaged food that have

been filled and sealed prior to receipt by the food service provider or retail

establishment; 

b. Expanded polystyrene containers used to store raw meat or seafood

sold from a butcher case or similar refrigerated display or storage case; 

C. Compostable bags that ( i) conform to the current ASTM D6400; ( ii) are

certified and labeled as meeting the ASTM D6400 standard specification by a

recognized verification entity; and ( iii) are capable of undergoing biological

decomposition in a compost site such that the material breaks down into carbon

dioxide, water, inorganic compounds and biomass at a rate consistent with

known compostable materials; 

d. Reusable bags, meaning bags with handles that are specifically

designed and manufactured for multiple reuse and made of durable material

specifically designed for and provided to consumers with the intention of

multiple, long- term use; or

Ordinance No. 24-2019 Page 4 of 7

TC Meeting Back-up 8-14-19 227



e. Any bags without handles provided to a customer ( i) to protect food or

merchandise from being damaged or contaminated by other food or

merchandise, when items are placed together in a reusable bag or recyclable

bag, including produce bags; ( ii) to hold prescription medications dispensed

from a pharmacy or veterinary office; ( iii) that is designed to be placed over

articles of clothing on a hanger, including dry cleaning bags. 

b) Special event permittees, or any vendor operating under that permittee, shall

not sell, use, provide food or drink in, or offer the use of, expanded polystyrene containers or

single - use carry out plastic bags in city facilities. Upon warning, the special event permittee

or any vendor operating under that permittee must stop use of the expanded polystyrene

containers or single - use carry out plastic bags, as applicable. 

Sec. 42-394. — Enforcement; penalties; injunctive relief. 

The Town may enforce this article by civil citation in accordance with Chapter 2, Article

V, Section 2- 439. In addition, persons who are not in conformity with these requirements

shall be subject to appropriate civil action in the court of appropriate jurisdiction for injunctive

relief." 

Section 2. 
Section 2- 439 of the Town of Palm Beach Code of Ordinances is hereby

amended as set forth below. Except as amended herein, the remainder of 2- 439 remains in

full force and effect. 

Sec. 2-439. — Applicable codes and ordinances. 

The following ordinances are enforceable by procedures described in this section. 

Sec. 42- 393 Expanded polystyrene containers and single -use carry out plastic bags II

Ordinance No. 24- 2019 Page 5 of 7

TC Meeting Back-up 8-14-19 228



Section 3. 
It is the intention of the Town Council that the provisions of Sections 1

and 2 of this Ordinance shall become and be made part of the Code of Ordinances of the

Town of Palm Beach, Palm Beach, Florida, and that sections and paragraphs of this

Ordinance may be renumbered or relettered in order to accomplish such intentions. 

Section 4. Severability. 

If any provision of this Ordinance or the application thereof is held invalid, such

invalidity shall not affect the other provisions or applications of this Ordinance which can be

given effect without the invalid provisions or applications, and to this end the provisions of

this Ordinance are hereby declared severable. 

Section 5. Repeal of Ordinances in Conflict. 

All other ordinances of the Town of Palm Beach, Florida, or parts thereof which conflict

with this or any part of this Ordinance are hereby repealed. 

Section 6. Codification. 

This Ordinance shall be codified and made a part of the official Code of Ordinances

of the Town of Palm Beach. 

Section 7. Effective Date. 

This ordinance shall become effective immediately upon adoption; however, to allow

time for food service providers and retail establishments to expend their current stock of

expanded polystyrene containers and single -use carry out plastic bags and transition to

reusable, recyclable, or compostable alternatives, the Town will not commence enforcement

of this Ordinance until 8: 00 a. m. on December 12, 2019. 

Ordinance No. 24- 2019
Page 6 of 7
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PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the

Town of Palm Beach on first reading this 15th day of May, 2019, and for second and final

reading on this 11th day of June, 2019. 

AlItL
Coni" Maor

41
Danielle H. Moore, Town Council President

Marg t A. Zeidj n, Council President Pro Tem
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July 15, 2019

Honorable Gail Coniglio and Palm Beach Town Council
Town of Palm Beach
360 South County Road
Palm Beach, FL 33480

RE:  Ordinance No. 24-2019 – Prohibition of Polystyrene Containers and Single Use Carry Out Plastic
Bags

Dear Mayor Coniglio and Town Council, 

The Town of Palm Beach has enacted Ordinance No. 24-2019 for the purpose of banning plastic bags and
polystyrene.  This ordinance as enacted is unlawful, and we respectfully urge the Town to repeal it. 

The regulation of plastic bags is expressly preempted to the state under Ch. 403.7033, Florida Statutes, 
and the regulation of polystyrene is expressly preempted to the state under Ch. 500.90, Florida Statutes. 
Local regulation of these materials in the manner outlined in Ordinance No. 24-2019 is not permitted and
clearly violates the express preemptions included in the Florida Statutes referenced above. 

Under Chapter 57.112, Florida Statutes, if a local government entity violates state law by enacting or
attempting to enact an ordinance that contravenes an express preemption of local authority, the local
government entity will be responsible for paying attorney fees, costs and damages to any person that
successfully challenges the unlawful ordinance in a court of law.   

Please allow this letter to serve as the official notice required by Chapter 57.112 informing the Town of
Palm Beach that Ordinance No. 24-2019 clearly violates the express preemptions outlined in the statutes
referenced above.   

Under Ch. 57.112, you have 60 days to repeal this unlawful ordinance.  If the ordinance is not repealed
within the requisite period, your town will be responsible for attorney fees, costs and damages in the event
the ordinance is successfully challenged in court. 

Our organizations welcome the opportunity to work with your city to find other lawful ways to address our
concerns on this issue. We all have a vested interest in finding efficient and effective ways of protecting
Florida’s environment. We assert that lawful and non-punitive mechanisms are present that can help us to
achieve our common goals. 

We appreciate your time and consideration.  

Lorena Holley Samantha Hunter Padgett
Florida Retail Federation Florida Restaurant & Lodging Assoc. 

Vice President & General Counsel General Counsel
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Ordinances - Second Reading

Agenda Title

ORDINANCE NO. 28-2019 An Ordinance of the Town Council of the Town of

Palm Beach, Palm Beach County, Florida, Providing for an Amendment to the

Town's Budgets Adopted for the Fiscal Year Commencing October 1, 2018; and

Providing an Effective Date.

Presenter

Jane Le Clainche, Director of Finance

ATTACHMENTS:

Description

Ordinance No. 28- 2019

Exhibits A - I
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Ordinance 28-2019

ORDINANCE NO.  28-2019

AN ORDINANCE OF THE TOWN COUNCIL OF THE

TOWN OF PALM BEACH, PALM BEACH COUNTY, 

FLORIDA, PROVIDING FOR AN AMENDMENT TO THE

TOWN' S BUDGETS ADOPTED FOR THE FISCAL YEAR

COMMENCING OCTOBER 1, 2018, AND PROVIDING AN

EFFECTIVE DATE. 

WHEREAS, it was necessary for the Town of Palm Beach to adopt budgets for the fiscal

year commencing October 1, 2018; and

WHEREAS, the Town Council of the Town of Palm Beach, Florida, deems it necessary

and appropriate to amend said budgets to provide appropriations adequate for the authorization of

expenditures necessary for conducting Town operations for the fiscal year ending September 30, 

2019; and

WHEREAS, the budget amendment is necessary for the General Fund and Retirement

Funds to fund the Unfunded Actuarial Accrued Liability increase associated with the results of the

compensation and pension changes; and

WHEREAS, the budget amendment is necessary to allocate the ending reserves of the

Recreation Enterprise Fund, to the Marina Enterprise Fund, Par 3 Enterprise Fund, Capital

Improvement Fund, Equipment Replacement Fund and the General Fund; and

WHEREAS, the budget amendment is necessary to allocate the remaining bond funds in

the Coastal Protection Fund to the Accelerated Capital Improvement Fund to fund the remaining

capital improvement projects associated with the 2013 Bond proceeds; and

WHEREAS, said budget amendments are required to be approved by ordinance. 

NOW, THEREFORE, BE IT ORDAINED BY THE TOWN COUNCIL OF THE

TOWN OF PALM BEACH, PALM BEACH COUNTY, FLORIDA, AS FOLLOWS: 
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Ordinance 28-2019

Section 1. The foregoing recitals are hereby ratified and confirmed. 

Section 2.  The General Fund, Capital Improvement Fund, Coastal Protection Fund, 

Accelerated Capital Improvement Fund, Recreation Enterprise Fund, Marina Enterprise Fund, Par

3 Enterprise Fund, Equipment Replacement Fund, and Retirement Fund for the fiscal year

commencing October 1, 2018, is hereby amended and adopted pursuant to Exhibits " A", “B”, “ C”, 

D”, “ E”, “ F”, “ G”, “ H”, and “ I” attached hereto and made a part of this ordinance. 

Section 3. Effective Date. This ordinance shall take effect immediately upon passage

and approval as provided by law. 

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the

Town of the Palm Beach on first reading this 9th day of July, 2019, and for second and final reading

on this 14th day of August, 2019. 

Gail L. Coniglio, Mayor Danielle H. Moore, Town Council President

Margaret A. Zeidman, Council President Pro Tem

Julie Araskog, Town Council Member

ATTEST:     Lewis S. W. Crampton, Town Council Member

Kathleen Dominguez, Town Clerk Bobbie Lindsay, Town Council Member
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Exhibit A

Adopted Ordinance Amended

Budget No. 28-2019 Budget

FY2019 Amendment FY2019

Revenues

Ad Valorem Taxes 54,210,963 54,210,963
Non Ad Valorem Taxes 6,307,000 6,307,000
Licenses & Permits 10,634,108 10,634,108
Intergovernmental 1,076,255 1,076,255
Charges for Services 4,395,558 4,395,558
Fines and Forfeitures 1,171,000 1,171,000
Investment Earnings 828,000 828,000
Miscellaneous Revenues 384,964 384,964
Interfund Transfers 2,087,581 73,454 2,161,035
Use of Undesignated Fund Balance 1,370,789 2,570,089 3,940,878

Total Revenues 82,466,218 2,643,543 85,109,761

Expenditures

Department

Legislative 157,500 157,500
General Government 1,087,297 1,087,297
Town Manager 780,128 780,128
Town Clerk 312,626 312,626
Advice and Litigation 589,791 589,791
Human Resources 837,154 837,154
Information Systems 2,578,125 2,578,125
Finance 1,711,405 1,711,405
Planning/ Building/ Zoning 4,158,060 4,158,060
Recreation 1,148,710 1,844 1,150,554
Library 345,058 345,058
Fire- Rescue 13,249,533 13,249,533
Police 14,739,935 14,739,935
Public Works 15,338,592 15,338,592
Transfer to Other Funds 18,012,304 18,012,304
Extraordinary Transfer to Retirement Fund 6,860,000 2,641,699 9,501,699
Contingent Appropriations 560,000 560,000

Total Expenditures 82,466,218 2,643,543 85,109,761

Revenue over/(under) Expenditures $ 0 -                $ 0

Town of Palm Beach, Florida

General Fund Revenues and Expenditures

Budget Amendment

October 1, 2018 through September 30, 2019
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Exhibit B

Adopted Amended

Budget Ordinance No. Budget
FY2019 28-2019 FY2019

Revenues

Investment Earnings 67,000 67,000
Transfer from General Fund 2,200,000 2,200,000
Transfer from Recreation Enterprise Fund 6,360,358 4,687,612 11,047,970
Restricted - One Cent Sur Tax 500,000 500,000
Donations 8,063,280 8,063,280
Interlocal Agreement 800,000 800,000

Total Revenues 17,990,638 4,687,612 22,678,250

Expenses

Capital Projects 21,486,674 21,486,674
Contingency 603,750
Transfer to Underground Utility Fund (122 500,000

Total Expenses 22,590,424  -               21,486,674

Revenues Over/(Under) Expenditures ( 4,599,786)     4,687,612 1,191,576

Beginning Net Assets 6,718,810 6,718,810

Ending Net Assets 2,119,024 7,910,386

Town of Palm Beach, Florida
Pay-As-You-Go Capital Improvement Fund (307)

Budget Amendment
October 1, 2018 through September 30, 2019
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Exhibit C

Adopted Ordinance Amended

Budget No. 28-2019 Budget

FY2019 Amendment FY2019

Revenues

Investment Earnings 300,000 300,000
Grants/ Local Revenue 12,917,824 12,917,824
Transfer from General Fund 7,349, 124 7,349,124

Total Revenues 20,566,948 -                20,566,948

Expenditures

Current Year Projects 19,169,067 19,169,067

Salaries and Wages 121,414 121,414

Employee Benefits 46,548 46,548

Contractual 8,100 8,100

Commodities 3,700 3,700

Capital Outlay 1,963 1,963

Transfer to ACIP Fund -               1,018,826 1,018,826

Transfer to Debt Service Fund 542,606 542,606

Total Expenditures 19,893,398 1,018,826 20,912,224

Revenues Over/( Under) Expenditures 673,550        ( 1,018,826)      ( 345,276)      

Beginning Fund Balance 27,916, 610 27,916,610

Ending Fund Balance 28,590,160 27,571,334

Town of Palm Beach, Florida

Comprehensive Coastal Management Project Fund ( 309)

Budget Amendment

October 1, 2018 through September 30, 2019

TC Meeting Back-up 8-14-19 238



Exhibit D

Adopted Amended

Budget Ordinance No. Budget
FY2019 28-2019 FY2019

Revenues

Investment Earnings 150,000 150,000
Transfer from Coastal Management Fund -                1,018,826 1,018,826

Total Revenues 150,000 1,018,826 1,168,826

Expenses

Capital Projects 10,173,368 1,018,826 11,192,194
Total Expenses 10,173,368 1,018,826 11,192,194

Revenues Over/(Under) Expenditures ( 10,023,368)   -                ( 10,023,368)   

Beginning Net Assets 10,023,368 10,023,368

Ending Net Assets -              -               

Town of Palm Beach, Florida
2013 Accelerated Capital Improvement Fund Revenues and Expenses ( 314)

Budget Amendment
October 1, 2018 through September 30, 2019
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Exhibit E

Adopted Ordinance Amended

Budget No. 28-2019 Budget
FY2019 Amendment FY2019

Revenues
Gain on Closure of Fund 90,130 90,130

Transfer from REF Reserves -                -                -                
Total Revenues -              90,130 90,130

Expenses
Loss on Disposition of Recration Assets 2,045,240 2,045,240

Transfer to Marina Fund -                6,096,141 6,096,141
Transfer to Par 3 Golf Course -                10,358,148 10,358,148
Transfer to Equipment Replacement 110,268 110,268
Transfer to Pay-Go Capital Fund 11,047,970 11,047,970
Transfer to General Fund -                73,454 73,454

Total Expenses -                29,731,221 29,731,221

Revenues Over/(Under) Expenditures -                ( 29,641,091)   ( 29,641,091)   

Beginning Net Assets 29,641,091 29,641,091

Town of Palm Beach, Florida

Recreation Enterprise Fund Revenues and Expenses
Budget Amendment

October 1, 2018 through September 30, 2019
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Exhibit F

Adopted Ordinance Amended
Budget No. 28-2019 Budget
FY2019 Amendment FY2019

Revenues

Charges For Services 4,686,286 4,686,286
Miscellaneous Revenue 1,000 1,000
Transfer from Recreation Enterprise Fund 644,189 6,096,141 6,740,330

Total Revenues 5,331,475 6,096,141 11,427,616

Expenditures
Salaries and Wages 248,934 248,934
Employee Benefits 98,751 98,751
Contractual 754,300 13,894 768,194
Commodities 11,600 37,735 49,335
Capital Outlay 1,816,316 1,816,316
Depreciation 1,063,735 1,063,735
Contingency 55,679 55,679
Transfer to General Fund 1,282,160 1,282,160

Total Expenditures 5,331,475 51,629 5,383,104

Revenues Over/(Under) Expenditures -             6,044,512 6,044,512

Beginning Fund Balance -             -             

Ending Fund Balance -           6,044,512

Town of Palm Beach, Florida
Town Marina Enterprise Fund

Budget Amendment
October 1, 2018 through September 30, 2019
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Exhibit G

Adopted Ordinance Amended
Budget No. 28-2019 Budget
FY2019 Amendment FY2019

Revenues

Charges for Services 2,336,650 2,336,650
Use of M&I and ERF Reserves 494,134 494,134
Transfer from Recreation Enterprise Fund -             10,358,148 10,358,148

Total Revenues 2,830,784 10,358,148 13,188,932

Expenditures
Salaries and Wages 565,932 565,932
Employee Benefits 248,179 248,179
Contractual 530,350 21,507 551,857
Commodities 309,650 309,650
Capital Outlay 494,134 63,846 557,980
Depreciation 366,915 366,915
Contingency 89,630 89,630
Transfer to Debt Service 199,338 199,338
Transfer to General Fund 25,000 25,000

Total Expenditures 2,829,128 85,353 2,914,481

Revenues Over/(Under) Expenditures 1,656 10,272,795 10,274,451

Beginning Fund Balance -             -             

Ending Fund Balance 1,656 10,274,451

Town of Palm Beach, Florida
Par 3 Golf Course Enterprise Fund

Budget Amendment
October 1, 2018 through September 30, 2019
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Adopted Ordinance Amended

Budget No. 28-2019 Budget

FY2019 Amendment FY2019

Revenues

Investment Earnings 100,000 100,000
Surplus Equipment Proceeds 50,000 50,000
Transfer from General Fund and Other Funds 2,343,173 110,268 2,453,441

Total Revenues 2,493,173 110,268 2,603, 441

Expenditures

Transfer to General Fund 780,421 780,421

Capital Lease - Kiosks 48,312 48,312

Capital Outlay - Equipment 1,087,598 1,087,598
Capital Outlay - IS Equipment 546,659 546,659
Contingency 500,000 500,000

2,962,990       -                      2,962,990

Revenues Over/( Under) Expenditures ( 469,817)         110,268              (359,549)        

Beginning Unrestricted Net Assets 15,994,021 14,918,663

Ending Unrestricted Net Assets 15,524,204 14,559,114

Town of Palm Beach, Florida

Equipment Replacement Fund Revenues and Expenditures

Budget Amendment

October 1, 2018 through September 30, 2019
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Exhibit I

Adopted Amended

Budget Ordinance No. Budget
FY2019 28-2019 FY2019

Revenues

Employer Contributions 9,302,382           -                      9,302,382
Employee Contributions 1,100,000           -                      1,100,000
Gain/Loss on Investments 15,897,876         -                      15,897,876
Miscellaneous 2,500                  -                      2,500

Interest on Investments 1,100,000             -                       1,100,000
Extraordinary Transfer from General Fun 6,860,000 2,641,699 9,501,699

Total Revenues 34,262,758 2,641,699 36,904,457

Expenditures
Salary and Wages 48,283                -                      48,283
Employee Benefits 21,480                -                      21,480

Contractual 19,770,659           -                       19,770,659

Total Expenditures 19,770,659         -                      19,770,659

Total Revenues Over/(Under) Expenses 14,492,099 2,641,699 17,133,798

Town of Palm Beach, Florida
Employee' s Retirement Fund

Budget Amendment
October 1, 2018 - September 30, 2019
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Ordinances - Second Reading

Agenda Title

ORDINANCE NO. 29-2019 An Ordinance Of The Town Council Of The Town

Of Palm Beach, Palm Beach County, Florida, Amending Chapter 106, Article VII,

Section 106-283, Of The Town Code Of Ordinances Titled Standards For

Issuance; Providing For Town Council Approval Of Special Event Permit

Applications For The Use Of Phipps Plaza Park; Providing For Severability;

Providing For Repeal Of Ordinances In Conflict; Providing For Codification; And

Providing An Effective Date.

Presenter

Jay Boodheshwar, Deputy Town Manager

ATTACHMENTS:

Description

Ordinance No. 29- 2019
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ORDINANCE NO.  29-2019

AN ORDINANCE OF THE TOWN COUNCIL OF THE TOWN OF
PALM BEACH, PALM BEACH COUNTY, FLORIDA, 
AMENDING CHAPTER 106, ARTICLE VII, SECTION 106-283, 
OF THE TOWN CODE OF ORDINANCES TITLED
STANDARDS FOR ISSUANCE; PROVIDING FOR TOWN
COUNCIL APPROVAL OF SPECIAL EVENT PERMIT
APPLICATIONS FOR THE USE OF PHIPPS PLAZA PARK; 
PROVIDING FOR SEVERABILITY; PROVIDING FOR REPEAL
OF ORDINANCES IN CONFLICT; PROVIDING FOR
CODIFICATION; AND PROVIDING AN EFFECTIVE DATE. 

BE IT ORDAINED BY THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, 

PALM BEACH COUNTY FLORIDA AS FOLLOWS: 

Section 1. Chapter 106, Article VII, Section 106-257 of the Town Code of

Ordinances is hereby amended to read as follows: Sec. 106-283. - Standards for issuance. 

The town manager shall issue a special event permit, when from consideration of the

application and from such other information as may otherwise be obtained, he/she finds that: 

1)  No other applicant has obtained a permit for the date requested.  

2)  The special event applicant has agreed in writing to abide by all provisions set

forth in this article.  

3)  All required information is set forth in the application and is in accordance with all

provisions set forth in this article.  

4)  The concentration of persons and vehicles at assembly points of the special event

will not interfere with the proper fire and police protection of or ambulance services

to areas contiguous to such assembly areas.  

5)  The conduct of such special event will not interfere with the movement of police

and fire rescue vehicles and equipment in route to a fire or the movement of

emergency medical services equipment in route to an emergency.  

6)  The special event is not being held for the purpose of advertising any product, 

goods or event, and shall not be held for private profit or fund raising, unless the

applicant is a 501 (c) 3 non-profit, in which a charitable solicitation permit would

also be required.  
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7)  The conduct of the special event will not substantially interrupt the safe and orderly

movement of pedestrian or vehicular traffic contiguous to the place of the special

event.  

8)  The conduct of the special event will not result in damage to town-owned property

or constitute a hazard to the safety of other persons within the immediate vicinity

of the event.  

9)  No event is scheduled elsewhere in the town where the town's resources required

for that event are so great that the deployment of resources for the proposed

assembly would have an immediate and adverse effect upon the welfare and

safety of persons and property.  

10)  An original certificate of insurance was supplied to the town naming the town as

additional insured on a policy of liability insurance in an amount not less than

1,000,000.00 or an amount higher based upon the particular special event

proposed. 

Applications for the use of Phipps Plaza Park shall receive Town Council approval prior

to the issuance of a special events permit. Said requirement shall automatically expire after

three years from the adoption of Ordinance 29-2019. 

Section 2. Severability. 

Should any section or provision of this Ordinance or any portion thereof, any

paragraph, sentence, or word be declared by a court of competent jurisdiction to be invalid

such decision shall not affect the validity of the remainder hereof as a whole or part thereof

other than the part declared to be invalid. 

Section 3. Repeal of Ordinances In Conflict. 

All other ordinances of the Town, or parts thereof, in conflict with this Ordinance are

hereby repealed. 

Section 4. Codification. 

This Ordinance shall be codified and made a part of the official Code of Ordinances

of the Town of Palm Beach. 

Ordinance No. 29-2019 Page 2 of 3
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Section 5. Effective Date. 

This ordinance shall become effectively immediately upon adoption after second

reading as provided by law. 

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the

Town of Palm Beach on first reading this day of   , 2019, and for second

and final reading on this day of  , 2019. 

Gail L. Coniglio, Mayor Danielle H. Moore, Town Council President

Margaret A. Zeidman, Council President Pro Tem

Julie Araskog, Town Council Member

Lewis S.W. Crampton, Town Council Member

Bobbie Lindsay, Town Council Member
ATTEST: 

Kathleen Dominguez, Town Clerk

Ordinance No. 29-2019 Page 3 of 3
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Ordinances - Second Reading

Agenda Title

ORDINANCE NO. 30-2019 An Ordinance Of The Town Council Of The Town

Of Palm Beach, Palm Beach County, Florida, Amending Chapter 106, Article VII,

Section 106-283, Of The Town Code Of Ordinances Titled Standards For

Issuance; Providing For Town Council Approval Of Special Event Permit

Applications Requiring Use Of Public Sidewalks, Roads and/or Bike Paths;

Providing For Severability; Providing For Repeal Of Ordinances In Conflict;

Providing For Codification; And Providing An Effective Date.

Presenter

Jay Boodheshwar, Deputy Town Manager

ATTACHMENTS:

Description

Ordinance No. 30- 2019

TC Meeting Back-up 8-14-19 249



ORDINANCE NO.  30-2019

AN ORDINANCE OF THE TOWN COUNCIL OF THE TOWN OF
PALM BEACH, PALM BEACH COUNTY, FLORIDA, AMENDING
CHAPTER 106, ARTICLE VII, SECTION 106-283, OF THE
TOWN CODE OF ORDINANCES TITLED STANDARDS FOR
ISSUANCE; PROVIDING FOR TOWN COUNCIL APPROVAL OF
SPECIAL EVENT PERMIT APPLICATIONS REQUIRING USE
OF PUBLIC SIDEWALKS, ROADS AND/OR BIKE PATHS; 
PROVIDING FOR SEVERABILITY; PROVIDING FOR REPEAL
OF ORDINANCES IN CONFLICT; PROVIDING FOR
CODIFICATION; AND PROVIDING AN EFFECTIVE DATE. 

BE IT ORDAINED BY THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, 

PALM BEACH COUNTY FLORIDA AS FOLLOWS: 

Section 1. Chapter 106, Article VII, Section 106-257 of the Town Code of

Ordinances is hereby amended to read as follows: Sec. 106-283. - Standards for issuance. 

The town manager shall issue a special event permit, when from consideration of the

application and from such other information as may otherwise be obtained, he/she finds that: 

1)  No other applicant has obtained a permit for the date requested.  

2)  The special event applicant has agreed in writing to abide by all provisions set

forth in this article.  

3)  All required information is set forth in the application and is in accordance with all

provisions set forth in this article.  

4)  The concentration of persons and vehicles at assembly points of the special event

will not interfere with the proper fire and police protection of or ambulance services

to areas contiguous to such assembly areas.  

5)  The conduct of such special event will not interfere with the movement of police

and fire rescue vehicles and equipment in route to a fire or the movement of

emergency medical services equipment in route to an emergency.  

6)  The special event is not being held for the purpose of advertising any product, 

goods or event, and shall not be held for private profit or fund raising, unless the

applicant is a 501 ( c) 3 non-profit, in which a charitable solicitation permit would

also be required.  

7)  The conduct of the special event will not substantially interrupt the safe and orderly

movement of pedestrian or vehicular traffic contiguous to the place of the special

event.  
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8)  The conduct of the special event will not result in damage to town- owned property

or constitute a hazard to the safety of other persons within the immediate vicinity

of the event.  

9)  No event is scheduled elsewhere in the town where the town's resources required

for that event are so great that the deployment of resources for the proposed

assembly would have an immediate and adverse effect upon the welfare and

safety of persons and property.  

10)  An original certificate of insurance was supplied to the town naming the town as

additional insured on a policy of liability insurance in an amount not less than

1,000,000.00 or an amount higher based upon the particular special event

proposed. 

Applications for special events that involve leaving the primary event location (public

or private properties) to utilize public sidewalks, streets and/or bike paths shall receive Town

Council approval prior to the issuance of a special event permit. 

Section 2. Severability. 

Should any section or provision of this Ordinance or any portion thereof, any

paragraph, sentence, or word be declared by a court of competent jurisdiction to be invalid

such decision shall not affect the validity of the remainder hereof as a whole or part thereof

other than the part declared to be invalid. 

Section 3. Repeal of Ordinances In Conflict. 

All other ordinances of the Town, or parts thereof, in conflict with this Ordinance are

hereby repealed. 

Section 4. Codification. 

This Ordinance shall be codified and made a part of the official Code of Ordinances

of the Town of Palm Beach. 

Ordinance No. 30-2019 Page 2 of 3
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Section 5. Effective Date. 

This ordinance shall become effectively immediately upon adoption after second

reading as provided by law. 

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the

Town of Palm Beach on first reading this day of   , 2019, and for second

and final reading on this day of  , 2019. 

Gail L. Coniglio, Mayor Danielle H. Moore, Town Council President

Margaret A. Zeidman, Council President Pro Tem

Julie Araskog, Town Council Member

Lewis S.W. Crampton, Town Council Member

Bobbie Lindsay, Town Council Member
ATTEST: 

Kathleen Dominguez, Town Clerk

Ordinance No. 30-2019 Page 3 of 3
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Ordinances - First Reading

Agenda Title

ORDINANCE NO. 27-2019 An Ordinance of the Town Council of the Town of

Palm Beach, Palm Beach County, Florida, Amending Chapter 106, Streets

Sidewalks and Other Places; at Section 106-18 Application Fee/Privilege Fee at

Item (a) to Make the Fee be in Accordance with the Fee Schedule as Adopted by

Town Council Resolution, and at Section 106-122, Adoption of Resolution, to

Delete the Need for Filing a Certified Copy of the Resolution in the Public

Records of the County; Providing for Conflicts; Providing for Severability;

Providing for Codification; and Providing an Effective Date.

Presenter

H. Paul Brazil, P.E., Director of Public Works

ATTACHMENTS:

Description

Memorandum dated July 17, 2019, from H. Paul Brazil, P.E., Director of
Public Works

Ordinance No. 27- 2019
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TOWN OF PALM BEACH

Information for Town Council Meeting on: August 14, 2019

TO:  Mayor and Town Council

VIA:  Kirk W. Blouin, Town Manager

FROM:  H. Paul Brazil, P.E., Director of Public Works

RE: Revise Chapter 106, Section 118 to be Consistent with the Master Fee Schedule and

Section 122 to Update the Filing Requirements

Ordinance No. 27- 2019

DATE:  July 17, 2019

STAFF RECOMMENDATION

Town staff recommends that Town Council approve Ordinance No. 27- 2019 revising Chapter 106, Sections

118 and 122; to be consistent with the Master Fee Schedule and to update the filing requirements, 

respectively. If Town Council approves the revision, Section 118 of the Ordinance will be revised to

reference the fee within the Master Fee Schedule as adopted by Town Council. Section 122 will be revised, 

to be in accordance with Section 336. 10 of the Florida Statutes. The redundant language currently in the

Town’ s Section 106- 122 will be removed.  

GENERAL INFORMATION

In accordance with Town Code of Ordinances, Chapter 106, Article IV, the owner of a property who makes

an application to abandon a public utility easement shall be charged an application fee. The application fee

is to cover the cost of administrative review, site analysis and investigation, attorney' s fees, publications, 

and official recording. If the application fee does not cover the cost of these items, additional costs shall be

added to any privilege fee imposed. No refund shall be made of any portion of the application fee.  

The Master Fee Schedule was updated in October 2018. The revision will update Chapter 106, Section 118

of the Ordinance to be consistent with the Master Fee Schedule. 

FUNDING/ FISCAL IMPACT

There is no fiscal impact to the Town. 

TOWN ATTORNEY REVIEW

This Resolution has been reviewed and approved by the Town Attorney for legal form and sufficiency. 

cc: Eric B. Brown, P.E., Assistant Director of Public Works

Patricia Strayer, P.E., Town Engineer

Craig Hauschild, P.E., Civil Engineer
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ORDINANCE NO. 27-2019

AN ORDINANCE OF THE TOWN COUNCIL OF THE TOWN OF PALM

BEACH, PALM BEACH COUNTY, FLORIDA, AMENDING CHAPTER 106, 

STREETS SIDEWALKS AND OTHER PLACES; AT SECTION 106-18

APPLICATION FEE/PRIVILEGE FEE AT ITEM (a) TO MAKE THE FEE BE

IN ACCORDANCE WITH THE FEE SCHEDULE AS ADOPTED BY TOWN

COUNCIL RESOLUTION AND AT SECTION 106- 122, ADOPTION OF

RESOLUTION, TO DELETE THE NEED FOR FILING A CERTIFIED COPY

OF THE RESOLUTION IN THE PUBLIC RECORDS OF THE COUNTY; 

PROVIDING FOR CONFLICTS; PROVIDING FOR SEVERABILITY; 

PROVIDING FOR CODIFICATION; AND PROVIDING AN EFFECTIVE

DATE. 

BE IT ORDAINED BY THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, 

PALM BEACH COUNTY FLORIDA AS FOLLOWS: 

Section 1. Chapter 106, Streets, Sidewalks and other Public Places is

hereby

amended at Section 106-118(a) to read as

follows: “ Sec. 106-118. – Application

fee/privilege fee. 

a) All applications for abandonment pursuant to this article shall

be accompanied by an application fee of  $1,000.00 which shall

be in

accordance with the fee schedule as adopted by Town Council

by

Resolution and amended in the same manner.   The application fee

is to

cover the cost of administrative review, site analysis and

investigation, attorney’s fees, publications and official recording. If

the application fee does not cover the cost of these items, additional

Ordinance No. 27-2019 Page 1 of 3
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costs shall be added to any privilege fee imposed. No refund shall

be made of any portion of the application fee.” 

Section 2. Chapter 106, Streets, Sidewalks and other Public Places is

further

amended at 106-122 to read as follows:  

Sec. 106-122. – Adoption of resolution if the town council adopts a resolution

granting the application required by this article, notice thereof of the adoption of such

resolution shall be published one time, within thirty 30 days following its the date of

adoption of the resolution, in a newspaper of general circulation published in the town. 

The proof of publication of the notice of public hearing, the resolution as adopted and

a proof of publication of the notice of the adoption of the resolution and a copy of the

resolution shall be recorded in the public deed records of the Palm Beach County.  

Upon adoption of a resolution approving a petition, a certified copy of the same shall

be filed in the public records of the county.” 

Section 3. Severability. 

Should any section or provision of this Ordinance or any portion thereof, any

paragraph, sentence, or word be declared by a court of competent jurisdiction to be

invalid, such decision shall not affect the validity of the remainder hereof as a whole

or part thereof other than the part declared to be invalid. 

Section 4. Repeal of Ordinances in Conflict. 

That all ordinances or parts of ordinances in conflict herewith be, and the same

are hereby replaced. 

Ordinance No. 27-2019 Page 2 of 3
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Section 5. Codification. 

This Ordinance shall be codified and made a part of the official Code of

Ordinances of the Town of Palm Beach. 

Section 6. Effective Date. 

This ordinance shall become effectively immediately upon passagePASSED

AND ADOPTED in a regular, adjourned session of the Town Council of the Town

of Palm Beach on first reading this day of   _, 2019, and for

second and final reading on this day of  , 2019. 

Gail L. Coniglio, Mayor Danielle H. Moore, Town Council President

Margaret A. Zeidman, Council President Pro Tem

Julie Araskog, Town Council Member

Lewis S.W. Crampton, Town Council Member

Bobbie Lindsay, Town Council Member
ATTEST: 

Kathleen Dominguez, Town Clerk
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Ordinances - First Reading

Agenda Title

ORDINANCE NO. 31-2019 An Ordinance of the Town Council of the Town of

Palm Beach, Palm Beach County, Florida, Amending the Town Charter at Section

5.01, General Elections, to Provide the Municipal Election Date Concurrent with a

Statewide or Countywide Election, and Amending the Town Code of Ordinances at

Chapter 34, Elections, to Provide a New Article IV, Municipal Election Date And

Election Qualifying Period for Years When the Town Holds its Municipal Elections

Concurrently With Presidential Preference Primary Elections; Providing For A

Run-Off Election if Necessary; Providing For Severability; Providing for Repeal of

Ordinances in Conflict; Providing for Codification; Providing an Effective Date.

Presenter

Kathleen Dominguez, Town Clerk

ATTACHMENTS:

Description

Memorandum dated July 19, 2019, from Kathleen Dominguez, Town
Clerk

Ordinance No. 31- 2019
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TOWN OF PALM BEACH

Information for Town Council Meeting on: August 14, 2019

To: Mayor and Town Council

Via: Kirk Blouin, Town Manager

From: Kathleen Dominguez, Town Clerk

Re: Ordinance No. 31-2019

Date: July 19, 2019

STAFF RECOMMENDATION

Pursuant to the discussion at the June 11, 2019, Town Council meeting, staff recommends approval

of Ordinance No. 31-2019, which provides the procedure for conducting the Town’ s general

election to be uniform with a countywide or statewide election.  

GENERAL INFORMATION

At the direction of the Town Council, Ordinance No. 31-2019 was prepared to modify the language

in the Town’ s Charter at Section 5.01, General Elections and implement Article IV to the Town’ s

Code of Ordinances at Chapter 34, Elections. Article IV describes the procedure for setting the

Town’ s general election date concurrent with countywide and statewide elections. Upon adoption

of this ordinance, the Town will be authorized to set the general election date, Caucus date, 

qualification period and special meeting date for declaring the results of the Caucus, and run-off

election date, if any, by passing a resolution. This procedure will only be required during

Presidential Preference Primary election years when the Palm Beach County Supervisor of

Elections sets the municipal election dates and ballot language deadlines to be uniform with a

statewide election.  

TOWN ATTORNEY REVIEW

This item has been reviewed and approved by the Town Attorney for legal form. 

cc: Jay Boodheshwar, Deputy Town Manager

John C. Randolph, Town Attorney
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ORDINANCE NO.  31-2019

AN ORDINANCE OF THE TOWN COUNCIL OF THE TOWN

OF PALM BEACH, PALM BEACH COUNTY, FLORIDA, 

AMENDING THE TOWN CHARTER AT SECTION 5.01, 

GENERAL ELECTIONS, TO PROVIDE THE MUNICIPAL

ELECTION DATE CONCURRENT WITH A STATEWIDE OR

COUNTYWIDE ELECTION, AND AMENDING THE TOWN

CODE OF ORDINANCES AT CHAPTER 34, ELECTIONS, TO

PROVIDE A NEW ARTICLE IV, MUNICIPAL ELECTION

DATE AND ELECTION QUALIFYING PERIOD FOR YEARS

WHEN THE TOWN HOLDS ITS MUNICIPAL ELECTIONS

CONCURRENTLY WITH PRESIDENTIAL PREFERENCE

PRIMARY ELECTIONS; PROVIDING FOR A RUN- OFF

ELECTION IF NECESSARY; PROVIDING FOR

SEVERABILITY; PROVIDING FOR REPEAL OF

ORDINANCES IN CONFLICT; PROVIDING FOR

CODIFICATION; PROVIDING AN EFFECTIVE DATE.  

WHEREAS, Article III, Sections 3.03, 3.04, and Article V, Section 5.01, of the Town

Charter sets the date for Town elections as the second Tuesday in March of each year; and

WHEREAS, Article V, Section 5.03 of the Town Charter sets the qualifying period for

Town elections requiring candidates for the office of Mayor or Town Council to be nominated at

a Town Caucus to be held on the second Tuesday of January of each year and by being endorsed

by petition signed by at least twenty- five electors filed with the Town Clerk no later than 5:00

p.m. on the day following the Town caucus; and

WHEREAS, Section 5.05 of the Town Charter provides for a run-off election to be held

two weeks subsequent to the general election; and

WHEREAS, Article III, Section 34-116 of the Town Code of Ordinances provides that

within three days after the expiration of the time for filing the required petitions, the town

council shall meet and, by resolution, provide for the holding of an election and shall among

other things, set forth the official form of ballot to be used in such election.  

WHEREAS, the presidential preference primary election will fall on the third Tuesday in

March; and

WHEREAS, in years of statewide or countywide presidential preference primary

elections, the Town Council desires to move the Town’ s general election date concurrent with

the presidential preference primary elections; and

WHEREAS, holding the Town’ s election on a date concurrent with the presidential

preference primary election requires the Town to adopt an ordinance that establishes a municipal

election date, qualifying period and meeting date to set forth the official form of ballot by

resolution,  for years when the Town holds its municipal elections concurrent with the

presidential primary election; and
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WHEREAS, Section 100.3605, 101.75 and 166. 021, Florida Statutes, permit the Town to

amend its Charter to change the date of its Town election and qualifying period by ordinance and

without referendum; and

WHEREAS, the Town Council believes these amendments to the Code of Ordinances are

in the best interests of the citizens of the Town of Palm Beach. 

NOW, THEREFORE, BE IT ORDAINED BY THE TOWN COUNCIL OF THE TOWN

OF PALM BEACH, PALM BEACH COUNTY, FLORIDA, AS FOLLOWS: 

Section 1. The facts and recitations contained in the preamble of this ordinance are

adopted and incorporated by reference as if set forth in this section. 

Section 2. The Town Charter of the Town of Palm Beach is hereby amended at

Section 5.01, General Elections, and shall hereafter read as follows: 

General Elections shall be held on the second Tuesday in March of each year, 

except during statewide or countywide elections in which case the general election shall be

held concurrent with said statewide or countywide election.” 

Section 3. The Code of Ordinances of the Town of Palm Beach is hereby amended at

Chapter 34, Elections, by adding a new Article IV to provide municipal election dates and

qualifying periods for years with a presidential primary election; providing that said section shall

hereafter read as follows: 

CHAPTER 34 - ELECTIONS

Article IV.  Municipal election dates, qualifying periods and run-off

election dates in years of statewide or countywide presidential preference

primary elections. 

Sec. 34-123. Elections and qualifying for presidential primary elections. 

Section 101. 75, Florida Statutes, delegates authority to the Town to move

the date and qualifying period of any municipal election to a date concurrent with

other state and countywide elections.  Notwithstanding the sections of the Town

Charter and Code of Ordinances regarding the date of general municipal elections, 

election, qualifying periods and date of run-off elections, the Town shall hold its

municipal elections concurrently with statewide presidential preference primary

elections when those occur and adhere to the following municipal election date

qualifying period and run-off election date in such instances: 
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A. When a presidential preference primary election year occurs, the

Town shall by resolution, set a concurrent election date, qualifying

period, date of meeting to declare the results of the Caucus, and

date of run-off election, if any. 

B. Terms of office of current council members and successful

candidates shall be adjusted to be in concurrence with the dates

referenced herein and shall be established by resolution adopted

subsequent to the election.” 

Section 4. Severability.  

If any provision of this Ordinance or the application thereof is held invalid, such

invalidity shall not affect the other provisions or applications of this Ordinance, which can be

given effect without the invalid provisions, or applications, and to this end, the provisions of this

Ordinance are hereby declared severable.   

Section 5. Repeal of Ordinances in Conflict. 

All other ordinances of the Town of Palm Beach, Florida, or parts thereof which conflict

with this or any part of this Ordinance are hereby repealed.  

Section 6. Codification. 

This Ordinance shall be codified and made a part of the official Code of Ordinances of

the Town of Palm Beach. 

Section 7. Effective Date. 

This Ordinance shall take effect immediately upon its passage and approval, as provided

by law. 
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PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the

Town of Palm Beach on first reading this 14th day of August, 2019, and for second and final

reading on this 10th day of September, 2019. 

Gail L. Coniglio, Mayor Danielle H. Moore, Town Council President

Margaret A. Zeidman, Council President Pro Tem

Julie Araskog, Town Council Member

ATTEST:           Lewis S.W. Crampton, Town Council Member

Kathleen Dominguez, Town Clerk Bobbie Lindsay, Town Council Member
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Ordinances - First Reading

Agenda Title

ORDINANCE NO. 32-2019 An Ordinance of the Town Council of the Town of

Palm Beach, Palm Beach County, Florida, Amending the Town Charter at Section

3.01, Town Council: Composition, Modifying the Date of the Election of the

President and President Pro Tem; Providing for Severability; Providing for Repeal

of Ordinances in Conflict; Providing for Codification; Providing an Effective Date.

Presenter

Kathleen Dominguez, Town Clerk

ATTACHMENTS:

Description

Memorandum dated July 19, 2019, from Kathleen Dominguez, Town
Clerk

Ordinance No. 32- 2019
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TOWN OF PALM BEACH

Information for Town Council Meeting on: August 14, 2019

To: Mayor and Town Council

Via: Kirk Blouin, Town Manager

From: Kathleen Dominguez, Town Clerk

Re: Ordinance No. 32-2019

Date: July 19, 2019

STAFF RECOMMENDATION

Staff recommends approval of Ordinance No. 32-2019, which modifies the date for electing a

Town Council President and President Pro Tem.  

GENERAL INFORMATION

At the direction of the Town Council, Ordinance No. 32-2019, was prepared to modify the

language in the Town’ s Charter at Section 3.01 as follows: 

The Town Council shall on the third Tuesday of March of each year, elect one of its members

as President and another as President Pro Tem for the ensuing year at the first Town Council

meeting following the general election. In the event, there is a runoff election as provided

in Section 5.05,  the President and President Pro Tem shall be elected at the first Town Council

meeting following said runoff election.” 

As discussed during the Town Council Meeting on June 11, 2019, staff recommends setting the

date for electing a Town Council President and President Pro Tem to occur at a Town Council

meeting following the general election rather than a codified date of the third Tuesday of March

of each year. This will provide some flexibility when scheduling the March Town Council

meetings while avoiding conflicts with the Town’ s general election date during a countywide or

statewide election year when the election is held on the third Tuesday in March.   

TOWN ATTORNEY REVIEW

This item has been reviewed and approved by the Town Attorney for legal form. 

cc: Jay Boodheshwar, Deputy Town Manager

John C. Randolph, Town Attorney
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ORDINANCE NO.  32-2019

AN ORDINANCE OF THE TOWN COUNCIL OF THE TOWN

OF PALM BEACH, PALM BEACH COUNTY, FLORIDA, 

AMENDING THE TOWN CHARTER AT SECTION 3.01, 

TOWN COUNCIL: COMPOSITION. MODIFYING THE DATE

OF THE ELECTION OF THE PRESIDENT AND PRESIDENT

PRO TEM; PROVIDING FOR SEVERABILITY; PROVIDING

FOR REPEAL OF ORDINANCES IN CONFLICT; PROVIDING

FOR CODIFICATION; PROVIDING AN EFFECTIVE DATE.  

WHEREAS, Article III, Section 3.01, of the Town Charter sets the date for electing a

President and President Pro Tem on the third Tuesday in March of each year; and

BE IT ORDAINED BY THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, 

PALM BEACH COUNTY, FLORIDA, AS FOLLOWS: 

Section 1. The Town Charter of the Town of Palm Beach is hereby amended at

Section 3.01. Town Council: Composition to read as follows: 

Sec. 301. There shall be a Town Council of five (5) members, who shall be

electors of the Town, elected at large by the electors of the Town. 

The Town Council shall, elect one of its members as President and

another as President Pro Tem for the ensuing year, at the first Town

Council meeting following the general election. In the event there is a

runoff election as provided in Section 5.05, the President and

President Pro Tem shall be elected at the first Town Council meeting

following said runoff election.” 

Section 2. Severability. 

If any provision of this Ordinance or the application thereof is held invalid, such

invalidity shall not affect the other provisions or applications of this Ordinance, which can be

given effect without the invalid provisions, or applications, and to this end, the provisions of this

Ordinance are hereby declared severable.   

Section 3. Repeal of Ordinances in Conflict. 

All other ordinances of the Town of Palm Beach, Florida, or parts thereof which conflict

with this or any part of this Ordinance are hereby repealed.  

Section 4. Codification. 
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This Ordinance shall be codified and made a part of the official Code of Ordinances of

the Town of Palm Beach. 

Section 5. Effective Date. 

This Ordinance shall take effect immediately upon its passage and approval, as provided

by law. 

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the

Town of Palm Beach on first reading this 14th day of August, 2019, and for second and final

reading on this 10th day of September, 2019. 

Gail L. Coniglio, Mayor Danielle H. Moore, Town Council President

Margaret A. Zeidman, Council President Pro Tem

Julie Araskog, Town Council Member

ATTEST:           Lewis S.W. Crampton, Town Council Member

Kathleen Dominguez, Town Clerk Bobbie Lindsay, Town Council Member
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Ordinances - First Reading

Agenda Title

ORDINANCE NO. 35-2019 An Ordinance Of The Town Council Of The Town

Of Palm Beach, Palm Beach County, Florida, Amending Chapter 82 Of The Town

Code Of Ordinances Relating To Personnel, At Article II, Employee Benefits,

Division 2, Retirement System; Amending Subdivision I, In General, By Amending

Section 82-54, Credited Service; Loss Of Credited Service; Reinstatement Of

Credited Service; Amending Section 82-57, Board Of Trustees; Administrative

Duties; Investment Of Retirement System Assets; Amending Subdivision II,

Reserve Accounts, By Amending Section 82-80, Member Contributions;

Amending Subdivision III, Firefighters, By Amending Section 82-94, Retirement

Age And Service Conditions For Firefighters; Section 82-96, Optional Forms Of

Payment Of A Pension For Firefighters; Section 82-99, Deferred Retirement

Option Program; Section 82-101, Duty Disability Special Provisions; And Section

82-106, Duty Disability Special Provisions; Amending Subdivision IV, Police

Officers, By Amending Section 82-114, Retirement Age And Service Conditions

For Police Officers; Section 82-116, Optional Forms Of Payment Of A Pension

For Police Officers; Section 82-121, Duty Disability Special Provisions; And

Section 82-126, Duty Death Special Provisions; Amending Subdivision V, General

Employees And Lifeguards; By Amending Section 82-136, Optional Forms Of

Payment Of A Pension For Benefit Group General And Benefit Group Lifeguard;

Providing For Severability; Providing For Repeal Of Ordinances In Conflict;

Providing For Codification; Providing An Effective Date.

Presenter

Danielle Olson, Director of Human Resources

ATTACHMENTS:

Description

Memorandum Dated August 1, 2019, from Danielle Olson, Director of
Human Resources

Ordinance No. 35- 2019
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TOWN OF PALM BEACH

Information for Town Council Meeting on: August 14, 2019

To: Mayor and Town Council

Via: Kirk Blouin, Town Manager

From: Danielle Olson, Director of Human Resources

Re: Ordinance No. 35-2019 - Amendment of Chapter 82 of the Town Code of Ordinances

Relating to Personnel, Article II, Employee Benefits, Division 2, Retirement System

Date: August 1, 2019

STAFF RECOMMENDATION

Staff recommends approval of the first reading of Ordinance 35-2019 amending Chapter 82 of

Town Code of Ordinances.  These changes relate to the benefits for Police Officers and non-

bargaining unit Firefighters in accordance with the Town Council’ s recent directive during the

Compensation and Benefits Study, as well as changes required pursuant to recently enacted state

legislation specifically section 112.1816, F.S. entitled Firefighters; Cancer Diagnosis, and

additional language to ensure compliance with IRS or statutory rules.    

GENERAL INFORMATION

Pursuant to the directives received from Town Council during the recent Compensation and

Benefits Study, the amendments presented herein changes the following: 

member contribution to 8.5% for police officers and non-bargaining unit firefighters, 

effective the first pay period after October 1, 2019; and

Part B normal retirement age for non- bargaining unit firefighters and police officers to

age 55 with 10 years of service or age 52 with 25 years of service, effective October 1, 

2019. 

The Florida legislature recently passed Florida Statute Section 112.1816, providing that

firefighters who meet certain eligibility requirements and are diagnosed with one of 21 specified

types of cancer are eligible to receive certain benefits. With respect to the retirement benefits, the

statute mandates the Town provide enhanced disability pension and death benefits for eligible

firefighters who become disabled or die due to one of the 21 specified types of cancer or cancer

treatment.  

This ordinance also provides clarification language for existing practices associated with benefits

currently allowable within the Code.  This includes allowing members who currently elect to

purchase service to do so by payroll deduction in a manner compliant with IRS codes and

clarification of member election of survivor benefits.  The attorney representing the Town’ s
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Retirement Board of Trustees has amended this ordinance to comply with the changes described

herein and the statutory mandate. 

FUNDING/ FISCAL IMPACT

The actuary for the Town’ s Retirement Plan will produce the required financial impact statement

following first reading of this ordinance and it will be provided upon the second reading of this

ordinance at the regular meeting of the Town Council in September.   

TC Meeting Back-up 8-14-19 270



ORDINANCE NO. 35-2019

AN ORDINANCE OF THE TOWN COUNCIL OF THE TOWN OF

PALM BEACH, PALM BEACH COUNTY, FLORIDA, AMENDING

CHAPTER 82 OF THE TOWN CODE OF ORDINANCES

RELATING TO PERSONNEL, AT ARTICLE II, EMPLOYEE

BENEFITS, DIVISION 2, RETIREMENT SYSTEM; AMENDING

SUBDIVISION I, IN GENERAL, BY AMENDING SECTION 82-54, 

CREDITED SERVICE; LOSS OF CREDITED SERVICE; 

REINSTATEMENT OF CREDITED SERVICE; AMENDING

SECTION 82-57, BOARD OF TRUSTEES; ADMINISTRATIVE

DUTIES; INVESTMENT OF RETIREMENT SYSTEM ASSETS; 

AMENDING SUBDIVISION II, RESERVE ACCOUNTS, BY

AMENDING SECTION 82-80, MEMBER CONTRIBUTIONS; 

AMENDING SUBDIVISION III, FIREFIGHTERS, BY AMENDING

SECTION 82-94, RETIREMENT AGE AND SERVICE

CONDITIONS FOR FIREFIGHTERS; SECTION 82-96, OPTIONAL

FORMS OF PAYMENT OF A PENSION FOR FIREFIGHTERS; 

SECTION 82-99, DEFERRED RETIREMENT OPTION PROGRAM; 

SECTION 82-101, DUTY DISABILITY SPECIAL PROVISIONS; 

AND SECTION 82-106, DUTY DISABILITY SPECIAL

PROVISIONS; AMENDING SUBDIVISION IV, POLICE

OFFICERS, BY AMENDING SECTION 82-114, RETIREMENT

AGE AND SERVICE CONDITIONS FOR POLICE OFFICERS; 

SECTION 82-116, OPTIONAL FORMS OF PAYMENT OF A

PENSION FOR POLICE OFFICERS; SECTION 82-121, DUTY

DISABILITY SPECIAL PROVISIONS; AND SECTION 82-126, 

DUTY DEATH SPECIAL PROVISIONS; AMENDING

SUBDIVISION V, GENERAL EMPLOYEES AND LIFEGUARDS; 

BY AMENDING SECTION 82-136, OPTIONAL FORMS OF

PAYMENT OF A PENSION FOR BENEFIT GROUP GENERAL

AND BENEFIT GROUP LIFEGUARD; PROVIDING FOR

SEVERABILITY; PROVIDING FOR REPEAL OF ORDINANCES

IN CONFLICT; PROVIDING FOR CODIFICATION; PROVIDING

AN EFFECTIVE DATE. 

BE IT ORDAINED BY THE TOWN COUNCIL OF THE TOWN OF PALM

BEACH, PALM BEACH COUNTY, FLORIDA, AS FOLLOWS: 

Section 1. The Code of Ordinances of the Town of Palm Beach is hereby

amended at Chapter 82, Personnel; Article II, Employee Benefits; Division 2, Retirement

System; Subdivision I. – In General; by amending Section 82-54 to read as follows: 

Sec. 82-54. - Credited service; loss of credited service; reinstatement of credited

service. 
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d)  Unless otherwise prohibited by law, a vested member who has not purchased service

credit under section 82-64, may purchase years or fractional parts of years of service to be

added to years of credited service provided that:  

1)  The member contributes to the retirement system the sum that would have been

contributed, based on the applicable employee contribution rate in effect at the

time that the credited service is requested for the years or fractional parts of

years for which the credit is requested, plus payment of costs for all professional

services rendered to the board in connection with the purchase of years of

credited service, plus the amount actuarially determined so that the crediting of

service does not result in any costs to the retirement system.  

2)  Payment by the member of the required amount may be made within six months

of the request for credit and in one lump sum payment, or over a period equal

to the length of time being purchased or five years, whichever is less, at an

interest rate which is equal to the interest rate determined under section 82-65. 

No credit shall be given for any service until all years of service which are to

be purchased, have been purchased.  The required purchase amount may be paid

through payroll deduction, in which case the contributions shall be designated

as employer contributions pursuant to section 414( h) of the Internal Revenue

Code, and excluded from the member' s gross income for federal income tax

purposes. For all other purposes of the plan, such contributions shall be

considered to be member contributions. No member shall have the option of

choosing to receive the contributed amounts directly instead of having them

paid by the city to the fund. 

Section 2. The Code of Ordinances of the Town of Palm Beach is hereby

amended at Chapter 82, Personnel; Article II, Employee Benefits; Division 2, Retirement

System; Subdivision I. – In General; by amending Section 82-57 to read as follows: 

Sec. 82-57. - Board of trustees; administrative duties; investment of retirement

system assets. 

l)  The board shall also provide administrative support and coordination for the town' s

defined contribution plan, retirement health savings plan, and 457 plan.  

m)  The boards of trustees for the existing firefighter, police officer and general/ lifeguard

retirement plans shall continue to operate through March 31, 2012, for the primary

purpose of facilitating the transfer of contracts, investment holdings, assets and

liabilities of the existing firefighter, police officer and general/ lifeguard retirement

plans, as well as all documents and records of those plans, to the new board of trustees

established pursuant to subsection ( b) above. During the period prior to April 1, 2012, 

the boards of trustees for the existing firefighter, police officer and general/ lifeguard

retirement plans shall continue to: 
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1) Be the trustees of the moneys and assets of the employee groups of members and

retirants of the retirement system for whose benefit such boards are formed.  

2) Have full power and authority to invest and reinvest the moneys and assets held

for the benefit of members for whose benefit such boards are formed, subject to

all terms, conditions, limitations and restrictions imposed by law on the

investments of public employee retirement systems and subject to investment

policies and limitations adopted by resolution of the town council or the boards

from time to time.  

3) Invest in securities of, or other interests in, any open- end or closed- end

management type investment company or investment trust registered under the

Investment Company Act of 1940, 15 USC 80A- 1 et seq., as amended, and

provided such investment company or investment trust takes delivery of such

collateral either directly or through an authorized custodian.  

4) Employ outside investment counsel to advise each board in the making and

disposition of investments. All moneys and assets of the retirement system shall

be held for the sole purpose of meeting disbursements authorized in accordance

with the provisions of the retirement system and shall be used for no other

purposes.  

5) Exercise discretionary authority with respect to the management of the moneys

and assets of the retirement system, and shall exercise the care, skill, prudence

and diligence under the circumstances then prevailing, that a person of prudence, 

acting in a like capacity and familiar with such matters, would use in the conduct

of an enterprise of like character and with like aims.  

6) Retain an independent consultant professionally qualified to evaluate the

performance of professional money managers. The independent consultants shall

make recommendations regarding the selection of money managers. These

recommendations shall be considered by the boards at their meetings. The date, 

time, place and subject of regular board meetings shall be posted at least ten days

prior to the date of such meetings. 

Section 3. The Code of Ordinances of the Town of Palm Beach is hereby

amended at Chapter 82, Personnel; Article II, Employee Benefits; Division 2, Retirement

System; Subdivision II. – Reserve Accounts; by amending Section 82-80 to read as

follows: 

Sec. 82-80. – Reserve for member contributions. 

d)  Notwithstanding the provisions of subsection ( c) above:  

1)  The member contribution rate for benefit group police officer members and

non-bargaining unit benefit group firefighter members who were employed but

did not attain normal retirement eligibility based on credited service as of May

1, 2012, excluding credited service purchased pursuant to section 82-54, and

benefit group police officer members and non-bargaining unit benefit group
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firefighter members hired on or after May 1, 2012, effective the first full pay

period after October 1, 2016 shall be ten percent of compensation. The member

contribution rate for such members shall be subject to adjustment the first full

pay period following October 1, 2017 and the first full pay period following

October 1, 2018 of each year thereafter based on the investment performance

of the retirement system, as set forth in subsection ( e) below. Effective the first

full pay period after October 1, 2019, the member contribution rate for benefit

group police officer members and non-bargaining unit benefit group firefighter

members shall be eight and one- half percent of compensation. 

Section 4. The Code of Ordinances of the Town of Palm Beach is hereby

amended at Chapter 82, Personnel; Article II, Employee Benefits; Division 2, Retirement

System; Subdivision III. – Firefighters; by amending Section 82-94 to read as follows: 

Sec. 82-94. – Retirement age and service conditions for firefighters.  

b)  The age and service conditions for normal retirement are as follows:  

1)  Members who attained normal retirement eligibility based on credited service

as of May 1, 2012, excluding credited service purchased pursuant to section 82-

54, and who were employed by the town and not participating in the DROP on

that date, shall be eligible for normal retirement upon attaining age 50 with ten

or more years of credited service; or when the member’ s age to last completed

month plus credited service totals 65 years or more and the member has ten or

more years of credited service; or when the member has 20 or more years of

credited service.  

2)  Members who did not attain normal retirement eligibility based on credited

service as of May 1, 2012, excluding credited service purchased pursuant to

section 82-54, and who were employed by the town and not participating in the

DROP on that date, shall be eligible for normal retirement upon attaining age

50, or when the member’ s age to last completed month plus credited service

totals 65 years or more, or upon completion of 20 years of credited service

regardless of age, and upon such retirement shall be eligible to receive the

frozen accrued benefit based on credited service and average final

compensation on April 30, 2012. Such members shall be eligible to receive the

accrued benefit based on credited service on and after May 1, 2012 upon

attaining age 65 with ten or more years of credited service.  

3)  Members hired on or after May 1, 2012, shall be eligible for normal retirement

upon attaining age 65 with ten or more years of credited service.  

4)  Notwithstanding the provisions of paragraphs ( 2) and ( 3) above, effective

October 1, 2016, non-bargaining unit members who did not attain normal

retirement eligibility based on credited service as of May 1, 2012, excluding

credited service purchased pursuant to section 82-54, and who were employed
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by the town and not participating in the DROP on that date, and non- bargaining

unit members hired on or after May 1, 2012, shall be eligible to receive the

accrued benefit based on credited service on and after May 1, 2012 upon

attaining age 56 with ten or more years of credited service. The provisions of

this paragraph shall apply to non- bargaining unit members who are

participating in the DROP on October 1, 2016, and to non- bargaining unit

members who retire or enter the DROP on or after that date, but shall not apply

to non- bargaining unit members who retired or separated from employment

before October 1, 2016.  

5)  Notwithstanding the provisions of paragraphs ( 2) and ( 3) above, effective

August 12, 2017 bargaining unit members who did not attain normal retirement

eligibility based on credited service as of May 1, 2012, excluding credited

service purchased pursuant to section 82-54, and who were employed by the

town and not participating in the DROP on that date, and bargaining unit

members hired on or after May 1, 2012, shall be eligible to receive the accrued

benefit based on credited service on and after May 1, 2012 upon attaining age

56 with ten or more years of credited service. 

6) Notwithstanding the provisions of paragraphs ( 2), ( 3) and ( 4) above, effective

October 1, 2019, non- bargaining unit members who did not attain normal

retirement eligibility based on credited service as of May 1, 2012, excluding

credited service purchased pursuant to section 82-54, and who were employed

by the town and not participating in the DROP on that date, and non-bargaining

unit members hired on or after May 1, 2012, shall be eligible to receive the

accrued benefit based on credited service on and after May 1, 2012 upon

attaining age 55 with ten or more years of credited service, or age 52 with 25

years of service. The preceding sentence shall apply to non-bargaining unit

members who are participating in the DROP on October 1, 2019, and to non-

bargaining unit members who retire or enter the DROP on or after that date, but

shall not apply to members who retired or separated from employment before

October 1, 2019.    

Section 5. The Code of Ordinances of the Town of Palm Beach is hereby amended at

Chapter 82, Personnel; Article II, Employee Benefits; Division 2, Retirement System; 

Subdivision III. – Firefighters; by amending Section 82-96 to read as follows: 

Sec. 82-96. - Optional forms of payment of a pension for firefighters. 

c)   A firefighter may elect to receive the accrued benefit based on credited service on

and after May 1, 2012 as follows: The member may elect to receive a reduced pension

for life, and upon the retirant' s death 100 percent, 75 percent, 66 2/3 percent or 50

percent of the reduced pension is paid to the beneficiary, if living, designated in

writing and filed with the board at the time of election of the optional form of

payment. Payment to the designated beneficiary shall terminate upon the death of the

designated beneficiary. The amount of the reduced pension payable to the retirant
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shall reflect an actuarial reduction in the standard form of payment based on the age

of the member and the age of the beneficiary, such that the total value of the benefit

payable to the retirant and beneficiary is actuarially equivalent to the standard form

of payment to the retirant. The election of an optional form of payment under this

subsection ( c) must be in writing and filed with the board upon separation from

employment and in no event later thanprior to the date retirement is effective. 

Payment will be made under the standard form of payment if a timely election of an

optional form of payment is not made. 

Section 6.  The Code of Ordinances of the Town of Palm Beach is hereby amended

at Chapter 82, Personnel; Article II, Employee Benefits; Division 2, Retirement System; 

Subdivision III. – Firefighters; by amending Section 82-99 to read as follows: 

Sec. 82-99. – Deferred retirement option program for firefighters. 

d)  Compensation for work performed while participating in the DROP. Starting pay

shall be at the base pay rate in effect on the employee' s last working day of

employment, prior to participation in the DROP. Job performance will be evaluated

under the town's pay for performance system, and performance pay increases will be

permitted as established by town policy. General pay increases shall also be awarded, 

as approved by the town council and the town manager. The base pay rate for DROP

participants who are authorized by the town manager to extend DROP participation

for up to 36 calendar months beyond the 60-month period shall be the rate of pay in

effect at the end of 60- month DROP period; and that rate shall not be eligible for

performance pay increase, general pay increases approved by the town council, or

future Longevity Pay or Longevity Bonuses. Performance pay increases and general

pay increases awarded to DROP participants will be reflected in their salary but will

not be reflected in pension payments made to DROP accounts or made after DROP

participation.  

7)  DROP participants shall not be eligible for disability retirement benefits as

provided in sections 82-100 or 82-101, except as provided in this paragraph

below. In the event a DROP participant becomes incapacitated for employment

by the town as defined under sections 82-100 or 82-101, the DROP participation

will terminate, and the former DROP participant will elect one of the

alternatives under subsection ( d)(5)b. of this section. Notwithstanding any other

provision of this paragraph, a DROP participant who is initially diagnosed with

cancer, as defined in section 112. 1816( 1), Florida Statutes, during DROP

participation and on or after July 1, 2019, and is determined to be wholly

prevented from rendering useful and efficient service as a firefighter, and likely

to remain so disabled continuously and permanently in accordance with section

82- 100( a) by reason of such cancer or the treatment thereof, shall be eligible for

duty disability benefits pursuant to section 82-101. If a DROP participant elects

to receive duty disability benefits as the result of an initial diagnosis of cancer, 
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DROP participation will terminate, and the former DROP participant shall

receive payment of his or her accumulated DROP benefits in accordance with

subsection ( d)(5)b. Thereafter, the former DROP participant’ s retirement

benefit shall be the greater of sixty percent of monthly average final

compensation, or his/her monthly benefit at the time of disability.  

e) Death benefits under the DROP.  

1)  Upon the death of a DROP participant, the named beneficiary shall be entitled

to apply for and receive the accrued benefits in the DROP as provided under

subsection ( d)(5)b. of this section.  

2)  The pension benefit paid to the DROP during the month of a DROP

participant' s death shall be the final pension benefit accrued for such DROP

participant.  

3)  Eligibility to participate in the DROP terminates upon the death of a DROP

participant. If the DROP participant dies on or after the effective date of

enrollment in the DROP, but prior to the first monthly benefit being credited to

the DROP, retirement system benefits shall be paid in accordance with section

82-103.  

4)  A DROP participant' s survivor shall not be eligible for retirement system death

benefits as provided in section 82-104. 

5) Notwithstanding any other provision of this subsection ( e), if a DROP

participant is initially diagnosed with cancer, as defined in section 112.1816( 1), 

Florida Statutes, during DROP participation and on or after July 1, 2019, and

dies as the result of such cancer or the treatment thereof, his beneficiary( ies) 

shall be entitled to duty death benefits pursuant to section 82-106.  

Section 7. The Code of Ordinances of the Town of Palm Beach is hereby

amended at Chapter 82, Personnel; Article II, Employee Benefits; Division 2, Retirement

System; Subdivision III. - Firefighters; by amending Section 82-101 to read as follows: 

Sec. 82-101. - Duty disability special provisions.  

If the disability of a member is found by the board of trustees to be the natural and

proximate result, independent of all other causes, of a personal injury or disease arising out

of and in the course of actual performance of duty with the town, the following provisions

shall apply:  

1)  The ten-year credited service requirement shall be waived.  

2)  The member shall receive a monthly pension for the remainder of his life, equal

to the greater of the following:  

a.  Sixty percent of the monthly average final compensation; or
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b.  If the member retires prior to attaining the age for normal retirement, the

amount of the monthly pension shall be computed as if the member has

continued to accrue credited service until the date the member would have

attained the age for normal retirement, provided that the member has been

in receipt of the disability benefit for at least five years. 

3) A condition or impairment of health that is caused by tuberculosis, heart disease

or hypertension resulting in a member being determined to be wholly prevented

from rendering useful and efficient service as a firefighter, and likely to remain

so disabled continuously and permanently in accordance with section 82-100( a), 

shall be presumed to have been accidental and suffered in the line of duty unless

the contrary is shown by competent evidence; provided that the firefighter shall

have successfully passed a physical examination before entering into service as a

firefighter for the town, which examination failed to reveal any evidence of such

condition, and the requirements of section 112.18, Florida Statutes, are satisfied. 

4) A condition or impairment of health that is caused by hepatitis, meningococcal

meningitis, or tuberculosis, resulting in a member being determined to be wholly

prevented from rendering useful and efficient service as a firefighter, and likely

to remain so disabled continuously and permanently in accordance with section

82-100( a), shall be presumed to have been accidental and suffered in the line of

duty, unless the contrary is shown by competent evidence; provided the

requirements of section 112.181, Florida Statutes are satisfied. 

5) Effective July 1, 2019, if a firefighter is initially diagnosed with cancer as defined

in section 112. 1816( 1), Florida Statutes, while employed as a firefighter for the

town, and as a result of the diagnosis of cancer or circumstances arising from the

treatment of such cancer, he or she is determined to be wholly prevented from

rendering useful and efficient service as a firefighter, and likely to remain so

disabled continuously and permanently in accordance with section 82-100( a), by

reason of such cancer or the treatment thereof, the board of trustees shall consider

the disability to be a duty disability pursuant to section 82-101. 

Section 8. The Code of Ordinances of the Town of Palm Beach is hereby

amended at Chapter 82, Personnel; Article II, Employee Benefits; Division 2, Retirement

System; Subdivision III. - Firefighters; by amending Section 82-106 to read as follows: 

Sec. 82-106. - Duty death special provisions.  

a)  Death while actually performing duty for the town. If the board of trustees finds that

the death of a member occurred while actually performing duty for the town or was

the natural and proximate result, independent of all other causes, of a personal injury

or disease arising out of and in the course of the actual performance of duty for the

town, the following provisions shall apply:  

1)  The ten-year credited service requirement specified in section 82-104 shall be

waived.  

2)  The amount of a surviving child's pension is 25 percent of the deceased

member' s average final compensation, not to exceed an equal share of 75
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percent of the deceased member' s average final compensation when there are

four or more surviving children being paid.  

3)  The amount of a surviving spouse' s pension for a month shall be the difference, 

if any, between 75 percent of the deceased member' s average final

compensation and the aggregate amount paid to surviving children for the

month.  

b)  Presumptive duty death. Death resulting from a condition or impairment of health

that is caused by hepatitis, meningococcal meningitis, tuberculosis, hypertension, or

heart disease, shall be presumed to have been accidental and suffered in the line of

duty unless the contrary is shown by competent evidence, provided the requirements

of sections 112. 18 and 112. 181, Florida statutes are satisfied.  Effective July 1, 2019, 

if a firefighter dies as the result of cancer, as defined in section 112.1816( 1), Florida

Statutes, or circumstances arising from the treatment thereof, and the cancer was

initially diagnosed during his or her employment as a firefighter for the town on or

after July 1. 2019, the board of trustees shall consider such death to have occurred in

the line of duty. 

c) If the death of a member is not found by the board of trustees to satisfy subsection ( a) 

above, but is found to be a death in line of duty by reason of an applicable

presumption under subsection ( b) above presumptive statutes such as F.S. § 112. 181

and F.S. § 175.231, the following provisions shall apply: 

1)  The ten- year credited service requirement specified in section 82-104 shall be

waived.  

2)  The amount of a surviving child' s pension is 25 percent of the deceased

member' s average final compensation, not to exceed an equal share of 50

percent of the deceased member' s average final compensation when there are

three or more surviving children being paid.  

3)  The amount of a surviving spouse' s pension for a month shall be the difference, 

if any, between 75 percent of the deceased member' s average final

compensation and the aggregate amount paid to surviving children for the

month.  

4)  Payment of a surviving child' s and/ or spouse' s pension shall begin the first day

of the month following the death of the member. 

d)(c)  Termination. Any additional amount of pension paid a surviving spouse pursuant

to this section shall, unless prohibited by F.S. ch. 175 or F.S. section 112.1816, 

terminate upon remarriage of the surviving spouse. Pensions for a surviving child

under this section shall terminate upon attainment of age 18 years, marriage, adoption

or death of such child. 

Section 9. The Code of Ordinances of the Town of Palm Beach is hereby

amended at Chapter 82, Personnel; Article II, Employee Benefits; Division 2, Retirement

System; Subdivision IV. – Police Officers; by amending Section 82-114 to read as follows: 

Sec. 82-114. - Retirement age and service conditions for police officers.  

TC Meeting Back-up 8-14-19 279



Ord. No. 35-2019 10

b)  The age and service conditions for normal retirement are as follows:  

1)  Members who attained normal retirement eligibility based on credited service

as of May 1, 2012, excluding credited service purchased pursuant to section 82-

54, and who were employed by the town and not participating in the DROP on

that date, shall be eligible for normal retirement upon attaining age 50 with ten

or more years of credited service; or when the member' s age to last completed

month plus credited service totals 65 years or more and the member has ten or

more years of credited service; or when the member has 20 or more years of

credited service.  

2)  Members who did not attain normal retirement eligibility based on credited

service as of May 1, 2012, excluding credited service purchased pursuant to

section 82-54, and who were employed by the town and not participating in the

DROP on that date, shall be eligible for normal retirement upon attaining age

50, or when the member' s age to last completed month plus credited service

totals 65 years or more, or upon completion of 20 years of credited service

regardless of age, and upon such retirement shall be eligible to receive the

frozen accrued benefit based on credited service and average final

compensation on April 30, 2012. Effective October 1, 2016, such members shall

be eligible to receive the accrued benefit based on credited service on and after

May 1, 2012 upon attaining age 56 with ten or more years of credited service. 

The preceding sentence shall apply to members who are participating in the

DROP on October 1, 2016, and to members who retire or enter the DROP on

or after that date, but shall not apply to members who retired or separated from

employment before October 1, 2016.  

3)  Members hired on or after May 1, 2012, shall be eligible for normal retirement

upon attaining age 56 with ten or more years of credited service. 

4) Notwithstanding the provisions of paragraphs ( 1), ( 2) and ( 3) above, effective

October 1, 2019, members who did not attain normal retirement eligibility

based on credited service as of May 1, 2012, excluding credited service

purchased pursuant to section 82-54, and who were employed by the town and

not participating in the DROP on that date, and members hired on or after May

1, 2012, shall be eligible to receive the accrued benefit based on credited service

on and after May 1, 2012 upon attaining age 55 with ten or more years of

credited service, or age 52 with 25 years of service.  The preceding sentence

shall apply to members who are participating in the DROP on October 1, 2019, 

and to members who retire or enter the DROP on or after that date, but shall not

apply to members who retired or separated from employment before October 1, 

2019. 

Section 10. The Code of Ordinances of the Town of Palm Beach is hereby

amended at Chapter 82, Personnel; Article II, Employee Benefits; Division 2, Retirement

System; Subdivision IV. – Police Officers; by amending Section 82-116 to read as follows: 
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Sec. 82-116. - Optional forms of payment of a pension for police officers.  

c)  A police officer may elect to receive the accrued benefit based on credited service

on and after May 1, 2012 as follows: The member may elect to receive a reduced

pension for life, and upon the retirant' s death 100 percent, 75 percent, 66 2/3 percent

or 50 percent of the reduced pension is paid to the beneficiary, if living, designated

in writing and filed with the board at the time of election of the optional form of

payment. Payment to the designated beneficiary shall terminate upon the death of

the designated beneficiary. The amount of the reduced pension payable to the

retirant shall reflect an actuarial reduction in the standard form of payment based

on the age of the member and the age of the beneficiary, such that the total value of

the benefit payable to the retirant and beneficiary is actuarially equivalent to the

standard form of payment to the retirant. The election of an optional form of

payment under this subsection ( b) shall be in writing and filed with the board upon

separation from employment but in no event later thanprior to the date retirement

is effective. Payment will be made under the standard form of payment if a timely

election of an optional form of payment is not made.  

Section 11. The Code of Ordinances of the Town of Palm Beach is hereby

amended at Chapter 82, Personnel; Article II, Employee Benefits; Division 2, Retirement

System; Subdivision IV. – Police Officers; by amending Section 82- 121 to read as follows

Sec. 82-121. - Duty disability special provisions.  

If the disability of a member is found by the board of trustees to be the natural and

proximate result, independent of all other causes, of a personal injury or disease arising out

of and in the course of actual performance of duty with the town, the following provisions

shall apply:  

1)  The ten- year credited service requirement shall be waived.  

2)  The member shall receive a monthly pension for the remainder of his life, equal

to the greater of the following:  

a.  Sixty percent of the monthly average final compensation; or

b.  If the member retires prior to attaining the age for normal retirement, the

amount of the monthly pension shall be computed as if the member has

continued to accrue credited service until the date the member would

have attained the age for normal retirement, provided that the member

has been in receipt of the disability benefit for at least five years. 

3) A condition or impairment of health that is caused by tuberculosis, heart disease

or hypertension resulting in a member being determined to be wholly prevented

from rendering useful and efficient service as a police officer, and likely to

remain so disabled continuously and permanently in accordance with section

82-120(a), shall be presumed to have been accidental and suffered in the line of

duty unless the contrary is shown by competent evidence; provided that the

police officer shall have successfully passed a physical examination before
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entering into service as a police officer for the town, which examination failed

to reveal any evidence of such condition, and the requirements of section

112. 18, Florida Statutes, are satisfied. 

4) A condition or impairment of health that is caused by hepatitis, meningococcal

meningitis, or tuberculosis, resulting in a member being determined to be

wholly prevented from rendering useful and efficient service as a police officer, 

and likely to remain so disabled continuously and permanently in accordance

with section 82-100(a), shall be presumed to have been accidental and suffered

in the line of duty, unless the contrary is shown by competent evidence; 

provided the requirements of section 112.181, Florida Statutes are satisfied. 

Section 12. The Code of Ordinances of the Town of Palm Beach is hereby

amended at Chapter 82, Personnel; Article II, Employee Benefits; Division 2, Retirement

System; Subdivision IV. – Police Officers; by amending Section 82- 126 to read as follows

Sec. 82-126. - Duty death special provisions.  

a)  Death while actually performing duty for the town. If the board of trustees finds that

the death of a member occurred while actually performing duty for the town or was

the natural and proximate result, independent of all other causes, of a personal injury

or disease arising out of and in the course of the actual performance of duty for the

town, the following provisions shall apply:  

1)  The ten-year credited service requirement specified in section 82-124 shall be

waived.  

2)  The amount of a surviving child's pension is 25 percent of the deceased

member' s average final compensation, not to exceed an equal share of 75

percent of the deceased member' s average final compensation when there are

four or more surviving children being paid.  

3)  The amount of a surviving spouse' s pension for a month shall be the difference, 

if any, between 75 percent of the deceased member' s average final

compensation and the aggregate amount paid to surviving children for the

month.  

b)  Presumptive duty death. Presumptive duty death. Death resulting from a condition

or impairment of health that is caused by hepatitis, meningococcal meningitis, or

tuberculosis shall be presumed to have been accidental and suffered in the line of

duty unless the contrary is shown by competent evidence, provided that the member

shall have successfully passed a physical examination before entering into service as

a police officer for the town, which examination failed to reveal any evidence of such

condition. 

c)  If the death of a member is not found by the board of trustees to satisfy subsection

a) above, but is found to be a death in line of duty by reason of an applicable

presumption under subsection ( b) above presumptive statutes such as F.S. § 112. 181, 

the following provisions shall apply: 

1)  The ten- year credited service requirement specified in section 82-124 shall be

waived.  
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2)  The amount of a surviving child' s pension is 25 percent of the deceased

member' s average final compensation, not to exceed an equal share of 50

percent of the deceased member' s average final compensation when there are

three or more surviving children being paid.  

3)  The amount of a surviving spouse' s pension for a month shall be the difference, 

if any, between 75 percent of the deceased member' s average final

compensation and the aggregate amount paid to surviving children for the

month.  

4)  Payment of a surviving child' s and/ or spouse' s pension shall begin the first day

of the month following the death of the member.  

d)(c)  Termination. Any additional amount of pension paid a surviving spouse pursuant

to this section shall, unless prohibited by F.S. ch. 185, terminate upon remarriage of

the surviving spouse. Pensions for a surviving child under this section shall terminate

upon attainment of age 18 years, marriage, adoption or death of such child. 

Section 13. The Code of Ordinances of the Town of Palm Beach is hereby

amended at Chapter 82, Personnel; Article II, Employee Benefits; Division 2, Retirement

System; Subdivision V. – General Employees and Lifeguards; by amending Section 82-

136 to read as follows: 

Sec. 82-136. - Optional forms of payment of a pension for benefit group general and benefit

group lifeguard. 

c)  Members of benefit group general and benefit group lifeguard may elect to

receive the accrued benefit based on credited service on and after May 1, 2012 as follows: 

the member may elect to receive a reduced pension for life, and upon the retirant' s death

100 percent, 75 percent, 66 2/3 percent or 50 percent of the reduced pension is paid to the

beneficiary, if living, designated in writing and filed with the board at the time of election

of the optional form of payment. Payment to the designated beneficiary shall terminate

upon the death of the designated beneficiary. The amount of the reduced pension payable

to the retirant shall reflect an actuarial reduction in the standard form of payment based on

the age of the member and the age of the beneficiary, such that the total value of the benefit

payable to the retirant and beneficiary is actuarially equivalent to the standard form of

payment to the retirant. The election of an optional form of payment under this subsection

c) shall be in writing and filed with the board upon separation from employment but in no

event later thanprior to the date retirement is effective. Payment will be made under the

standard form of payment if a timely election of an optional form of payment is not made.  

Section 14. Severability. 

If any provision of this Ordinance or the application thereof is held invalid, such

invalidity shall not affect the other provisions or applications of this Ordinance which can

be given effect without the invalid provisions or applications, and to this end the provisions

of this Ordinance are hereby declared severable. 
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Section 15. Repeal of Ordinances in Conflict. 

All other ordinances of the Town of Palm Beach, Florida, or parts thereof which

conflict with this or any part of this Ordinance are hereby repealed.  

Section 16. Codification. 

This Ordinance shall be codified and made a part of the official Code of Ordinances

of the Town of Palm Beach. 

Section 17. Effective Date. 

This Ordinance shall take effect immediately upon its passage and approval, as

provided by law. 

PASSED AND ADOPTED in a regular, adjourned session of the Town Council

of the Town of Palm Beach on first reading this ____ day of ___________________, 2019, 

and for second and final reading on this ____ day of ___________________, 2019

Gail L. Coniglio, Mayor Danielle H. Moore, Town Council President

Margaret A. Zeidman, Council President Pro Tem

Julie Araskog, Town Council Member

Lewis S.W. Crampton, Town Council Member

ATTEST:               

Kathleen Dominguez, Town Clerk Bobbie Lindsay, Town Council Member
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TOWN OF PALM BEACH
Town Council Meeting on: August 14, 2019

Section of Agenda

Ordinances - First Reading

Agenda Title

ORDINANCE NO. 36-2019 An Ordinance of the Town Council of the Town of

Palm Beach, Palm Beach County, Florida, Amending Chapter 6 of the Town Code

of Ordinances, Alcoholic Beverages, At Section 6-9, Relating to the Prohibition of

Consumption of Alcoholic Beverages in Public Places, So as to Provide An

Additional Exception for Facility Rentals in Seaview Park; Providing for Repeal of

Ordinances in Conflict; Providing for Codification; Providing an Effective Date.

Presenter

Carolyn Stone, Director of Business Development and Operations

ATTACHMENTS:

Description

Memorandum Dated August 2, 2019, from Carolyn Stone, Director of
Business Development and Operations

Ordinance No. 36- 2019
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TOWN OF PALM BEACH
Information for Town Council Meeting on: August 14, 2019

To: Mayor and Town Council

Via: Kirk Blouin, Town Manager
Jay Boodheshwar, Deputy Town Manager

From: Carolyn Stone, Director of Business Development and Operations

Re: Proposed Ordinance Amending Chapter 6 of the Town Code, Alcoholic Beverages
Ordinance No. 36-2019

Date: August 2, 2019

STAFF RECOMMENDATION

Staff recommends that Town Council adopt Ordinance No. 36-2019, which amends Chapter 6 of
the Town Code of Ordinances, Alcoholic Beverages, at Section 6-9(3), to provide that facility
rentals in Seaview Park may consume alcoholic beverages that are served in conjunction with the
guidelines of the recreation department operations and policy manual. 

GENERAL INFORMATION

Chapter 6 of the Town Code of Ordinances, Alcoholic Beverages, Section 6-9(3), Prohibition of
Alcoholic Beverages in Public Places, currently states the following: 

Within the town, it shall be unlawful for any person to consume alcoholic
beverages: 

3) In public parks,  

With the exception that patrons of the par three municipal golf course
may consume, on the par three municipal golf course property, 
alcoholic beverages which are sold on the premises of the par three
municipal golf course. 

Staff recommends adding the following language: 
b) With the exception that patrons of Seaview Park may consume, on

the Seaview Park property, alcoholic beverages that are served in
conjunction with a facility rental or event, with approval by the
Town Manager. 
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Staff recommends amending Chapter 6, Section 6-9 of the Town Code of Ordinances in order to
increase revenues at the Morton and Barbara Mandel Recreation Center. As part of the business
plan for the Center, staff anticipates an increase in facility rentals and desires to attract civic group
and resident rentals. Staff would only allow alcohol to be served at events that qualify under the
policies and procedures of the facility rental agreement. Alcohol would be served at approved
events only and by a vendor who holds the necessary licensing and insurance to serve said alcohol. 
This would allow caterers and concessionaires to secure the appropriate licenses and insurance to
serve these items in accordance with the policies set forth in the facility rental contract. The
proposed amendment has been reviewed with Police Chief, Nick Caristo. His department has no
concerns with the changes and is in support of the proposal.   

TOWN ATTORNEY REVIEW

This Ordinance was reviewed and approved for legal form and sufficiency by the Town Attorney. 

cc: John C. Randolph, Town Attorney
Kirk W. Blouin, Town Manager
Jay Boodheshwar, Deputy Town Manager
Nick Caristo, Chief of Police
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ORDINANCE NO.  36-2019

AN ORDINANCE OF THE TOWN COUNCIL OF THE TOWN
OF PALM BEACH, PALM BEACH COUNTY, FLORIDA, 
AMENDING CHAPTER 6 OF THE TOWN CODE OF
ORDINANCES, ALCOHOLIC BEVERAGES, AT SECTION 6-9, 
RELATING TO THE PROHIBITION OF CONSUMPTION OF
ALCOHOLIC BEVERAGES IN PUBLIC PLACES, SO AS TO
PROVODE AN ADDITIONAL EXCEPTION FOR FACILITY
RENTALS IN SEAVIEW PARK; PROVIDING FOR REPEAL OF
ORDINANCES IN CONFLICT; PROVIDING FOR
CODIFICATION; PROVIDING AN EFFECTIVE DATE.  

BE IT ORDAINED BY THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, PALM
BEACH COUNTY, FLORIDA, AS FOLLOWS: 

Section 1. Chapter 6 of the Town Code of Ordinances relating to Alcoholic Beverages

is hereby amended at Section 6- 9 to read as follows: 

Sec. 6-9. Prohibition of consumption of alcoholic beverages
in public places. 

Within the town, it shall be unlawful for any person to consume alcoholic
beverages: 

3) In public parks,  

a.) With the exception that patrons of the par three municipal
golf course may consume, on the par three municipal golf
course property, alcoholic beverages which are sold on the
premises of the par three municipal golf course.  

b.) With an additional exception that patrons of Seaview Park
may consume, on the Seaview Park property, alcoholic
beverages that are served in conjunction with a facility
rental, with approval by the Town Manager. 

Section 2. Severability. 

If any provision of this Ordinance or the application thereof is held invalid, such invalidity

shall not affect the other provisions or applications of this Ordinance which can be given effect

without the invalid provisions or applications, and to this end the provisions of this Ordinance are

hereby declared severable. 

Section 3. Repeal of Ordinances in Conflict. 
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Ordinance No. 36-2019 Page 2 of 2

All other ordinances of the Town of Palm Beach, Florida, or parts thereof which conflict

with this or any part of this Ordinance are hereby repealed.  

Section 4. Codification. 

This Ordinance shall be codified and made a part of the official Code of Ordinances of the

Town of Palm Beach. 

Section 5. Effective Date. 

This Ordinance shall take effect immediately upon its passage and approval, as provided

by law. 

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the

Town of Palm Beach on first reading this 14th day of August, 2019, and for second and final reading

on this ____________ day of _________________, 2019. 

Gail L. Coniglio, Mayor Danielle H. Moore, Town Council President

Margaret A. Zeidman, Council President Pro Tem

Julie Araskog, Town Council Member

ATTEST:     Bobbie Lindsay, Town Council Member

Kathleen Dominguez, Town Clerk Lewis S.W. Crampton, Town Council Member
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